

Draft FPP Change Form

9/14/07

Change Request Number:

Date: November 08, 2007

Proposed by: John Day Project Fisheries

Location of Change

John Day section 1.1.3

Proposed Change:

Change November 30 to September 15.

Reason for Change:

The facility was not designed to operate in freezing temperatures. Available staffing limits the ability of the Project to maintain 24/7 coverage of the PDS.

Comments from others:

Record of Final Action:

Keep the November 30 date, add in “weather permitting”.