
AGENDA 
Fish Passage O&M Coordination (FPOM) Team 

The Columbia Gorge Discovery Center 
The Dalles, OR 

October 9th, 2008 (0930-1600) 
 

Call in number (888)422-7124 
FPOM participant code: 173367 

FPOM chair code: 773123 
 
1. Review/Approve Agenda and September Minutes (Klatte) 
 
2. Action Items 

2.1. [long time ago] BON PH1 Grizzlies.  ACTION:  Hausmann will investigate options for 
modifying the PH1 draft tube drains.  

2.2. [long time ago] Switchgate seals at BON and JDA.  ACTION: JDA will move forward with the 
airbladder seals.  NOAA worries about fish being able to access areas under the gate.  BON will 
continue moving forward with reducing leakage around and under the gate.  STATUS: JDA has 
turned the task over to the Small Projects team at RDP.  Mike Adams is the POC.  Project 
engineer, Dave MacIntosh, will be engaged in the project as well. 

2.3. [Jul 08] Water Quality ad-hoc committee.  ACTION:  Klatte will convene the meeting to discuss 
water quality testing protocols and needs.  STATUS: Latest TDA samples came back under the 
detectable limits.  A third set will be completed in October.  ACTION: Cordie will draft a memo 
summarizing all sample results.  FPOM will need to make a final decision by November, 
December at the latest.    

2.4. [Sep 08] BON FOG lifting beam status.  ACTION:  BON is still waiting for plans.  Hausmann 
will provide an update at the October FPOM.   

2.5. [Sep 08] FPOM coordination.  ACTION:  Klatte will talk with Langeslay about coordination 
and coordination documentation. 

2.6. [Sep 08] BON B2CC repairs.  The District will inspect and draft recommendations for repairs.  
ACTION:  Schwartz will get the recommendations to Mackey and Klatte to send to FPOM.  

2.7. [Sep 08] JDA smolt monitoring.  ACTION:  Cordie will get his rationale in writing.  Lorz will 
get the issue on the FPAC agenda for next week. 

2.8. [Sep 08] Pinniped task group.  ACTION: Lorz to send Bettin some information about hazing sea 
lions. 

2.9. [Sep 08] TIES task group.  ACTION:  Klatte to set up a meeting to discuss the data in October. 
2.10. [Sep 08] WDFW fish viewing window light request.  ACTION:  Stephenson will inquire 

further as to the need for extra lights, then let Mackey know if further coordination is needed. 
2.11. [Sep 08] WDFW jack size memo.  ACTION:  Richards will send a copy of the memo to 

FPOM when he sends it to LeFleur. 
2.12. [Sep 08] MCN screen cleaning.  ACTION:  Dykstra to send a driveshaft repair schedule to 

Mackey for inclusion in the meeting minutes. 
2.13. [Sep 08] MCN fish pump outage.  ACTION:  FPOM would like to look at emergency back-up 

operation in the event a pump goes out. 
2.14. [Sep 08] NWW 3 September meeting.  ACTION:  Dykstra will compile the various notes taken 

by others and send them to FPOM. 
2.15. [Sep 03] SMP protocols.  ACTION:  Dykstra will mesh the FPP language so FPC and USACE 

protocols are more closely aligned. 
2.16. [Sep 08] FPOM coordination.  ACTION:  Mackey will add unit outages to the FPOM 

calendar.  STATUS: completed. 
2.17. [Sep 08]  BON FGE/VBS mods.  ACTION:  Schwartz will set up a FGE mods meeting for the 

week of 22 September.  STATUS:  Schwartz set the meeting for 23 September. 
2.18. [Sep 08] BON daylight hours.  The Table BON-5 will be updated to reflect the new daylight 

savings time date.  ACTION:  Mackey will update the daylight spill table to reflect the new 



daylight savings time.  STATUS:   The Table BON-5 appears to incorporate the dates for 
daylight savings time.  The Oct 30-Nov 30 encompasses the old and new DST dates. 

2.19. [Sep 08]  AFF protocols.  ACTION:  Mackey will send the 14 August AFF meeting minutes.  
STATUS:  Completed on 11 September. 

2.20. [Sep 08]  AFF protocols meeting.  CRITFC, FPOM and BON Project Fisheries will meet to 
discuss how to move forward with the picket lead protocols.  ACTION:  Mackey to set up a 
meeting room for Monday.  STATUS:  The group met at CRITFC on 15 September at 1500. 

2.21. [Sep 08]  AFF picket lead mods.  ACTION:  Mackey to check with Langeslay to see that the 
AFF is on the FFDRWG agenda.  STATUS:  The topic was discussed at the 17 September 
FFDRWG. 

2.22. [Sep 08] JDAN extended outage request.  ACTION:  Cordie to send the analysis to Mackey to 
include in the minutes.  STATUS: completed. 

2.23. [Sep 08] Fishway velocity task group.  ACTION:  Mackey to set up a conference line and send 
attachment to task group members.  STATUS: completed.  Conference call occurred on 29 
September. 

2.24. [Sep 08] SMP protocols.  ACTION:  Mackey to reserve a call line for 29 September at 1300.  
STATUS:  completed. 

2.25. [Sep 08] SMP protocols.  ACTION:  McCann will put the ppt. on the website and send the 
location to Mackey.   STATUS:  completed 

2.26. [Jul 08] AFF trapping protocols when water temperatures reach 70°F.  ACTION:  CRITFC will 
look PIT tag data for travel time from the AFF to BO3.  Lorz will provide an update at the 
October FPOM meeting.  Discussed under Agenda Item #4 

2.27. [Sep 08] Kaplan Blade Study.  ACTION:  Fredricks will review the plan and provide a 
summary to FPOM in October.  Discussed under Agenda Item #7 

2.28. [Sep 08] Kaplan Blade Study.  ACTION:  HDC (Rod Wittinger) will be invited to discuss with 
FPOM in October.   Discussed under Agenda Item #7 

2.29. [Jul 08] McNary dewatering screen monitoring.  ACTION:  Swenson will put together a memo 
detailing the recommendation.  STATUS: to be discussed under Agenda Item #10. 

2.30. [Jul 08] LGS back flushing of orifices.  ACTION:  Hevlin will meet with NWW to discuss 
options.  He will present findings to FPOM in September.  STATUS: Agenda Item #11. 

2.31. [Sep 08] BON split flows.  ACTION: Mackey will write up the change form to include adults 
and jacks in FPP BON 2.1.2.  STATUS:  completed on 23 September.  Discussed under 15.8. 

2.32. [Sep 08] BON split flows.  ACTION:  Mackey to draft the change form to include a preference 
for operating at the mid or upper 1% range whenever possible.  STATUS:  Completed on 25 
September.  Discussed under 15.9. 

2.33. [Sep 08] BON split flows unit priority.  A new row should be added to Table BON-11 to 
clearly indicate the unit priority for each powerhouse.  ACTION:  Mackey to add the row and 
draft the change form.   STATUS: Completed on 25 September.  Discussed under 15.10. 

2.34. [Sep 08] BON PH1 fish screens.  The fish screen install date will be changed to “as soon as 
possible, after spill ends”.  ACTION:  Mackey to draft the change form to modify BON 1.2.1.1, 
BON 2.4.1.2.f, BON 2.5.3.f, and BON 2.5.3.f.1.  STATUS:  Completed on 25 September.  
Discussed under 15.11. 

 
3. Updates.  (Klatte/Dykstra) 

3.1. BON Fish unit outage on 1 Oct. 
3.2. NWP winter maintenance schedules. (attached to the agenda) 
3.3. NWW winter maintenance schedules. 
3.4. Galvanized grates- water sample update. 
3.5. FFU fishway fish capacity analysis completed.  Would the AFF task group like to have a special 

meeting for further discussion? 
 
4. Joint Technical Memo discussion.  (Dykstra/Klatte) 
 
5. FPC’s coordination concerns letter.  (Dykstra/Klatte) 



 
6. CRITFC’s review of PIT tag data for travel time from the AFF to BO3.  (Lorz) 
 
7. BPA transmission line outages.  Affects TDA on 6 November.  Schedule is attached to the agenda. 
 
8. JDA TSW/ outage request.  (Wertheimer) 
 
9. Kaplan study update.  (Fredricks/Wittinger) 
 
10. SMP condition metrics update.  (Dykstra/McCann) 
 
11. WDFW update of the jack size.  (Richards) 
 
12. MCN dewatering screen monitoring.  (Swenson) 
 
13. LGS orifice backflushing.  (Hevlin) 
 
14. Unit specific details for FPP inclusion.  (Bettin) 
 
15. FPOM coordination forms.  (Fredricks) 
 
16. Task Group updates 

16.1. Fishway velocity (Chair-Cordie, Fredricks, Lorz, Meyer, Mackey).  Conference call the week 
of 14 October. 

16.2. Lamprey (Chair-Cordie, Clugston, Dykstra, Lorz, Mackey, Meyer, Moody, Moser, Peery, 
Rerecich, Zyndol) 

16.3. PH2 VBSs (Chair- Hausmann, Benner, Fredricks, Klatte, Lorz, Mackey, Meyer, Wills).  
16.4. Pinnipeds (Chair-Stansell, Bettin, Benner, Brown, Fredricks, Hausmann, Kruger, Stephenson, 

Richards, Wills) 
16.5. TIES (Chair-Klatte, Bettin, Benner, Fredricks, Kruger, Mackey, Schwartz, Wills) 
16.6. Water Quality (Chair- Klatte) 
16.7. SMP condition metrics.  Meeting immediately after FPOM. 
 

17. FPP proposed changes. 
17.1. BON sturgeon language. (incorporates changes from May 2008 mtg) 
17.2. BON 2.4.2.2.n.1 relocation. 
17.3. TDA and JDA velocity measurement language. 
17.4. Appendix G- BON protocols for holding lamprey. 
17.5. BON shad passage mode criteria. 
17.6. Appendix A- increasing the 72 hour heat run time. 
17.7. Appendix G- BON valve numbering correction. 
17.8. BON 2.1.2- include jacks in salmonids counts for splitting flows. 
17.9. BON 2.1.2- include preference for mid to upper 1% turbine operations during split flows. 
17.10. Table BON-11- include split flow unit priority row to the table. 
17.11. BON 1.2.1.1, BON 2.4.1.2.f, BON 2.5.3.f, BON 2.5.3.f.1- change date of PH1 fish screen 

installation. 
 

18. Other 
19. Next Meeting-   
20. SMP condition metrics meeting.



CENWP-OD-B 
 
MEMORANDUM FOR THE RECORD  
 
SUBJECT:  BONNEVILLE DAM WINTER FISHWAY MAINTENANCE 2008/2009. 
 
1. This is a working document detailing Bonneville Dam winter fishway maintenance, 

2008/2009.  Reviewers can expect changes as we approach the winter maintenance 
season.   

 
2.  ADULT FISHWAYS 

2.1. Fish Unit Outages  
2.1.1. Fish Unit 1: 01 Dec 08 – 20 Jan 09, annual overhaul. 
2.1.2. Fish Unit 2: 21 Jan 09 – 28 Feb 09, annual overhaul. 

 
2.2. Bradford Island Ladder (A&B-Branches 01 Dec 08 – 09 Jan 09) 

2.2.1. Go to orifice flow on 01 Dec 08  
2.2.2. Dewater to tailwater on 03 Dec 08 
2.2.3. Dewater diffuser pools on 04 Dec 08. 
2.2.4. Inspect Bradford Island exit trashrack. 
2.2.5. Maintain the LPS. 
2.2.6. Adjust the brush cleaner so it cleans the crowder. 
2.2.7. Repair metal hanging off upstream edge of crowder. 
2.2.8. Paint border of crowder white. 
2.2.9. Remove algae from window and crowder. 
2.2.10. Provide additional strapping for PIT tag equipment, as necessary.  (Electricians) 
2.2.11. Removal of weeds around the PIT tag room and transceiver enclosures. 
2.2.12. Inspect PH1 PCC 15 Jan 09.  (ROV inspection) 
2.2.13. Install SLEDS or acoustic deterrents by 01 Feb 08 
2.2.14. Calibrate B-Branch water elevation sensors. 
2.2.15. Dredge BI fish exit.  2009/2010 (contractor) 

A-Branch specific items  
2.2.16. Install south end bulkhead 
2.2.17. Inspect and repair FV1-1.  (Include a NWP structural engineer). 
2.2.18. Calibrate CC, TW, and entrance gate transducers. 
2.2.19. Repair FG2-22A and FG2-19. 
2.2.20. Repair FG3-5,(mechanics/electricians) 
2.2.21. Develop plan for removal of FV3-8.  
2.2.22. Engineer plan for filling FG2-2 and FG2-3.   
2.2.23. Remove wooden bulkhead at south end of PCC. 2009-2010 
 

2.3. Adult Fish Facility (29 Dec 08-1 Mar 09) 
2.3.1. Go to orifice flow on 29 Dec 08 
2.3.2. Chase fish to the ladder on 07 Jan 09 
2.3.3. Dewater exit section on 07 Jan09 
2.3.4. Dewater entrance on 12 Jan 09 
2.3.5. Routine maintenance. 
2.3.6. PM bridge crane. 
2.3.7. Repair broken gate cranks and pulleys. 
2.3.8. Inspect and repair weir doors. 
2.3.9. Inspect floor drain. 
2.3.10. Pressure wash the lab and handrails. (Painters) 
2.3.11. Replace silicone around the anesthetic tank bottom.  (Painters) 
2.3.12. Repair/Replace netting over flumes. (Project Fisheries) 



2.3.13. Clean fish viewing window. 
  

2.4. Washington Shore Ladder (10 Jan 09- 28 Feb 09) 
2.4.1. Install stab plates when one fish unit goes OOS. 
2.4.2. Pull Cascades Is. picket leads on 09 Jan 09. 
2.4.3. Install UMT bulkhead on north end on 09 Jan 09 
2.4.4. Go to orifice flow on 10 Jan 09. 
2.4.5. Drain ladder to tailwater on 12 Jan 09.   
2.4.6. Clean staff gauges.   
2.4.7. Calibrate fishway entrance gates at SA-24 board. 
2.4.8. Replace/repair PIT tag equipment.  (PSMFC/NOAA FISH)  
2.4.9. Paint border of crowder white. 
2.4.10. Remove algae from window and crowder. 
2.4.11. Inspect picket leads for breaks or gaps.  Repair as necessary. 
2.4.12. Finish installing staff gauges at north and south monoliths. 
2.4.13. Provide additional strapping for PIT tag equipment, as necessary.  (Electricians) 
2.4.14. Install SLEDS or acoustic deterrents by 28 Feb 09 
2.4.15. Inspect PH2 PCC 15 Jan 09.  (ROV inspection) 
 

2.5. Cascades Island Ladder and UMT  (17 Jan 09 – 28 Feb 09) 
2.5.1. Pull picket leads on 09 Jan 09. 
2.5.2. Go to orifice flow on 17 Jan 09. 
2.5.3. Drain ladder to tailwater on 20 Jan 09. 
2.5.4. Dewater diffuser pools on 21 Jan 09. 
2.5.5. Drain ladder completely 22 Jan 09. 
2.5.6. Repair FG6-10. 
2.5.7. Provide additional strapping for PIT tag equipment, as necessary.  (Electricians) 
2.5.8. Inspect picket leads for breaks or gaps.  Repair as necessary. 
2.5.9. Installation of lamprey rocks.  (contractor) 
2.5.10. Installation of new LPS (NOAA Fisheries) 
2.5.11. Pull bulkheads, including north UMT, and return to service by 28 Feb 09. 
2.5.12. Install SLEDS or acoustic deterrents by 28 Feb 09 
 

3. JUVENILE FISHWAYS 
3.1. DSM 1/ ITS 

3.1.1. Pull STSs on 14 Oct 08. 
3.1.2. Walk the channel on 14 Oct 08. 
3.1.3. Install bulkheads and turn ITS over to contractors by 01 November. 
 

3.2. DSM 2 (15 Dec 08 – 19 Feb 09) 
3.2.1. Pull STSs 15-16 Dec 08 
3.2.2. Turn off orifice lights on 13 Dec 08 
3.2.3. Dewater DSM on 18 Dec 08 
3.2.4. Inspect two mile pipe on 29 Dec 08 
3.2.5. PM equipment.   
3.2.6. Inspect/Repair screen cleaners.  Needs to be operable. 
3.2.7. Install STSs starting 23 Feb 09 
3.2.8. Water up when STSs are installed (not later than 28 Feb 09) 

 
3.3. Juvenile Monitoring Facility (31 October 08 – 19 February 09) 

3.3.1. Blow out hydro cannon lines on 01 Sep 08 (Operators) 
3.3.2. Drain and inspect sample flume on 31 Oct 08. (Project Fisheries) 
3.3.3. Inspect and PM equipment- air pressure gauges and oil/water traps. 
3.3.4. Inspect flume joints.  Re-caulk as needed. 
3.3.5. Inspect and winterize 2 and 3 way rotating gates. 



3.3.6. Replace charcoal filters. 
3.3.7. Inspect/Repair lifting cables for the fish lifts.  (Riggers) 
3.3.8. Install sump pump (Pump is ready to be installed in the basement.) 
3.3.9. Possibly add two receptacles to the basement work area. 
3.3.10. Inspect switchgate PLCs for proper calibration and settings.  (lower one should 

switch based on TW elevation) 
3.3.11. At the PIT tag building, remove deceased mice and possibly set traps for future 

occupants. 
3.3.12. New seals on upper switchgate. 
3.3.13. Seal off drain pipe to western wildlife pond. 

 
3.4. B2 Corner Collector  (02 Sep 08 – 01 Apr 09) 

3.4.1. Remove mice from the pull box between the PIT tag building and the Electrical 
building and possibly set traps for future occupants. 

3.4.2. Enter the channel to inspect seals around antennae and skid plates. 
 

4. SPILLWAY  
4.1. Test all gates. 

 
KEY TO COLORS- 
Black- normal/routine dewatering work 
Orange- work to be done by contractors or researchers. 
Blue- work to be done by Fisheries 
Pink- highlights special requests or non-routine work items. 
Gray- items to keep on the radar but postponed for a future in-water work season. 
 



Draft 

THE DALLES DAM FISHWAY DEWATER SCHEDULE 
WINTER ‘08/’09 

 

East Fish Ladder    -Dewater Dec. 2, ’08 – Jan. 8, ‘09 
• Repaint 1’ mark on weir 158-9 (TJF) 
• PM weirs 154-9 and CS equip (TDM,TDE) 
• Clean inside crowder box (TDE) 
• Repair FB staff gauge (TDS) reuse fish lock staff gage 
• Clean staff gages and pickets (TJF) 
• Lamprey ramp at 180 – d/s count station 
• Repair Expansion joints (Eng) 
• Re-floor count station  (Eng) 
• Repaint CS (TDM) 
• Full range op tests all weirs (TJF) 
• Remove CS floor tile (TDM) 

 
East, West and South Ent, Junct Pool, Collection and Trans Chan    
     -Dewater Week of Dec. 8, ’08  

• Install replacement diffuser grating – Eng decide replacement panels. (TDS) 
• PM entrance weirs (TDM, TDE) 
• Add extension stiffeners on east weirs  (Eng, TDS) 
• Full range op test (TJF) 
 

North Fish Ladder    - Dewater Jan. 13, ’09 – Feb. 28, 
‘09 

• Assemble/install new dewater pump (TDM, TDS) 
• PM CS equipment and PUD radial (PUD provide labor) 
• Remove brush from fish ladder walls (TJF) 
• Clean inside of crowder box (TDE) 
• Purchase and replace upper diffuser grating – (Eng) 
• Full range op test (TJF) 
• Remove CS floor tile (TDM) 

 
North Entrance     - Dewater Jan. 14, ‘09 

• PM weir N1 (TDM, TDS) 
• Full range op test (TJF) 

 
ROV inspect PUD intake trashrack  -ROV  Feb 18, ‘09 



Draft 
JOHN DAY DAM FISHWAYS’ DEWATER SCHEDULE 

WINTER ‘08/’09 
 

North Fish Ladder    -Dewater Dec. 3, ’08 – Jan.5, ‘09 
• JDNFL district site visit support 
• PM count station  and exit hydraulic weirs (JDM,JDE) 
• Shim picket leads up 1” (JDS) 
• Repaint CS room and window slot floor (TJF) 
 

North Entrance    -Dewater Dec. 4, ‘08 
• PM entrance weirs (JDM, JDE) 
• JDNFL district site visit support 
 

Juvenile Bypass System   -Dewater Dec. 17, ’08  
• Repair flume spalling 
• Repair SMF separator tub rust 
• Inspect conduit (Engineering) 
• PM all SMF equipment and tainter gate (JDM, JDE) 

 
South Turbine Bulkhead Install  -ROV          Jan. 5, ’09 

• Inspect seal and south turbine intake for debris 
• Inspect south pump stilling basin trashrack  
• Inspect inside penstock 
 

South Fish Ladder                              - Dewater     Jan. 6, ’09 – Mid Feb 
(depending south fish turbine rehab status) 

• PM count station equipment and exit sills (JDM,JDE) 
• Expansion joint repair exit and count station(JDM, Engineering) 
 

South Entrance, Collection channel - Dewater      Week of Jan. 12, ’09  
• PM SE1, NE1/2 entrance weirs (JDM, JDE) 
• SE1 wall diffuser – assess condition and possible closure (JDM, Engineering) 
• PM NE3 spare gearbox (JDM) 
• Inspect diffuser valves (JDM, Engineering) 
 

South fish turbine trashrack install -ROV   Feb. 25, ‘09 
• Inspect sill 
• Inspect forebay north and south diffuser intakes 

 



2008 Transmission Outages that have potential to limit generation
Equipment Outage Date(s) Hours Impacted Generation Notes
October-08 (45 day outage planning process completed)
North Bonneville 230kV bus split 9/3/08-10/3/08 Continuous Bonneville PH lines #3 & #4 limited to 330 MW Installing new bus sectionalizing breaker on North 

Bonneville 230kV main bus

Chief Joseph PH-Chief Joseph 4 230kV line 9/29/08-10/10/08 Continuous Forces units 13-16 O/S COE work on Transformer 4

North Bonneville 230kV east main bus 10/1/2008 0900-1500 Forces out PH lines 3 (units F1 & 11-14) & 4 
(units F2 & 15-18)

Connecting east bus to new bus sectionalizing breaker

Grand Coulee-Chief Joseph 3 500kV line 10/1/08-10/8/08 Continuous Chief Joseph total generation limited to 1700 
MW per DSO 340

Spacer damper replacement

Lower Monumental-Hanford 1 500kV line 10/16/2008 0800-1600 Combined generation at Lower Monumental, 
Little Goose, and Lower Granite limited to 1700 
MW per DSO 314

Service of Hanford PCBs 4096 and 4097

McNary 500/230kV transformer 1 10/20/08-10/24/08 Continuous McNary generation limited to 700 MW per DSO 
316

Transfomer tap changer service 

Ice Harbor-Franklin 3 115kV line 10/21/08-10/23/08 0800-1500 Forces out units 5 & 6 Relay maintenance

Lower Monumental PH-Lower Monumental 1 
500kV line

10/25/08-11/11/08 Continuous Forces out units 1-6 COE replacing T1 disconnect

Ice Harbor-Franklin 2 115kV line 10/28/08-10/30/08 0800-1500 Forces out units 3 & 4 Relay maintenance

November-08 (45 day outage planning process completed)
Lower Monumental PH-Lower Monumental 1 
500kV line

10/25/08-11/11/08 Continuous Forces out units 1-6 COE replacing T1 disconnect

Grand Coulee 230kV main bus section 2A 11/3/08-11/4/08 Continuous Forces units 6-9 O/S USBR repairing MOD 6085

Big Eddy 115kV main bus section 1 11/6/2008 0600-1800 Forces The Dalles units F1-2 & 1-4 O/S Service on main bus disconnects B-1052 & B-1056 and 
diagonistic service on bus section 1 potential 
transformers

Chief Joseph 500/230kV transformer 3 11/12/2008 0800-1600 Chief Joseph 230 generation limited to 900 MW 
per DSO 340

Change out A-phase bank with repaired phase

Big Eddy 230/115kV transformer 1 11/17/08-11/21/08 Continuous The Dalles 115kV generation (units 1-4 & F1-2) 
limited to 367 MW per DSO 327

Tap changer service 

Outages that are 1 hour or less are not shown
RED are changes since last update mrv 9/26/08OFFICIAL USE ONLY

May be exempt from public release under the Freedom of Information Act 
(5 U.S.C. 552), exemption number and category:

 Exemption 2 - Circumvention of Statute
BPA review required before public release.
Name/Org: Mike Viles - BPA  Date: 9/26/08



FPP Change Forms 
************************************************************************ 
************************************************************************ 
Change Request Number: 
Date: April 16, 2008 
Proposed by: Bonneville Project 
Location of Change- BON 5.4.6-5.4.7 and BON 6.5.1-6.5.2 (sections re-numbered as required)  
 
Proposed Change: 
5.4.6. From 1 December through 30 April, non-priority turbine units will not be voluntarily 

scheduled for extended outages.  Priority units are 1, 10, 11, and 18. 
5.4.7. From 1 December through 30 April, turbines which have been idle/out of service for 

more than 12 hours will be started by slow rolling the unit after manually tipping turbine 
blades from flat to steep back to flat.   

 
After including the two sections above as 6.5.1 and 6.5.2- 
The current 6.5.2 will be re-numbered to 6.5.4.  Add “bottom tail logs should be placed first.” 
The current 6.5.3 will be re-numbered to 6.5.5.  Add “It is recommended adjacent units be 
operated to flush fish prior to placing tail logs in the unit to be OOS.  It is also recommended 
that units located adjacent to OOS units not be voluntarily taken out of service until the adjacent 
units return to service.” 
 
Reason for Change:  To better protect sturgeon in the draft tube and turbine environment. 
Comments from others:  FPOM doesn’t want priority units OOS during fish passage season. 
***************************************************************************** 
Change Request Number: 
Date: 6/4/2008 
Proposed by:  Project Fisheries 
Location of Change:  BON-18 2.4.2.2.n.1 
 
Proposed Change:  2.4.2.2.n.1 says “coordinate gatewell cleaning with smolt monitoring 
personnel operating the downstream juvenile sampling facilities”.  It should be moved to 
2.4.2.2.m.3, which is the section on what to do when cleaning gatewells. 
 
Reason for Change: 
2.4.2.2.n.1 is in the wrong location. 
************************************************************************ 
Change Request Number: 
Date: 5/27/2008 
Proposed by: The Dalles John Day Project 
Location of Change- TDA 2.5.1.2.4 and JDA 2.5.1.2.a.4 
Proposed Change:  Omit from TD- ‘Water velocities will be measured at one location directly 
and monitored during fishway inspections to verify channels are operating within velocity 
criteria’. 
Add to TD and JD – ‘Water velocities will be monitored weekly during as part of the fishway 
inspection program. Project biologist will determine method. Results will be provided in weekly 
status report. (JD did not have the same wording as TD) 
 
Reason for Change:  Discussion and resolution determined through FPOM velocity task group 
************************************************************************ 



Change Request Number: 
Date:  7/22/2008 
Proposed by:  Jon Rerecich 
 
Location of Change-  Appendix G BON AFF trapping protocols 2.3. 
Anytime lamprey are held overnight in the AFF, researchers will notify Project Fisheries and the 
Control Room. 
Proposed Change:  Restrict holding times for lamprey to 48 hours.   
Lamprey may be held up to 48 hours in the AFF.  Researchers will notify Project Fisheries and 
the Control Room whenever lamprey are held. 
 
Reason for Change:  To minimize holding lamprey too long.  In 2008 there was a mortality due 
to holding over a weekend. 
************************************************************************ 
Change Request Number: 
Date:8/6/08 
Proposed by:  BON Project Fisheries 
 
Location of Change:  BON Section 2.5.1.2.a 
Maintain the water depth over fish ladder weirs at 1’ +/- 0.1’ during non-shad passage season 
(August 16 through May 14) and 1.3’ +/- 0.1’ during the shad passage season (May 15 through 
August 15). 
Proposed Change: Remove the dates and adjust to shad passage mode based on the numbers of 
shad passing. 
Maintain the water depth over fish ladder weirs at 1’ +/- 0.1’ during non-shad passage season 
(<5,000 shad per day) and 1.3’ +/- 0.1’ during the shad passage season (> or = to 5,000 shad 
per day). 
 
Reason for Change:  It makes more sense to base shad passage mode on shad numbers passing.  
It also makes BON criteria consistent with TDA shad criteria.  
************************************************************************ 
Change Request Number: 
Date: 091108 
Proposed by: Bonneville Project Fisheries 
Location of Change Appendix G section 1.12 
Proposed Change: App. G section 1.12 currently reads: “Users will be permitted to operate 
valves 10 and 11” but it should read “Users will be permitted to operate valves 9 and 10” 
 
Reason for Change: Corrects erroneous valve info. 
************************************************************************ 
Change Request Number: 
Date:  9/23/2008 
Proposed by:  FPOM 
Location of Change:  2008 FPP BON-11 section 2.1.2 
Proposed Change:  include jacks in counts for splitting flows.   
“When adult and jack salmonid counts equal or exceed…” 
 
Reason for Change:  Jacks should be included in the fish counts since they are salmonids 
passing the dam. 
Comments from others:  All agencies at FPOM agreed to the change. 



Record of Final Action:  This change will be included in the 2009 FPP. 
************************************************************************ 
Change Request Number: 
Date:  9/11/08  
Proposed by:  FPOM 
Location of Change:  BON 2.1.2 
Proposed Change:  Include, at the end of the paragraph, “Turbine units should be operated at 
the mid or upper 1% range whenever possible, during the split flows operation.” 
 
Reason for Change:  Without this guidance, the Control Room will allow GDACS to run the 
units, which may result in some units operating at the lower end of the 1% band. 
************************************************************************ 
Change Request Number: 
Date:  9/11/2008 
Proposed by:  FPOM 
Location of Change:  Table BON-11 
Proposed Change:  Include a row for unit priority, by powerhouse, when splitting flows. 
Table BON-11.  Turbine unit operating priorities, Bonneville Powerhouses One and Two. 

PERIOD PRIORITY 
Year-round; adult fish ladders are in service 11,18,15,12,17,14,13,16, 

3,1,4,6,2,5,7,10,9,8 
First Powerhouse Adult Fish Ladder out of 

service 
11,18,15,12,17,14,13,16, 

3,1,4,6,2,5,7,10,9,8 
Second Powerhouse Adult Fish Ladder out of 

service 
3,1,4,6,2,5,7,10,9,8 

11,18,15,12,17,14,13,16 
Priority for each powerhouse when flows are 

split due to fish numbers. 
PH1- 3,1,4,6,2,5,7,10,9,8 

PH2- 11,18,15,12,17,14,13,16 
     
Reason for Change:  This clearly lays out the priority for each powerhouse when flows are 
split.  
************************************************************************ 
Change Request Number: 
Date:  9/11/08 
Proposed by: FPOM  
Location of Change:  BON 1.2.1.1 , BON 2.4.1.2.f, BON 2.5.3.f, and BON 2.5.3.f.1  
Proposed Change:  To include language that states the PH1 fish screens would be installed as 
soon as possible, after spill ends.   
 
BON 1.2.1.1- “The downstream migration channel (DSM) is also used for adult passage from 
September 15 through December 15.” to 
BON 1.2.1.1- “The downstream migration channel (DSM) is also used for adult passage from 
early September, as soon as fish screens are installed, through December 15.” 
-------------------------------------------------------------------------------------------------------- 
BON 2.4.1.2.f- “All gatewell orifices should be opened and DSM1 ran south from September 15 
through December 15.” to  
BON 2.4.1.2.f- “All gatewell orifices should be opened and the DSM1 ran south from early 
September, as soon as fish screens are installed, through December 15.” 
------------------------------------------------------------------------------------------------------- 



BON 2.5.3.f- “STSs and VBSs will be installed in two PH1 priority units on September 15.” to  
BON 2.5.3.f - “STSs and VBSs will be installed in two PH1 priority units as soon as possible 
after spill ends.” 
--------------------------------------------------------------------------------------------------------- 
BON 2.5.3.f.1- “The Powerhouse One DSM will be watered up on September 15, with water 
flow to the south.” to  
 
BON 2.5.3.f.1- The Powerhouse One DSM will be watered up as soon as screens are installed, 
with water flow to the south.” 
 
Reason for Change:  This change provides for getting the fish screens installed and providing 
adult fallback protection earlier in September.  This will also provide protection for when flows 
are split prior to September 15th. 
************************************************************************ 
 
 



September 2008 
Sunday  Monday Tuesday Wednesday Thursday Friday Saturday 

 

1 
 
B2CC closed 
 
 
Labor Day 

2 
FPAC 
 
 

3 
TMT 

4 5 6 

7 8 9 
FPAC 
 
 
Happy birthday 
 

10 
TMT 

11 FPOM Meeting- 
NOAA 

12 
 

13 
 
 
Happy Birthday 
 

14 15 
Tribal Lamprey Plan 
review meeting. 
 
BON PH1 STS 
install 

16 
FPAC 
 
 

17 
TMT 
NWP FFDRWG 

18 
SCT 

19 20 
 
 
 
Happy Birthday 
 

21 22 23 
FPAC 
AFEP pre-proposal 
comments due 

24 
TMT 
Predation Workshop 
at Oregon Zoo 

25 26 27 
 
 
 
Happy Birthday 
 

28 29 
BON PH2 Unit 
priority change 
 
SMF conf call 
Vel. TG conf call 

30 
FPAC 

    

 
 



October 2008 
Sunday  Monday Tuesday Wednesday Thursday Friday Saturday 

   

1 
TDA PUD bridge 
demo 

2 3 4 

5 6 
TDA U20 dewater- 
TDA-E AWS OOS for 
two hours. 
 
JDA TSW FFDRWG 

7 8 
BON FGE FFDRWG  

9 FPOM Meeting 
NWP dewatering 
schedules due. 
 
 
Happy Birthday 

10 11 

12 13 14 
BON PH1 STS 
removal.  ITS 
bulkheading begins. 
 
BON BGS pre-dive 

15 
BON BI transformer 
pad work (1800) 

16 
 
 
 
 
Happy Birthday 

17 
 

18 

19 
 
 
 
 
Happy Birthday 

20 21 22 
AFEP final 
proposals sent. 

23 24 25 

26 27 28 29 30 
NWP FFDRWG 

31 Normal Adult  
Fish Counting Ends 
Most Dams 
 
BON JMF to bypass 

 



 

November 2008 
Sunday  Monday Tuesday Wednesday Thursday Friday Saturday 

30 

     

1 
 
 
 
BON ITS mods begin 

2 3 4 5 6 7 8 

9 10 11 
 
 
 
 
Veteran’s Day 

12 
 

13 
FPOM Meeting 
NWW dewatering 
schedules due. 
Input for draft FPP 
due. 

14 
AFEP proposal 
review- NWW 

15 

16 
 

17 18 
 
 
 
 
Happy Birthday 

19 20 21 22 
 

23 24 
 
 
 
 
Happy Birthday 

25 26 27  
 
 
 
 
Happy Thanksgiving 

28  Draft FPP Due in 
NWD 

29 



 
 
 

 

December 2008 
Sunday  Monday Tuesday Wednesday Thursday Friday Saturday 

 

1 
AFEP Research 
review- NWP 
 
BON BI to orifice flow 
BON F1 OOS 

2 
AFEP Research 
review- NWP 
 
TDA-E dewater 
 

3 
AFEP Research 
review- NWP 
 
JDA-N dewater 
BON BI dewater 

4 
AFEP Research 
review- NWP 
 
JDA-N ent dewater 

5 6 

7 8 9 10 11 12 13 

14 15 Adult fish 
counting ends LWG. 
 
BON STS removal 
 

16 
 
 
BON STS removal 
 

17 
JDA SMF dewater 

18 
 
 
BON DSM2 dewater 

19 20  
 

21 Happy Hanukkah 22 23 24 25 Merry Christmas 26 Happy Kwanzaa 27 

28 29 
 
BON AFF orifice flow 
BON two-mile pipe 

30   
 

31  

   

 


	A-Branch specific items 
	THE DALLES DAM FISHWAY DEWATER SCHEDULE
	East Fish Ladder    -Dewater Dec. 2, ’08 – Jan. 8, ‘09
	 Repaint 1’ mark on weir 158-9 (TJF)
	North Fish Ladder    - Dewater Jan. 13, ’09 – Feb. 28, ‘09
	North Fish Ladder    -Dewater Dec. 3, ’08 – Jan.5, ‘09
	 JDNFL district site visit support
	North Entrance    -Dewater Dec. 4, ‘08
	Juvenile Bypass System   -Dewater Dec. 17, ’08 
	South Fish Ladder                              - Dewater     Jan. 6, ’09 – Mid Feb (depending south fish turbine rehab status)
	South Entrance, Collection channel - Dewater      Week of Jan. 12, ’09 
	South fish turbine trashrack install -ROV   Feb. 25, ‘09
	PERIOD
	PRIORITY


