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THE DALLES DAM FISHWAY DEWATER SCHEDULE
WINTER ‘09/’10
East Fish Ladder



-Fish Unit 1&2 OOS  Dec 1, ‘09






-Dewater
Dec 2, ’09 – Jan 27, ‘10
· Repaint 1’ mark on weir 158-9 (TJF)
· Install new rubber on 158-9 side plates (TDS)
· PM weirs 154-9 and CS equip (TDS,TDM,TDE)
· Replace north and east count station brush motors (TDM, TDE)

· Inspect 154-9 weirs (Eng)
· Repair FB staff gauge #s (TDS)
· Clean staff gages and pickets (TJF)

· Lamprey mods; d/s count station, 180 bend, last ladder weir (Eng contract)
· Repair Expansion joints (Eng)
· Re-floor/repaint count stations and new roof east station  (TDM, Eng contract)
· Full range operation tests all weirs (TDS, TDE)
· Remove/inspect fish unit trashrack (TDS)

East, W and S Ent, J Pool, Coll/T Chan
-Dewater
Dec 7, ’09 
· Install S1 new weir if time(TDS)
· Install replacement diffuser grating section – Eng inspect. (TDS)
· PM entrance weirs (TDM, TDE)
· Full range operation test (TDS, TDE)
· Lamprey mod; south entrance pool (Eng contract)
North Fish Ladder



- Dewater
Feb 8 - 26, ‘10
· PM CS equipment and PUD radial (PUD provide labor)
· Remove brush from fish ladder walls (TJF)
· Repair loose guide and install rubber gaps of debris guard (TDS)

· Replace count station diffuser grating (Eng, TDS)

· Full range operation test (TDS, TJF)

· Re-floor/repaint count station (TDM)
North Entrance 



- Dewater
Feb 14. ’10 (Sunday)
· PM weir N1 (TDM, TDS)
· Full range operation test (TDS, TJF)

· Lamprey ramp; north entrance pool (contract)
North AWS (access through PUD turbine)-Dewater
Feb 16. ‘10

ROV (project) inspect north entrance sill 



Feb 9, ‘10

ROV (project) inspect south entrance sill



Dec 1. ‘09

ROV (project) inspect PUD intake trashrack 


Feb 9, ’10 
