Final 
THE DALLES DAM FISHWAY DEWATER SCHEDULE

WINTER 2010/2011
East Fish Ladder



-Dewater
Dec. 2, ’10 – Jan. 14, ‘11
· PM count station  and exit weirs (TDM, TDE)
· Seal 2 leaking expansion joints and joint over fish office (Eng) Contract
· Replace most stocked diffuser grating lower ladder (Eng, TDS) 

· Lift count station pickets 1.5” (TDS) Check guide
· Renumber exit staff gages (TDF)

· Clean Stillwell ports (TDM)
· Redo 158-9 weir flaps (TDF)
· Make window manual brush slotted brace with new brush (TDF)

East Entrances, Coll. Chan., Trans. Chan.
-Dewater
Dec. 2, ‘10
· Replace JP, E Entrance diffuser grating (TDS) 

· PM entrance weirs (TDM, TDE, TDS)

· Install new S1 weir (TDS) - postpone to next winter
· Complete FSQ6 replace (Eng)

· Clear stillwell ports (TDM)
Juvenile Bypass System


-Inspect
Dec-Feb
· Inspect flume spalling d/s endgate (TDF)
North Fish Ladder                             
- Dewater     
Feb 7, ‘11
· PM count station  and exit weirs (TDM, TDE)

· Seal leaking count station expansion joint (Eng) Contract
· Lift count station pickets 1.5” (TDS) Check guide
· Continue brush removal (TDF)

· Remove lamprey trap count station diffuser (TDF)

· Replace count station grating (TDS)

· Add overhead light to count station (TDE) WO submitted 9/13

Fishlock Flow Test



-Operate
Feb 8, ‘11

· Pull exit bulkheads, close culdesac bulkheads, install pickets JP (TDS) may postpone to next winter depending on grating progress
· Open valves (TDO)

· Analyze hydraulic conditions (TDF)
North Entrance



-Dewater 
Feb 9, ‘11
· Inspect diffuser grating (Eng)
· Clear Stillwell ports  (TDM)
