Draft1
THE DALLES DAM FISHWAY DEWATER SCHEDULE

WINTER 2010/2011
East Fish Ladder



-Dewater
Dec. 1, ’10 – Jan. 14, ‘11
· PM count station  and exit weirs (TDM, TDE)
· Seal 2 leaking expansion joints and joint over fish office (Eng)
· Replace diffuser grating lower ladder (Eng, TDS) 

· Lift count station pickets 1” (TDS)

· Renumber exit staff gages (TDS)

· Clean Stillwell ports (?)
· Redo 158-9 weir flaps (TDS)
East Entrances, Coll. Chan., Trans. Chan.
-Dewater
Dec. 2, ‘10
· Replace JP, E Entrance diffuser grating (TDS) 

· PM entrance weirs (TDM, TDE, TDS)

· Install new S1 weir (TDS)
· Complete FSQ6 replace (Eng)

· Clear stillwell ports ?

Juvenile Bypass System


-Inspect
Dec-Feb
· Inspect flume spalling d/s endgate (TDF) Endgate HSS?
North Fish Ladder                             
- Dewater     
Feb 7, ‘11
· PM count station  and exit weirs (TDM, TDE)

· Seal leaking count station expansion joint (Eng)

· Lift count station pickets 1” (TDS)
· Continue brush removal (TDF)

· Remove lamprey trap count station diffuser (TDF)

Fishlock Flow Test



-Operate
Feb 8, “11

· Pull exit bulkheads, close culdesac bulkheads, install pickets JP (TDS)

· Open valves (TDO)

· Analyze hydraulic conditions (TDF)
North Entrance



-Dewater 
Feb 9, ‘11
· Inspect diffuser grating (Eng)
· Clear Stillwell ports  ?
