OFFICIAL COORDINATION REQUEST 

FOR 

NON-ROUTINE OPERATIONS AND MAINTENANCE

COORDINATION DATE- 
Aug 2, 2011
PROJECT- 
Lower Monumental
RESPONSE DATE-  FPOM meeting August 11, 2011
Description of the problem:
 UPDATE TO JUNE FPOM MEETING.
At the time the FPP was in draft, it was thought this work would not need this level of outage necessary for this work.  Since the contracts have been awarded and specific discussions of the work have evolved to a point to determine that we will need this level of outage to complete the work. On June 9,  we received FPOM approval for the outages to install and remove the temporary power for the SQ2 portion of this job.  
It was recently discovered that Main Units 5 &6 will be out of service while the SQ2 is being replaced.  The contractor is providing temporary power at SU5 & SU6 for this job, as specified at 480v 3 phase.  The SQ2 also has a 4160v 3 phase power that will not have temporary power.  The 4160v power services CP5 & CP6 with provides power to the Governor oil pumps of Main Units 5 &6

Type of outage required:  
Emergency Diesel / SQ2 installation contract (LSR Diesel Generator and Switchgear Replacement Projects); the contract work for on the SQ2 portion of this job will require two power house outages. The first outage will be necessary to install temporary power to keep critical systems online while the SQ2 is being replaced.  The second outage will be necessary to remove the temporary power and cut over to the new SQ2 panel.  The CO2 fire suppression is fed out of SQ2 and generation is not permitted unless the CO2 system is active.  The placeholders for this work are in November of 2011. These outages will be all 6 units off line and back feeding the power house via BPA feed.  
In addition to the power house outages for temporary power installation and removal, the facility will also need Units 5 &6 OOS while the SQ2 is being replaced.  
Impact on facility operation:   The tentative date for cutover to temporary power is November 15 for ½ day to 1 day. The tentative date for reinstatement of permanent power 30 November for a ½ day to 1 day.  All 6 units OOS for this time   We will power the Lower Monumental facility via the 500KV line and backfeeding the power the house from the grid
Unit 5 & 6 will be OOS for the two week duration between the power house outage dates, while SQ2 is oos.
Length of time for repairs:  
November 7 to November 30
Expected impacts on fish passage:  Adult fish counting ends October 31 as all runs have largely passed by this time.  Fish pumps and equipment will operate as normal for maintenance of fish ladder passage conditions. The river flow will be spilled while the units are off line so adult fish attraction flow will change and favor the south ladder. 
Overall there is a possibility of minor delay as adult fish follow attraction flow (spill) to the south entrance, but overall impact is likely to be negligible.  All entrances, north ladder and south ladder, will be operated normally thus providing passage opportunity at north, mid, and south river.
The juvenile fish bypass is operated October 1 through December 15 for adult fallback. Juvenile fish numbers in November will be largely composed of shad juveniles with extremely few salmonids in the mix. In that the vast majority of the river flow during the outage will be spill, any juvenile outmigrants will pass via this route.  Under normal November low flow conditions, gas levels will not likely exceed the 120% gas cap.
Current data on fish passage is unavailable for the period of November through March and historic data for this period is unlikely to accurately represent current passage numbers.

Comments from agencies

On June 9,  we received FPOM approval for the outages to install and remove the temporary power for the SQ2 portion of this job.

Final results: 
Thank you,
