OFFICIAL COORDINATION REQUEST FOR 

NON-ROUTINE OPERATIONS AND MAINTENANCE

COORDINATION DATE-  5/6/2011
PROJECT- McNary Dam 
RESPONSE DATE- May FPOM  - 5/14/2011 
Description of the problem
A new McNary to John Day line is being constructed by BPA contractors. To complete this line it must be constructed over all of the existing lines serving the turbines at McNary Dam where they enter the McNary substation. In order to build this new line three of the six lines will need to be out of service daily. The other three lines will remain energized but will have a hold order placed on them which requires clearance from the contractor before the line(s) can be brought back in service after any unexpected interruptions.  
This outage was first discussed with FPOM, fall 2010.  April FPOM requested an update at the May meeting.   

Type of outage required
Lines 2,3 and 4 out of service daily from 0600 to 1700. Hold order on lines 1, 5 and 6. 

Impact on facility operation
Units 2, 3, 4, 5, 6, 7, and 8 will be unavailable daily, from 0600 to 1700. Units 2 and 10 will be out of service for long term repairs. 
Length of time for construction
August 1, 2011 to August 22, 2011

Expected impacts on fish passage
None

Line 1 will remain in service which will allow unit 1 to run. This unit also provides power to the two fish pumps which are needed to keep the Oregon fish ladder within criteria. In the unlikely event of something falling into the energized lines part or the entire powerhouse will be tripped off line. This is a low probability event and the contractor anticipates it will take no more than two hours, most likely less, to clear the line(s) and receive the clearances for the lines, and turbines to return to service. 

Comments from agencies

Final results

Please email or call with questions or concerns.
Thank you, 
Greg Moody

509-527-7124
