
2014 FISH PASSAGE PLAN (FPP) 
Production Schedule and Deadlines 

 
2014 Draft FPP website: http://www.nwd‐wc.usace.army.mil/tmt/documents/fpp/2014/changes/ 

 
FPP Coordinators: 
NWD – Lisa Wright  
NWP – Tammy Mackey 
NWW – Gregory Moody 
 

Friday, November 1, 2013:   
Deadline for submission of Corps (NWW, NWP, NWD) change forms to NWD Coordinator. 
 
 

Friday, November 15, 2013: 
Draft sections and change forms received to date posted on FPP website.  
 
 

Friday, December 13, 2013: 
Deadline for ALL change forms submitted to NWD Coordinator. 
  
 

Tuesday, December 31, 2013:  
Final Draft of all sections and change forms posted on FPP website for Regional review.  
  
 

Thursday, January 23, 2014 (tentative date subject to change): 
FPOM Meeting to review all 2014 FPP change forms for approval/denial/withdrawal.   
 
 

Friday, February 14, 2014 
Final 2014 FPP complete and ready to print. 
 
 

Friday, February 28, 2014 
Final 2014 FPP pdf copies distributed via email and posted online for implementation beginning 
01 MAR 2014. 
http://www.nwd‐wc.usace.army.mil/tmt/documents/fpp/2014/index.html 
 
 

Thursday, March 13, 2014 
Final 2014 FPP printed copies distributed at FPOM meeting.  
 
 


