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CENWP-OD-B

MEMORANDUM FOR THE RECORD 
SUBJECT:  BONNEVILLE DAM WINTER NON-ROUTINE FISHWAY MAINTENANCE 2014/2015.

This is a working document; reviewers can expect changes as we approach the winter maintenance season.  

1. ADULT FISHWAYS
1.1. Bradford Island Ladder – (10 Nov 14 – 21 Nov 14) 
Go to orifice flow on 10 Nov 14
Dewater to tailwater on 12 Nov 14 
1.1.1. While dewatered: Install new lamprey pump stillwells (Riggers)

1.1.2. While dewatered: Repair FG3-3 – electrical short? (Mechanics, Riggers, Electricians)
1.1.3. Install new drain valves on LPS rest boxes anytime from Nov to Mar. (Mechanics)
1.1.4. Replace lamprey exit section with perf material. (Fisheries and FFU)

1.2. PH1CC and Entrances – Not dewatering
ROV inspection of the ladder (Dec or Jan)
1.3. Adult Fish Facility (17 Nov 14 – 01 Apr 15) Dates estimated
Go to orifice flow on 17 Nov 14
Dewater exit section on 18 Nov 14
Dewater entrance on 18 Nov 14
1.3.1. Inspect rubber in false weir entrances and sample flumes. Repair/remove UHMW in middle false weir? (Fisheries and Mechanics)
1.3.2. Repair brail pool hoist cable pulley system in NW corner of pool. (Mechanics)

1.3.3. Cover brail pool wires (Fisheries and Mechanics) 
1.3.4. Attach UHMW lamprey plating strips on valve 15 trash rack and along bottom of return pool? (Garage)
1.3.5. Attach permanent baffle (new wood 4x4s?), remove and paint existing support hardware. (Garage, Painters)
1.3.6. Remove derelict water sensor conduit and wiring. (Electricians)

1.4. Cascades Island (1 Dec 2014 – 28 Feb 2015)
Go to orifice flow on 01 Dec 14
Dewater to tailwater on 03 Dec 14
1.4.1. Modify new downstream lamprey picket leads at UMT junction to close gaps – metal plate on bottom, sides. (Riggers) 
1.4.2. Remove last piece of side entrance gate (if tailwater is low enough)? (Riggers)

1.4.3. Replace staff gauge in entrance. (Riggers)

1.5. Washington Shore Ladder and UMT – (1 Dec 2014 – 28 Feb 2015) 
Go to orifice flow on 01 Dec 14
Dewater UMT and exit section to tailwater on 04 Dec 14
Dewater entrance on 09 Dec 14?
1.5.1. Lamprey pump still wells for 6-9 system (Mechanics)

1.5.2. Repair counter picket lead rubber seal that detached and was removed in September? (Riggers)

1.5.3. Install SLEDS by 01 Feb 15
1.5.4. Install lamprey plating in NUE junction pool triangle.   

1.5.5. Replace lamprey exit section with perf material. (Fisheries and FFU)
1.5.6. NORTH and SOUTH MONOLITH (1 Dec 2014 – 28 Feb 2015)
NDE, NUE, SDE, SUE closed on 08 Dec 14
1.5.6.1. Replace/repair/remove research equipment. (U of I) 

1.5.6.2. Replace entrance staff gauges (x4) (Riggers)

1.5.6.3. Repair diffusers A2, B4, B7, B8 (Riggers and Mechanics)
1.5.6.4. Replace B3 diffuser gate (Riggers)

1.5.6.5. Remove and flush entrance bulkheads below SLEDs for debris the week of 24 Feb 15. ?? (Riggers)
1.5.6.6. Install SLEDS by water-up
2. JUVENILE FISHWAYS

2.1. B2 Corner Collector  (01 Sep 14 – Mar/Apr 15)

2.2. Smolt Monitoring Facility (31 Oct 14 – 28 Feb 15)

Switch to bypass, drain and inspect sample flume on 31 Oct 13. (Project Fisheries/PSMFC)

2.2.1. Inspect seals on upper and lower switch gates. (Fisheries)
2.2.2. Repair or replace the fish lift filling/flushing booster pump due to diminished discharge (Mechanics)
2.2.3. Examine and (if needed) repair the small fracture in 3-way gate rotating tube section. (Mechanics)

2.2.4. Remove the degassing column located on wall near entrance. (Mechanics)

2.2.5. Weld a knob on the inspection port just upstream of the River Exit PIT detector. (Mechanics)

2.2.6. Replace drain valve to fish lift #3. (Mechanics)

2.2.7. Arrange to pump/remove sludge from 1000-gal wastewater tank. (Mechanics)
2.2.8. Re-plumb fish lift drain lines with sweeping 90s (PVC) for more efficient drainage. (PSMFC would like to do themselves)

2.3. DSM 2 (15 Dec 2014 – 28 Feb 2015)

2.3.1. Pull STSs week of 15? Dec 14.
2.3.2. Turn off orifice lights on 15 Dec 14.
2.3.3. Dewater DSM on 22? Dec 14.
2.3.4. Inspect and repair VBS seals. (Riggers)

2.3.5. Modify orifice light base for new, heavier LED lights? (Mechanics)

2.3.6. Water up on 16? Feb 15.
2.3.7. Install STSs starting 16? Feb 15. (Riggers)
KEY TO COLORS-
Black- Multiple crews or Operators 




 
Red - Painters       

Blue – Mechanics
Pink – Riggers             







Green – Garage 

Orange – Electricians           
Aqua- Fisheries 
Yellow- contractors or researchers
[image: image1.png]


