Draft 9/30/14
THE DALLES DAM FISHWAY DEWATER SCHEDULE

WINTER 2014/2015
1400 cfs Flow Test





~Jan 30, ‘15
North/South entrance sill inspect

-Dive

Nov 25, ‘14
· Coordinate logistics – TJF
East Fish Ladder 



-Dewater
Dec. 2, ’14 – Jan.29, ‘15 
· Install 158 weir (TDS, TDM)

· PM count station  (TDM, TDE, TDS)
· Renumber exit staff gages (TDF)
East Entrances, Coll. Chan., Trans. Chan.
-Dewater
Dec. 3, ‘14
· PM entrance weirs (TDM, TDE, TDS)
· Remove oil from fishlock and JP1,3,5 weirs (TDM)

· Remove JP1,3,5 (TDS)

· PM diffuser valves, excluding collection channel (TDM)
· E3  and W weir sticking (TDS, Eng)
· Inspect all grating (TDS)

· Pull remaining 4 collection channel dewater pumps/evaluate (TDM, TDE, TDS)

· Evaluate south dewater pump (TDS)

· Move spare south weir to north for PUD test (TDS)

· Open access to AWS near junction pool (TDS) 
Dec. 9, ‘14
Ice Trash Sluiceway



-Inspect
~Dec 15-Feb28
· Inspect flume spalling d/s endgate (TDF)
· PM endgate and sluicegates (Eng, TDS, TDM)

· Extend lift beam 1-3, build extension for unit 18 in house (Eng, TDS)

North Fish Ladder                             
- Dewater     
Feb 2, ’15 – Feb 28, ‘15
· PM count station  and diffuser valve (TDM, TDE)
· Brush/tree removal (TDF)
· Modifications to count station (TDF)

North Entrance



- Dewater
Feb 3, ‘15
· Inspect diffuser grating (Eng)
· PM entrance weirs (TDM, TDE, TDS)

· PM diffuser valves (TDM)

· Inspect AWS channel (PUD)
