
OFFICIAL COORDINATION REQUEST FOR  
NON-ROUTINE OPERATIONS AND MAINTENANCE 

 
 
COORDINATION TITLE- 16BON116 
COORDINATION DATE- 10-4-16  
PROJECT- Bonneville 
RESPONSE DATE- Comments preferred at FPOM meeting but accepted until 
October 25th.  
 
Description of the problem The FPP start date for winter maintenance on the WA shore 
ladder will not allow the project to accomplish all of the necessary repairs/maintenance 
required for this in water work period. This is due in part to an extended nav lock outage 
starting on 12 December and lasting for 2 months. When that occurs the project will lose 
a good portion of the maintenance personnel that normally work on the fishway 
maintenance. In addition, we are dewatering more of the WA shore ladder and AWS than 
usual to accomplish multiple necessary repairs/maintenance activities.  The project needs 
to replace diffuser panel C4 (coordinated in 16BON03).  The south monolith and the 
AWS need to be dewatered to repair the B diffuser, to look at the condition of the other C 
diffusers (and that dewatering in future years could be difficult if the C diffusers fail), as 
well as the need to assess condition of the collection channel grating, using the 
displacement of the C5 grating as a potential harbinger of the condition of the other 
grates. It will take about two weeks (depending on sediment in the AWS and sturgeon in 
the monoliths) to dewater the North Monolith, Collection Channel, and South Monolith.  
Failure to dewater the fishway early may result in a shortage of riggers to dewater all of 
Washington Shore before the navlock outage.  If all of the fishway is not dewatered, the 
items listed above may not be complete and there is a risk that more grating could be 
displaced and more valves will fail.  Failure of either risk putting the fishway out of FPP 
criteria.   
 
   
Type of outage required The WA shore outage is requested for 25 November to allow 
orifice flow to initiate with the first portion of fish salvaging to occur 28 November and 
the remainder of the dewaterings/salvages to conclude by 12 December. 
 
Impact on facility operation – The fish ladder will be out of criteria from the FPP for 
one week. 
 
Dates of impacts/repairs - Orifice flow to begin on 25 November as opposed to 1 
December. 
 
Length of time for repairs - 25 November thru 28 February would be the modified 
duration of the in-water work period. 
 
Expected impacts on fish passage - The T12 outage (units 15-18) runs from 7 
September thru 23 November. There will be a full powerhouse outage the week of 21-24 



November. Therefore Powerhouse priority will already be switched to Powerhouse 1. 
FPOM previously agreed to leave Powerhouse 1 the priority for the remainder of 
November (24th thru 30th) after T11/T12 return to service. Bonneville is requesting 
permission to dewater the ladder during this period. The 10 year average for all species 
passing Bonneville for this 6 day period (25 thru 30 November) is 423 fish which equates 
to 70 total fish per day project wide. With Bradford Island and Cascades Island ladders 
still operating in FPP criteria, the impact should be very minimal. 
 
Comments from agencies 
 
Final results 
 
Please email or call with questions or concerns. 
Thank you,  
Erin 
 
Erin Kovalchuk 
NWP Operations Division Fishery Section 
Columbia River Coordination Biologist 
541-298-7405  
Erin.H.Kovalchuk@usace.army.mil  
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