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John Day Lamprey Trap - Count Station (Medina/Welton/ Tackley)
· Incorporation of 90% DDR comments for final is pending
· 60% P&S to be completed by end of October
· 90% P&S expected to be completed by 26 November

· Slayden Construction (presently working JDA North Ladder) will fabricate trap
· Installation scheduled for: 22 Jan – 1 Feb 13 

B2 Corner Collector Channel Repair (Medina/Hace/ Rerecich)
· Contract has been awarded for concrete spalling repair
· Contractor is mobilizing the week of 1 October 2012
· Repair strategy:

· Use mortar & epoxy compound to repair large spalled areas
· Fill joints and/or bevel corners 
Turbine Survival Program (Medina/Amman/Rerecich) 
· BIT document (60%) should be available for regional review in late November
· B1 Bonneville ERDC model draft report should be available for review in early November
· B2 modeling for best operating point will start in late October
· Ice Harbor Runner Design is moving forward with 3rd iteration for fixed blade unit
JDA Configuration TSW Permanence (Medina/Hanson/Askelson/ Rerecich)
· Contract has been awarded for to convert TSW’s as permanent features
· Construction planned for next in-water work period 
The Dalles North and East Adult Fish Ladder Study - (Medina/Lee/Tackley) 

· 90% EDR under ATR review.  Final report expected mid November 
· DDR will start early this fall;  P&S scheduled for FY14
· Construction contract award at the end of FY14 with construction in FY15
B2 FGE/Orifice Study (Medina/Lee/ Rerecich)

· Contract awarded for fabrication & installation of TRD next February for “proof-of-concept” test 
· Task order awarded for instrumentation and velocity field measurements to validate CFD model
· Biologic test & study plan being developed
· Will field test orifice lights with TRD
