
ID CLIN Task Name Duration Start Finish

1 1 Administration 282 days Thu 5/3/12 Fri 5/31/13
2 1 JWF Prepare Proposal and Cost Estimate 27 days Thu 5/3/12 Fri 6/8/12
3 1 JWF Submit Proposal and Cost Estimate 1 day Mon 6/11/12 Mon 6/11/12
4 1 USACE Review Proposals and Cost Estimate 10 days Tue 6/12/12Mon 6/25/12
5 1 USACE Award Contract 0 days Mon 6/25/12 Mon 6/25/12
6 1 USACE Issue Notice To Proceed 1 day Wed 6/27/12 Wed 6/27/12
7 1 Start Project 0 days Wed 6/27/12 Wed 6/27/12
8 1 Start Onsite Work 0 daysMon 11/12/12Mon 11/12/12
9 1 End Project 0 days Fri 5/31/13 Fri 5/31/13
10 0 Interim Completion Milestones 76 daysThu 11/15/12 Thu 2/28/13
11 0 In‐Water Work Duration 72 daysThu 11/15/12 Fri 2/22/13
12 1 Start in Water Work Window 0 daysThu 11/15/12Thu 11/15/12
13 1 Finish In‐Water Work 0 days Fri 2/22/13 Fri 2/22/13
14 1 Perform Contractors Pre‐Final Inspection 1 day Thu 2/14/13 Thu 2/14/13
15 1 Perform Government's Pre‐Final Inspection 3 days Fri 2/15/13 Tue 2/19/13
16 1 Perform Punch List From Government's Pre‐Final Inspection 3 days Wed 2/20/13 Fri 2/22/13
17 0 Return Fish Ladder to Service 0 days Fri 2/22/13 Fri 2/22/13
18 1 USACE Water Up DSM 1 day Thu 2/14/13 Thu 2/14/13
19 1 Perform Lamprey Intake Commissioning 4 days Mon 2/25/13 Thu 2/28/13
20 1 Pre Work Submittals 98 days Thu 6/28/12Mon 11/12/12
21 1 Prepare/Submit Construction Schedule 66 days Thu 6/28/12 Thu 9/27/12
22 1 USACE Review Construction Schedule 20 days Fri 9/28/12Thu 10/25/12
23 1 Prepare Land Base Crane Platform Plan 10 days Tue 9/18/12Mon 10/1/12
24 1 USACE Review Crane Means and Methods Plan 20 days Tue 10/2/12Mon 10/29/12
25 1 Prepare/ Submit Excavation Plan and Shoring Plan 28 days Mon 9/3/12Wed 10/10/12
26 1 USACE Review Excavation Plan and Shoring Plan 15 daysThu 10/11/12Wed 10/31/12
27 1 Prepare/Submit Excavation Plan and Shoring Plan 28 days Mon 9/3/12Wed 10/10/12
28 1 USACE Review Excavation Plan and Shoring Plan 15 daysThu 10/11/12Wed 10/31/12
29 1 Prepare/Submit Caisson Plan 22 days Mon 9/3/12 Tue 10/2/12
30 1 USACE Review Caisson Plan 10 days Wed 10/3/12 Tue 10/16/12
31 1 Prepare/Submit Disposal Plan 22 days Mon 9/3/12 Tue 10/2/12
32 1 USACE Review Disposal Plan 22 days Wed 10/3/12 Thu 11/1/12
33 1 Prepare/Submit Accident Prevention Plan 66 days Thu 6/28/12 Thu 9/27/12
34 1 USACE Review Accident Prevention Plan 20 days Fri 9/28/12Thu 10/25/12
35 1 Prepare/Submit Scaffolding Plan 22 days Mon 9/3/12 Tue 10/2/12
36 1 USACE Review Scaffolding Plan 22 days Wed 10/3/12 Thu 11/1/12
37 1 Prepare/Submit Quality Control Plan 61 days Thu 6/28/12 Thu 9/20/12
38 1 USACE Review Quality Control Plan 30 days Fri 9/21/12 Thu 11/1/12
39 1 Prepare/Submit Environmental Protection Plan 78 days Thu 6/28/12Mon 10/15/12
40 1 USACE Review Environmental Protection Plan 20 days Tue 10/16/12Mon 11/12/12
41 1 Prepare/Submit Erosion and Sediment Control Plan 78 days Thu 6/28/12Mon 10/15/12
42 1 USACE Review Erosion and Sediment Control Plan 20 days Tue 10/16/12Mon 11/12/12
43 1 Prepare/Submit Welding Procedures 78 days Thu 6/28/12Mon 10/15/12
44 1 USACE Review Welding Procedures 20 days Tue 10/16/12Mon 11/12/12
45 1 Diving Submittals 87 days Thu 6/28/12 Fri 10/26/12
46 1 Prepare Dive Team Personnel 67 days Thu 6/28/12 Fri 9/28/12
47 1 USACE Review Dive Team Personnel 20 days Mon 10/1/12 Fri 10/26/12
48 1 Prepare Dive Plan and Schedule 67 days Thu 6/28/12 Fri 9/28/12
49 1 USACE Review Dive Plan and Schedule 20 days Mon 10/1/12 Fri 10/26/12
50 1 Prepare Equipment Certification 67 days Thu 6/28/12 Fri 9/28/12
51 1 USACE Review Equipment Certification 20 days Mon 10/1/12 Fri 10/26/12
52 1 Prepare Emergency Management Plan 67 days Thu 6/28/12 Fri 9/28/12
53 1 USACE Review Emergency Management Plan 20 days Mon 10/1/12 Fri 10/26/12
54 1 Prepare Activity Hazard Analysis 67 days Thu 6/28/12 Fri 9/28/12
55 1 USACE Review Activity Hazard Analysis 20 days Mon 10/1/12 Fri 10/26/12
56 1 Equipment and Material Shop Drawings 98 days Thu 6/28/12Mon 11/12/12
57 5 Prepare/Submit Water Collection Trough and Trough Transition 

Drawings
45 days Thu 6/28/12 Wed 8/29/12

58 5 USACE Review Water Collection Trough and Trough Transition 
Drawings

20 days Thu 8/30/12 Wed 9/26/12

59 5 Prepare/Submit Trough Transition Knife Gate Valve and Actuator 37 days Thu 6/28/12 Fri 8/17/12
60 5 USACE Review Trough Transition Knife Gate Valve and Actuator 21 days Mon 8/20/12 Mon 9/17/12

Administration

JWF Prepare Proposal and Cost Estimate

JWF Submit Proposal and Cost Estimate

USACE Review Proposals and Cost Estimate

USACE Award Contract

USACE Issue Notice To Proceed

Start Project

Start Onsite Work

End Project

Interim Completion Milestones

In‐Water Work Duration

Start in Water Work Window

Finish In‐Water Work

Perform Contractors Pre‐Final InspectionPerform Contractors Pre‐Final Inspection

Perform Government's Pre‐Final InspectionPerform Government's Pre‐Final Inspection

Perform Punch List From Government's Pre‐Final InspectionPerform Punch List From Government's Pre‐Final Inspection

Return Fish Ladder to Service

USACE Water Up DSM

Perform Lamprey Intake Commissioning

Pre Work Submittals

Prepare/Submit Construction Schedule

USACE Review Construction Schedule

Prepare Land Base Crane Platform Plan

USACE Review Crane Means and Methods Plan

Prepare/ Submit Excavation Plan and Shoring Plan

USACE Review Excavation Plan and Shoring Plan

Prepare/Submit Excavation Plan and Shoring Plan

USACE Review Excavation Plan and Shoring Plan

Prepare/Submit Caisson Plan

USACE Review Caisson Plan

Prepare/Submit Disposal Plan

USACE Review Disposal Plan

Prepare/Submit Accident Prevention Plan

USACE Review Accident Prevention Plan

Prepare/Submit Scaffolding Plan

USACE Review Scaffolding Plan

Prepare/Submit Quality Control Plan

USACE Review Quality Control Plan

Prepare/Submit Environmental Protection Plan

USACE Review Environmental Protection Plan

Prepare/Submit Erosion and Sediment Control Plan

USACE Review Erosion and Sediment Control Plan

Prepare/Submit Welding Procedures

USACE Review Welding Procedures

Diving Submittals

Prepare Dive Team Personnel

USACE Review Dive Team Personnel

Prepare Dive Plan and Schedule

USACE Review Dive Plan and Schedule

Prepare Equipment Certification

USACE Review Equipment Certification

Prepare Emergency Management Plan

USACE Review Emergency Management Plan

Prepare Activity Hazard Analysis

USACE Review Activity Hazard Analysis

Equipment and Material Shop Drawings

Prepare/Submit Water Collection Trough and Trough Transition Drawings

USACE Review Water Collection Trough and Trough Transition Drawings

Prepare/Submit Trough Transition Knife Gate Valve and Actuator

USACE Review Trough Transition Knife Gate Valve and Actuator
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ID CLIN Task Name Duration Start Finish

61 5 Prepare/Submit 36‐inch Pipe Drawings 71 days Thu 6/28/12 Thu 10/4/12
62 5 USACE Review 36‐inch Pipe Drawings 11 days Fri 10/5/12 Fri 10/19/12
63 5 Prepare/Submit Work Platform Drawings 49 days Thu 6/28/12 Tue 9/4/12
64 5 USACE Review Work Platform Drawings 20 days Wed 9/5/12 Tue 10/2/12
65 5 Prepare/Submit Coating Plan 64 days Thu 6/28/12 Tue 9/25/12
66 5 USACE Review Coating Plan 10 days Wed 9/26/12 Tue 10/9/12
67 5 Prepare/Submit 36" Dia Butterfly Valve w/ Modulating Actuator 46 days Thu 6/28/12 Thu 8/30/12
68 5 USACE Review 36" Dia Butterfly Valve w/ Modulating Actuator 11 days Fri 8/31/12 Fri 9/14/12
69 5 Prepare/Submit Ultra Sonic Flow Meter 44 days Thu 6/28/12 Tue 8/28/12
70 5 USACE Review Ultra Sonic Flow Meter 9 days Wed 8/29/12Mon 9/10/12
71 2 Prepare/Submit Flume Support Structure Brackets  59 days Thu 6/28/12 Tue 9/18/12
72 2 USACE Review Flume Support Structure Brackets  20 days Wed 9/19/12 Tue 10/16/12
73 2 Prepare/Submit Temp Bulkhead Support Brackets 71 days Thu 6/28/12 Thu 10/4/12
74 2 USACE Review Temp Bulkhead Support Brackets 21 days Fri 10/5/12 Fri 11/2/12
75 2 Prepare/Submit Caisson Shop Drawings 71 days Thu 6/28/12 Thu 10/4/12
76 2 USACE Review Caisson Shop Drawings 10 days Fri 10/5/12Thu 10/18/12
77 2 Prepare/Submit Lower Entrance Shop Drawings 70 days Thu 6/28/12 Wed 10/3/12
78 2 USACE Review Lower Entrance Shop Drawings 10 days Thu 10/4/12Wed 10/17/12
79 2 Prepare/Submit Upper Entrance/Thimble Shop Drawings 70 days Thu 6/28/12 Wed 10/3/12
80 2 USACE Review Upper Entrance/Thimble Shop Drawings 10 days Thu 10/4/12Wed 10/17/12
81 2 Prepare/Submit Flow Splitter Shop Drawings 59 days Thu 6/28/12 Tue 9/18/12
82 2 USACE Review Flow Splitter Shop Drawings 5 days Wed 9/19/12 Tue 9/25/12
83 2 Prepare/Submit Lower and Upper Flume Shop Drawings 58 days Thu 6/28/12 Mon 9/17/12
84 2 USACE Review Lower and Upper Flume Shop Drawings 5 days Tue 9/18/12Mon 9/24/12
85 5 Prepare/Submit Water Supply Header Shop Drawings 55 days Thu 6/28/12 Wed 9/12/12
86 5 USACE Review Water Supply Header Shop Drawings 20 days Thu 9/13/12Wed 10/10/12
87 5 Prepare/Submit Electrical and Controls Package 63 days Thu 6/28/12 Mon 9/24/12
88 5 USACE Review Electrical and Controls Package 15 days Tue 9/25/12Mon 10/15/12
89 5 Prepare/Submit Controls Testing Submittal 35 days Thu 6/28/12 Wed 8/15/12
90 5 USACE Review and Approve Controls Testing Submittal 24 days Thu 8/16/12 Tue 9/18/12
91 7 Prepare/Submit AWS Joint Repair System 78 days Thu 6/28/12Mon 10/15/12
92 7 USACE Review AWS Joint Repair System 20 days Tue 10/16/12Mon 11/12/12
93 0 Procurement and Delivery of Fabricated Features 111 days Tue 9/11/12 Tue 2/12/13
94 5 Fabricate Water Collection Trough and Trough Transition 75 days Thu 9/27/12 Wed 1/9/13
95 5 Fabricate Trough Transition Knife Gate Valve and Actuator 75 days Tue 9/18/12Mon 12/31/12
96 5 Fabricate 36‐inch Pipe  60 daysMon 10/22/12 Fri 1/11/13
97 5 Fabricate Work Platforms 80 days Wed 10/3/12 Tue 1/22/13
98 5 Fabricate 36" Dia Butterfly Valve w/ Modulating Actuator 80 days Mon 9/17/12 Fri 1/4/13
99 5 Fabricate Ultra Sonic Flow Meter 80 days Tue 9/11/12Mon 12/31/12
100 2 Fabricate Flume Support Structure Brackets  58 daysWed 10/17/12 Fri 1/4/13
101 2 Fabricate Temp Bulkhead Support Brackets 11 days Mon 11/5/12Mon 11/19/12
102 4 Modify and Fabricate Caisson 20 days Fri 10/19/12Thu 11/15/12
103 2 Fabricate Lower Entrance 35 daysThu 10/18/12 Wed 12/5/12
104 2 Fabricate Upper Entrance/Thimble 20 daysThu 10/18/12Wed 11/14/12
105 2 Fabricate Flow Splitter 69 days Wed 9/26/12Mon 12/31/12
106 2 Fabricate Lower and Upper Flume 75 days Tue 9/25/12 Mon 1/7/13
107 5 Fabricate Water Supply Header 75 daysThu 10/11/12 Wed 1/23/13
108 5 Fabricate Electrical and Controls 69 days Tue 10/16/12 Fri 1/18/13
109 7 Fabricate AWS 5‐6 Joint Repair System 66 days Tue 11/13/12 Tue 2/12/13
110 9 Fabricate AWS 6‐7 Joint Repair System 66 days Tue 11/13/12 Tue 2/12/13
111 11 Fabricate ASW 7‐8 Joint Repair System 66 days Tue 11/13/12 Tue 2/12/13
112 1 Mobilization 5 days Thu 11/1/12Wed 11/7/12
113 1 Mobilize Job Office and Equipment to Site 5 days Thu 11/1/12 Wed 11/7/12
114 1 Perform Survey and Pre Planning Site Work  3 days Thu 11/1/12 Mon 11/5/12
115 0 Install Pipe and Equipment in Upper Monolith/ERC/DMS 63 days Fri 11/16/12Wed 2/13/13
116 5 Start Pipe and Equipment Installation in Upper 

Monolith/ERC/DMS
0 days Fri 11/16/12 Fri 11/16/12

117 5 Core Drill 40‐inch Diameter Opening Through 15‐foot thick 
Monolith

5 days Mon
11/19/12

Fri 11/23/12

118 5 Install Ventilation System Into ERC Through Cored Hole 1 dayMon 11/26/12Mon 11/26/12
119 5 Install Access Platform In ERC 3 days Tue 11/27/12Thu 11/29/12

Prepare/Submit 36‐inch Pipe Drawings

USACE Review 36‐inch Pipe Drawings

Prepare/Submit Work Platform Drawings

USACE Review Work Platform Drawings

Prepare/Submit Coating Plan

USACE Review Coating Plan

Prepare/Submit 36" Dia Butterfly Valve w/ Modulating Actuator

USACE Review 36" Dia Butterfly Valve w/ Modulating Actuator

Prepare/Submit Ultra Sonic Flow Meter

USACE Review Ultra Sonic Flow Meter

Prepare/Submit Flume Support Structure Brackets Prepare/Submit Flume Support Structure Brackets 

USACE Review Flume Support Structure Brackets USACE Review Flume Support Structure Brackets 

Prepare/Submit Temp Bulkhead Support Brackets

USACE Review Temp Bulkhead Support Brackets

Prepare/Submit Caisson Shop Drawings

USACE Review Caisson Shop Drawings

Prepare/Submit Lower Entrance Shop Drawings

USACE Review Lower Entrance Shop Drawings

Prepare/Submit Upper Entrance/Thimble Shop Drawings

USACE Review Upper Entrance/Thimble Shop Drawings

Prepare/Submit Flow Splitter Shop DrawingsPrepare/Submit Flow Splitter Shop Drawings

USACE Review Flow Splitter Shop DrawingsUSACE Review Flow Splitter Shop Drawings

Prepare/Submit Lower and Upper Flume Shop Drawings

USACE Review Lower and Upper Flume Shop Drawings

Prepare/Submit Water Supply Header Shop DrawingsPrepare/Submit Water Supply Header Shop Drawings

USACE Review Water Supply Header Shop DrawingsUSACE Review Water Supply Header Shop Drawings

Prepare/Submit Electrical and Controls PackagePrepare/Submit Electrical and Controls Package

USACE Review Electrical and Controls PackageUSACE Review Electrical and Controls Package

Prepare/Submit Controls Testing Submittal

USACE Review and Approve Controls Testing Submittal

Prepare/Submit AWS Joint Repair System

USACE Review AWS Joint Repair System

Procurement and Delivery of Fabricated Features

Fabricate Water Collection Trough and Trough Transition

Fabricate Trough Transition Knife Gate Valve and Actuator

Fabricate 36‐inch Pipe 

Fabricate Work Platforms

Fabricate 36" Dia Butterfly Valve w/ Modulating Actuator

Fabricate Ultra Sonic Flow Meter

Fabricate Flume Support Structure Brackets Fabricate Flume Support Structure Brackets 

Fabricate Temp Bulkhead Support Brackets

Modify and Fabricate Caisson

Fabricate Lower Entrance

Fabricate Upper Entrance/Thimble

Fabricate Flow SplitterFabricate Flow Splitter

Fabricate Lower and Upper Flume

Fabricate Water Supply HeaderFabricate Water Supply Header

Fabricate Electrical and ControlsFabricate Electrical and Controls

Fabricate AWS 5‐6 Joint Repair System

Fabricate AWS 6‐7 Joint Repair System

Fabricate ASW 7‐8 Joint Repair System

Mobilization

Mobilize Job Office and Equipment to SiteMobilize Job Office and Equipment to Site

Perform Survey and Pre Planning Site Work Perform Survey and Pre Planning Site Work 

Install Pipe and Equipment in Upper Monolith/ERC/DMS

Start Pipe and Equipment Installation in Upper Monolith/ERC/DMS

Core Drill 40‐inch Diameter Opening Through 15‐foot thick MonolithCore Drill 40‐inch Diameter Opening Through 15‐foot thick Monolith

Install Ventilation System Into ERC Through Cored Hole

Install Access Platform In ERC
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ID CLIN Task Name Duration Start Finish

120 5 Core Drill 40‐inch Diameter Opening Through 2‐Foot Wall Between 
ECR and DSM

2 days Fri 11/30/12 Mon 12/3/12

121 5 Install Access Platform In DSM 3 days Tue 12/4/12 Thu 12/6/12
122 5 Concrete Demo Upper Two Pedestals In DSM  3 days Fri 12/7/12 Tue 12/11/12
123 5 Concrete Demo 3.5'X6'X2' Thick Opening in DSM 2 daysWed 12/12/12Thu 12/13/12
124 5 Install 36‐inch Diameter Pipe Through Cored Holes into DSM 1 day Mon 1/14/13 Mon 1/14/13
125 5 Grout Annular Space Between 36' Dia Pipe and Core Opening 2 days Tue 1/15/13 Wed 1/16/13
126 5 Install Water collection Trough Transition Assembly and Knife Gate 10 days Thu 1/17/13 Wed 1/30/13

127 5 Install Water Collection Trough 10 days Thu 1/31/13 Wed 2/13/13
128 5 End Pipe and Equipment Installation in Upper Monolith/ERC/DMS 0 days Wed 2/13/13 Wed 2/13/13

129 5 Install Buried Pipe 43 daysMon 11/12/12 Thu 1/10/13
130 5 Start Buried Pipe Installation 0 daysMon 11/12/12Mon 11/12/12
131 5 Excavate and Place Shoring at Buried Pipe Sec 1  4 days Tue 11/13/12 Fri 11/16/12
132 5 Install Shoring at Existing 36" Dia Add‐In Water Supply Pipe 4 days Tue 11/13/12 Fri 11/16/12
133 5 Install and Backfill Pipe Sec 1 2 daysMon 11/26/12 Tue 11/27/12
134 5 Excavate and Place Shoring at Buried Pipe Sec 2  2 daysWed 11/28/12Thu 11/29/12
135 5 Install and Backfill Pipe Sec 2 2 days Fri 11/30/12 Mon 12/3/12
136 5 Excavate and Place Shoring at Buried Pipe Sec 3  2 days Tue 12/4/12 Wed 12/5/12
137 5 Install and Backfill Pipe Sec 3 2 days Thu 12/6/12 Fri 12/7/12
138 5 Request Electrical Conduit be De Energized 2 daysMon 12/10/12 Tue 12/11/12
139 5 Excavate and Place Shoring at Buried Pipe Sec 4  2 daysWed 12/12/12Thu 12/13/12
140 5 Install and Backfill Pipe Sec 4 1 day Fri 12/14/12 Fri 12/14/12
141 5 Excavate and Place Shoring at Buried Pipe Sec 5  1 dayMon 12/17/12Mon 12/17/12
142 5 Install and Backfill Pipe Sec 5 1 day Tue 12/18/12Tue 12/18/12
143 5 Excavate and Place Shoring at Buried Pipe Sec 6  1 dayWed 12/19/12Wed 12/19/12
144 5 Install and Backfill Pipe Sec 6 1 dayThu 12/20/12Thu 12/20/12
145 5 Saw Cut Existing Concrete Placement  1 day Fri 12/21/12 Fri 12/21/12
146 5 Construct Access Road Temporary Detour Bypass  1 dayMon 12/24/12Mon 12/24/12
147 5 Excavate Under Access Road  1 day Tue 12/25/12Tue 12/25/12
148 5 Install and Backfill Pipe Under Access Road Location 1 dayWed 12/26/12Wed 12/26/12
149 5 Construct Core Drill Access Pit 1 dayThu 12/27/12Thu 12/27/12
150 5 Construct Site Work Improvements 10 days Fri 12/28/12 Thu 1/10/13
151 5 End Buried Pipe Installation 0 days Thu 1/10/13 Thu 1/10/13
152 5 Install Pipe in Upper Fish Ladder 22 daysThu 12/27/12Mon 1/28/13
153 5 Start Pipe Installation in Upper Fish Ladder 0 daysThu 12/27/12Thu 12/27/12
154 5 Core Drill 40‐inch Diameter Opening Through 21‐foot thick 

Monolith
5 days Fri 12/28/12 Thu 1/3/13

155 5 Install Work Platform Pipe Bridge 1 and 2 2 days Wed 1/23/13 Thu 1/24/13
156 5 Install 36‐inch Dia Pipe Through Core Opening Onto Work Platform 2 days Fri 1/25/13 Mon 1/28/13

157 5 End Pipe Installation in Upper Fish Ladder 0 daysMon 1/28/13Mon 1/28/13
158 4 Land Base Crane Platform 59 daysMon 11/12/12 Thu 1/31/13
159 4 USACE Dewater Lower Fish Ladder 3 daysMon 11/12/12Wed 11/14/12
160 4 Install Land Base Crane Platform 4 daysThu 11/15/12 Tue 11/20/12
161 4 Remove Land Base Crane Platform 3 days Tue 1/29/13 Thu 1/31/13
162 4 Install Upper Entrance 19 daysTue 11/20/12Mon 12/17/12
163 4 Start Upper Entrance Installation 0 daysTue 11/20/12Tue 11/20/12
164 4 Install Temporary Caisson (Divers) 4 daysWed 11/21/12Mon 11/26/12
165 4 Install Temporary Bulkhead Bracing Support 4 daysWed 11/21/12Mon 11/26/12
166 4 Cut 3' X 6.5' X 9' Thick Opening at Upper Entrance on Fish Ladder 6 days Tue 11/27/12 Tue 12/4/12
167 4 Install Thimble 2 days Wed 12/5/12 Thu 12/6/12
168 4 Install Upper Entrance Gate Valve 2 days Fri 12/7/12Mon 12/10/12
169 4 Install Gate Elbow Support Structure 1 day Tue 12/11/12Tue 12/11/12
170 4 Flood Fish Ladder 1 dayWed 12/12/12Wed 12/12/12
171 4 Close Upper Entrance Gate Valve 1 dayWed 12/12/12Wed 12/12/12
172 4 Remove Temporary Caisson 3 daysThu 12/13/12Mon 12/17/12
173 4 End Upper Entrance Installation 0 daysMon 12/17/12Mon 12/17/12
174 4 Install Lower Entrance 10 daysMon 12/17/12Mon 12/31/12
175 4 Start Lower Entrance Installation 0 daysMon 12/17/12Mon 12/17/12
176 4 Install Fill Plate and Anchor Fill Plate Skirt to Concrete (Divers) 1 day Tue 12/18/12Tue 12/18/12

Core Drill 40‐inch Diameter Opening Through 2‐Foot Wall Between ECR and DSM

Install Access Platform In DSM

Concrete Demo Upper Two Pedestals In DSM 

Concrete Demo 3.5'X6'X2' Thick Opening in DSM

Install 36‐inch Diameter Pipe Through Cored Holes into DSM

Grout Annular Space Between 36' Dia Pipe and Core Opening

Install Water collection Trough Transition Assembly and Knife Gate

Install Water Collection Trough

End Pipe and Equipment Installation in Upper Monolith/ERC/DMS

Install Buried Pipe

Start Buried Pipe Installation

Excavate and Place Shoring at Buried Pipe Sec 1 Excavate and Place Shoring at Buried Pipe Sec 1 

Install Shoring at Existing 36" Dia Add‐In Water Supply PipeInstall Shoring at Existing 36" Dia Add‐In Water Supply Pipe

Install and Backfill Pipe Sec 1Install and Backfill Pipe Sec 1

Excavate and Place Shoring at Buried Pipe Sec 2 

Install and Backfill Pipe Sec 2

Excavate and Place Shoring at Buried Pipe Sec 3 

Install and Backfill Pipe Sec 3

Request Electrical Conduit be De Energized

Excavate and Place Shoring at Buried Pipe Sec 4 

Install and Backfill Pipe Sec 4

Excavate and Place Shoring at Buried Pipe Sec 5 

Install and Backfill Pipe Sec 5

Excavate and Place Shoring at Buried Pipe Sec 6 

Install and Backfill Pipe Sec 6

Saw Cut Existing Concrete Placement 

Construct Access Road Temporary Detour Bypass 

Excavate Under Access Road 

Install and Backfill Pipe Under Access Road Location

Construct Core Drill Access Pit

Construct Site Work Improvements

End Buried Pipe Installation

Install Pipe in Upper Fish Ladder

Start Pipe Installation in Upper Fish Ladder

Core Drill 40‐inch Diameter Opening Through 21‐foot thick Monolith

Install Work Platform Pipe Bridge 1 and 2

Install 36‐inch Dia Pipe Through Core Opening Onto Work Platform

End Pipe Installation in Upper Fish Ladder

Land Base Crane Platform

USACE Dewater Lower Fish LadderUSACE Dewater Lower Fish Ladder

Install Land Base Crane PlatformInstall Land Base Crane Platform

Remove Land Base Crane Platform

Install Upper Entrance

Start Upper Entrance Installation

Install Temporary Caisson (Divers)Install Temporary Caisson (Divers)

Install Temporary Bulkhead Bracing SupportInstall Temporary Bulkhead Bracing Support

Cut 3' X 6.5' X 9' Thick Opening at Upper Entrance on Fish LadderCut 3' X 6.5' X 9' Thick Opening at Upper Entrance on Fish Ladder

Install ThimbleInstall Thimble

Install Upper Entrance Gate ValveInstall Upper Entrance Gate Valve

Install Gate Elbow Support StructureInstall Gate Elbow Support Structure

Flood Fish LadderFlood Fish Ladder

Close Upper Entrance Gate ValveClose Upper Entrance Gate Valve

Remove Temporary CaissonRemove Temporary Caisson

End Upper Entrance Installation

Install Lower Entrance

Start Lower Entrance Installation

Install Fill Plate and Anchor Fill Plate Skirt to Concrete (Divers)Install Fill Plate and Anchor Fill Plate Skirt to Concrete (Divers)
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ID CLIN Task Name Duration Start Finish

177 4 Preassemble Lower Entrance Picket Lead with the Lower Entrance 
Manifold

1 day Wed
12/19/12

Wed
12/19/12

178 4 Preassemble Temporary Installation Guide to the Lower Entrance 1 dayThu 12/20/12Thu 12/20/12
179 4 Install Pre Assembled Lower Entrance Using the Existing Bulkhead 

Guides (Divers)
1 day Fri 12/21/12 Fri 12/21/12

180 4 Install Vertical Wall Concrete  Anchors to Monolith (Divers) 2 daysMon 12/24/12 Tue 12/25/12
181 4 Bolt Lower Entrance to Fill Plate (Divers) 1 dayWed 12/26/12Wed 12/26/12
182 4 Install Picket Lead Raising Feature and Operator (Divers) 3 daysThu 12/27/12Mon 12/31/12
183 4 End Lower Entrance Installation 0 daysMon 12/31/12Mon 12/31/12
184 4 Install Flow Splitter, Lower Flume, Upper Flume 20 daysMon 12/31/12Mon 1/28/13
185 4 Start Flow Splitter, Lower Flume, Upper Flume Installation 0 daysMon 12/31/12Mon 12/31/12
186 4 Install Flume Mounting Template (Divers) 2 days Tue 1/1/13 Wed 1/2/13
187 4 Drill Flume Anchor Bolt Holes Into Concrete (Divers) 2 days Thu 1/3/13 Fri 1/4/13
188 4 Install Flume Erection Brackets (Divers) 2 days Mon 1/7/13 Tue 1/8/13
189 4 Remove Flume Mounting Template (Divers) 1 day Wed 1/9/13 Wed 1/9/13
190 4 Install Flume Support Structure Brackets 1 day Thu 1/10/13 Thu 1/10/13
191 4 Install Pit Tag Antenna's at the Lower Entrance and Upper Entrance 

Connections (Divers)
1 day Fri 1/11/13 Fri 1/11/13

192 4 Install the Flow Splitter (Divers) 1 day Mon 1/14/13 Mon 1/14/13
193 4 Install Pit Tag Antenna's at the Splitter ‐ Lower Flume Connection 

(Divers) 
1 day Tue 1/15/13 Tue 1/15/13

194 4 Install Lower and Upper  Flume (Divers) 4 days Wed 1/16/13Mon 1/21/13
195 4 Install Lower and Upper Flume Support Structure Hangers (Divers) 2 days Tue 1/22/13 Wed 1/23/13

196 4 Install the Flume Water Supply Piping (Divers) 3 days Thu 1/24/13 Mon 1/28/13
197 4 End Flow Splitter, Lower Flume, Upper Flume Installation 0 daysMon 1/28/13Mon 1/28/13
198 5 Install Piping at the Lower Fish Ladder 58 daysWed 11/14/12 Mon 2/4/13
199 5 Start Piping at the Lower Fish Ladder 0 daysWed 11/14/12Wed 11/14/12
200 5 Core Drill 40 Dia Hole X 10' Thick Through Fish Ladder Wall 9 daysThu 11/15/12 Tue 11/27/12
201 5 Core Drill 40 Dia Hole X 7' Thick Through Fish Ladder Wall 5 daysWed 11/28/12 Tue 12/4/12
202 5 Core Drill 40 Dia Hole X 2' Thick Through Fish Ladder Wall 2 days Wed 12/5/12 Thu 12/6/12
203 5 Install 36" Dia pipe between Upper Flume Pipe to the Work 

Platform Pipe Support Structure
2 days Tue 1/29/13 Wed 1/30/13

204 5 Install 36" Dia Pipe Closure Section on Work Platform 2 days Thu 1/31/13 Fri 2/1/13
205 5 Install 36" Dia Butterfly Valve 1 day Mon 2/4/13 Mon 2/4/13
206 5 Install Air Vents 1 day Mon 2/4/13 Mon 2/4/13
207 5 Install Ultra Sonic Flow Meter 1 day Mon 2/4/13 Mon 2/4/13
208 5 End Piping at the Lower Fish Ladder 0 days Mon 2/4/13 Mon 2/4/13
209 5 Electrical and Controls 18 daysMon 1/21/13Wed 2/13/13
210 5 Start Electrical and Controls Installation 0 daysMon 1/21/13Mon 1/21/13
211 5 Install electrical and controls 15 days Mon 1/21/13 Fri 2/8/13
212 5 Test Controls 3 days Mon 2/11/13 Wed 2/13/13
213 5 End Electrical and Controls Installation 0 daysWed 2/13/13Wed 2/13/13
214 7 AWS Joint Repair 40 days Tue 2/12/13 Tue 4/9/13
215 0 Start Joint Repairs 0 days Tue 2/12/13 Tue 2/12/13
216 8 Repair Joints 5‐6 40 days Wed 2/13/13 Tue 4/9/13
217 10 Repair Joints 6‐7 40 days Wed 2/13/13 Tue 4/9/13
218 12 Repair Joints 7‐8 40 days Wed 2/13/13 Tue 4/9/13
219 13 End Joint Repairs 0 days Tue 4/9/13 Tue 4/9/13
220 13 Crane Support for UOI 13 days Fri 2/1/13 Tue 2/19/13
221 1 As Built Drawings and Operational Manuals  133 daysTue 11/27/12 Fri 5/31/13
222 0 Start As‐Built & O&Ms 0 daysTue 11/27/12Tue 11/27/12
223 1 Prepare and submit Final As Built drawings 88 daysWed 11/28/12 Fri 3/29/13
224 1 USACE Review Final As Built drawings 30 days Mon 4/1/13 Fri 5/10/13
225 1 Prepare and submit Final O & M manuals 15 days Mon 4/1/13 Fri 4/19/13
226 1 USACE review and approve Final O & M manuals 30 days Mon 4/22/13 Fri 5/31/13
227 0 End As‐Built & O&Ms 0 days Fri 5/31/13 Fri 5/31/13

Preassemble Lower Entrance Picket Lead with the Lower Entrance ManifoldPreassemble Lower Entrance Picket Lead with the Lower Entrance Manifold

Preassemble Temporary Installation Guide to the Lower EntrancePreassemble Temporary Installation Guide to the Lower Entrance

Install Pre Assembled Lower Entrance Using the Existing Bulkhead Guides (Divers)Install Pre Assembled Lower Entrance Using the Existing Bulkhead Guides (Divers)

Install Vertical Wall Concrete  Anchors to Monolith (Divers)Install Vertical Wall Concrete  Anchors to Monolith (Divers)

Bolt Lower Entrance to Fill Plate (Divers)Bolt Lower Entrance to Fill Plate (Divers)

Install Picket Lead Raising Feature and Operator (Divers)Install Picket Lead Raising Feature and Operator (Divers)

End Lower Entrance Installation

Install Flow Splitter, Lower Flume, Upper Flume

Start Flow Splitter, Lower Flume, Upper Flume Installation

Install Flume Mounting Template (Divers)Install Flume Mounting Template (Divers)

Drill Flume Anchor Bolt Holes Into Concrete (Divers)Drill Flume Anchor Bolt Holes Into Concrete (Divers)

Install Flume Erection Brackets (Divers)Install Flume Erection Brackets (Divers)

Remove Flume Mounting Template (Divers)Remove Flume Mounting Template (Divers)

Install Flume Support Structure BracketsInstall Flume Support Structure Brackets

Install Pit Tag Antenna's at the Lower Entrance and Upper Entrance Connections (Divers)Install Pit Tag Antenna's at the Lower Entrance and Upper Entrance Connections (Divers)

Install the Flow Splitter (Divers)Install the Flow Splitter (Divers)

Install Pit Tag Antenna's at the Splitter ‐ Lower Flume Connection (Divers) Install Pit Tag Antenna's at the Splitter ‐ Lower Flume Connection (Divers) 

Install Lower and Upper  Flume (Divers)Install Lower and Upper  Flume (Divers)

Install Lower and Upper Flume Support Structure Hangers (Divers)Install Lower and Upper Flume Support Structure Hangers (Divers)

Install the Flume Water Supply Piping (Divers)Install the Flume Water Supply Piping (Divers)

End Flow Splitter, Lower Flume, Upper Flume Installation

Install Piping at the Lower Fish Ladder

Start Piping at the Lower Fish Ladder

Core Drill 40 Dia Hole X 10' Thick Through Fish Ladder Wall

Core Drill 40 Dia Hole X 7' Thick Through Fish Ladder Wall

Core Drill 40 Dia Hole X 2' Thick Through Fish Ladder Wall

Install 36" Dia pipe between Upper Flume Pipe to the Work Platform Pipe Support StructureInstall 36" Dia pipe between Upper Flume Pipe to the Work Platform Pipe Support Structure

Install 36" Dia Pipe Closure Section on Work PlatformInstall 36" Dia Pipe Closure Section on Work Platform

Install 36" Dia Butterfly Valve

Install Air Vents

Install Ultra Sonic Flow MeterInstall Ultra Sonic Flow Meter

End Piping at the Lower Fish Ladder

Electrical and Controls

Start Electrical and Controls Installation

Install electrical and controlsInstall electrical and controls

Test ControlsTest Controls

End Electrical and Controls Installation

AWS Joint Repair

Start Joint Repairs

Repair Joints 5‐6

Repair Joints 6‐7

Repair Joints 7‐8

End Joint Repairs

Crane Support for UOI

As Built Drawings and Operational Manuals 

Start As‐Built & O&Ms

Prepare and submit Final As Built drawingsPrepare and submit Final As Built drawings

USACE Review Final As Built drawings

Prepare and submit Final O & M manualsPrepare and submit Final O & M manuals

USACE review and approve Final O & M manualsUSACE review and approve Final O & M manuals

End As‐Built & O&Ms
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