OFFICIAL COORDINATION REQUEST FOR 

NON-ROUTINE OPERATIONS AND MAINTENANCE

COORDINATION TITLE- 12BON03 120119 BON B2CC repair work- cancelled
COORDINATION DATE- 1/19/2012
PROJECT- Bonneville Dam
RESPONSE DATE- 31 January 2012
Description of the problem—The B2 Corner Collector has a contract to make repairs to spalling concrete but the repair window is being compressed due to complications with Unit 18 overhaul and the associated drain water from this unit that gets pumped into the corner collector. With only two weeks to accomplish these repairs and a week of cure time required, we would like to ask that they be given until the 9 March to allow more repair work to occur and more cure time prior to watering up.
Type of outage required. The B2CC would be OOS until 9 March, even if kelt triggers were met before that date.
Impact on facility operation.  The Project would not have the B2CC available to pass kelts.
Dates of impacts/repairs.  1 March through 9 March
Length of time for repairs- 9 days.  This is to allow the concrete repairs to cure.
Expected impacts on fish passage. 
Juvenile passage- No impacts as the B2CC is not used for juvenile passage prior to 10 April.

Adult passage- upstream migrants would be unaffected.  Downstream migrating adults would not have the B2CC as a passage route.  This is not likely to be too much of an impact during the first two weeks of March as the proposed kelt passage plan is to have PH1 priority with the ITS as the primary surface route in early March.  On 17 March, if two or more units are operated at PH2, the B2CC would need to be available for fish passage.  

There is a clause that would allow the B2CC to open early if the old kelt triggers (2 kelts/2 consecutive days/20 total kelts counted) are met.  If this trigger is met prior to 9 March, there will be delay in opening the B2CC.  There is reduced likelihood of meeting the 2/2/20 trigger prior to 9 March since PH1 will be the priority powerhouse.
Comments from agencies

-----Original Message-----
From: Perletti, Kevin P NWP 
Sent: Wednesday, January 25, 2012 10:33 AM
Subject: FW: B2 Corner collector repair

FYI. Not sure if you have seen the cancellation of the B2CC channel repairs (see below) but wanted you to get the info since you send out the MOC's. OD-B will still be getting into the B2CC channel to seal up the joints at the antenna but that is the extent of the work. The painters will be doing the work. They do not have a firm schedule yet but it should happen before March. Kevin

-----Original Message-----

From: Perletti, Kevin P NWP 

Sent: Monday, January 23, 2012 1:48 PM

Subject: RE: B2 Corner collector repair

Due to ongoing issues with getting Unit 18 back on line, we will not be able to proceed with Corner collector erosion repairs in February/March time frame. (This is because we have to maintain daily pumping into the B2CC channel during the week (Mon-Thursday) from leakage inside Unit 18. It currently looks like Unit 18 work will continue, possibly into March. The B2CC channel is scheduled to be open in early March for the fish bypass season.) Therefore, CT should proceed to close out Konnowac's 2007 contract.  

OD-B does plan on sealing the antenna (with project forces) prior to the B2CC channel opening in early March to avoid the possibility of getting a stray PIT tag or piece of metal inside the antenna via an open wall joint during the March-August B2CC usage. 

We would like to see FY12 money currently planned for the B2CC erosion

repair work being used to draft up P&S for a small contract to be let in July 2012 with onsite construction for the same erosion repairs already known (with possible optional areas) starting September 1 and ending by the end of FY2012 or beyond if possible. (B2CC channel flow is scheduled to end on Aug 31st).  Thanks  Kevin

-----Original Message-----
From: Tom Lorz [mailto:lort@critfc.org] 
Sent: Monday, January 30, 2012 2:21 PM
Subject: Re: FPOM: MOC 12BON03 B2CC repairs- cancelled

Do we have any pictures of the damage.  How big of a concern is this miss and why can they not get this done since we gave an extension of nearly 2 weeks.....  Need some more clarification since it is not ideal to go into the season without the CC being fully repaired.  Thanks tom lorz

-----Original Message-----
From: Hausmann, Ben J NWP 
Sent: Monday, January 30, 2012 2:51 PM
Subject: FW: Action Items

Here are the pics from this year. Please let Tom and everyone know that the extension that I asked for was before we knew that Unit 18 would not be coming back by 9 Feb. With that return date still being an unknown, there is no way to set a schedule with the contractor to do the work. Ben

Final results- This action will not go forward as coordinated above.  

Due to the delay in returning U18 to service and the fact that the dewatering sump drains into the B2CC, contractors may not access the B2CC nor will they have the time to make the needed repairs.  
The contract with Konnowac will be closed.  A separate contract will be issued for repairs to occur after 31 August.
Please email or call with questions or concerns.
Thank you, 

Tammy Mackey
B2 Corner Collector Modification – Attachment B – Areas of Degradation
27 Areas on Ogee in need of repair see photos

[image: image1.jpg]



1.  7” x 4”

     3” x 4”

Overall  14” x 14”
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 2 feet from toe
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  3. 2” x 29”
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  4. first joint after toe – left side 60” x 4”
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5. End of epoxy left side, 8’high, 6” x 2”

Above water line
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6. Near end of epoxy right side

3” x 3”
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7a. Left side photo

3” x 3”

7b. Right  side photo

12” x 2” crack

left side fill/cut : right side 6” up wall
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  8. Left side, both sides of joint, 70” high upstream, 190” high downstream, 6” each side of joint
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  9. Station 4 +43. Right side 6” x 56”
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  10. Station 4 + 43 -  28” x 6”
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  11. Station 5 + 50  -  50” x 30”
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  12a&b. Station 7 + 30 - 15’ x 51”
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  13. Station 8 + 40 – 12” x 12”
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                    14. Station 10 + 60 – 48” x 40”
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  15. Station 11 + 40 -  19” x 24” [image: image12.jpg]


  16. Station 11 + 80 – 30” x 63” (-10’ x 2”)
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17. Station 11 + 80 left side -  12” x 22” & 2”x6” & 6” x 12”     18. Station  12 + 60  - 12” X 84”
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  19. Station 14 + 80  - 6”x 10”
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20a. Magnetic  and non-magnetic  concrete area of pit tag 
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20b. Non magnetic area 6” x 70”, grind edges to smooth surface     upstream area (left side of photo) 6” x 168” repair

Non magnetic area is on top of photos
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  21. Station 15 + 56 right side 6” x 22”
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  22. pit tag area all non magnetic needs repair.
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  23. Station 24 + 0 6” x 12”[image: image21.jpg]


  24. Station 25   48” x 6”
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  25. Station 44 right side        30” x 14” minus 18” x 2”
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  26. Station 28- 4” x 2”
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  27. Station 28  6”x2” (180’ from end)
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    THE END

