OFFICIAL COORDINATION REQUEST FOR 

NON-ROUTINE OPERATIONS AND MAINTENANCE

COORDINATION DATE- 4 January 2010
PROJECT-  John Day Dam
RESPONSE DATE- 
Description of the problem- John Day Dam (JDA) will have a new avian predation deterrent array installed during the 09/10 winter maintenance season.  To ensure the work is completed prior to the 2010 spill season, an extension of the work window is necessary.   
The contractor proposed schedule has been delayed due to the holidays (delay in notice to proceed) and weather.  The original schedule completed all In-Water-Work (IWW) operations by 23-March, while the revised schedule anticipates work into April.  

The bulk of the IWW (barge and tug operations) will be completed within the specified winter maintenance period (by 15-March).  The IWW to be performed after the specified winter maintenance period will primarily consist of ferrying individual avian lines across the tailrace, inside the Boat Restriction Zone, but away from the fish ladder entrances.  
Type of outage required- None.
Impact on facility operation- No other impacts are anticipated.
Length of time for repairs- Request extension of the IWW period through 9-April.
Expected impacts on fish passage- No impacts are expected to fish passage.
Comments from agencies-
FFDRWG- no issues with the extension of the work window.

IDFG- No objections!
FPOM had no objections.
Final results- the in-water work extension will be granted.
