OFFICIAL COORDINATION REQUEST FOR 

NON-ROUTINE OPERATIONS AND MAINTENANCE

COORDINATION DATE-  8/05/10
PROJECT- John Day Dam 

RESPONSE DATE- 12 August (FPOM) 2010 

Description of the problem- JDA line 1 requires bi-annual electrical maintenance.  The maintenance requires the line be out of service, meaning units 1-4 will be out of service. 

Type of outage required – Unit 2 out of service from 04 October through 24 October.  Units 1, 3, and 4 out of service from 11 through 24 October.

Impact on facility operation- MU 1, 2, 3, 4 are JDA priority units, used for flushing the JBS outfall and for adult attraction to the SE-1 entrance.  JDA Maintenance requests taking these units out of service for two to three weeks in October.  This is electrical work and should be performed during warm and dry weather. 

JDA has stated that they are “overbooked to meet this change.  We will attempt to do the maintenance and insulator replacement that will be missed from the cancelled maintenance [in August], along with next year's scheduled multifunction line relay/MU 2 unit relay upgrades.  If we don’t complete it, we will run risk for the next two years until the next line outage.  This October 11 thru 24 is competing for other critical work and installations.”

Length of time for repairs –Three weeks for unit 2 (04 through 24 October), two weeks for units 1, 3, 4 (11 through 24 October). 

Expected impacts on fish passage – Impact on juvenile migration should relatively small since juvenile migration typically occurs through 31 August and begins to taper off through the early autumn and into winter.  (see PSMFC weekly reports.)  

Impact on adult attraction to SE-1 entrance is expected to be small since the use of units 1-4 is primarily for SMF outfall flushing.  The fish ladder and associated AWS will remain in service.  The units will remain in service through the peak fall migration, typically occurring in mid-late September. 

Comments from agencies- August FPOM

NOAA Fisheries- Fredricks is ok with this project.  

USFWS- Wills would like to see more detail about potential fish impacts.  Too often we dismiss the later part of the run and the later part of the run tends to be the wild fish.

ODFW- Kruger says ok.  

CRITFC- Lorz gave a thumbs up.
Final results- The project will move forward with the outage as coordinated.
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