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06 December 2012

MEMORANDUM FOR THE RECORD

Subject: DRAFT minutes for the 06 December 2012 AFF Mods Task Group and PDT meeting.  

The meeting was held in RDP Rooms 3 E & C.  Portland District.  Portland, OR  In attendance:

	Last
	First
	Agency
	Office/Mobile
	Email

	Ament
	Jeff
	NWP-PM-F
	503-808-4713
	Jeffrey.M.Ament@usace.army.mil

	Conder
	Trevor
	NOAA
	503-231-2306
	Trevor.conder@noaa.gov

	Davidson
	Travis
	EC-C
	360-355-6504
	Travis.J.Davidson@usace.army.mil

	Holowatz
	Josua
	WDFW
	
	holowjah@dfw.wa.gov

	Mackey
	Tammy
	USACE-NWP
	541-374-4552
	Tammy.m.mackey@usace.army.mil

	Meyer
	Ed
	NOAA
	503-230-5411
	Ed.meyer@noaa.gov

	Peery
	Chris
	USFWS
	
	Chris_peery@fws.gov

	Rerecich
	Jon
	PM-E
	503-808-4779
	Jonathan.g.rerecich@usace.army.mil

	Schlenker
	Steve
	USACE-NWP
	808-503-4881
	Stephen.j.schlenker@usace.army.mil

	Sipe
	Steve
	NWP-EC-DM
	503-808-4957
	Steven.C.Sipe@usace.army.mil

	Skidmore
	John
	BPA
	503-230-5494
	jtskidmore@bpa.gov

	Traylor
	Andy
	USACE-BON
	541-374-4020
	Andrew.W.Traylor@usace.army.mil

	Whiteaker
	John
	CRITFC
	
	whij@critfc.org


Conder, Fredricks and Meyer called in.

1. Finalized results from this meeting.
1.1. The length of the observation tank will be four feet for the big fish.  A smaller tank could be used for smaller fish.  
1.2. The contractor may work in the AFF through March but needs to be completed by 1 April.  The work in proximity to the Washington Shore fishway will be discussed in FPOM.  
1.3. A complete, updated, package will be sent to the team the week of 10 December.
2. Overview.  Ament opened the meeting with a review of the agenda, introductions, and a brief overview of where the PDT is with mods.  
3. Biological Concerns.  Rerecich noted that the mods are to improve fish safety in the AFF.  
4. Velocities through the trashrack.  Schlenker provided a handout.  He walked through the schematics and the results of velocity testing at BON in early November.  NOAA said they haven’t had much time to review the packet of information previously sent by Rerecich and Hausmann.  NOAA suggested this project should not go forward without adequate review.  If that means putting this off a year, then that may be what needs to happen.  This would result in a delay in fish collection for 2013.  Ament stressed that this project is on a fast track and the documents will not look like the normal DDR, 60%, etc as seen in projects that follow a more standard timeline.  Ament stressed that the comments from NOAA are needed as soon as possible to make sure a contract can get awarded, and work completed, prior to the start of research season.
5. Observation Tanks.  Sipe provided a handout.  A great deal of discussion occurred.  The size of the observation tanks were discussed with the length of at least one tank being four feet.  A second tank could be smaller.  Whiteaker suggested there may be a need for only one tank and two fish could be in the tank together.  Fredricks said he doesn’t want fish to recover in these tanks.  He wants the recovery pool to be the brail pool.  He sees the observation tank as a place for those fish showing signs of distress.  Discussion continued about the need to keep the fish upright and facing flow.  This could result in a narrower tank.  Researchers said there is a need for making the lids easy to open.  Fredricks suggested a lever design or something that provides mechanical advantage.  Whiteaker brought up the potential for three sets of researchers working in the area at the same time.  Ament asked if there would be a need for more than one observation tank, in addition to the main observation tank and the slide into the brail pool.  Peery mentioned UI will be in there with their tank.  WDFW will also want the same space.  Mackey noted that CRFM studies will take priority over non-CRFM funded research.  Fredricks noted that those issues will need to be resolved but not at this meeting.  Whiteaker asked about increased flow.  Sipe said it is possible; there would be a second manifold.  
5.1. Meyer left the meeting at 1443.  He said he would be looking at the hydraulics mainly.  Fredricks asked for an updated package.  Ament suggested Davidson would send out the BCOE package next week and that would include all the updates to the memo and the drawings.
6. Fish Bypass Pipe Relocation.  Ament ran through the history of the pipes; they used to empty into the pool in front of the brail pool and now they run out to the concrete bench.  This drops the fish 2.6’ into about 2’ of water.  Everyone agreed that the goal is to extend the pipe to drop the fish the shortest distance with the greatest slope into as deep of water as possible.  
