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area delaying refill of the reservoir. At this point, flow will be routed through the diversion 

tunnel. Further, the Portable Floating Fish Collector (PFFC) will need to be temporarily relocated 

during debris removal.  

Cul‐de‐sac Dewater 

Please identify the start and end dates of dewatering of the cul‐de‐sac, as well as the elevation 

levels that will be maintained during the repair work. Does the Corps anticipate completing the 

work in March such that reservoir refill will not be significantly affected?  

Juvenile fish salvage will be required if the reservoir drawdown is deep enough and lasts long 

enough to strand fish on banks. Please follow terms and conditions of NMFS’ 2008 Biological 

Opinion with respect to collection and handling of these fish. Please provide us your plan for 

fish salvage at least one week in advance of the deep drawdown for our review and comment. 

Please provide a report to us following the operation and fish salvage, including methods and 

enumeration of the fish collected. 

If the project repairs cannot be completed by the end of March, such that the reservoir will fall 

far short of refill in 2016, NMFS recommends the Corps work quickly with the WATER RME 

Team to identify juvenile fish monitoring and evaluations that could be carried out this spring 

and summer to evaluate a “delayed refill” operation. We have previously recommended that 

the Corps schedule a “delayed refill” in order to monitor juvenile fish response in the reservoir, 

however, other project purposes (such as power production, temperature control, and 

recreation) have thus far prevented the Corps from testing this operation. It appears that this 

repair effort may provide a unique opportunity to test “delayed refill” this year, and NMFS 

encourages the Corps to make the most of this opportunity. RME concepts that we have 

discussed previously, and that would be relatively easy to set up in short timeframe include the 

following: fish behavior in the reservoir using active‐tagged juveniles; migration timing through 

the reservoir, dam (diversion tunnel), and to Leaburg Dam using PIT‐tagged subyearlings; 

monitoring Chinook fry and subyearling distribution throughout the reservoir; and predator 

abundance and distribution. Increased sampling below the diversion tunnel (and possibly RO, 

when it is operational) would also be needed.   

Project Duration 

We note that the MOC does not define project duration, and we have significant concerns for 

upstream passage of adult Chinook which start entering the South Fork McKenzie in late April 

and May. If the repairs are not complete (and turbines operating sufficiently to supply 

necessary attraction flow for adult Chinook to the trap) by April 15, 2016, we respectfully 

request that the Corps provide attraction flow to the adult fishway using alternative flow (via 
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pumps or equivalent methods).  This could be critical to attracting adult Chinook to the fishway 

entrance.   

Downramping Effects 

We share the concern you noted regarding the potential for ramping to occur below the 

project. We respectfully request that the downramping requirements as established in the 

biological opinion are adhered to. We request a report back on the results of the operation and 

a summary of potential effects to UWR Chinook.   

Please direct questions or concerns about these comments to Melissa Jundt at 
melissa.jundt@noaa.gov or 503‐231‐2187. 
 
c:  Tammy Mackey, Chris Walker, Ian Chane, Eric Peterson, Brad Eppard, USACE‐NPP 
  Dan Spear, Julie Doumbia, Christine Peterson, BPA 

Ann Gray, Mike Hudson, USFWS 
Steve Marx, Bernadette Graham‐Hudson, ODFW 
Jim Ruff, NWPCC 
Lawrence Schwabe, CTGR 
Tom Friesen, Fred Monzyk, Cameron Sharpe, ODFW – Research Lab 
Melissa Jundt, Kim Hatfield, Marc Liverman, Anne Mullan, Lance Kruzic, NMFS‐WCR 


