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Foster DSP 30% DDR Update
 The selected alternative from the EDR phase is a new fish 

weir operated at higher flows and longer periods in a year.
 The weir would be designed to operate across a range of 

flows from 500 cfs to 860 cfs.
 Initial operations:  October – May (or June) yearly.
 Operational measures may be implemented as needed; 

e.g. use of spill bays in conjunction with the weir, no 
turbine ops during all or parts of a day (day/night). 
► Post construction studies will inform passage at the new weir.

 Studies to evaluate operational measures will be 
developed with input from the WATER RM&E Team.
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Foster Dam Upstream View
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Foster Dam Downstream View
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Current Fish Weir (right)
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Isometric View of New Fish Weir
► Horizontal opening: 14 ft.
► Vertical depth: 7 ft.
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Next Steps/Schedule

► Final EDR and Draft 30% DDR to WATER mid-October.

► Workshop with WATER at next WFFDWG (November 1).

► Draft 60% DDR following workshop; share with WATER for review in 
November.

► 90% DDR and 60% P&S by mid-January.

► Final plan by May 2017.

► Award construction contract by September 2017.
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