FPP Change Form

Change Request Number: 08MCN005
Date: Jan 21, 2009
Proposed by: Greg Moody
Location of Change:  MCN Operations – ESBS Installation
Proposed Change: 
1.  Add to Special Operations McNary dam
1.13 New Dates for Installation of Extended Length Screens;  Extended length screen (ESBS) installation will begin no earlier than the first Monday in April and have complete installation of ESBS no later than April 17, 2009.  The order of ESBS installation will follow turbine unit priority.
2.  Add to annual calendar Table MCN-2: Dates of project operations for fish purposes at McNary
Installation of 
ESBS

4/6/2009
4/17/2009
App A Mcn 1.13

Reason for Change:
The 2008 Action Agency-Tribal Accord specifies actions needed to be undertaken and considered to assist with Pacific Lamprey Passage.  Item #3 under juvenile actions to be taken says the COE shall, “consider lifting extended length screens (primarily at McNary but also at Columbia and Snake River dams) in consultation with the NOAA and the Tribes.”
Comments from others:
Record of Final Action:

Will be done.
