
Task Name Start Finish FPP Reference

Weekly Reports 3/1/09 2/28/10 Bon 3.3.1

Juvenile Migration Timing 3/1/09 11/30/09 Bon 1.1.3

Adult Fish Counting 3/1/09 2/28/10 Bon 1.2.2.1

Video Count  0400 - 2000 PST 3/1/09 3/31/09 Bon 1.2.2.1

Visual Count 0400 - 2000 PST 4/1/09 10/31/09 Bon 1.2.2.1

Video Count  0400 - 2000 PST 11/1/09 2/28/10 Bon 1.2.2.1

Avian Abatement in Place 3/1/09 3/1/09 Bon 2.4.1.1 f

Operate Avian Cannons 3/1/09 8/31/09 Bon 2.4.2.5.a.5

Screens in Place - PH2 3/1/09 12/15/09 Bon 2.4.2.2.a

 Operation of Ice & Trash Chute 3/1/09 11/30/09 Bon 2.4.1.2.d

TIES in place 3/1/09 7/1/09 Bon 2.4.2.1.J  & Bon 2.4.2.2.P

Adult Fish Passage Season 3/1/09 11/30/09 Bon 2.5.1.2

Spill Gates 1 and 18 Open 4" 3/1/09 2/28/10 Table Bon-5 & Bon 2.2.3.1

1% limitations 3/1/09 2/28/10 Bon 5.3

1% soft constraint 3/1/09 3/31/09 Bon 5.3

1% hard constraint 4/1/09 10/31/09 Bon 5.3

1% soft constraint 11/1/09 2/28/10 Bon 5.3

PH2 - priority 3/1/09 2/28/10 Table Bon-11

Sea Lion Predation Study 3/1/09 6/1/09 App A Bon 2.7

Operate B2 Corner Collector 4/10/09 10/10/09 Bon 2.4.2.3

Unit 8 Rehabilitation 3/1/09 3/16/09 App A Bon 1.3

Unit 7 Rehabilitation 3/1/09 9/30/09 App A Bon 1.3

PH2 FGE Research 3/3/09 5/31/09 App A Bon 2.3

Spring Creek Hatchery Release Approx. 3/5/09 3/14/09 App A Bon 1.1

Adult Studies Evaluations 3/6/09 11/30/09 App A Bon 2.6

PH2 BGS Evaluation 3/25/09 6/15/09 App A Bon 2.2

Equipment Installation 3/25/09 4/4/09 App A Bon 2.2

Study 4/15/09 6/15/09 App A Bon 2.2

TDG Monitoring 4/1/09 8/31/09 App D Table 4

Spill for Juvenile Fish 4/10/09 8/31/09 App E

Spillway Survival Study 4/10/09 8/31/09 App A Bon 2.1

Bonneville Chum Salmon Study 4/15/09 8/31/09 App A Bon 2.4

Lamprey Passage Evaluations 6/1/09 8/31/09 App A Bon 2.5

Avoid taking PH2 units out of service 6/21/09 9/15/09 Bon 4.2.1.3

Special Spill Time for Sockeye 7/1/09 8/15/09 Bon 2.2.3

2 Screens in Place - PH1 9/15/09 12/15/09 Bon 2.4.1.1.a & Bon 2.5.3.f

Maintenance of Adult Fish Facilities 12/1/09 2/28/10 Bon 1.2.2.2

Maintenance of Juvenile Fish Facilities 12/16/09 2/28/10 Bon 1.1.3

Annual Report 1/28/10 1/28/10 Bon 3.3.4

3/1

1/28

Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table BON-1. Dates of project operations for fish purposes at Bonneville, 2009-10 March 2009

BON-7



Task Name Start Finish FPP Reference

TDG Monitoring 3/1/09 2/28/10 App D Table 4

Juvenile Fish Maintenance Season 3/1/09 3/31/09 Tda 2.4.1.1

Adult Fish Passage Period 3/1/09 11/30/09 Tda 2.5.1.2

1% limitations 3/1/09 2/28/10 Tda 5.4

1% soft 3/1/09 3/31/09 Tda 5.4

1% hard 4/1/09 10/31/09 Tda 5.4

1% soft 11/1/09 2/28/10 Tda 5.4

Weekly Reports 3/1/09 2/28/10 Tda 3.3.1

Juvenile Passage Period 4/1/09 11/30/09 Tda 1.1.2

Avian Abatement in Place 4/1/09 4/1/09 Tda 2.4.1.1 e

Operate Ice and Trash Chute 4/1/09 11/30/09 Tda 2.4.1.2 e

Adult Fish Counting Visual 0400 -2000 PST 4/1/09 10/31/09 Tda 1.2.2.1

Spill for Fish 4/10/09 8/31/09 App E

Adult Lamprey Study 5/15/09 10/15/09 App A Tda 2.1

Rake Trash Racks Again 6/1/09 6/15/09 Tda 2.4.1.2 a

Winter Maintenance Adult Facilities 12/1/09 2/28/10 Tda 1.2.2.2

Juvenile Fish Maintenance Season 1/1/10 2/28/10 Tda 2.4.1.1

Annual Report 1/31/10 1/31/10 Tda 3.3.4

4/1

1/31

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table TDA-3. Dates of project operations for fish purposes at The Dalles, 2009-10 March 2009

TDA-7



Task Name Start Finish FPP Reference

Maintenance of Juvenile Facilities 3/1/09 3/31/09 Jda 1.1.3

TDG Monitoring 3/1/09 2/28/10 App D Table 4

Adult Fish Passage Season 3/1/09 11/30/09 Jda 2.5.1.2

1% limitations 3/1/09 2/28/10 Jda 5.1

1% Soft 3/1/09 3/31/09 Jda 5.1

1% Hard 4/1/09 10/31/09 Jda 5.1

1% Soft 11/1/09 2/28/10 Jda 5.1

Weekly Reports 3/1/09 2/28/10 Jda 3.3.1

TSW Evaluation 3/24/09 7/20/09 App A JDA 2.2

Installation 3/24/09 3/26/09 App A JDA 2.2.2

Direct Test 3/27/09 3/30/09 App A JDA 2.2.3

In Season Test 4/20/09 7/20/09 App A JDA 2.2.3

Avian Abatement in Place 4/1/09 4/1/09 Jda 2.4.1.1 j

Juvenile Fish Passage Season 4/1/09 11/30/09 Jda 2.4.1.2

Operate Gatewell Orifices 4/1/09 12/15/09 Jda 2.4.1.2.g

Special Unit Raking 4/1/09 7/1/09 Jda 2.4.1.2.b

Continue Avian Abatement Measures 4/1/09 8/31/09 Jda 2.4.1.2.l

Adult Fish Counting Visual 0400 - 2000 PST 4/1/09 10/31/09 Jda 1.2.2.1

Spill for Fish 4/10/09 8/31/09 App E

Adult Lamprey Study 5/1/09 10/15/09 App A JDA 2.1

Spill Through Bay 2 9/1/09 11/30/09 Jda 2.2

Additional DSM Channel Operation 11/30/09 12/15/09 Jda 2.4.1.3 a

Maintenance of Adult Fish Facilities 12/1/09 2/28/10 Jda 1.2.2.2

Screens Remain in Place 12/1/09 12/15/09 Jda 2.4.1.3 a

Maintenance of Juvenile Facilities 12/16/09 2/28/10 Jda 1.1.3

Annual Report 1/31/10 1/31/10 Jda 3.3.4

4/1

1/31

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table JDA-1. Dates of project operations for fish purposes at John Day, 2009-10 March 2009

JDA-4



Task Name Start Finish FPP Reference

TDG Monitoring 3/1/09 2/28/10 App D Table 4

Maintenance of Juvenile Facilities 3/1/09 3/31/09 Mcn 2.3.1.1

Adult Passage Period 3/1/09 12/31/09 Mcn 2.3.2.2

Weekly Reports 3/1/09 12/31/09 Mcn 2.3.3.1

Operate Turbines for Fish Passage 3/1/09 11/30/09 Mcn 4.1

1% limitations 3/1/09 2/28/10 Mcn 4.1.1

1% Soft 3/1/09 3/31/09 Mcn 4.1.1

1% Hard 4/1/09 10/31/09 Mcn 4.1.1

1% Soft 11/1/09 2/28/10 Mcn 4.1.1

Headgate Repair 3/1/09 2/28/10 App A Mcn 1.4

New Unit Oil Coolers 3/1/09 2/28/10 App A Mcn 1.5

DC and Preferred AC Upgrade 3/1/09 9/23/09 App A Mcn 1.7

Final Report 3/15/09 3/15/09 Mcn 2.3.3.4

Back flush orifices twice daily 4/1/09 8/15/09 Mcn 2.3.1.2.c.6

Adult Fish Counting (Visual 0400 - 2000) PST 4/1/09 10/31/09 Mcn 1.2.2

Operate Juvenile Facilities 4/1/09 12/15/09 Mcn 2.3.1

Evaluation of Juvenile Salmonid Passage and Su 4/1/09 7/25/09 App A Mcn 2.1

TSW Installation 4/1/09 4/9/09 App A Mcn 1.3

Estimate of hydrosystem latent mortality 4/3/09 8/31/09 App A Mcn 2.2

Spill for Juvenile Fish 4/10/09 8/31/09 App E

Waterfowl Nesting 4/26/09 7/1/09 App A Mcn 1.8

MNA Pedestal 5/1/09 9/30/09 App A Mcn 1.10

Lamprey Separator study 6/1/09 8/31/09 App A Mcn 2.3

Adult Lamprey Passage Study 6/1/09 8/31/09 App A Mcn 2.4

Water Temperature Measurement 6/15/09 8/31/09 App B 4.g(3)

Juvenile Fish Transportation 6/20/09 9/30/09 App B 3

Dewatering System Improvement 7/1/09 12/31/09 App A Mcn 1.11

Turbines - Gates in Standard Position 8/1/09 12/15/09 Mcn 4.2.1

Underwater Sounding Inspections 9/1/09 9/30/09 App A Mcn 1.9

Maintenance of Juvenile Facilities 12/16/09 2/28/10 Mcn 2.3.1.1

Maint of Upstream Passage Facilities 1/1/10 2/28/10 Mcn 1.2.2

Draft Final Report 2/10/10 2/10/10 Mcn 2.3.3.4

3/15

2/10

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table MCN-2. Dates of project operations for fish purposes at McNary, 2009-10 March 2009

MCN-3



Task Name Start Finish FPP Reference

Adult Fish Passage Period 3/1/09 12/31/09 Ihr 2.3.2.2

Weekly Reports 3/1/09 12/31/09 Ihr 2.3.3.1

Operate Turbines for Fish Passage 3/1/09 11/30/09 Ihr 4.1

1% limitations 3/1/09 2/28/10 Ihr 4.1.2

1% Soft 3/1/09 3/31/09 Ihr 4.1.2

1% Hard 4/1/09 10/31/09 Ihr 4.1.2

1% Soft 11/1/09 2/28/10 Ihr 4.1.2

TDG Monitoring 3/1/09 2/28/10 App D Table 4

Winter Maintenance Period Juvenile 3/1/09 3/31/09 Ihr 2.3.1.1.

RSW Tests 3/1/09 3/31/09 App A Ihr 1.3

Final Report 3/15/09 3/15/09 Ihr 2.3.3.3

Back flush orifices once per shift 4/1/09 7/31/09 Ihr 2.3.1.2.c.6

Adult Fish Counting Visual 0400 - 2000 PST 4/1/09 10/31/09 Ihr 1.2.2

Operate juvenile facilities 4/1/09 12/15/09 Ihr 2.3.1

Juvenile Passage Period 4/1/09 12/15/09 Ihr 2.3.1.2

Capture & Tag Adult Salmon & Steelhead 4/1/09 8/31/09 App A Ihr 2.2

Spill for Fish 4/3/09 8/31/09 App E

Impacts of Avian Predation on Salmonid Smolts 4/3/09 7/31/09 App A Ihr 2.1

Adult Lamprey Evaluation 6/1/09 8/31/09 App A Ihr 2.3

Doble Tests 7/14/09 7/17/09 App A Ihr 1.2

1/2 STS May Be Pulled after this date 10/1/09 10/1/09 Ihr 2.3.1.2.b.6

Winter Maintenance Period Juvenile 12/16/09 2/28/10 Ihr 2.3.1.1.

Maintenance of Adult Facilities 1/1/10 2/28/10 Ihr 1.2.2

Draft Final Report 2/10/10 2/10/10 Ihr 2.3.3.3

3/15

10/1

2/10

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table IHR-1. Dates of project operations for fish purposes at Ice Harbor, 2009-10 March 2009

IHR-3



Task Name Start Finish FPP Reference

TDG Monitoring 3/1/09 2/28/10 App D Table 4

Winter Maintenance Period Juvenile 3/1/09 3/31/09 Lmn 2.3.1.1.

Adult Fish Passage Period 3/1/09 12/31/09 Lmn 2.3.2.2

Weekly Reports 3/1/09 12/31/09 Lmn 2.3.3.1

Operate Turbines for Fish Passage 3/1/09 11/30/09 Lmn 4.1

1% limitations 3/1/09 2/28/10 Lmn 4.1.1

1% Soft 3/1/09 3/31/09 Lmn 4.1.1

1% Hard 4/1/09 10/31/09 Lmn 4.1.1

1% Soft 11/1/09 2/28/10 Lmn 4.1.1

Lower Monumental RSW Installation 3/1/09 3/15/09 App A Lmn 1.4

Final Report 3/15/09 3/15/09 Lmn 2.3.3.4

Back flush orifices once per shift 4/1/09 7/31/09 Lmn 2.3.1.2.c.6

Operate juvenile facilities 4/1/09 12/15/09 Lmn 2.3.1

Operate for Juvenile Fish passage 4/1/09 9/30/09 Lmn 2.3.1

Operate for Adult Fallback 10/1/09 12/15/09 Lmn 2.3.1

Juvenile Passage Period 4/1/09 12/15/09 Lmn 2.3.1.2

Adult Fish Counting (Visual 0400 - 2000) 4/1/09 10/31/09 Lmn 1.2.2

Gantry Intake Crane 4/1/09 10/1/09 App A Lmn 1.6

Spill for Fish 4/3/09 8/31/09 App E

RSW Post Construction Evaluation 4/3/09 8/31/09 App A Lmn 2.2

Evaluate the Impacts of Avian Predation 4/3/09 7/15/09 App A Lmn 2.1

Bull Trout Pit Tag Study 4/3/09 8/31/09 App A Lmn 2.3

Juvenile Fish Transportation 5/1/09 9/30/09 App B 3

500 KV Disconnect Replacement 9/15/09 10/15/09 App A Lmn 1.2

1/2 STS May Be Pulled 10/1/09 10/1/09 Lmn 2.3.1.2.b.6

Tailrace Crane 12/1/09 12/31/09 App A Lmn 1.5

Winter Maintenance Period Juvenile 12/16/09 2/28/10 Lmn 2.3.1.1.

Maintenance of Adult Facilities 1/1/10 2/28/10 Lmn 1.2.2

Draft Final Report 2/10/10 2/10/10 Lmn 2.3.3.4

3/15

10/1

2/10

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table LMN-2. Dates of project operations for fish purposes at Lower Monumental, 2009-10 March 2009

LMN-3



Task Name Start Finish FPP Reference

TDG Monitoring 3/1/09 2/28/10 App D Table 4

Winter Maintenance Period Juvenile 3/1/09 3/31/09 Lgs 2.3.1.1.

Adult Fish Passage Period 3/1/09 12/31/09 Lgs 2.3.2.2

Weekly Reports 3/1/09 12/31/09 Lgs 2.3.3.1

Operate Turbines for Fish Passage 3/1/09 11/30/09 Lgs 4.1

1% limitations 3/1/09 2/28/10 Lgs 4.1

1% Soft 3/1/09 3/31/09 Lgs 4.1.1

1% Hard 4/1/09 10/31/09 Lgs 4.1.1

1% Soft 11/1/09 2/28/10 Lgs 4.1.1

Final Report 3/15/09 3/15/09 Lgs 2.3.3.4

Back flush orifices once per shift 4/1/09 7/31/09 Lgs 2.3.1.2.c.6

Operate juvenile facilities 4/1/09 12/15/09 Lgs 2.3.1

Operate for Juvenile Fish Passage 4/1/09 10/31/09 Lgs 2.3.1

Operate for Adult Fallback 11/1/09 12/15/09 Lgs 2.3.1

Juvenile Passage Period 4/1/09 12/15/09 Lgs 2.3.1.2

Adult Fish Counting (Visual 0400 - 2000) 4/1/09 10/31/09 Lgs 1.2.2

Spill for Fish 4/3/09 8/31/09 App E

Adult Passage  - Varying Spill Conditions 4/3/09 8/31/09 App A. Lgs 2.1

Bull Trout Pit Tag Study 4/3/09 8/31/09 App A. Lgs 2.2

Juvenile Fish Transportation 4/28/09 10/31/09 App B 3

1/2 ESBSs May Be Pulled 10/1/09 10/1/09 Lgs 2.3.1.2 b 5

Winter Maintenance Period Juvenile 12/16/09 2/28/10 Lgs 2.3.1.1.

Maintenance of Adult Facilities 1/1/10 2/28/10 Lgs 1.2.2

Draft Final Report 2/10/10 2/10/10 Lgs 2.3.3.4

3/15

10/1

2/10

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table LGS-1. Dates of project operations for fish purposes at Little Goose, 2009-10 March 2009

LGS-3



Task Name Start Finish FPP Reference

Adult Fish Counting 3/1/09 12/31/09 Lwg 1.2.2

Video 0600 - 1600 PST 3/1/09 3/31/09 Lwg 1.2.2

Visual 0400 - 2000 PST 4/1/09 10/31/09 Lwg 1.2.2

Video 2000 - 0400 PST 6/15/09 8/31/09 Lwg 1.2.2

Video 0600 - 1600 PST 11/1/09 12/31/09 Lwg 1.2.2

TDG Monitoring 3/1/09 2/28/10 App D Table 4

Winter Maintenance Period Juvenile 3/1/09 3/24/09 Lwg 2.3.1.1.

Adult Fish Passage Period 3/1/09 12/31/09 Lwg 2.3.2.2

Weekly Reports 3/1/09 12/31/09 Lwg 2.3.3.1

Operate Turbines for Fish Passage 3/1/09 12/15/09 Lwg 4.1

1% limitations 3/1/09 2/28/10 Lwg 4.1.1

1% Soft 3/1/09 3/31/09 Lwg 4.1.1

1% Hard 4/1/09 10/31/09 Lwg 4.1.1

1% Soft 11/1/09 2/28/10 Lwg 4.1.1

Turbine Unit 2 Repair 3/1/09 10/31/09 App A Lwg 1.2

Evaluate Adults Holding in Fish Ladder 3/1/09 12/31/09 App A Lwg 2.5

Final Report 3/15/09 3/15/09 Lwg 2.3.3.4

ESBS Installed in 4 units 3/24/09 3/24/09 Lwg 2.3.1.1.b.6

Operate juvenile facilities 3/24/09 12/15/09 Lwg 2.3.1

Operate for Juvenile Fish Passage 3/24/09 10/31/09 Lwg 2.3.1

Operate for Adult Fallback 11/1/09 12/15/09 Lwg 2.3.1

Juvenile Passage Period 3/25/09 12/15/09 Lwg 2.3.1.2

Estimate of hydrosystem latent mortality 3/25/09 10/31/09 App A Lwg 2.4

Survival of In-river & Transported Chinook 3/25/09 10/31/09 App A Lwg 2.6

Back flush orifices once per shift 4/1/09 8/15/09 Lwg 2.3.1.2.c.6

Measure Head Differentials Weekly 4/1/09 6/30/09 Lwg 2.3.1.2.b.8

Arc Flash 4/1/09 7/31/09 App A Lwg 1.7

Spill for fish 4/3/09 8/31/09 App E

Performance of Acoustic-tagged and PIT-tagged 4/3/09 6/20/09 App A Lwg 2.2

Bull Trout Pit Tag Study 4/3/09 8/31/09 App A Lwg 2.7

Compare seasonal SARs of early in-river migrati 4/6/09 5/18/09 App A Lwg 2.3

Juvenile Fish Transportation 4/20/09 10/31/09 App B 3

Alternate Barge Release Strategies 4/21/09 5/26/09 App A Lwg 2.1

Main Unit Fire Protection 6/1/09 7/31/09 App A Lwg 1.4

Turbine Unit 3 Cavitation Repair 6/15/09 7/15/09 App A Lwg 1.3

Main Unit Breaker Replacement 7/1/09 7/31/09 App A Lwg 1.6

Power System Stabilizer Install 7/15/09 8/15/09 App A Lwg 1.5

1/2 ESBS may be pulled 10/1/09 10/1/09 Lwg 2.3.1.2.b.6

Winter Maintenance Period Juvenile 12/16/09 2/28/10 Lwg 2.3.1.1.

Maintenance of Adult Facilities 1/1/10 2/28/10 Lwg 1.2.2

Draft Final Report 2/10/10 2/10/10 Lwg 2.3.3.4

3/15

3/24

10/1

2/10

Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010

Table LWG-2. Dates of project operations for fish purposes at Lower Granite, 2009-10 March 2009

LWG-3




