
1 

 

 
 
Water Management Plan       Appendix 3 
 
Introduction to Timeline 
 
The timeline given below shows the approximate starting and end times of actions and events 
included in this year’s Water Management Plan.  It is designed to give a sense of when various 
actions occur.  Dates are approximate and subject to change.  Also note actions shown may not 
occur. 
 
Project Abbreviations 
 
LIB – Libby 
HGH – Hungry Horse 
LWG – Lower Granite 
LGS – Little Goose 
LMN – Lower Monumental 
IHR – Ice Harbor 
MCN – McNary 
JDA – John Day 
TDA – The Dalles 
BON – Bonneville 
TMT – Technical Management Team 
DWR – Dworshak 
PRD – Priest Rapids 
ALF – Albeni Falls 
GCL – Grand Coulee 
RCC – Reservoir Control Center 
RFC – River Forecast Center 
USBR – US Bureau of Reclamation 
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ID Task Name Start Finish 

1 LIB Operate to Minimum Flows / Ramp Rates 10/1/12 9/30/13 

2 HGH Operate to Minimum Flows / Ramp Rates 10/1/12 9/30/13 

3 TMT Assess Potential of Providing Flow for Chinook Below BON 10/1/12 11/10/12 

4 TMT Assess Potential of Providing Flow for Chum Below BON 10/1/12 10/1/12 

5 TMT Preliminary Discussions of Flood Control / Refill 10/1/12 10/1/12 

6 TMT Albeni Falls Fall / Winter Draw Down Discussions 10/1/12 10/1/12 

7 Hanford Reach / Vernita Bar Flows Set (Non-BiOp) 10/1/12 10/1/12 

8 DWR Operate at Minimum Outflow 10/1/12 9/30/13 

9 PRD Vernita Bar Protection Flows (Non-BiOp) 10/1/12 5/9/13 

10 MCN Waterfowl Hunting Enhancement (Non-BiOp) 11/1/12 1/31/13 

11 LIB Storage May be Used to Support Chum Flows 11/2/12 2/23/13 

12 HGH Storage May be Used to Support Chum Flows 11/2/12 2/23/13 

13 ALF Storage May be Used to Support Chum Flows 11/2/12 2/23/13 

14 GCL Storage May be Used to Support Chum Flows 11/2/12 2/23/13 

15 DWR Storage May be Used to Support Chum Flows 11/2/12 2/23/13 

16 BON Provide Chum Flows 11/1/12 4/10/13 

17 TMT Determine Winter / Spring Chum Flow Levels 11/2/12 4/10/13 

18 HEPB Determine Flood Control / Refill Strategies 12/1/12 4/15/13 

19 HEPB Determine Flood Control Shifts 12/1/12 12/1/12 

20 LIB Operate to Flood Control Curve 12/1/12 6/30/13 

21 DWR Operate to Flood Control Curve 12/1/12 6/30/13 

22 ALB Operate to Flood Control Curve 9/10/12 6/22/13 

23 GCL Operate to Flood Control Curve 12/1/12 6/30/13 

24 HGH Operate to Flood Control Curve 12/1/12 6/30/13 

25 ARDB Whitefish Flows 45-55 kcfs (non-BiOp) 12/21/12 3/28/13 

26 LIB Burbot Flows 6-8 kcfs (non-BiOp) 1/1/13 3/3/13 
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ID Task Name Start Finish 

27 ARDB 1 MAF Flow Augmentation Filling 1/1/13 4/25/13 

28 RFC January Final Forecast 1/8/13 1/8/13 

29 TMT Begin Discussing Spring Operations 2/1/13 3/1/13 

30 TMT Begin Spring Transport Discussions 2/1/13 2/1/13 

31 TMT Hanford Reach Operations Discussions (non-BiOp) 2/1/13 2/1/13 

32 RFC February Final Forecast 2/7/13 2/7/13 

33 USBR Min. Flows from HGH and at Columbia Falls Set 3/1/13 3/1/13 

34 BON Spring Creek Hatchery Release from Bon Hatch (non-BiOp) 3/1/13 3/10/13 

35 RCC Outlook for Meeting Flow Objectives Prepared 3/1/13 3/1/13 

36 RFC March Final Forecast 3/7/12 3/7/12 

37 LWG Operate to 1% Peak Efficiency 4/1/13 10/31/13 

38 LGS Operate to 1% Peak Efficiency 4/1/13 10/31/13 

39 LMN Operate to 1% Peak Efficiency 4/1/13 10/31/13 

40 IHR Operate to 1% Peak Efficiency 4/1/13 10/31/13 

41 MCN Operate to 1% Peak Efficiency 4/1/13 10/31/13 

42 JDA Operate to 1% Peak Efficiency 4/1/13 10/31/13 

43 TDA Operate to 1% Peak Efficiency 4/1/13 10/31/13 

44 BON Operate to 1% Peak Efficiency 4/1/13 10/31/13 

45 MCN Protect Nesting Waterfowl (non-BiOp) 3/15/13 7/13/13 

46 Juvenile Fish Collection 3/29/13 9/28/13 

47 LIB Start Operational Plan 4/1/13 4/1/13 

48 HGH Start Operational Plan 4/1/13 4/1/13 

49 TDA Wasco Co. Sampling Tuesdays (non-BiOp) 4/1/13 8/29/13 

50 USBR Upper Snake Augmentation Determined 4/1/13 4/1/13 

51 PRD Hanford Reach Protection Flows (non-BiOp) 4/1/13 6/28/13 

52 ARDB Trout Spawning Flows 15-25 kcfs (non-BiOp) 4/1/13 6/28/13 

53 LWG Spring Flow Objective 4/3/13 6/20/13 
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ID Task Name Start Finish 

54 LWG MOP Operation 4/3/13 8/31/13 

55 LGS MOP Operation 4/3/13 8/31/13 

56 LMN MOP Operation 4/3/13 8/31/13 

57 IHR MOP Operation 4/3/13 8/31/13 

58 LWG Spill for Juvenile Fish Operation 4/3/13 8/31/13 

59 LGS Spill for Juvenile Fish Operation 4/3/13 8/31/13 

60 LMN Spill for Juvenile Fish Operation 4/3/13 8/31/13 

61 IHR Spill for Juvenile Fish Operation 4/3/13 8/31/13 

62 RFC April Final Forecast 4/5/13 4/5/13 

63 TMT Set Flow Objectives / Refill Strategy 4/7/13 4/7/13 

64 LIB Be at April 10 Flood Control Elevation 4/10/13 4/10/13 

65 GCL Be at April 10 Flood Control Elevation 4/10/13 4/10/13 

66 DWR Be at April 10 Flood Control Elevation 4/10/13 4/10/13 

67 HGH Be at April 10 Flood Control Elevation 4/10/13 4/10/13 

68 ALB Be at April 10 Flood Control Elevation 4/10/13 4/10/13 

69 MCN Spring Flow Objective 4/10/13 6/30/13 

70 PRD Spring Flow Objective 4/10/13 6/30/13 

71 JDA Minimum Irrigation Pool 4/10/13 9/30/13 

72 MCN Spill for Juvenile Fish Passage 4/10/13 8/31/13 

73 JDA Spill for Juvenile Fish Passage 4/10/13 8/31/13 

74 TDA Spill for Juvenile Fish Passage 4/10/13 8/31/13 

75 BON Spill for Juvenile Fish Passage 4/10/13 8/31/13 

76 HGH Operational Plan Due 11/17/12 11/17/12 

77 LIB Operational Plan Due 5/3/13 5/3/13 

78 LIB Sturgeon Pulse 5/15/13 6/30/13 

79 ARDB 1MAF Flow Augmentation Drafting (non-BiOp) 5/3/13 7/29/13 

80 RFC May Final Forecast 5/7/13 5/7/13 
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ID Task Name Start Finish 

81 TMT Determine Volume of Water Available for Sturgeon Pulse 5/1/13 5/1/13 

82 RFC June Final Forecast 6/6/13 6/6/13 

83 TMT Determine Summer Flow Objective 6/7/13 6/7/13 

84 DWR Temperature Modeling and Release Strategy 6/15/13 6/15/13 

85 Start Work on Next Years Water Management Plan 6/15/13 6/15/13 

86 LWG Summer Flow Objective 6/21/13 8/31/13 

87 LIB Refill by June 30 6/30/13 6/30/13 

88 GCL Refill by June 30 6/30/13 6/30/13 

89 DWR Refill by June 30 6/30/13 6/30/13 

90 HGH Refill by June 30 6/30/13 6/30/13 

91 ALF Refill by June 30 6/30/13 6/30/13 

92 MCN Determine Summer Transport Date 7/1/13 7/1/13 

93 LIB Operate to Meet Summer Flow Objectives 7/1/13 8/31/13 

94 GCL Operate to Meet Summer Flow Objectives 7/1/13 8/31/13 

95 HGH Operate to Meet Summer Flow Objectives 7/1/13 8/31/13 

96 ALF Operate to Meet Summer Flow Objectives 7/1/13 8/31/13 

97 DWR Operate to Meet Summer Flow Objectives 7/1/13 8/31/13 

98 MCN Summer Flow Objective 7/1/13 8/31/13 

99 GCL Operate Banks Lake 5 ft. from Full 7/1/13 8/31/13 

100 LIB Bull Trout Releases 7/1/13 8/1/13 

101 LIB Libby / Arrow Swap Considered 7/1/13 7/1/13 

102 DWR Draft to Elevation 1535 feet 8/31/13 8/31/13 

103 GCL Summer Draft Limit 1280 or 1278 ft. 8/31/13 8/31/13 

104 GCL Banks Lake Drafted to 1565 ft. 8/31/13 8/31/13 

105 LIB Draft to 10 Feet from Full *except in lowest 20th percentile water years 9/30/13 9/30/13 

106 HGH Summer Draft Limit 3540 ft. 9/30/13 9/30/13 

107 DWR Draft to elevation 1520 feet 9/30/13 9/30/13 
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ID Task Name Start Finish 

108 DWR Operate to Minimum Outflow 9/1/13 9/30/13 

109 GCL Kokanee Forebay Elevation 1283 ft. (non-BiOp) 9/30/13 9/30/13 
 


