

118738-FY12-Lamprey	Oct	Nov	Dec	Jan	Feb	March	April	May	June	July	August	Sept	TOTAL FY12
Monthly Totals	\$1,060	\$75	\$75	\$576	\$75	\$75	\$4,075	\$75	\$26	\$98	\$98	\$549	\$6,855
Cumulative		\$1,135	\$1,210	\$1,786	\$1,861	\$1,936	\$6,011	\$6,086	\$6,111	\$6,209	\$6,307	\$6,855	
PM-E + staff, CT, BONN and PM Lat	\$26	\$26	\$26	\$26	\$26	\$26	\$26	\$26	\$26	\$26	\$26	\$26	\$307
Caudill	\$843												\$843
Perry				\$248									\$248
Tags													\$0
Moser												\$451	\$451
PNNL/JSAT				\$ 208									\$208
FFU-Didson work				\$45									\$45
INCA ADDITIONAL SOW for P&S	\$142												\$0
BONN WASH Shores									Construction				\$0
P&S	\$49	\$49	\$49	\$49	\$49	\$49	\$49	\$49					\$396
Construction							\$4,000						\$4,000
EDC										\$39	\$39	\$39	\$116
S&A										\$33	\$33	\$33	\$100