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Appendix 2 
 

Schedule of Major Unit Outages 
 
 
The following major outages are scheduled for the period 1 April through 30 September, 2008.  This 
schedule is based on the best information available at this time, but circumstances may arise which will 
necessitate adjustments to the schedule.  It does not show all outages; shorter maintenance outages take 
place throughout the year.  This schedule shows outages of longer duration with possible significant 
impacts to fish operations. 
 

1. The schedule shown is for the 4 Lower Snake and 4 Lower Columbia dams for the period 1 
April through 30 September 2008. 

 
2. Where the description under the “Reason” column is preceded by an “F”, this represents a 

forced outage.  Estimated return to service dates are given and are the best guess at this time. 
Usually, the extent of the damage is not fully known. 

 
3. Outage plans are not fully developed at this time.  Some major work will depend on contracts 

which are not in place yet.  
 

 
                      
                      

        Project 
Unit 
 

Capacity 
(MW)   

Out of 
Service Date   

Return to 
Service 
Date 

  
Reason 

                      
                      
LWG 2 155   01/17/2006 0700 09/29/2008 2359 Liner Cavitation & Generator 

Rewind - Turbine Rehab/Testing 

                      
LWG 2 155   6/23/2008 0600 7/5/2008 1700 Main unit CO2 Fire Protection 

                      
LWG 4 155   07/07/2008 0600 07/31/2008 1700 Annual/PSS Install/Fire 

Protection 

                      
LWG 1 155   7/21/2008 0600 8/1/2008 1700 Main unit CO2 Fire Protection 

                      
LWG 5 155   08/04/2008 600 8/29/2008 1700 Annual/PSS Install/Fire 

Protection 

                      
LWG 3 155   08/04/2008 0600 12/19/2008 1700 Cavitation Repair/Air Cooler 

Replacement/Annual 

                      
LWG 6 155   09/02/2008 0700 09/26/2008 1700 Annual/PSS/Fire Protection 
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LWG One 155   09/22/2008 0600 9/30/2008 1700 Commission New PSSs, Unit 4-6, 

One at a time 

                      
LGS 6 155   12/11/2007 1500 10/1/2008 1700 F- Water leak caused field 

ground 

                      
LGS 6 155   09/01/2008 0700 02/28/2009 1700 Spillway Deflector Ins. (Out 

as Needed) 

                      
LMN 1-6 930   09/08/2008 0700 09/08/2008 0800 Line Outage to take T1 OOS 

(Placeholder) 
                      
LMN 1-4 620   09/08/2008 0800 09/11/2008 1700 T1 Disconnect Work 

                      
LMN 1-6 930   09/11/2008 1700 09/11/2008 1800 Return T1 to service 

                      
IHR 6 127   10/01/2007 0000 3/28/2008 1700 F - HIgh gas readings 

                      
IHR One 127   07/01/2008 0630 09/01/2008 1700 Main Unit Strainers 

                      
IHR 3 103   07/08/2008 0630 09/04/2008 1700 Overhaul 

                      
IHR 3-4 230   07/14/2008 0630 07/17/2008 1700 Doble Test TW 3, 4 Line 2 

                      

MCN 7 80   07/07/2008 0600 08/01/2008 1700 ETBOC 

                      
MCN 5 80   07/07/2008 0600 09/19/2008 1700 9-Yr Overhaul 

                      
MCN 1-2 160   08/04/2008 0600 08/06/2008 1700 T1 Doble Testing 

                      
MCN 5 80   08/04/2008 0600 08/29/2008 1700 ETBOC 

                      
MCN 8 80   09/02/2008 0600 09/26/2008 1700 ETBOC/Annual and Oil 

Indication 
                      
MCN One 80   09/02/2008 1000 09/02/2008 1300 ESBS Insp 

                      
MCN Three 240   09/08/2008 0600 09/13/2008 1700 Diving for Fish Studies 

                      
MCN One 62   09/09/2008 1000 09/09/2008 1300 ESBS Inspections 

                      
MCN 4 80   09/15/2008 0600 09/19/2008 1700 Annual and Oil Indication 

                      
MCN 5-6 160   09/16/2008 0600 09/18/2008 1700 T3 Doble Testing 

                      
MCN 6 80   09/22/2008 0600 12/12/2008 1700 9-Yr Overhaul 
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MCN 11 80   09/29/2008 0600 10/24/2008 1700 ETBOC 

                      
JDA 16 155   04/16/2006 1630 02/29/2008 1700 F - kaplan linkage 

                      
JDA 10 155   05/25/2007 1730 02/29/2008 1600 F - field Ground/6 Year 

Overhaul 
                      
JDA 1,3 310   07/28/2008 0600 09/04/2008 1700 Overhaul 

                      
JDA 13-16 620   09/08/2008 0600 09/11/2008 1400 T4 Doble 

                      
JDA 9-10 310   09/15/2008 0600 10/23/2008 1400 Overhaul 

                      
JDA 5-8 620   10/20/2008 0600 10/23/2008 1400 T2 Doble 

                      
                      
TDA 4 90   03/24/2008 0630 05/22/2008 1700 Cavitation Repair 

                      
TDA 22 100   05/27/2008 0630 07/31/2008 1700 5-Yr/Blade Cavitation, Seals/ 

Servo Motors 
                      
BON 8 60   09/12/2006 0750 05/15/2008 1600 Turbine Rehab 

                      
BON 7 60   06/04/2007 0750 12/25/2008 1700 Rehab Turbine, Stator 

                      
BON 1 48   10/23/2007 1551 02/14/2008 1600 F - Governor problems. wicket 

gate 
                      
BON 15 76   11/25/2007 2315 03/31/2008 1600 F - Rotor Pole Failure 

                      
BON One 76   01/17/2008 1701 07/09/2008 1700 Excitor Repl - units 11-18, 

one unit at a time 
                      
BON 3 56   04/14/2008 0700 05/30/2008 1700 PH 1 Unit five year o/haul, 

turbine obstructions 
                      
BON 9 60   07/01/2008 0700 12/20/2009 1700 U9 - Turbine rehab - Generator 

Rewind 
                      
BON 1 48   07/12/2008 0000 08/20/2008 1700 Five year o/haul, turbine 

obstruction, 300 G ins 
                      
BON 15 76   07/28/2008 0700 09/25/2008 1700 Cavitation repair 

                      
BON Two 152   07/29/2008 0000 07/29/2008 1800 Collection Channel Dive, Brush 

Rigging, F1 & F2 
                      
BON Four 304   08/04/2008 0000 08/07/2008 1700 T11 Bi/Annual Maint., Us 11 & 

12 Annual, Install T11 Fault 
gas monitor, install sync PTs 

                      
BON Four 304   08/11/2008 0000 08/14/2008 1700 T11 Bi/Annual Maint., Us 16 & 
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18 Annual, Install T12 Fault 
gas monitor, install sync PTs 

                      
BON 17 76   09/08/2008 0000 10/30/2008 1700 4 year overhaul 
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