Draft 10/15/12
THE DALLES DAM FISHWAY DEWATER SCHEDULE

WINTER 2012/2013
Fishlock Flow Test



-Operate
~Jan. 22, ‘13
· Install channel bulkheads and dewater?  (TDS)

· Run fish lock and test 42” valve and 2 diffusers (Eng, TDO) 



East Fish Ladder 



-Dewater
Dec. 3, ’12 – Jan.21, ‘13
· Fish units off Dec1. Fish unit F1 return Jan31 and F2 return Jan17

· PM count station  (TDM, TDE, TDS)
· Complete grating installation (Eng, TDS)

· Renumber exit staff gages (TDF)
· 154-9 weir inspect (Eng, TDS)
· Plate lower grating for lamprey? (TDS)

· Seal leak above exit weir electrical panel (TDE)

· Install avian lines at ladder bend (TDF)

East Entrances, Coll. Chan., Trans. Chan.
-Dewater
Dec. 5, ‘12
· PM entrance weirs (TDM, TDE, TDS)
· Remove oil from fishlock and JP1,3,5 weirs (TDM)

· Remove JP1,3,5 (TDS)

· PM diffuser valves (TDM)

Ice/Trash Sluiceway



-Inspect
~Dec-Feb
· Inspect flume spalling d/s endgate (TDF)
· PM endgate and sluicegates (Eng, TDS, TDM)

North Fish Ladder                             
- Dewater     
Jan. 28, ’13 – Feb 28, ‘13
· PM count station  and diffuser valve (TDM, TDE)
· Brush removal (TDF)
· Plate lower grating for lamprey? (TDS)

North Entrance



_Dewater
Jan. 29, ‘13
· Inspect diffuser grating (Eng)
· PM entrance weirs (TDM, TDE, TDS)

· PM diffuser valves (TDM)
