
Update for Natalie Richards- 6/10/2010 
Lamprey Program- 118738 
Meet with MOA Treaty Tribes-10-year Lamprey Plan Sept 28, 2008 
Discussed Research needs Lamprey and Salmon Feb and March  2009 
USACE Lamprey team meeting- PMP, 10-year Plan, 2010 
estimated funds and FY09 

March 19 

Starting BONN Washington Shore- Kickoff Entrance 
Modification work 

April 21 

Meet with MOA Treaty Tribes- 10 year Plan comments 
addressed and Prioritization 

April 22 

1-year Accord Celebration May 8 
Lamprey Passage Efficiency- Cascade Island Ladder June –July  
USACE Lamprey team meeting Aug 17 
USACE meet with CRITFC/ Tribes Aug 18 
USACE Lamprey team meeting- NWW Oct 28 
USACE meet with CRITFC/Tribes- 3 meetings-NWP, 
NWP, NWW 

Oct 1 (COL), Oct 21 
(COL), Oct 29 (Team) 

NWP Meeting with CRITFC Tribes 2/11/2010 at McNary Dam 
NWP Lamprey Ranking Meeting-NWW 3/24/2010 
Next Bi- Monthly Meeting- NWW 8/6/2010 

BONN WA Shores- 
Issues- VE study check of schedule suggests that only time to complete one entrance.  
Would like feedback on which one would have the most chance for success in passing 
Lamprey.  Concurrently looking at off the shelf pumps, bring on Ktr earlier etc….  
 
Adult Salmon and Steelhead Studies-118618 
All MIPR work in progress  
 
John Day North Fish Ladder – 138171- 
Issues- 
Fish Exit- Fixing Crowder Motor and cleaning window until new brushes come in 
Entrance  
60% DDRThank you for reviewing 
13.8 KV Power Tap- Awarded 12/22/2009- on going work 
6 Pumps, Power Controls and Housing-RFQ completed 2 contractors for complete 
RFP process –With Options, we are trying to utilize any surplus ARRA $ to offset CRFM 
FY 11 needs. 


