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Section 00010 - Solicitation Contract Form 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum $145,679.30 $145,679.30 
 BONNEVILLE AFF IMPROVEMENTS 

FFP 
BONNEVILLE ADULT FISH FACILITY IMPROVEMENTS --- PROJECT NO.: 
399135 
FOB: Destination 
MILSTRIP: W66QKZ23254066 
PURCHASE REQUEST NUMBER: W66QKZ23254066 
  

 

   
  
 
 NET AMT $145,679.30 
 
 ACRN AA 

CIN: W66QKZ232540660001 
 

 $145,679.30 
 

               
  
 
 
PRICE SCHEDULE 
 

SECTION 00010 

PRICE SCHEDULE 
FOR 

W9127N-13-P-0047 

BONNEVILLE ADULT FISH FACILITY IMPROVEMENTS 

LINE 
ITEM DESCRIPTION 

ESTIMATED 
QUANTITIES 

UNI
T 

UNIT 
PRICE 

ESTIMATED 
AMOUNT 

BASE LINE ITEMS  

0001 Mobilization/Demobilization 1 LS Lump Sum $9,236.70 

0002 Weir Modifications 1 LS Lump Sum $20,056.21 

0003 Observation Boxes 2 EA $20,238.48 $40,476.96 

0004 Bypass Flume Modifications 1 LS Lump Sum $35,962.95 

0005 Domestic Water Supply 
System 

1 LS Lump Sum $35,550.98 
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0006 Skilled Craftsmen Hours 30 HR $79.85 $2,395.50 

0007 Miscellaneous Materials NTE $2,000 LS Lump Sum $2,000.00 

SUBTOTAL FOR BASE LINE ITEMS                                                 $145,679.30 
 
 

TOTAL FOR ALL LINE ITEMS                                                  $145,679.30 
 

ESTIMATED BID ITEM 

All quantities are estimated except where unit is lump sum. 

 
 
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0001  N/A  N/A  N/A  Government  
 
  
 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
0001  POP 16-JAN-2013 TO 

15-MAR-2013  
N/A  N/A 

FOB:  Destination  
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Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.225-25  Prohibition on Contracting with Entities Engaging in Sanctioned Activities Relating to Iran--
Representation and Certification. (NOV 2011) 
 
(a) Definitions. As used in this provision-- 
     
Person-- 
     
(1) Means-- 
     
(i) A natural person; 
     
(ii) A corporation, business association, partnership, society, trust, financial institution, insurer, underwriter, 
guarantor, and any other business organization, any other nongovernmental entity, organization, or group, and any 
governmental entity operating as a business enterprise; and 
     
(iii) Any successor to any entity described in paragraph (1)(ii) of this definition; and 
     
(2) Does not include a government or governmental entity that is not operating as a business enterprise. 
     
Sensitive technology-- 
     
(1) Means hardware, software, telecommunications equipment, or any other technology that is to be used 
specifically-- 
     
(i) To restrict the free flow of unbiased information in Iran; or 
     
(ii) To disrupt, monitor, or otherwise restrict speech of the people of Iran; and 
     
(2) Does not include information or informational materials the export of which the President does not have the 
authority to regulate or prohibit pursuant to section 203(b)(3) of the International Emergency Economic Powers Act 
(50 U.S.C. 1702(b)(3)). 
     
(b) The offeror shall email questions concerning sensitive technology to the Department of State at 
CISADA106@state.gov. 
     
(c) Except as provided in paragraph (d) of this provision or if a waiver has been granted in accordance with 25.703-
4, by submission of its offer, the offeror-- 
     
(1) Represents, to the best of its knowledge and belief, that the offeror does not export any sensitive technology to 
the government of Iran or any entities or individuals owned or controlled by, or acting on behalf or at the direction 
of, the government of Iran; and 
     
(2) Certifies that the offeror, or any person owned or controlled by the offeror, does not engage in any activities for 
which sanctions may be imposed under section 5 of the Iran Sanctions Act. These sanctioned activities are in the 
areas of development of the petroleum resources of Iran, production of refined petroleum products in Iran, sale and 
provision of refined petroleum products to Iran, and contributing to Iran's ability to acquire or develop  
certain weapons or technologies. 
     



W9127N-13-P-0047 
 

Page 5 of 28 
 

 

(d) Exception for trade agreements. The representation requirement of paragraph (c)(1) and the certification 
requirement of paragraph (c)(2) of this provision do not apply if-- 
     
(1) This solicitation includes a trade agreements notice or certification (e.g., 52.225-4, 52.225-6, 52.225-12, 52.225-
24, or comparable agency provision); and 
     
(2) The offeror has certified that all the offered products to be supplied are designated country end products or 
designated country construction material. 
 
(End of provision) 
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Section 00700 - Contract Clauses 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.204-7  Central Contractor Registration  AUG 2012    
52.204-10  Reporting Executive Compensation and First-Tier 

Subcontract Awards  
AUG 2012    

52.209-10  Prohibition on Contracting With Inverted Domestic 
Corporations  

MAY 2012    

52.219-14  Limitations On Subcontracting  NOV 2011    
52.222-6  Davis Bacon Act  JUL 2005    
52.222-7  Withholding of Funds  FEB 1988    
52.222-8  Payrolls and Basic Records  JUN 2010    
52.222-9  Apprentices and Trainees  JUL 2005    
52.222-10  Compliance with Copeland Act Requirements  FEB 1988    
52.222-11  Subcontracts (Labor Standards)  JUL 2005    
52.222-12  Contract Termination-Debarment  FEB 1988    
52.222-13  Compliance with Davis-Bacon and Related Act Regulations. FEB 1988    
52.222-14  Disputes Concerning Labor Standards  FEB 1988    
52.222-15  Certification of Eligibility  FEB 1988    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity for Veterans  SEP 2010    
52.222-36  Affirmative Action For Workers With Disabilities  OCT 2010    
52.222-37  Employment Reports on Veterans  SEP 2010    
52.222-40  Notification of Employee Rights Under the National Labor 

Relations Act  
DEC 2010    

52.222-50  Combating Trafficking in Persons  FEB 2009    
52.223-15  Energy Efficiency in Energy-Consuming Products  DEC 2007    
52.223-18  Encouraging Contractor Policies To Ban Text Messaging 

While Driving  
AUG 2011    

52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
52.232-16 Alt I  Progress Payments (Apr 2012) -  Alternate I  MAR 2000    
52.232-23  Assignment Of Claims  JAN 1986    
52.232-27  Prompt Payment for Construction Contracts  OCT 2008    
52.233-3  Protest After Award  AUG 1996    
52.233-4  Applicable Law for Breach of Contract Claim  OCT 2004    
52.236-5  Material and Workmanship  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13  Accident Prevention  NOV 1991    
52.236-17  Layout of Work  APR 1984    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-14  Suspension of Work  APR 1984    
52.244-6  Subcontracts for Commercial Items  DEC 2010    
52.247-27  Contract Not Affected by Oral Agreement  APR 1984    
52.249-1 Alt I  Termination for Convenience of the Government (Fixed-

price) (Short Form)  (Apr 1984) - Alternate I  
APR 1984    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
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52.253-1  Computer Generated Forms  JAN 1991    
252.203-7000  Requirements Relating to Compensation of Former DoD 

Officials  
SEP 2011    

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  JAN 2009    
252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004 Alt A  Central Contractor Registration Alternate A  SEP 2007    
252.232-7010  Levies on Contract Payments  DEC 2006    
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.213-4     TERMS AND CONDITIONS--SIMPLIFIED ACQUISITIONS (OTHER THAN COMMERCIAL 
ITEMS) (AUG 2012) 
 
(a) The Contractor shall comply with the following Federal Acquisition Regulation (FAR) clauses that are 
incorporated by reference: 
 
(1) The clauses listed below implement provisions of law or Executive order: 
 
(i) 52.222-3, Convict Labor (June 2003) (E.O. 11755). 
 
(ii) 52.222-21, Prohibition of Segregated Facilities (Feb 1999) (E.O. 11246). 
 
(iii) 52.222-26, Equal Opportunity (MAR 2007) (E.O. 11246). 
 
(iv) 52.222-50, Combating Trafficking in Persons (FEB 2009) (22 U.S.C. 7104(g)). 
 
(v) 52.225-13, Restrictions on Certain Foreign Purchases (FEB 2006) (E.o.s, proclamations, and statutes 
administered by the Office of Foreign Assets Control of the Department of the Treasury). 
 
(vi) 52.233-3, Protest After Award (Aug 1996) (31 U.S.C. 3553). 
 
(vii) 52.233-4, Applicable Law for Breach of Contract Claim (OCT 2004) (Pub. L. 108-77, 108-78). 
 
(2) Listed below are additional clauses that apply: 
 
(i) 52.232-1, Payments (Apr 1984). 
 
(ii) 52.232-8, Discounts for Prompt Payment (Feb 2002). 
 
(iii) 52.232-11, Extras (Apr 1984). 
 
(iv) 52.232-25, Prompt Payment (OCT 2008). 
 
(v) 52.233-1, Disputes (JUN 2008). 
 
(vi) 52.244-6, Subcontracts for Commercial Items (JAN 2011). 
 
(vii) 52.253-1, Computer Generated Forms (Jan 1991). 
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(b) The Contractor shall comply with the following FAR clauses, incorporated by reference, unless the 
circumstances do not apply: 
 
(1) The clauses listed below implement provisions of law or Executive order: 
 
(i) 52.204-10, Reporting Executive Compensation and First-Tier Subcontract Awards (Aug 2012) (Pub. L. 109-282) 
(31 U.S.C. 6101 note) (Applies to contracts valued at $25,000 or more). 
 
(ii) 52.222-19, Child Labor--Cooperation with Authorities and Remedies (MAR 2012) (E.O. 13126). (Applies to 
contracts for supplies exceeding the micro-purchase threshold.) 
 
(iii) 52.222-20, Walsh-Healey Public Contracts Act (OCT 2010) (41 U.S.C. 35-45) (Applies to supply contracts 
over $15,000 in the United States, Puerto Rico, or the U.S. Virgin Islands). 
 
(iv) 52.222-35, Equal Opportunity for Veterans (SEP 2010) (38 U.S.C. 4212) (applies to contracts of $100,000 or 
more). 
 
(v) 52.222-36, Affirmative Action for Workers with Disabilities (OCT 2010) (29 U.S.C. 793). (Applies to contracts 
over $15,000, unless the work is to be performed outside the United States by employees recruited outside the 
United States.) (For purposes of this clause, United States includes the 50 States, the District of Columbia, Puerto 
Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, and Wake Island.) 
 
(vi) 52.222-37, Employment Reports on Veterans (SEP 2010) (38 U.S.C. 4212) (applies to contracts of $100,000 or 
more). 
 
(vii) 52.222-41, Service Contract Act of 1965 (Nov 2007) (41 U.S.C. 351, et seq.) (Applies to service contracts over 
$2,500 that are subject to the Service Contract Act and will be performed in the United States, District of Columbia, 
Puerto Rico, the Northern Mariana Islands, American Samoa, Guam, the U.S. Virgin Islands, Johnston Island, Wake 
Island, or the outer continental shelf lands.). 
 
(viii) 52.223-5, Pollution Prevention and Right-to-Know Information (May 2011) (E.O. 13423) (Applies to services 
performed on Federal facilities). 
 
(ix) 52.223-15, Energy Efficiency in Energy-Consuming Products (DEC 2007) (42 U.S.C. 8259b) (Unless exempt 
pursuant to 23.204, applies to contracts when energy-consuming products listed in the ENERGY STAR Program or 
Federal Energy Management Program (FEMP) will be-- 
 
(A) Delivered; 
 
(B) Acquired by the Contractor for use in performing services at a Federally-controlled facility; 
 
(C) Furnished by the Contractor for use by the Government; or 
 
(D) Specified in the design of a building or work, or incorporated during its construction, renovation, or 
maintenance.) 
 
(x) 52.225-1, Buy American Act--Supplies (FEB 2009) (41 U.S.C. 10a-10d) (Applies to contracts for supplies, and 
to contracts for services involving the furnishing of supplies, for use in the United States or its outlying areas, if the 
value of the supply contract or supply portion of a service contract exceeds the micro-purchase threshold and the 
acquisition-- 
 
(A) Is set aside for small business concerns; or 
 
(B) Cannot be set aside for small business concerns (see 19.502-2), and does not exceed $25,000.) 
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(xi) 52.232-33, Payment by Electronic Funds Transfer--Central Contractor Registration (May 1999). (Applies when 
the payment will be made by electronic funds transfer (EFT) and the payment office uses the Central Contractor 
Registration (CCR) database as its source of EFT information.) 
 
(xii) 52.232-34, Payment by Electronic Funds Transfer--Other than Central Contractor Registration (Oct 2003). 
(Applies when the payment will be made by EFT and the payment office does not use the CCR database as its 
source of EFT information.) 
 
(xiii) 52.247-64, Preference for Privately Owned U.S.-Flag Commercial Vessels (FEB 2006) (46 U.S.C. Appx 
1241). (Applies to supplies transported by ocean vessels (except for the types of subcontracts listed at 47.504(d).) 
 
(2) Listed below are additional clauses that may apply: 
 
(i) 52.209-6, Protecting the Government's Interest When Subcontracting with Contractors Debarred, Suspended, or 
Proposed for Debarment (DEC 2010) (Applies to contracts over $30,000).  
 
(ii) 52.211-17, Delivery of Excess Quantities (SEPT 1989) (Applies to fixed-price supplies). 
 
(iii) 52.226-6, Promoting Excess Food Donation to Nonprofit Organizations. (MAR 2009) (Pub. L. 110-247) 
(Applies to contracts greater than $25,000 that provide for the provision, the service, or the sale of food in the 
United States.) 
 
(iv) 52.247-29, F.o.b. Origin (FEB 2006) (Applies to supplies if delivery is f.o.b. origin). 
 
(v) 52.247-34, F.o.b. Destination (NOV 1991) (Applies to supplies if delivery is f.o.b. destination). 
 
(c) FAR 52.252-2, Clauses Incorporated by Reference (FEB 1998). This contract incorporates one or more clauses 
by reference, with the same force and effect as if they were given in full text. Upon request, the Contracting Officer 
will make their full text available. Also, the full text of a clause may be accessed electronically at this/these 
address(es): 
 
https://www.acquisition.gov/ 
 
(d) Inspection/Acceptance. The Contractor shall tender for acceptance only those items that conform to the 
requirements of this contract. The Government reserves the right to inspect or test any supplies or services that have 
been tendered for acceptance. The Government may require repair or replacement of nonconforming supplies or 
reperformance of nonconforming services at no increase in contract price. The Government must exercise its 
postacceptance rights-- 
 
(1) Within a reasonable period of time after the defect was discovered or should have been discovered; and 
 
(2) Before any substantial change occurs in the condition of the item, unless the change is due to the defect in the 
item. 
 
(e) Excusable delays. The Contractor shall be liable for default unless nonperformance is caused by an occurrence 
beyond the reasonable control of the Contractor and without its fault or negligence, such as acts of God or the 
public enemy, acts of the Government in either its sovereign or contractual capacity, fires, floods, epidemics, 
quarantine restrictions, strikes, unusually severe weather, and delays of common carriers. The Contractor shall 
notify the Contracting Officer in writing as soon as it is reasonably possible after the commencement of any 
excusable delay, setting forth the full particulars in connection therewith, shall remedy such occurrence with all 
reasonable dispatch, and shall promptly give written notice to the Contracting Officer of the cessation of such 
occurrence. 
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(f) Termination for the Government's convenience. The Government reserves the right to terminate this contract, or 
any part hereof, for its sole convenience. In the event of such termination, the Contractor shall immediately stop all 
work hereunder and shall immediately cause any and all of its suppliers and subcontractors to cease work. Subject 
to the terms of this contract, the Contractor shall be paid a percentage of the contract price reflecting the percentage 
of the work performed prior to the notice of termination, plus reasonable charges that the Contractor can 
demonstrate to the satisfaction of the Government, using its standard record keeping system, have resulted from the 
termination. The Contractor shall not be required to comply with the cost accounting standards or contract cost 
principles for this purpose. This paragraph does not give the Government any right to audit the Contractor's records. 
The Contractor shall not be paid for any work performed or costs incurred that reasonably could have been avoided. 
 
(g) Termination for cause. The Government may terminate this contract, or any part hereof, for cause in the event of 
any default by the Contractor, or if the Contractor fails to comply with any contract terms and conditions, or fails to 
provide the Government, upon request, with adequate assurances of future performance. In the event of termination 
for cause, the Government shall not be liable to the Contractor for any amount for supplies or services not accepted, 
and the Contractor shall be liable to the Government for any and all rights and remedies provided by law. If it is 
determined that the Government improperly terminated this contract for default, such termination shall be deemed a 
termination for convenience. 
 
(h) Warranty. The Contractor warrants and implies that the items delivered hereunder are merchantable and fit for 
use for the particular purpose described in this contract. 
 
(End of clause) 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.219-28    POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (APR 2012) 
 
(a) Definitions. As used in this clause-- 
 
Long-term contract means a contract of more than five years in duration, including options. However, the term does 
not include contracts that exceed five years in duration because the period of performance has been extended for a 
cumulative period not to exceed six months under the clause at 52.217-8, Option to Extend Services, or other 
appropriate authority. 
 
Small business concern means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR part 121 and the size standard in paragraph (c) of this clause. Such a concern is ``not 
dominant in its field of operation'' when it does not exercise a controlling or major influence on a national basis in a 
kind of business activity in which a number of business concerns are primarily engaged. In determining whether 
dominance exists, consideration shall be given to all appropriate factors, including volume of business, number of 
employees, financial resources, competitive status or position, ownership or control of materials, processes, patents, 
license agreements, facilities, sales territory, and nature of business activity. 
 
(b) If the Contractor represented that it was a small business concern prior to award of this contract, the Contractor 
shall rerepresent its size status according to paragraph (e) of this clause or, if applicable, paragraph (g) of this 
clause, upon the occurrence of any of the following: 
 
(1) Within 30 days after execution of a novation agreement or within 30 days after modification of the contract to 
include this clause, if the novation agreement was executed prior to inclusion of this clause in the contract. 
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(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after 
modification of the contract to include this clause, if the merger or acquisition occurred prior to inclusion of this 
clause in the contract. 
 
(3) For long-term contracts-- 
 
(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and 
 
(ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option thereafter. 
 
(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the time of this 
rerepresentation that corresponds to the North American Industry Classification System (NAICS) code assigned to 
this contract. The small business size standard corresponding to this NAICS code can be found at 
http://www.sba.gov/content/table-small-business-size-standards. 
 
(d) The small business size standard for a Contractor providing a product which it does not manufacture itself, for a 
contract other than a construction or service contract, is 500 employees. 
 
(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the rerepresentation required by 
paragraph (b) of this clause by validating or updating all its representations in the Online Representations and 
Certifications Application and its data in the Central Contractor Registration, as necessary, to ensure that they 
reflect the Contractor's current status. The Contractor shall notify the contracting office in writing within the 
timeframes specified in paragraph (b) of this clause that the data have been validated or updated, and provide the 
date of the validation or update. 
 
(f) If the Contractor represented that it was other than a small business concern prior to award of this contract, the 
Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of this clause. 
 
(g) If the Contractor does not have representations and certifications in ORCA, or does not have a representation in 
ORCA for the NAICS code applicable to this contract, the Contractor is required to complete the following 
rerepresentation and submit it to the contracting office, along with the contract number and the date on which the 
rerepresentation was completed: 
 
The Contractor represents that it (  ) is, (  ) is not a small business concern under NAICS Code      - assigned to 
contract number      . 
 
(Contractor to sign and date and insert authorized signer's name and title). 
 
(End of clause) 
 
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (SEP 2010) 
 
(a) Definitions. As used in this clause-- 
 
Commercially available off-the-shelf (COTS) item— 
 
(1) Means any item of supply (including construction material) that is-- 
 
(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
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(ii) Sold in substantial quantities in the commercial marketplace; and 
 
(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form 
in which it is sold in the commercial marketplace; and 
 
(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App. 1702), such as 
agricultural products and petroleum products. 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; 
 
(2) A construction material manufactured in the United States, if-- 
 
(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost 
of all its components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic; or 
 
(ii) The construction material is a COTS item. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
(b) Domestic preference.  
 
(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a preference for domestic 
construction material. In accordance with 41 U.S.C. 431, the component test of the Buy American Act is waived for 
construction material that is a COTS item (See FAR 12.505(a)(2)). The Contractor shall use only domestic 
construction material in performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
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(2) This requirement does not apply to information technology that is a commercial item or to the construction 
materials or components listed by the Government as follows: 
 
NONE 
 
(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause 
if the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material 
exceeds the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use 
foreign construction material in accordance with paragraph (b)(3) of this clause shall include adequate information 
for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with 
paragraph (b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable 
duty (whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make 
a determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
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unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, attach 
summary. 
Include other applicable supporting information. 
 
(End of clause) 
 
 
 
52.228-13     ALTERNATIVE PAYMENT PROTECTIONS (JULY 2000) 
 
(a) The Contractor shall submit one of the following payment protections:  
 
Irrevocable Letter of Credit (ILC) 
Payment Bond 
Tripartite Escrow Agreement 
 
(b) The amount of the payment protection shall be 100 percent of the contract price. 
 
(c) The submission of the payment protection is required within 7 days of contract award. 
 
(d) The payment protection shall provide protection for the full contract performance period plus a one-year period.  
 
(e) Except for escrow agreements and payment bonds, which provide their own protection procedures, the 
Contracting Officer is authorized to access funds under the payment protection when it has been alleged in writing 
by a supplier of labor or material that a nonpayment has occurred, and to withhold such funds pending resolution by 
administrative or judicial proceedings or mutual agreement of the parties.  
 
(f) When a tripartite escrow agreement is used, the Contractor shall utilize only suppliers of labor and material that 
signed the escrow agreement. 
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(End of clause) 
 
 
 
52.232-5     PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP 2002)  
 
(a) Payment of price. The Government shall pay the Contractor the contract price as provided in this contract.  
 
(b) Progress payments. The Government shall make progress payments monthly as the work proceeds, or at more 
frequent intervals as determined by the Contracting Officer, on estimates of work accomplished which meets the 
standards of quality established under the contract, as approved by the Contracting Officer.  
 
(1) The Contractor's request for progress payments shall include the following substantiation:  
 
(i) An itemization of the amounts requested, related to the various elements of work required by the contract 
covered by the payment requested.  
 
(ii) A listing of the amount included for work performed by each subcontractor under the contract.  
 
(iii) A listing of the total amount of each subcontract under the contract.  
 
(iv) A listing of the amounts previously paid to each such subcontractor under the contract.  
 
(v) Additional supporting data in a form and detail required by the Contracting Officer.  
 
(2) In the preparation of estimates, the Contracting Officer may authorize material delivered on the site and 
preparatory work done to be taken into consideration. Material delivered to the Contractor at locations other than 
the site also may be taken into consideration if--  
 
(i) Consideration is specifically authorized by this contract; and  
 
(ii) The Contractor furnishes satisfactory evidence that it has acquired title to such material and that the material will 
be used to perform this contract.  
 
(c) Contractor certification. Along with each request for progress payments, the Contractor shall furnish the 
following certification, or payment shall not be made: (However, if the Contractor elects to delete paragraph (c)(4) 
from the certification, the certification is still acceptable.)  
 
I hereby certify, to the best of my knowledge and belief, that--  
 
(1) The amounts requested are only for performance in accordance with the specifications, terms, and conditions of 
the contract;  
 
(2) All payments due to subcontractors and suppliers from previous payments received under the contract have been 
made, and timely payments will be made from the proceeds of the payment covered by this certification, in 
accordance with subcontract agreements and the requirements of chapter 39 of Title 31, United States Code; 
 
(3) This request for progress payments does not include any amounts which the prime contractor intends to withhold 
or retain from a subcontractor or supplier in accordance with the terms and conditions of the subcontract; and  
 
(4) This certification is not to be construed as final acceptance of a subcontractor's performance.  
 
_____________________  
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(Name)  
 
______________________  
 
(Title)  
 
______________________  
 
(Date)  
 
(d) Refund of unearned amounts. If the Contractor, after making a certified request for progress payments, discovers 
that a portion or all of such request constitutes a payment for performance by the Contractor that fails to conform to 
the specifications, terms, and conditions of this contract (hereinafter referred to as the "unearned amount"), the 
Contractor shall--  
 
(1) Notify the Contracting Officer of such performance deficiency; and  
 
(2) Be obligated to pay the Government an amount (computed by the Contracting Officer in the manner provided in 
paragraph (j) of this clause) equal to interest on the unearned amount from the 8th day after the date of receipt of the 
unearned amount until--  
 
(i) The date the Contractor notifies the Contracting Officer that the performance deficiency has been corrected; or  
 
(ii) The date the Contractor reduces the amount of any subsequent certified request for progress payments by an 
amount equal to the unearned amount.  
 
(e) Retainage. If the Contracting Officer finds that satisfactory progress was achieved during any period for which a 
progress payment is to be made, the Contracting Officer shall authorize payment to be made in full. However, if 
satisfactory progress has not been made, the Contracting Officer may retain a maximum of 10 percent of the amount 
of the payment until satisfactory progress is achieved. When the work is substantially complete, the Contracting 
Officer may retain from previously withheld funds and future progress payments that amount the Contracting 
Officer considers adequate for protection of the Government and shall release to the Contractor all the remaining 
withheld funds. Also, on completion and acceptance of each separate building, public work, or other division of the 
contract, for which the price is stated separately in the contract, payment shall be made for the completed work 
without retention of a percentage.  
 
(f) Title, liability, and reservation of rights. All material and work covered by progress payments made shall, at the 
time of payment, become the sole property of the Government, but this shall not be construed as--  
 
(1) Relieving the Contractor from the sole responsibility for all material and work upon which payments have been 
made or the restoration of any damaged work; or  
 
(2) Waiving the right of the Government to require the fulfillment of all of the terms of the contract.  
 
(g) Reimbursement for bond premiums. In making these progress payments, the Government shall, upon request, 
reimburse the Contractor for the amount of premiums paid for performance and payment bonds (including 
coinsurance and reinsurance agreements, when applicable) after the Contractor has furnished evidence of full 
payment to the surety. The retainage provisions in paragraph (e) of this clause shall not apply to that portion of 
progress payments attributable to bond premiums.  
 
(h) Final payment. The Government shall pay the amount due the Contractor under this contract after--  
 
(1) Completion and acceptance of all work;  
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(2) Presentation of a properly executed voucher; and  
 
(3) Presentation of release of all claims against  
the Government arising by virtue of this contract, other than claims, in stated amounts, that the Contractor has 
specifically excepted from the operation of the release. A release may also be required of the assignee if the 
Contractor's claim to amounts payable under this contract has been assigned under the Assignment of Claims Act of 
1940 (31 U.S.C. 3727 and 41 U.S.C. 15).  
 
(i) Limitation because of undefinitized work. Notwithstanding any provision of this contract, progress payments 
shall not exceed 80 percent on work accomplished on undefinitized contract actions. A "contract action" is any 
action resulting in a contract, as defined in FAR Subpart 2.1, including contract modifications for additional 
supplies or services, but not including contract modifications that are within the scope and under the terms of the 
contract, such as contract modifications issued pursuant to the Changes clause, or funding and other administrative 
changes.  
 
(j) Interest computation on unearned amounts. In accordance with 31 U.S.C. 3903(c)(1), the amount payable under 
subparagraph (d)(2) of this clause shall be--  
 
(1) Computed at the rate of average bond equivalent rates of 91-day Treasury bills auctioned at the most recent 
auction of such bills prior to the date the Contractor receives the unearned amount; and  
 
(2) Deducted from the next available payment to the Contractor.  
 
(End of clause) 
 
 
 
52.236-2     DIFFERING SITE CONDITIONS (APR 1984) 
 
(a) The Contractor shall promptly, and before the conditions are disturbed, give a written notice to the Contracting 
Officer of 
 
(1) subsurface or latent physical conditions at the site which differ materially from those indicated in this contract, 
or 
 
(2) unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily 
encountered and generally recognized as inhering in work of the character provided for in the contract. 
 
(b) The Contracting Officer shall investigate the site conditions promptly after receiving the notice. If the conditions 
do materially so differ and cause an increase or decrease in the Contractor's cost of, or the time required for, 
performing any part of the work under this contract, whether or not changed as a result of the conditions, an 
equitable adjustment shall be made under this clause and the contract modified in writing accordingly. 
 
(c) No request by the Contractor for an equitable adjustment to the contract under this clause shall be allowed, 
unless the Contractor has given the written notice required; provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting Officer. 
 
(d) No request by the Contractor for an equitable adjustment to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. 
 
(End of clause) 
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52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the nature and location of 
the work, and that it has investigated and satisfied itself as to the general and local conditions which can affect the 
work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and facilities needed 
preliminary to and during work performance.  The Contractor also acknowledges that it has satisfied itself as to the 
character, quality, and quantity of surface and subsurface materials or obstacles to be encountered insofar as this 
information is reasonably ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any failure of the 
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 
to successfully perform the work without additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by the Contractor based 
on the information made available by the Government. Nor does the Government assume responsibility for any 
understanding reached or representation made concerning conditions which can affect the work by any of its 
officers or agents before the execution of this contract, unless that understanding or representation is expressly 
stated in this contract. 
 
(End of clause) 
 
 
 
52.236-4 PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor’s information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a)  Site Conditions.  Bidders should satisfy themselves before submitting their bids regarding work-related 
problems likely to arise from extreme weather conditions.  Weather records and reports may be obtained from the 
National Weather Service. 

 
(b)  Weather Conditions - Time Extensions for Unusually Severe Weather. 
 
 (1)  This provision specifies the procedure for determination of time extensions for unusually severe weather in 
accordance with the contract clause entitled "Default: (Fixed Price Construction)."  In order for the Contracting 
Officer to award a time extension under this clause, the following conditions must be satisfied: 
 
(i)  The weather experienced at the project site during the contract period must be found to be unusually severe, that 
is, more severe than the adverse weather anticipated for the project location during any given month. 
 
(ii)  The unusually severe weather must actually cause a delay to the completion of the project.  The delay must be 
beyond the control and without the fault or negligence of the contractor. 
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(2)  The following schedule of monthly anticipated adverse weather delays is based on National Oceanic and 
Atmospheric Administration (NOAA) or similar data for the project location and will constitute the base line for 
monthly weather time evaluations.  The contractor's progress schedule must reflect these anticipated adverse 
weather delays in all weather dependent activities (see Table 1). 
 

Table 1.  MONTHLY ANTICIPATED ADVERSE WEATHER DELAY 
WORK DAYS BASED ON (5) DAY WORK WEEK 

 
 
 

 
 

 
Climate data from Bonneville Dam Weather Station.  Temperature used was 1941 to 2006 where maximum 
temperature was 32 F or less.  Precipitation used was 1948 to 2006 where daily total was 0.50 inch or greater.  Wind 
data from The Dalles Municipal Airport (Kdls), OR Weather Station was Oct 2000 to Dec 2008. 

 
(3)  Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the contractor 
will record on the daily Contractor’s Quality Control (CQC) report, the occurrence of adverse weather and resultant 
impact to normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 
50 percent or more of the contractor's scheduled work day.  The number of actual adverse weather delay days shall 
include days impacted by actual adverse weather (even if adverse weather occurred in previous month), be 
calculated chronologically from the first to the last day of each month, and be recorded as full days.  If the number 
of actual adverse weather delay days exceeds the number of days anticipated in paragraph 2, above, the contracting 
officer will convert any qualifying delays to calendar days, giving full consideration for equivalent fair weather 
work days, and issue a modification in accordance with the contract clause entitled "Default (Fixed Price 
Construction)." 
 
(End of clause) 
 
 
 
 
52.243-5     CHANGES AND CHANGED CONDITIONS (APR 1984) 
 
(a) The Contracting Officer may, in writing, order changes in the drawings and specifications within the general 
scope of the contract. 
 
(b) The Contractor shall promptly notify the Contracting Officer, in writing, of subsurface or latent physical 
conditions differing materially from those indicated in this contract or unknown unusual physical conditions at the 
site before proceeding with the work. 
 
(c) If changes under paragraph (a) or conditions under paragraph (b) increase or decrease the cost of, or time 
required for performing the work, the Contracting Officer shall make an equitable adjustment (see paragraph (d)) 
upon submittal of a "proposal for adjustment" (hereafter referred to as proposal) by the Contractor before final 
payment under the contract. 
 
(d) The Contracting Officer shall not make an equitable adjustment under paragraph (b) unless-- 
 
(1) The Contractor has submitted and the Contracting Officer has received the required written notice; or 
 
(2) The Contracting Officer waives the requirement for the written notice. 

  Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 
No. of 
Days 7 4 4 3 5 6 5 4 3 4 6 7 
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(e) Failure to agree to any adjustment shall be a dispute under the Disputes clause. 
 
(End of clause) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
Federal Acquisition Regulation (FAR): http://www.acquisition.gov/far/ 
Defense FAR (DFAR): http://www.acq.osd.mil/dpap/dars/dfarspgi/current/index.html 
 
(End of clause) 
 
 
 
 
 
 
 
252.236-7000     MODIFICATION PROPOSALS - PRICE BREAKDOWN.  (DEC 1991) 
 
(a) The Contractor shall furnish a price breakdown, itemized as required and within the time specified by the 
Contracting Officer, with any proposal for a contract modification. 
 
(b) The price breakdown -- 
 
(1) Must include sufficient detail to permit an analysis of profit, and of all costs for -- 
 
(i) Material; 
 
(ii) Labor; 
 
(iii) Equipment; 
 
(iv) Subcontracts; and 
 
(v) Overhead; and 
 
(2) Must cover all work involved in the modification, whether the work was deleted, added, or changed. 
 
(c) The Contractor shall provide similar price breakdowns to support any amounts claimed for subcontracts. 
 
(d) The Contractor's proposal shall include a justification for any time extension proposed. 
 
 
252.236-7001     CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)  
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(a) The Government will provide to the Contractor, without charge, one set of contract drawings and specifications, 
except publications incorporated into the technical provisions by reference, in electronic or paper media as chosen 
by the Contracting Officer. 
 
(b) The Contractor shall-- 
 
(1) Check all drawings furnished immediately upon receipt; 
 
(2) Compare all drawings and verify the figures before laying out the work; 
 
(3) Promptly notify the Contracting Officer of any discrepancies; 
 
(4) Be responsible for any errors that might have been avoided by complying with this paragraph (b); and 
 
(5) Reproduce and print contract drawings and specifications as needed. 
 
(c) In general-- 
 
(1) Large-scale drawings shall govern small-scale drawings; and 
 
(2) The Contractor shall follow figures marked on drawings in preference to scale measurements. 
 
(d) Omissions from the drawings or specifications or the misdescription of details of work that are manifestly 
necessary to carry out the intent of the drawings and specifications, or that are customarily performed, shall not 
relieve the Contractor from performing such omitted or misdescribed details of the work. The Contractor shall 
perform such details as if fully and correctly set forth and described in the drawings and specifications. 
 
(e) The work shall conform to the specifications and the contract drawings identified on the following index of 
drawings: 
 
See Drawing Index page. 
 
(End of clause) 
 
 
 
 
 
 
 
252.247-7023     Transportation of Supplies by Sea (MAY 2002) 
 
(a) Definitions.  As used in this clause -- 
 
(1) "Components" means articles, materials, and supplies incorporated directly into end products at any level of 
manufacture, fabrication, or assembly by the Contractor or any subcontractor. 
 
(2) "Department of Defense" (DoD) means the Army, Navy, Air Force, Marine Corps, and defense agencies. 
 
(3) "Foreign flag vessel" means any vessel that is not a U.S.-flag vessel. 
 
(4) "Ocean transportation" means any transportation aboard a ship, vessel, boat, barge, or ferry through international 
waters. 
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(5) "Subcontractor" means a supplier, materialman, distributor, or vendor at any level below the prime contractor 
whose contractual obligation to perform results from, or is conditioned upon, award of the prime contract and who 
is performing any part of the work or other requirement of the prime contract.   
 
(6) "Supplies" means all property, except land and interests in land, that is clearly identifiable for eventual use by or 
owned  by the DoD at the time of transportation by sea. 
 
(i) An item is clearly identifiable for eventual use by the DoD if, for example, the contract documentation contains a 
reference to a DoD contract number or a military destination. 
 
(ii) "Supplies" includes (but is not limited to) public works; buildings and facilities; ships; floating equipment and 
vessels of every character, type, and description, with parts, subassemblies, accessories, and equipment; machine 
tools; material; equipment; stores of all kinds; end items; construction materials; and components of the foregoing. 
 
(7) "U.S.-flag vessel" means a vessel of the United States or belonging to the United States, including any vessel 
registered or having national status under the laws of the United States. 
 
(b)(1) The Contractor shall use U.S.-flag vessels when transporting any supplies by sea under this contract. 
 
(2) A subcontractor transporting supplies by sea under this contract shall use U.S.-flag vessels if-- 
 
(i) This contract is a construction contract; or 
 
(ii) The supplies being transported are-- 
 
(A) Noncommercial items; or 
 
(B) Commercial items that-- 
 
(1) The Contractor is reselling or distributing to the Government without adding value (generally, the Contractor 
does not add value to items that it contracts for f.o.b. destination shipment); 
 
(2) Are shipped in direct support of U.S. military contingency operations, exercises, or forces deployed in 
humanitarian or peacekeeping operations; or 
 
(3) Are commissary or exchange cargoes transported outside of the Defense Transportation System in accordance 
with 10 U.S.C. 2643. 
 
(c) The Contractor and its subcontractors may request that the Contracting Officer authorize shipment in foreign-
flag vessels, or designate available U.S.-flag vessels, if the Contractor or a subcontractor believes that -- 
 
(1) U.S.-flag vessels are not available for timely shipment; 
 
(2) The freight charges are inordinately excessive or unreasonable; or 
 
(3) Freight charges are higher than charges to private persons for transportation of like goods. 
 
(d) The Contractor must submit any request for use of other than U.S.-flag vessels in writing to the Contracting 
Officer at least 45 days prior to the sailing date necessary to meet its delivery schedules.  The Contracting Officer 
will process requests submitted after such date(s) as expeditiously as possible, but the Contracting Officer's failure 
to grant approvals to meet the shipper's sailing date will not of itself constitute a compensable delay under this or 
any other clause of this contract.  Requests shall contain at a minimum -- 
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(1) Type, weight, and cube of cargo; 
 
(2) Required shipping date; 
 
(3) Special handling and discharge requirements; 
 
(4) Loading and discharge points; 
 
(5) Name of shipper and consignee; 
 
(6) Prime contract number; and 
 
(7) A documented description of efforts made to secure U.S.-flag  vessels, including points of contact (with names 
and telephone numbers) with at least two U.S.-flag carriers contacted.  Copies of telephone notes, telegraphic and 
facsimile message or letters will be sufficient for this purpose. 
 
(e) The Contractor shall, within 30 days after each shipment covered by this clause, provide the Contracting Officer 
and the Maritime Administration, Office of Cargo Preference, U.S. Department of Transportation, 400 Seventh 
Street SW., Washington, DC 20590, one copy of the rated on board vessel operating carrier's ocean bill of lading, 
which shall contain the following information: 
 
(1) Prime contract number; 
 
(2) Name of vessel; 
 
(3) Vessel flag of registry; 
 
(4) Date of loading; 
 
(5) Port of loading; 
 
(6) Port of final discharge; 
 
(7) Description of commodity; 
 
(8) Gross weight in pounds and cubic feet if available; 
 
(9) Total ocean freight in U.S. dollars; and 
 
(10) Name of the steamship company. 
 
(f) The Contractor shall provide with its final invoice under this contract a representation that to the best of its 
knowledge and belief-- 
 
(1) No ocean transportation was used in the performance of this contract; 
 
(2) Ocean transportation was used and only U.S.-flag vessels were used for all ocean shipments under the contract; 
 
(3) Ocean transportation was used, and the Contractor had the written consent of the Contracting Officer for all non-
U.S.-flag ocean transportation; or 
 
(4) Ocean transportation was used and some or all of the shipments were made on non-U.S.-flag vessels without the 
written consent of the Contracting Officer.  The Contractor shall describe these shipments in the following format: 
 



W9127N-13-P-0047 
 

Page 24 of 28 
 

 

    ITEM                 CONTRACT            QUANTITY 
    DESCRIPTION       LINE ITEMS 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
    ____________________________________________________________________ 
TOTAL_______________________________________________________________ 
 
(g) If the final invoice does not include the required representation, the Government will reject and return it to the 
Contractor as an improper invoice for the purposes of the Prompt Payment clause of this contract.  In the event there 
has been unauthorized use of non-U.S.-flag vessels in the performance of this contract, the Contracting Officer is 
entitled to equitably adjust the contract, based on the unauthorized use. 
 
(h) In the award of subcontracts for the types of supplies described in paragraph (b)(2) of this clause, the Contractor 
shall flow down the requirements of this clause as follows: 
 
(1) The Contractor shall insert the substance of this clause, including this paragraph (h), in subcontracts that exceed 
the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
 
(2) The Contractor shall insert the substance of paragraphs (a) through (e) of this clause, and this paragraph (h), in 
subcontracts that are at or below the simplified acquisition threshold in part 2 of the Federal Acquisition Regulation. 
  
(End of clause) 
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Section 00800 - Special Contract Requirements 
 
 
 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 96X31220000 082432           32302B2226075491        NA    96352  
AMOUNT: $145,679.30  
CIN W66QKZ232540660001: $145,679.30  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.000-4000  FAR 46.709  COMMERCIAL WARRANTY (OCT 96) 
 
The Contractor agrees that the supplies or services furnished under this contract shall be covered by the most 
favorable commercial warranties the Contractor gives to any customer for such supplies or services and that the 
rights and remedies provided herein are in addition to and do not limit any rights afforded to the Government by any 
other clause of this contract. 
 
 
 
52.000-4006  CONTRACT ADMINISTRATOR 
 
Contract will be administered by: 
 
Contracting Division 
ATTN: David Boone 
CECT-NWP-C 
PO Box 2946 
Portland, Oregon 97208-2946 
Phone: (503) 808-4630 
 
 
 
 
 
 
52.000.4007  INVOICE SUBMITTAL:          
 
Contracting Division 
ATTN: David Boone 
CECT-NWP-C 
PO Box 2946 
Portland, Oregon 97208-2946 
Phone: (503) 808-4630 
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52.202-4002   UNAUTHORIZED INSTRUCTIONS FROM GOVERNMENT OR OTHER PERSONNEL (MAY 
95) PARC 92-4  
 
The Contractor shall not accept instruction issued by any person employed by the U.S. Government or otherwise, 
other than the Contracting Officer or the authorized representative of the Contracting Officer acting within the limits 
of his authority. 
 
 
 
52.211-4002  PERIOD OF PERFORMANCE (OCT 96) 
 
Contract is in effect from ____________ to 15 March 2013. 
 
 
 
 
52.228-4005 INSURANCE—WORK ON A GOVERNMENT INSTALLATION (JAN 1990 DEV) 
 
a.  The Contractor shall, at its own expense, provide and maintain during the entire performance period of this contract, at least 
the kinds and minimum amounts of insurance required by this Clause as follows:  
 
TYPE AMOUNT 
1) Workman's Compensation and Employer's Liability  
(including Federal Longshoremen .  and Harbor Worker's 
Insurance) 

As legally required by the State wherein the work 
is being performed. 

  
2) Comprehensive General Liability Insurance Personal Injury Liability:  

$5 million per person     
$5 million per occurrence 
 
Property Damage (may be included  in general aggregate limits or 
combined single unit coverage):   
$1 million per occurrence 
 

  
3) Automobile Liability Personal Injury Liability:  

$1 million per person     
$1 million per occurrence 
 
Property Damage (may be included  in general aggregate limits or  
combined single unit coverage):   
$1 million per occurrence 
 

4) If single general aggregate limits or combined single unit coverage is obtained for General Liability and/or Automobile 
Liability coverage, minimum amounts shall be the sum of the personal injury and property damage coverage required above.  
Umbrella Form Excess Liability insurance coverage shall be added to general liability and automobile liability coverage to 
determine if minimum insurance limits are met.  
b.   Before commencing work under this contract, the Contractor shall certify to the Contracting Officer in writing that the 
required insurance has been obtained.  The policies evidencing required insurance shall contain an endorsement to the effect that 
any cancellation or any material change adversely affecting the Government's interest shall not be effective (1) for such period as 
the laws of the State in which this contract is to be performed prescribe, or (2) until 30 days after the insurer or the Contractor 
gives written notice to the Contracting Officer, whichever period is longer.   
c.  The Contractor shall insert the substance of this clause, including this paragraph (c), in subcontracts under this contract that 
require work on a Government installation and shall require subcontractors to provide and maintain the insurance required in the 
Schedule or elsewhere in the contract.  The Contractor shall maintain a copy of all subcontractors' proofs of required insurance, 
and shall make copies available to the Contracting Officer upon request.   
d.  "Government Installation" for this clause includes government vessels. 
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52.236-4004   SAFETY REQUIREMENTS  
 
In accordance with the contract clause “Accident Prevention”, the Architect-Engineer shall comply with the 
applicable portions of the U.S. Army Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1, in 
effect on the date of solicitation, and all the latest OSHA standards for the work covered in this contract.  Copies of 
EM 385-1-1 can be found at http://www.usace.army.mil/CESO/Pages/EM385-1-1.aspx 
 
 
 
 
 
 
 
 
52.211-4001 TESTIMONY IN JUDICIAL PROCEEDINGS (MAY 95)  PARC  92-4 
 
The contractor may be required to furnish competent personnel to attend conferences and to furnish expert testimony relating to 
any of the data or reports furnished under this contract.  When required, arrangements for these services and payment therefor 
will be made by representatives of either the Corps of Engineers or the Department of Justice. 
 
 
 
252.219-7009     SECTION 8(A) DIRECT AWARD (SEP 2007) 
 
(a) This contract is issued as a direct award between the contracting office and the 8(a) Contractor pursuant to the 
Partnership Agreement between the Small Business Administration (SBA) and the Department of Defense. 
Accordingly, the SBA, even if not identified in Section A of this contract, is the prime contractor and retains 
responsibility for 8(a) certification, for 8(a) eligibility determinations and related issues, and for providing 
counseling and assistance to the 8(a) Contractor under the 8(a) Program. The cognizant SBA district office is: 
 
PORTLAND DISTRICT SBA 
 
(b) The contracting office is responsible for administering the contract and for taking any action on behalf of the 
Government under the terms and conditions of the contract; provided that the contracting office shall give advance 
notice to the SBA before it issues a final notice terminating performance, either in whole or in part, under the 
contract. The contracting office also shall coordinate with the SBA prior to processing any novation agreement. The 
contracting office may assign contract administration functions to a contract administration office. 
 
(c) The 8(a) Contractor agrees that-- 
 
(1) It will notify the Contracting Officer, simultaneous with its notification to the SBA (as required by SBA's 8(a) 
regulations at 13 CFR 124.308), when the owner or owners upon whom 8(a) eligibility is based plan to relinquish 
ownership or control of the concern. Consistent with Section 407 of Pub. L. 100-656, transfer of ownership or 
control shall result in termination of the contract for convenience, unless the SBA waives the requirement for 
termination prior to the actual relinquishing of ownership and control; and 
 
(2) It will not subcontract the performance of any of the requirements of this contract without the prior written 
approval of the SBA and the Contracting Officer. 
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(End of Clause) 
 
 
TIME EXTENSIONS 

TIME EXTENSIONS FOR UNUSUALLY SEVERE WEATHER 
 
1. This provision specifies the procedure for determination of time extensions for unusually severe weather in 
accordance with the contract clause entitled "Default: (Fixed Price Construction)". In order for the Contracting 
Officer to award a time extension under this clause, the following conditions must be satisfied: 
 
a. The weather experienced at the project site during the contract period must be found to be unusually severe, that 
is, more severe than the adverse weather anticipated for the project location during any given month.  Determination 
of unusually severe weather must be based on the following methodology. 
 

i.  The monthly anticipated number of adverse weather days must be determined from monthly  historical 
data for the type of adverse weather expected at the project that has potential to impact the contractor's 
operations (waves, temperature, wind, river stage, etc).   Determination of anticipated adverse weather days 
must be based on a minimum of 10 years (when available) of publically available historical data using 
credible sources such as NOAA.  The anticipated number of adverse weather days is the number of adverse 
weather days that the contractor should anticipate and these days must be included in the project schedule.  
No time adjustment will be considered unless the number of actual adverse weather days in any given 
month exceeds the number of anticipated adverse weather days. 

 
 

ii.  The anticipated number of adverse weather days determined in accordance with paragraph i above 
constitutes the baseline for determining unusually severe weather.  If the number of actual adverse weather 
days exceeds the anticipated adverse weather days then the weather is considered unusually severe. 

 
ii.. For a time extension to be considered, the unusually severe weather must actually cause a delay to the 
completion of the project. The delay must be beyond the control and without the fault or negligence of the 
contractor. 

 
iii.  Upon acknowledgment of the Notice to Proceed (NTP) and continuing throughout the contract, the 
contractor shall record on the daily CQC report, the occurrence of adverse weather and resultant impact to 
normally scheduled work.  Actual adverse weather delay days must prevent work on critical activities for 
50 percent or more of the contractor's scheduled work day. 

 
b.  In the event that the completion is delayed due to unusually severe weather, the contractor must request a time 
extension in accordance with the Default Clause.  This request must be in writing and submitted within five days of 
the end of each month when a time extension is requested.  The request must contain detailed documentation to 
support the contractor's computation of anticipated adverse weather. 
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SECTION 01 10 00.00 25

CONTRACT ADMINISTRATION DATA

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this Specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2008; Errata 1-2010; Changes 1-3 2010; 
Changes 4-6 2011; Change 7 2012) Safety 
and Health Requirements Manual

1.2   MEANING OF TERMS

a. Specification Sections of this Contract are generally written in the 
imperative mood.  In sentences using the imperative mood, the subject, 
"the Contractor," is implied.  Also implied in this language are 
"shall," "shall be," or similar words and phrases.  In material 
specifications, the subject may also be the supplier, fabricator, or 
manufacturer supplying material, products, or equipment for use on the 
project.

b. Wherever "directed," "required," "prescribed," or other similar 
words are used, the "direction," "requirement," or "order" of the 
Contracting Officer is intended.  Similarly, wherever "approved," 
"acceptable," "suitable," "satisfactory," or similar words are used, 
the words mean "approved by," "acceptable to," or "satisfactory to" the 
Contracting Officer.

c. The word "will" generally pertains to decisions or actions of the 
Contracting Officer.

1.3   CONTRACT ADMINISTRATION

This Contract will be administered by the Office or Person(s) listed in 
Section 00800 Contract Clause 52.000-4006, CONTRACT ADMINISTRATOR.

1.4   CONTRACTING OFFICER

The Contracting Officer (CO) who signed this Contract is the primary 
Contracting Officer for the Contract.  Nevertheless, any CO assigned to the 
Portland District and acting within his/her authority may take formal 
action on this Contract when a Contract action needs to be taken and the 
primary Contracting Officer is unavailable.  All correspondence shall be 
through the Contracting Officer or, upon notification, their authorized 
Representative (COR). 

1.5   SERIAL LETTER CORRESPONDENCE

Send an original and three copies of all correspondence pertaining to this 
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Contract to: Letters shall be signed by the Project Manager or by 
assistants designated to act for the Project Manager; furnish a list of 
personnel so designated.

1.5.1   Numbering

All letter correspondence shall be independently numbered serially with no 
numbers missing or duplicated, and in sequence, commencing with number one 
(1).  Each letter shall show the Contract number, description, and subject 
matter.  Only one subject shall be covered in the same letter.

1.5.2   Subcontractors

Subcontractors shall not correspond with either the Resident or District 
offices; the Prime Contractor shall handle all correspondence.

1.5.3   Transmittals

Transmittals of signed pay estimates, payrolls, submittals, and other 
similar correspondence will not require a Serial Letter; use of a 
commercial transmittal form or speed letter is encouraged.  

1.6   EM 385-1-1 SAFETY AND HEALTH REQUIREMENTS MANUAL

The latest version in effect on the date of the Solicitation for this 
Contract (in accordance with EM 385-1-1 Paragraph 4 General, subparagraphs 
b.(1) and c.) will be contractually binding as part of this Contract.  The 
latest version, including all errata and changes, shall be used for this 
Contract and is obtainable at 
http://140.194.76.129/publications/eng-manuals/.  This manual is also 
available in hard copy (paper) version.  

1.7   PROJECT-SPECIFIC MANAGEMENT PLAN

Submit SD-01, Preconstruction Submittals (listed on the preliminary 
submittal register, Attachment A1, and defined in Section 01 33 00, 
SUBMITTAL PROCEDURES).  The Project-Specific Management Plan shall be 
submitted as a single document and address job-specific accident prevention 
program, environmental protection plan, construction quality control 
program, and project work plan.  Acceptance of the Preconstruction 
Submittals are required prior to commencement of work.

  The PSMP shall include:

a. Section I - Accident Prevention Program.

      (1) Accident prevention plan (EM 385-1-1 and Section 01 35 26.00 25, 
GOVERNMENT SAFETY REQUIREMENTS).

(2) Drug-free workplace policy.

(3) Hazard communication program (EM 385-1-1).

(4) Activity hazard analysis (EM 385-1-1).

(5) Equipment certification.

  b. Section II - Environmental Protection Plan (Section 01 57 20.00 25, 
ENVIRONMENTAL PROTECTION).
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 c. Section III - Construction Quality Control System 
(Section 01 45 00.00 25, QUALITY CONTROL).

     (1) Contractor's quality control (CQC) plan.

(2) CQC Daily Report form.

  d. Project Work Plan.  The following are examples:

      (1) Roadway Access Agreement.

(2) Temporary electrical systems.

(3) Welder qualifications.

(4) Welding procedures.

(5) Bolt pre-tensioning procedure.

e. Schedule for Construction.

f. Submittal Register.

1.8   LETTERS OF AUTHORITY

a. To authenticate actions required under terms of this Contract, 
furnish a letter of authority to the CO and Resident Engineer that 
indicates the names of individual or individuals who shall be 
authorized to perform the following functions on behalf of the company:

(1) Sign progress payment estimates.

(2) Accept Government-furnished property (if applicable).

(3) Sign Contract modifications, supplemental agreements and 
consent of surety.

(4) Monitor and report on the environmental protection plan, 
management plan, quality control plan, and safety plan.

(5) Supervise the field activities.

b. This letter of authority shall bear the typewritten names and the 
handwritten signatures of each individual and be signed by the person 
whose signature appears on the final Contract.

1.9   LABOR STANDARDS

The Contractor and all subcontractors shall comply with the following labor 
standards, statutes, and regulations: Davis-Bacon Act; Contract Work Hours 
and Safety Standards Act; Secretary of Labor's regulations (Parts 3 and 5, 
Subtitle A, Title 29, Code of Federal Regulations).

1.9.1   Coverage

Contract provisions relating to wages, overtime, payroll deductions, and 
other labor standards requirements cover foremen, laborers, and mechanics, 
including owner-operators of other than hauling equipment and other 
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individual enterprises performing the duties of a laborer or mechanic.  
Bona fide owner-operators of hauling equipment, such as trucks, who are 
independent contractors, are not covered, and the certified payrolls, 
including the names of such owner-operators, need not show hours worked nor 
rates paid, but only the notation "owner-operator."

1.9.2   Wages

Wages shall be paid at least once a week and be computed at hourly rates 
not less than those set forth in the Contract wage schedule, as set by the 
Davis-Bacon Act wage determinations, for the particular classifications of 
work performed.  Instructions regarding wage determination obligations are 
available upon request.

1.9.3   Overtime

Pay overtime for work in excess of 40 hours in any workweek at not less 
than 1-1/2 times the basic rate of pay.  Rates paid for fringe benefits are 
excluded in the computations of overtime.

1.9.4   Deductions

Deductions from wages earned may be only those that are permitted by the 
Copeland Act (Anti-Kickback) regulations.  An instruction sheet entitled 
"Payroll Deductions" is available upon request.

1.9.5   Apprentices

Apprentices shall be individually registered in a program of a State 
apprenticeship and training agency approved and recognized by the U.S. 
Bureau of Apprenticeship and Training.  Written evidence of such 
registration shall accompany the first payroll on which apprentices appear.

1.9.6   Equal Opportunity

Take affirmative measures to ensure that applicants are employed, and that 
employees are treated fairly during employment, without regard to their 
race, creed, color, religion, sex, or national origin.  Section 00700 
Contract Clause 52.222-26, EQUAL OPPORTUNITY, requires the posting of 
notices and sending of a notice to each labor union or representative of 
workers with which you have an agreement.  Posting of the notice available 
from the Resident Engineer's office satisfies both requirements.

1.9.7   Reporting

In accordance with Section 00700 Contract Clause 52.222-27, AFFIRMATIVE 
ACTION COMPLIANCE REQUIREMENTS FOR CONSTRUCTION, Form CC-257, Monthly 
Employment Utilization Report, shall be submitted on a monthly basis.  A 
sample copy of the report form is available upon request.

1.9.8   Subcontracts

Subcontracts (first tier or otherwise) shall physically contain the labor 
standards provisions of the prime Contract.  Subcontracts of any tier in 
excess of $10,000 shall also contain Section 00700 Contract Clause 
52.222-26, EQUAL OPPORTUNITY.
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1.9.9   Payrolls

Prepare and submit correct Weekly Payrolls, including those of 
subcontractors.  An instruction sheet is available upon request.  Incorrect 
and delinquent payrolls will delay processing of partial payment estimates.

1.9.10   Records

Maintain payroll and Employment Records during the course of work and for 
three years thereafter.  They are subject to inspection by the Contracting 
Officer and the U.S. Department of Labor.

1.9.11   Job Interviews

A Government representative will interview Contractor and subcontractor 
employees from time to time during working hours on the job.

1.9.12   Work Stoppage

Promptly report to the CO, with all relevant information, work stoppages 
resulting, or likely to result, from actual or potential labor disputes.

1.9.13   Other

The Contractor's attention is called to the following Section 00600 
Contract Clauses:  52.219-1, SMALL BUSINESS PROGRAM REPRESENTATIONS, 
52.219-22, SMALL DISADVANTAGED BUSINESS STATUS; and 52.204-5, WOMEN-OWNED 
BUSINESS (OTHER THAN SMALL BUSINESS).  The Contractor assumes affirmative 
obligations with respect to subcontracting with such enterprises.  The 
Prime Contractor shall send a copy of the clauses to each subcontractor.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED
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SECTION 01 10 10.00 25

CONTRACTOR'S OPERATIONS AND REQUIREMENTS

PART 1   GENERAL

1.1   DESCRIPTION OF WORK

This Section covers general requirements applicable to specific 
Contractor's operations and equipment.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2008; Errata 1-2010; Changes 1-3 2010; 
Changes 4-6 2011; Change 7 2012) Safety 
and Health Requirements Manual

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910.95 Occupational Noise Exposure

29 CFR 1926.52 Occupational Noise Exposure

29 CFR 1926.101 Hearing Protection

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  Submit 
the following in accordance with Section 01 33 00, SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Schedule for Construction; G

Access Agreements and Work Areas; G

Security Procedures; G

Shop Drawings; G

1.4   SCHEDULE FOR CONSTRUCTION

In accordance with Section 00700 Contract Clause 52.236-15, SCHEDULES FOR 
CONSTRUCTION CONTRACTS, submit a bar chart schedule for accomplishing the 
work in this Contract.  The schedule will not be used by the Government to 
select a Contractor; rather it will be used to ensure that the Contractor 
is capable of accomplishing the necessary work in the allotted time 
periods.  The schedule shall be consistent with the completion dates as 
specified in Section 00800 Contract Clause 52.211-10, COMMENCEMENT, 
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PROSECUTION, AND COMPLETION OF WORK.  Other Contractor's work shall also be 
coordinated in accordance with Contract Clause 52.236-8, OTHER CONTRACTS.

Submit an updated schedule for Government approval on a monthly basis.  
The updated schedule will be used as a basis to evaluate the 
Contractor's progress for purposes of payment.  Lack of an updated 
schedule will result in an inability of the Contracting Officer to 
perform a full evaluation of the Contractor's progress and will result 
in the Contracting Officer withholding payment until an updated 
schedule has been submitted and approved.

1.5   INTERIM COMPLETION DATES

Construction shall be complete and ready for systems testing on March 12, 
2013.  The facility shall be turned over to the Government by March 15, 2013.  
All Contract requirements shall be complete by the completion date as 
specified in Section 00800 Contract Clause 52.211-10, COMMENCEMENT, 
PROSECUTION, AND COMPLETION OF WORK.

1.6   PERMITS AND RESPONSIBILITIES

Obtain all permits and licenses for the work as required under Section 
00700 Contract Clause 52.236-7, PERMITS AND RESPONSIBILITIES (Nov 1991).

1.7   IN-WATER WORK

1.7.1   In-Water Work Periods

The Government has established periods, described as "in-water work 
periods," coinciding with the annual cycles of fish migration and related 
allowed maintenance periods.  In general, this is a work period that allows 
for work in the water, on the water, and adjacent to the water where the 
work might affect fish passage (usually a 50-foot rule from the work site 
to the water).  The in-water work (IWW) period established for this 
Contract is: December 1, 2012 to March 15, 2013.

1.7.2   In-Water Work Activities

For purposes of this Contract, work items that shall be restricted to the 
IWW period, along with further work restrictions, are described below:

a. Weir modifications.

b. Bypass flume modifications.

1.8   INCLEMENT WEATHER CONSTRUCTION

The Contractor's schedule shall reflect adverse weather days in all weather 
dependent activities as defined in Contract Clause 52.236-4, PHYSICAL 
DATA.  Protect work areas from inclement weather, wind damage, and 
precipitation so that no delay in the prosecution of critical work items, 
or damage to USACE property occurs.  No time extensions will be authorized 
for materials, work in place, or equipment damaged due to negligence during 
periods of inclement weather.

1.9   WORK BY THE GOVERNMENT CONCURRENT WITH CONTRACTOR WORK

The Government will limit interference with the Contractor's work to the 
maximum reasonable extent and the Government and Contractor shall 
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coordinate as necessary.

1.10   WEEKLY COORDINATION MEETINGS

Weekly coordination meetings will be held between the Contractor and the 
Government.  This meeting will be used to discuss the Contractor's safety, 
submittals, schedule, actual progress in the last week, and work planned in 
the upcoming two weeks.  Make particular note of any work requiring Project 
support or potential impacts to Project operations or maintenance.  A 
meeting time and place shall be mutually agreed upon for the same time each 
week.  Distribute the coordination meeting notes with changes to the 
Government no later than the close of business the first workday following 
the weekly meeting.

1.11   PARTNERING

The Government intends to encourage the foundation of a cohesive 
partnership with the Contractor and its subcontractors.  This partnership 
will be structured to draw on the strengths of each organization to 
identify and achieve reciprocal goals.  Among the objectives are effective 
and efficient Contract performances and are intended to achieve completion 
within budget, on schedule, and in accordance with the plans and 
specifications; and to develop a single cooperative management team focused 
on the success of the project to mutual benefit of all stakeholders.  This 
partnership will be bilateral in makeup, and participation will be totally 
voluntary.  Any cost associated with effectuating this partnership will be 
agreed to by both parties, and will be shared equally with no change to the 
Contract price.  An integral aspect of partnering is the resolution of 
disputes in a timely, professional, and non-adversarial manner through the 
use of issue clarification and problem solving.  Alternate Dispute 
Resolution (ADR) methodologies will be encouraged in place of the more 
formal dispute resolution procedures.  ADR will assist in promoting and 
maintaining an amicable working relationship to preserve the partnership.  
ADR is a voluntary, non-binding procedure available for use by the parties 
to this Contract to resolve any dispute that may arise during performance.

1.12   CONTRACTOR EMPLOYEES

Ensure that all employees are capable of demonstrating adequate knowledge 
of tools, supplies, equipment, and techniques necessary to competently 
perform the work.  All personnel employed by the Contractor shall be fully 
qualified in their respective fields to render the services necessary.  The 
Government may require the Contractor to discontinue using any employee in 
the performance of the work specified in this Contract determined by the 
Government to be unsatisfactory.  Contractor employees will not be 
permitted to bring guests, family members, or non-employees to the job site 
at any time.

1.13   ACCESS AGREEMENTS AND WORK AREAS

1.13.1   Access Agreements

a. Submit access procedures to and from the work site after the 
Contractor, the Contract Officer, and the Project's Representative have 
coordinated and determined the most advantageous access to, and staging 
of, the Contractor's assets deployed to the work site.  Access shall 
only be to the Adult Fish Facility.  The contractor shall not access 
into the Visitor Orientation Building or the Powerhouse.
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b. The right-of-way for the work (or delivery site) and access thereto 
will be furnished as stated in this paragraph subject to mutual 
agreement between the Contractor and the Government concerning the 
specific route the Contractor is to use.  Such mutual agreement shall 
be reached prior to initiation, construction, or delivery.

c. The existing access roadway and any associated access roads on the 
Project, shall not be closed as a result of construction or delivery 
activities associated with this Contract unless previously coordinated 
and approved by the Government.  Traffic delays will only be permitted 
in accordance with the provisions of this Section.  

d. When necessary to operate on or to cross existing highways or roads, 
all necessary permits shall be obtained from the appropriate private or 
public authority.  

e. In accordance with Section 00700 Contract Clause 52.236-13 Alt I, 
ACCIDENT PREVENTION - ALTERNATE I, and EM 385-1-1, flaggers, signs, 
lights, and/or other safeguards shall be provided to safely control and 
direct the flow of traffic when necessary for equipment to operate on 
or to cross access roads, arterial roads, or highways.  

f. Spillage on Project roads and state or county roads will not be 
permitted, and the spillage shall be immediately cleaned up at the 
expense of the Contractor.  

g. No cleated or crawler-type equipment shall be operated on paved 
surfaces.  

h. Damage to all roads caused by the Contractor's operations shall be 
repaired to preexisting conditions at the expense of the Contractor.

1.13.2   Work Areas

a. Drawings showing the layout of the area proposed for use shall be 
submitted for review and approval and comply with Contract Clause 
52.236-10 OPERATIONS AND STORAGE AREAS.  The drawing(s) shall show the 
location of the principal components: offices, access roads, parking, 
storage facilities and disposal areas, which the Contractor proposes to 
construct within the designated limits.  

b. Only Contractor and subcontractor parts trailers and lunch trailers 
may be allowed in the Contractor work areas and these shall be subject 
to CO and Project approval.  All Contractor and subcontractor trailers 
are required to be adequately and physically anchored to prevent 
overturning due to high winds.   

c. Should additional working space or lands within the Government 
right-of-way be required for material yards, job offices, or other 
purposes obtain prior Government approval in writing.  When directed at 
any time during the progress of the work when space is needed within 
the right-of-way for other purposes, any part of the grounds that have 
been in use shall be promptly vacated and cleaned up.  However, it is 
not the intent to require the Contractor's plant or material to be 
removed from an area while such plant, material, or area is still being 
actively used.  

d. The Project staff will brief the Contractor on security procedures.  
Any such procedures will not be the basis for claims for additional 
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money or time.  The Project areas off limits to Contractor personnel 
will also be designated.  

e. Salespersons or personnel seeking employment will not be permitted 
inside the Project security fences without prior Government approval.

f.  Access to the Contractor's work areas will be available from 
Washington State Route 14 on the north side of Bonneville Dam.

1.13.3   Employee Access and Parking

Contractor's employee private vehicle parking areas shall be restricted to 
the area as agreed upon before construction or delivery.  Keep the parking 
areas free of litter and debris.  An adequate number and size of trash 
receptacles shall be placed in the parking areas and emptied, as necessary 
to avoid overflowing.  Trash receptacles shall be adequately secured to 
provide protection from the wind and animals.

1.14   SECURITY PROCEDURES

1.14.1   Project Security

a. The Project is not open to the public during daylight hours.  After 
dusk the security gates are locked and unmanned.  Submit a procedure 
for approval for identification and control of employees entering or 
leaving the Project during the hours of closure. 
 
b. Arrangement and scheduling of working hours and crews shall be 
coordinated through the CO with the Project Staff.  The working hours 
of the Project Staff are Mondays through Thursdays from 6:30 a.m. until 
5:00 p.m.  Fridays are non-working days.  Working hours that extend 
past 5:00 p.m. weekdays or on weekends and holidays shall be 
coordinated through the CO and approved by the Project Staff.  Submit 
the intended working hours of staff on site and identify any employees 
working in any capacity in accordance with the subparagraph entitled 
Identification of Employees. 
 
c. Security of the Contractor's property and items furnished under this 
Contract, until the Government accepts items, are the Contractor's 
responsibility whether stored inside or outside. 
 
d. All Contractor personnel, subcontractor personnel, suppliers, etc. 
shall comply with the Project's security policies.  Salespersons or 
personnel seeking employment will not be permitted inside the Project.  
Costs associated with Contractor failure to comply with the Project 
security policies shall be at the expense of the Contractor.

e. Signs may be erected outside the project containing instructions for 
personnel seeking the Contractor.  The content and location of the 
signs will be approved by the CO prior to erection.  Posts or other 
means of support, if required, shall be provided by the Contractor and 
removed when the Contract is completed.  Any open post holes shall be 
suitably backfilled, prior to the end of the shift in which posts are 
removed, and any other damage shall be repaired to preconstruction 
conditions.

1.14.2   Contractor's General Personnel

Prepare an organizational chart and revise whatever organizational changes 
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occur.  Maintain a complete organizational chart of all positions that will 
be working on the project.  All personnel employed by the Contractor shall 
be fully qualified in their respective fields to render the services 
necessary.

1.14.3   Identification of Employees

a. Submit a complete, dated and signed, list of all Contractor and 
subcontractor personnel and their titles who will be working on the 
project at the Weekly Coordination Meeting.  This listing shall be 
revised and resubmitted when personnel changes occur.  

b. Government-prescribed cards/keys:

(1) Obtain the Government-prescribed cards/keys from the Project 
Security Office prior to engaging in work on the project.  For 
each employee requiring Government-prescribed card/key, submit a 
written request to the CO at least one week in advance of 
commencing work including, but not limited to the following:

   Name of Contractor
   Name of employee
   Employee's birth date
   Employee's place of birth
   Employee's valid identification with photo
   Other employee information as needed based on security level

(2) Within 24 hours of personnel changes or the release of any 
employee and within seven days of the end of construction 
completion or termination of Contract, collect and return all 
Government-prescribed cards/keys to the Project Security Office.  
Failure to return any Government-prescribed cards or keys will 
result in a $250 per item charge to the Contractor and may delay 
final payment.  These fees will be deducted from the Contractor's 
monthly payment at no additional cost to the Government.

1.14.4   Foreign Born Employees

Submit photocopies of the green card work permits and/or passports to the 
CO of all Contractor employees who are foreign born and have non-citizen 
status.  Submit photocopies at least one month in advance of the start of 
work by the employees.  This allows the USACE District Security Office 
sufficient time to run a security check on these affected personnel.  
Contractor personnel who fit the above description of non-citizenship shall 
not be permitted to work until they pass the security check in addition to 
other requirements of this Contract.

1.14.5   Identification of Contractor Vehicles

All Contractor vehicles used for prosecuting the work shall have a 
Contractor sign or other permanent identification and shall carry the 
required insurance.  Private vehicles not owned by the Prime Contractor or 
subcontractors shall not be used for prosecuting the work.  All 
Contractor's vehicles shall have Government-furnished Project Parking Tags 
displayed at all times while the vehicles are on the project.  Obtain the 
Parking Tags from the Project Administration Officer.  Obtaining Parking 
Tags for each vehicle, prior to the vehicle's work on site and requiring 
each vehicle engaged in the work to display such identification, is the 
responsibility of the Contractor.  Immediately return all 
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Government-furnished Project Parking Tags to the Government for 
cancellation upon permanent removal of any vehicle from the project.  
Failure to return any Government-furnished Parking Tags will result in a 
$250 per item charge to the Contractor.  This fee will be deducted from the 
Contractor's monthly payment at no additional cost to the Government.

1.14.6   Use of Private Vehicles

Private vehicles of the Contractor and its employees shall enter and leave 
the project as directed.  Restrict parking to approved areas.  All 
Contractor employee vehicles shall have Government-furnished Project 
Parking Tags displayed at all times while the vehicles are on the project.  
Obtaining the parking tags from the Project Administration Officer for each 
vehicle, prior to the vehicle's arrival on site, is the responsibility of 
the Contractor.  Immediately return all Government-furnished Project 
Parking Tags to the Government for cancellation upon release of an 
employee, end of construction completion, or termination of the Contract.  
Failure to return any Government-furnished Parking Tags will result in a 
$250 per item charge to the Contractor.  This fee will be deducted from the 
Contractor's monthly payment at no additional cost to the Government.

1.15   UTILITIES

Provide utilities required for the performance of work under this Contract, 
except Government-furnished electrical power, water, and compressed air as 
described below.

1.15.1   Sanitary Facilities

Use of the Project restroom by Contractor personnel will be permitted. 

1.15.2   Electrical Power

1.15.2.1   General

Use of existing 120V and 480V electrical receptacles is allowed.  Take 
special care not to overload receptacle circuits.  Contractor shall be 
responsible for all accessories, such as extension cords, adapters, and 
raceways for road crossings.  Extension cords shall not be allowed to cross 
crane rails.

1.15.3   Telephone

Telephone will not be available for Contractor use.

1.15.4   Water

Reasonable amounts of water for domestic use will be made available from 
existing outlets and supplies.  No charge will be made for the water.  
Notification shall be provided to the government at least one week prior to 
the need to obtain water to allow time for the system to be unwinterized.

1.16   CONTRACTOR USE OF GOVERNMENT CRANES

The Contractor will be allowed to use Government cranes for any work or 
access inside the adult fish facility.  Use Contractor-furnished equipment 
to facilitate installation or handling of items and equipment for this 
Contract.  Crane operators shall be licensed as required by the EM 385-1-1.
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1.17   DAMAGED EQUIPMENT OR ABNORMAL CONDITIONS

Inform the CO immediately upon finding any damaged equipment or other 
abnormal conditions involving additional work in which the Contractor 
believes it has no responsibility.  The failure or abnormality shall not be 
disturbed until witnessed by the CO.  Prior to proceeding further with 
work, the Contractor and the Government shall agree in writing as to the 
responsibility for the damage or abnormality.  Any damage or abnormal 
conditions not reported as specified above shall also be corrected.

1.18   NOISE CONTROL

1.18.1   General

Noise control and noise levels shall conform to requirements set forth in 
the appropriate regulations, including EM 385-1-1, Section 05.C, 
29 CFR 1910.95, 29 CFR 1926.52, and 29 CFR 1926.101.  The most conservative 
requirement shall govern.

1.18.2   Nighttime Noise Limitations

During construction, the noise levels, as measured from the nearest 
dwelling, shall not exceed 50 decibels during the hours from 2200 hours to 
0700 hours.

1.19   USE OF EXPLOSIVES

Use of explosives will not be permitted.

1.20   DAILY CLEANUP AND DISPOSAL

Keep all work areas reasonably neat on a daily basis.  Collect, remove, and 
dispose of all debris resulting from the work, such as waste metalwork, 
packing cases, scrap lumber, and other debris off-site at least once per 
week.  Do not use the Government's trash cans, dump boxes, and other 
containers.  Do not dispose of liquid waste in Project drains.  All costs 
of removing debris shall be incidental to the work, and therefore, no 
separate payment will be made.

1.21   PROTECTION OF MATERIAL AND WORK

All materials, supplies, tools, equipment and Government property 
(including all tools, equipment, and special devices supplied by the 
Contractor and to be turned over to the Government at the end of the 
Contract) shall at all times be protected and preserved in an approved 
manner.  If material, equipment, supplies, and work performed are not 
adequately protected, such property may be protected by the Government and 
the cost thereof will be charged to the Contractor or deducted from any 
payment due.

1.22   PROTECTION OF EXISTING UTILITIES

Protect existing utilities in accordance with Contract Clause 52.236-9, 
PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND 
IMPROVEMENTS.  Repairs shall be made immediately and at Contractor's 
expense.
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1.23   PROTECTION AND RESTORATION OF EXISTING FACILITIES

Protect all existing facilities whether or not shown on the drawings or 
referenced in the specifications.  Upon completion of the work, all the 
existing facilities, not included as a portion of the work, shall be left 
in a condition equal to the original condition prior to the Contract.  
Costs for repair and restoration of any facilities shall be considered to 
be incidental to and included in the Contract price.

1.24   RESTORATION OF PROJECT ROADS

Project roads used for construction access will be evaluated and shall be 
restored to their original condition by the Contractor as required.  Repair 
and restoration shall be made at the expense of the Contractor.

1.25   Shop Drawings

Provide shop drawings of proposed weir modifications, observation boxes, 
flume modifications, and water supply system prior to fabrication or 
installation of any items.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --
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SECTION 01 11 00.00 25

SUMMARY OF WORK

PART 1   GENERAL

1.1   SUMMARY

This Section provides a summary of the various Contract work elements and 
their relationship to each other.  This summary does not provide the 
technical detail for particular work activities, but describes the work as 
a whole, providing overall perspective to the separate tasks and their 
interrelationships.  Use this Section in conjunction with all the other 
Sections and the Drawings to establish the total work requirements.

1.2   WORK COVERED BY CONTRACT DOCUMENTS

1.2.1   Project Description

The work includes modifications to the adult fish facility at Bonneville Dam
 and incidental related work.  The work covered by this contract includes 
modification to weirs surrounding Valve 15, the fabrication and 
installation of two fish observation boxes, modifications to the fish 
bypass flumes, and the modification of the raw water supply system.  This 
effort is to include all associated works required and described within 
this Contract package.

1.2.2   Location

The work shall be located near the tailrace area of Bonneville Dam Second 
Powerhouse.  Contractor access to the work site will be from Washington 
State Route (SR) 14.

1.3   Description of Work to Be Performed

1.3.1   Weir Modifications

Modify the weirs surrounding Valve 15 as shown on Attachment A4.  Exact 
measurements for all items shall be independently confirmed by the 
contractor prior to fabrication.

1.3.1.1   Replace Existing Weir Channels

Replace the entire existing channel sections and structural angles 
supporting the trashrack structure in-kind.  Coat the new materials with an 
industry standard product for underwater applications to a minimum of 10 
mils thickness using the manufacturer's recommendation unless directed 
otherwise.

1.3.1.2   New Stop Log Guide

Furnish and install new internal stop log guide, also painted per 1.3.1.1, 
to have the same height as the existing guides (124 inches) with equivalent 
width dimensions to hold the same size of stop logs.  Material shall be A36 
steel.  The guide shall consist of two MC7 x 22.7 welded together along the 
back edges, with the openings to face out in opposite directions.  The east 
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side of the guide shall hold one end of the south weir stop logs and the 
west side of the guide shall have new porosity plate attached to the 
front.  The new guide shall be located between the two existing guides for 
the south (long) weir and center of the guide shall be located as shown on 
Attachment A4.

1.3.1.3   New Stoplogs

Replace existing wooden stoplogs with new stoplogs where indicated on 
Attachment A4.  The new stoplogs shall stack to the same elevation as the 
existing stoplogs.  Provide two additional members of equivalent length and 
width in 4 inch height increments for each stoplog segment, to be used for 
flow and water level adjustment. The length & width dimension of the stop 
logs are shown below:

Weir 1 (south side)   Width= 5.5 in.   Length* = 60.5 in.   (new opening 
span about 4.5 feet)
Weir 2 (east side)   Width=    5.5 in.   Length** = 50 in.   (opening span 
about 3 feet)

*Length 1 is 0.5 inches less than the measured inside distance between 
existing guides - 24 inch wide porosity plate - 1 inch thickness for new 
internal guide.
**Length 2 is 0.5 inches less than the measured inside distance between 
existing guides.

Stoplogs shall be White oak.  Contractor shall notify government of 
availability as soon as possible and submit alternative proposal for wood 
that fits in the slot appropriately.  All dimensions shall be field 
verified by the contractor.

1.3.1.4   Stoplog Plating

Furnish and install new UV resistant UHMW plates 1/2 inch thick to go into 
the weir guide slots in front (upstream) of the new stop logs as shown on 
Attachment A4.  A backer rod and caulking shall be applied around the edges 
to minimize leakage.  The inside width of the MC7 x 22.7 C channel stop Log 
guides is 6 inches.  The length and height of the two plates shall be the 
following:

Weir 1 (south side)   Height= 9 feet    Length = 60.5 in.   (new opening 
span about 4.5 feet)
Weir 2 (east side)   Height= 9 feet    Length = 50 in   (opening span about 
3 feet)

Caulking shall be applied around the front (upstream) sides and bottom to 
minimize leakage around and under the plates.  All dimensions shall be 
field verified by the contractor.

1.3.1.5   Perforated Plates

Furnish and install new perforated plates with the following dimensions:
Plate thickness = 1/2 inches A36 steel   
Perforated sections shall consist of 3-inch diameter holes at 6-inch square 
grid centerline spacing, or 6.5-inch staggered centerline spacing (Porosity 
= 20 % in both cases). 

Plate 1 (west side)   Height = 10 feet      Length = 48 inches (opening 
width = 36 inches)
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Plate 2 (south side)   Height = 10 feet      Length = 24 inches (opening 
width = 18 inches)

The plates shall be solid and perforated at the following levels starting 
at 0 from the bottom:
Plate 1 (south side)             Plate 2 (west side)
0 - 5 feet: solid                0 - 5 feet: solid
5 - 9 feet: perforated           5 - 10 feet: perforated 
9 - 10 feet: solid

 Attach perforated plates, where indicated, to the front of the weir guides 
after proper cleaning and painting.  These plates shall be bolted to the 
front of the weir guides at a minimum of one foot (center to center) along 
the length of the plate.  Include a neoprene gasket material between the 
perforated plates and the weir guides to prevent leakage.  Bolts shall be 
1/2" stainless steel.

1.3.2   Observation Boxes

1.3.2.1   Box Details

Provide and install the observation boxes as shown in Attachment A5 
(Drawing M-002).  Tanks shall be formed of .25 inch aluminum.  Install 
tanks as shown on Attachment A5 (Drawing M-001).

1.3.2.2   Fabrication

The bottom perforated plates shall be 1/4 inch UHMW with 1/4 inch holes on 
3/4 inch centers. The top and bottom of each hole shall be countersunk a 
minimum of 1/8 inch. All corners shall be broken.

1.3.2.3   Installation

Boxes shall be installed on a 3/4" threaded anchor to allow adjustment of 
the box angle to assist with fish release.  Feet shall be installed in a 
level position.  Modify screen and door on Brail pool to install box as 
shown.  Location of the connection to the water supply shall be determined 
in the field.  Piping from the water supply to the observation box shall be 
3/4" Schedule 40 PVC.  The last 10 feet of piping to the box shall be 
flexible to allow adjustment of box position. A secondary fill line shall 
be run to each box to fill the box after fish have been removed. The drain 
line shall include a 90 degree valve in the line at a convienent location 
to allow drain flow shutoff after fish handling.  The top edge of the 
observation boxes shall be located at 28" as measured from the floor.  Box 
stands can be fabricated out of 2" X 2" aluminum angle with rubber 
isolators where appropriate.  The observation boxes shall retain the 
ability to be removed for cleaning or other purposes.

1.3.2.4   Box Exit

Provide an SBR rubber "elephant's trunk" on the exit side of the box to 
ensure the vertical distance the fish will fall before entering the pool 
below is less than 1/2".

1.3.3   Bypass Flume Modifications

Modify the existing bypass flume as shown in Attachment A5(Drawing M-001).  
The new piping extension shall match the existing pipe: 14 inch- Schedule 
40 PVC.  The 90-degree bend centerline radii shall be minimum 5 x Pipe OD 
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and the bend shall be radiused rather than mitered for safe fish passage. 
All internal edges shall be smooth and free of sharp edges or burrs.  A 
minimum of 1 inch radius shall be provided on edges.  All gaps shall be 
less than 1/8 inch. Government inspection of all internal surfaces shall be 
completed prior to final assembly.  The length of the outside (east & 
south) pipe shall be 21 feet 6 inches at 1 foot in 10 feet slope.  The 
length of the inside (east & south) pipe shall be 17 feet 6 inches at 1 
foot in 10 feet slope.  The slope of the new elbow shall be adjusted as 
necessary to have the same start and end elevations as the outside pipe.  
Both pipes shall terminate at the same horizontal location and elevation.  
The pipes shall terminate less than 2.5 feet above the fishladder floor.  
The pipes shall be supported by Cooper B-Line B3140 pipe supports or 
approved equal.  The pipe supports shall be mounted on a C6X4.5 channel 
mounted to the wall using epoxy anchors with proper embedment of all 
anchors.  Connect flanges using manufacturer recommended gasket and flange 
kits. 

1.3.4   Raw Water Supply System

Provide and install a new raw water supply pump and piping to increase the 
flow to the fish facility.  The layout shall be similar to the existing 
system and tie into the existing system at the fishladder.  Tie into the 
existing galvanized piping at the grating above the pump.  The new piping 
system shall be routed along the same path as the existing and have the 
same size pipe, hose bibs, and pvc piping as currently installed.  Reuse 
existing pipe as possible.  The existing hose bid shall remain with an 
additional new hose bib manifold furnished and installed above the existing 
hose bib.  New Schedule 80 pipe shall be installed from the pump discharge 
to the fishladder area.  The new pump shall provide 170 gpm at 65' of head, 
a 5 HP motor.  Route new water supply system to:
 New fish observation tank inlets, 4 each.

3/4 inch PCVC to the switchgates for the bypass flumes.

1.4   CONTRACT DRAWINGS

a. The Drawings that accompany these Specifications are a part thereof.

b. One set of full size Contract drawings, maps, and Specifications 
will be furnished to the Contractor without charge per Section 00700 
Contract Clause 252.236-7001, CONTRACT DRAWINGS AND SPECIFICATIONS. 
Reference publications will not be furnished.

c. Contractor shall immediately check furnished Drawings and notify the 
Government of any discrepancies.

1.5   OCCUPANCY OF PREMISES

a. Building(s) may be occupied during performance of work under this 
Contract.

b. Before work is started, the Contractor shall arrange with the 
Contracting Officer a sequence of procedure, means of access, space for 
storage of materials and equipment, and use of approaches, corridors, 
and stairways.

1.6   EXISTING WORK

In addition to Section 00700 Contract Clause 52.236-9, PROTECTION OF 
EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS:
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a. Remove or alter existing work in such a manner as to prevent injury 
or damage to any portion of the existing work to remain.

b. Upon completion of the work, repair or replace portions of existing 
work, which have been damaged by Contractor's operations, to 
preconstruction conditions at the expense of the Contractor.

1.7   ON-SITE PERMITS

See Section 01 10 10.00 25, CONTRACTOR'S OPERATIONS AND REQUIREMENTS, for 
on-site permits.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --

SECTION 01 11 00.00 25  Page 6



Bonneville Dam AFF Improvements

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01 22 00.00 25

MEASUREMENT AND PAYMENT

PART 1   GENERAL

  1.1   GENERAL INFORMATION
  1.2   UNIT PRICE PAYMENT ITEMS
  1.3   LUMP SUM PAYMENT ITEMS
  1.4   SERVICES OF MISCELLANEOUS HIRE ITEMS FOR GOVERNMENT DIRECTED WORK
  1.5   1.4   MEASUREMENT AND PAYMENT
    1.5.1   Mobilization and Demobilization, CLIN 0001
    1.5.2   Weir Modifications, CLIN 0002
    1.5.3   Observation Boxes, CLIN 0003
    1.5.4   Bypass Flume Modifications, CLIN 0004
    1.5.5   Raw Water Supply System, CLIN 0005
    1.5.6   Skilled Craftsmen Hours, CLIN 0006
    1.5.7   Miscellaneous Materials, CLIN 0007

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

-- End of Section Table of Contents --

SECTION 01 22 00.00 25  Page 1



Bonneville Dam AFF Improvements

SECTION 01 22 00.00 25

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   GENERAL INFORMATION

a. In each instance, the Contract price for an item will constitute 
full compensation as herein specified, as shown, or as otherwise 
approved.  The Contract price and payment will also constitute full 
compensation for all work incidental to completion of the item, unless 
such work is otherwise specifically mentioned for separate payment 
under another line item.  In the event any work is required by the 
specifications Sections or by the Drawings and not specifically 
mentioned in the measurement and payment paragraphs, separate or direct 
payment will not be made and all costs thereof are incidental to the 
work and included in the Contract prices and payments for all items 
listed in the price schedule.

b. As stated in Section 00700 Contract Clause 52.236-21, SPECIFICATIONS 
AND DRAWINGS FOR CONSTRUCTION, the word "provided" shall be understood 
to mean "furnished and installed" when used in this Section or 
elsewhere in the Technical Sections.  

1.2   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this Contract on which the Contract unit 
price payments will be made are listed in Section 00010, PRICE SCHEDULE, 
and described below.  The unit price and payment made for each item listed 
will constitute full compensation for furnishing all plant, labor, 
materials, and equipment; performing all associated Contractor quality 
control, environmental protection, commissioning, preparation of as-builts, 
O&M manuals, tests and reports, meeting safety requirements; and for 
performing all work required for each of the unit price items.

1.3   LUMP SUM PAYMENT ITEMS

Payment items for the work of this Contract for which Contract lump sum 
payments will be made are listed in Section 00010, PRICE SCHEDULE, and 
described below.  All costs for items of work, which are not specifically 
mentioned to be included in a particular lump sum item, shall be included 
in the listed lump sum item most closely associated with the work 
involved.  The lump sum price and payment made for each item listed will 
constitute full compensation for furnishing all plant, labor, materials, 
and equipment; performing all associated Contractor quality control, 
environmental protection, commissioning, preparation of as-builts, O&M 
manuals, tests and reports, meeting safety requirements; and for performing 
all work required for which separate payment is not otherwise provided.  A 
schedule of values for lump sum items shall be provided with each payment 
request.

1.4   SERVICES OF MISCELLANEOUS HIRE ITEMS FOR GOVERNMENT DIRECTED WORK

Skilled craftsman hire measurement of time will be units of man-hours, with 
a man-hour defined as one person working as directed for a period of 
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60 minutes.  To qualify as services of miscellaneous hire, the directed 
work will be additional to that necessary to comply with Specifications 
requirements.  Time will be computed by rounding off to the next higher 
one-half hour.  No separate measurement for supervision, helper labor, 
overhead and/or other markups will be made as they are incidental to the 
service being furnished.

MANDATORY ITEMS

1.5   1.4   MEASUREMENT AND PAYMENT

1.5.1   Mobilization and Demobilization, CLIN 0001 

a. Measurement:  Measurement will be made as a lump sum for mobilizing 
and demobilizing all plant, equipment, fuel, supplies, materials, and 
personnel to and from the job site.  This Contract Line Item Number 
(CLIN) applies to the Prime Contractor and all subcontractor 
mobilization and demobilization.

b. Payment:  Payment will be made in the Contract amount under CLIN 
0001 at a rate of 60 percent for mobilization and 40 percent for 
demobilization as defined in Contract Clause 252.236-7004, PAYMENT FOR 
MOBILIZATION AND DEMOBILIZATION (Dec 1991).

1.5.2   Weir Modifications, CLIN 0002

a. Measurement:  Measurement will be made as a lump sum for providing 
all labor, equipment, materials, parts, and incidentals for the 
modifications to the existing weir specified in the contract documents.

b. Payment:  Payment will be made in the Contract amount under CLIN 
0002, "Weir Modifications."

1.5.3   Observation Boxes, CLIN 0003

a. Measurement:  Measurement will be made for each of the boxes 
installed and include all costs associated with fabrication and 
installation of the observation boxes, including supporting materials, 
anchors, and necessary water connection materials and labor..

b. Payment:  Payment will be made in the Contract amount under CLIN 
0003, "Observation Boxes."

1.5.4   Bypass Flume Modifications, CLIN 0004

a. Measurement:  Measurement will be made as a lump sum for providing 
all labor, equipment, materials, parts, and incidentals for the 
modifications to the existing bypass flume specified in the contract 
documents.

b. Payment:  Payment will be made in the Contract amount under CLIN 
0004, "Bypass Flume Modifications."

1.5.5   Raw Water Supply System, CLIN 0005

a. Measurement:  Measurement will be made as a lump sum for providing 
all labor, equipment, materials, parts, and incidentals for the 
furnishing and installation of the raw water supply system specified in 
the contract documents.

SECTION 01 22 00.00 25  Page 3



Bonneville Dam AFF Improvements

b. Payment:  Payment will be made in the Contract amount under CLIN 0005, 
"Raw Water Supply System."

1.5.6   Skilled Craftsmen Hours, CLIN 0006

a. Measurement:  When so directed by the Contracting Officer, furnish 
up to 30 hours of skilled craft labor.  Skilled Craftsmen Hours shall 
be measured by the individual hours of worker effort for assigned work 
scope as needed during the on-site Contract work.  Work not specified 
for payment under other Line Items will be paid by use of Skilled 
Craftsmen Hours.  Skilled Craftsmen Hours shall include the Davis Bacon 
prevailing wage hourly labor, tools, and incidental materials required 
for the directed tasks.  

b. Payment:  Payment for CLIN 0006, Skilled Craftsmen Hours will be 
made at the hourly rates for the craft performed.  The labor rate shall 
be similar to the value of a welder or machinist and related 
equipment.  The total cost of labor supplied under CLIN 0006 shall not 
exceed the amount shown on the Price Schedule.

1.5.7   Miscellaneous Materials, CLIN 0007

a. Measurement:  Miscellaneous parts and materials shall be purchased 
as directed by the Contracting Officer. 

b. Payment:  Payment for CLIN 0007, "Miscellaneous Materials" will be 
made as reimbursement for the actual cost plus 15 percent of the parts 
and materials purchased.  Invoices and signed purchase orders for parts 
and materials, including shipping charges, shall be prepared and 
submitted for payment.  The total cost of items covered under CLIN 0007 
shall not exceed the amount shown on the Price Schedule.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --

SECTION 01 22 00.00 25  Page 4



Bonneville Dam AFF Improvements

SECTION TABLE OF CONTENTS

DIVISION 01 - GENERAL REQUIREMENTS

SECTION 01 33 00

SUBMITTAL PROCEDURES

PART 1   GENERAL

  1.1   GENERAL INFORMATION
  1.2   SUBMITTALS
  1.3   DEFINITIONS
    1.3.1   Submittal Descriptions (SD)
    1.3.2   Approving Authority
    1.3.3   Work
  1.4   SUBMITTAL DESIGNATION
  1.5   SUBMITTAL REGISTER
    1.5.1   Maintain Submittal Register
    1.5.2   Use of Submittal Register
    1.5.3   Government Approval Submittals
      1.5.3.1   Quantity of Submittals
      1.5.3.2   Processing of "G" Submittals.
    1.5.4   Information Only Submittals
      1.5.4.1   General
      1.5.4.2   Processing of Information Only Submittals
  1.6   SUBMITTAL COORDINATION
    1.6.1   Submittal Coordination Meeting
    1.6.2   Submittal Register ENG Form 4288-R
    1.6.3   Submittal Register Updates
  1.7   SCHEDULING
  1.8   TRANSMITTAL FORM (ENG FORM 4025-R)
  1.9   CROSS-REFERENCE (ENG FORM 4288-R/ENG FORM 4025-R)
  1.10   SUBMITTAL PROCEDURES
    1.10.1   Approval of Submittals by the Contractor
    1.10.2   Drawings
      1.10.2.1   As-Built Drawings
      1.10.2.2   Shop Drawing Reproducibles
      1.10.2.3   Printed Material
  1.11   SAMPLES REQUIRING LABORATORY ANALYSIS
  1.12   SAMPLES REQUIRING VISUAL INSPECTION
  1.13   FIELD TEST REPORTS
  1.14   PURCHASE ORDERS
  1.15   CERTIFICATES OF COMPLIANCE
  1.16   DISAPPROVED SUBMITTALS
  1.17   APPROVED SUBMITTALS
  1.18   APPROVED SAMPLES
  1.19   CONTRACTOR'S FILES
  1.20   PAYMENT
  1.21   WITHHOLDING OF PAYMENT
  1.22   CONTRACTOR APPROVAL STAMP

PART 2   PRODUCTS - NOT USED

SECTION 01 33 00  Page 1



Bonneville Dam AFF Improvements

PART 3   EXECUTION - NOT USED

-- End of Section Table of Contents --

SECTION 01 33 00  Page 2



Bonneville Dam AFF Improvements

SECTION 01 33 00

SUBMITTAL PROCEDURES

PART 1   GENERAL

1.1   GENERAL INFORMATION

a. Section 00700 Contract Clauses 52.236-5, MATERIAL AND WORKMANSHIP, 
paragraph (b) and 252.236-7001, CONTRACT DRAWINGS AND SPECIFICATIONS, 
apply to all submittals.  

b. Make submittals as required by the Specifications.  The Contracting 
Officer (CO) may request submittals in addition to those specified when 
deemed necessary to adequately describe the work covered in the 
respective Sections.  

c. Use the same units of weights and measures on all submittals as 
those used in the Contract Drawings.  

d. Each submittal shall be complete and in sufficient detail to allow 
ready determination of compliance with Contract requirements.  

e. The Contractor's Quality Control (CQC) System Manager shall check 
and approve all items prior to submittal and stamp, sign, and date 
indicating action taken.  Proposed deviations from the Contract 
requirements shall be clearly identified.  Submittals shall include 
items such as:  Contractor's, manufacturer's, or fabricator's drawings; 
descriptive literature including (but not limited to) catalog cuts, 
diagrams, operating charts or curves; test reports; test cylinders; 
samples; O&M manuals (including parts list); certifications; 
warranties; and other such required submittals.  

f. Submittals requiring Government approval shall be scheduled and 
approved prior to the acquisition of the material or equipment covered 
thereby.  Advanced PDF copies of submittals including the 
Contractor-signed ENG Form 4025-R shall be provided electronically to 
assist expedited review of submittals, all submittal requirements shall 
remain otherwise unchanged.  

g. Pick up and dispose of samples not incorporated into the work in 
accordance with manufacturer's Material Safety Data Sheets (MSDS) and 
in compliance with existing laws and regulations.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  Submit 
the following in accordance with this Section:

SD-01 Preconstruction Submittals

Submittal Register; G

SD-07 Certificates

SECTION 01 33 00  Page 3



Bonneville Dam AFF Improvements

Authorized Shop Drawing Approvers

1.3   DEFINITIONS

1.3.1   Submittal Descriptions (SD)

Submittal requirements are specified in the technical Sections and in the 
preliminary submittal register (ENG Form 4288-R, Attachment A1).  
Submittals are identified by Submittal Description (SD) numbers and titles 
as follows:

SD-01 Preconstruction Submittals

SD-06 Test Reports

SD-07 Certificates

SD-11 Closeout Submittals

1.3.2   Approving Authority

Office or designated person authorized to approve submittal.

1.3.3   Work

As used in this Section, on- and off-site construction required by Contract 
documents, including labor necessary to produce submittals (except those 
SD-01 Pre-Construction Submittals noted above) construction, materials, 
products, equipment, and systems incorporated or to be incorporated in such 
construction.

1.4   SUBMITTAL DESIGNATION

Submittals are classified as follows:

a. Government Approved (G).  Government approval is required for 
critical materials, deviations, an "or equal" decision, equipment whose 
compatibility with the entire system must be checked, and other items 
as designated by the CO.  Within the terms of Contract Clause 
52.236-21, SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION they are 
considered to be "shop drawings."

b. Information Only.  Submittals not requiring Government approval will 
be for information only.  Within the terms of the Section 00700, 
Contract Clause 52.236-21, SPECIFICATIONS AND DRAWINGS FOR 
CONSTRUCTION, these submittals are not considered to be "shop drawings."

1.5   SUBMITTAL REGISTER

1.5.1   Maintain Submittal Register

a. Prepare and maintain Submittal Register, ENG Form 4288-R, per 
subparagraph entitled Submittal Management, in Section 01 45 00.10 25, 
QUALITY CONTROL SYSTEM (QCS), as the work progresses.  Do not change 
data which is output in columns (c), (d), (e), and (f) as delivered by 
Government; retain data which is output in columns (a), (g), (h), and 
(i) as approved.  This list may not be all inclusive and additional 
submittals may be required.  Do not preassign transmittal numbers when 
preparing the submittal register.  The preliminary and then the 
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approved submittal register will become the scheduling documents and 
will be updated monthly and used to control submittals throughout the 
life of the Contract.

b. The Government will provide the preliminary submittal register in 
electronic format.

(1) Column (c):  Lists Specification Section in which submittal is 
required.

(2) Column (d):  Lists each submittal description (SD No. and 
type, e.g. SD-02 Shop Drawings) required in each Specification 
Section.

(3) Column (e):  Lists one principal paragraph in Specification 
Section where a material or product is specified.  This listing is 
only to facilitate locating submitted requirements.  Do not 
consider entries in column (e) as limiting project requirements.

c. Thereafter, track all submittals by maintaining a complete list, 
including completion of all data columns, including dates on which 
submittals are received and returned by the Government.

1.5.2   Use of Submittal Register

Submit submittal register with project schedule and QC plan.  Verify that 
all submittals required for work are listed and add missing submittals.  
Coordinate, update, and complete the fields on the submitted register in QCS
 with the project schedule and QC plan.

1.5.3   Government Approval Submittals

1.5.3.1   Quantity of Submittals

SD-01, SD-02, SD-03, and SD-05 through SD-11 submittals: Submit three 
copies of "G" submittals with three corresponding ENG 4025-R transmittal 
forms (Attachment A2).  SD-04 submittals: Submit two samples of "G" 
submittals with two corresponding ENG 4025-R transmittal forms, unless 
otherwise specified.  Upon completion of review, "G" submittal copies will 
be marked with an action code, dated, and returned to the Contractor as 
specified below:

1.5.3.2   Processing of "G" Submittals.

a. Submittals will be reviewed and processed as follows:

(1) Approved as Submitted (Action Code "A"):  Submittals which can 
be approved without correction will be stamped "Approved" and one 
copy returned to the Contractor.

(2) Approved, Except as Noted on Drawings (Action Code "B"):  
Submittals which have only minor discrepancies will be annotated 
in red to indicate necessary corrections.  Marked material will be 
stamped "Approved Except as Noted" and one copy returned to the 
Contractor for correction.

(3) Approved, Except as Noted on Drawings, Resubmission Required 
(Action Code "C"):  Submittals which are incomplete or require 
more than minor corrections will be annotated in red to indicate 
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necessary corrections.  Marked material will be stamped "Approved 
Except as Noted - Resubmission Required" and one copy returned  to 
the Contractor for correction.  Resubmittal of only those items 
needing correction required.

(4) Will be Returned by Separate Correspondence (Action Code 
"D"):  Submittals will be addressed by Serial Letter and the 
Contractor shall respond according to instructions in the letter.

(5) Disapproved (Action Code "E"):  Submittals which are 
fundamentally in error, cover wrong equipment or construction, or 
require extensive corrections, will be returned to the Contractor 
stamped "Disapproved."  One copy will be returned to the 
Contractor and an explanation will be furnished on the submitted 
material or on ENG Form 4025-R indicating reason for disapproval.  
Complete resubmittal required.

(6) Receipt Acknowledged (Action Code "F"):  Submittals stamped 
"Receipt Acknowledged" are complete and one copy returned to the 
Contractor.  

(7) Other (Specify) (Action Code "G"):  Submittals requiring other 
specific action will be stamped "Other (Specify)" and returned 
with a description in the Remarks section.  One copy will be 
returned to the Contractor.  Resubmittal of only those items 
needing correction required.

(8) Receipt Acknowledged, Does Not Comply (Action Code "X"):  
Submittals which have been received but do not comply with 
Contract requirements.  One copy will be returned to the 
Contractor stamped "Receipt Acknowledged, Does Not Comply" and an 
explanation will be furnished.  Corrective action and resubmittal 
required.

b. Resubmittal will not be required for approved submittals unless 
subsequent changes are made by Contractor or by Contract modification.  
For submittals required to be resubmitted, Contractor shall make 
corrections required, note any changes by dating the revisions to 
correspond with the change request date, and promptly resubmit the 
corrected material.  Resubmittals shall be associated with the "parent" 
by use of sequential alpha characters (for example, resubmittal of 
transmittal 8 will be 8.1, 8.2, etc).  Government costs incurred after 
the first resubmittal may be charged to the Contractor.

1.5.4   Information Only Submittals

1.5.4.1   General

Submit three copies of information only submittals and three corresponding 
ENG 4025-R transmittal forms.  Normally information only submittals will 
not be returned.  Government approval is not required on information only 
submittals.  These submittals will be used for information purposes.  The 
Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the Contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the CO from requiring removal and 
replacement of nonconforming material incorporated in the work; and does 
not relieve the Contractor of the requirement to furnish samples for 
testing by the Government laboratory or for check testing by the Government 
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in those instances where the technical specifications so prescribe.  

1.5.4.2   Processing of Information Only Submittals

Submit information only submittals prior to delivery of the material or 
equipment to the job site.  ENG Form 4025-R shall be marked with the words 
"Contractor approved - information copy only" in the REMARKS block of the 
form.  Submittals will be monitored and spot checks made.  When such checks 
indicate noncompliance, the Contractor will be notified by the same method 
used for Government Approval submittals.  Resubmittal of nonconforming 
information only submittals shall be reclassified Government Approval ("G"), 
shall be in five copies, and re-submitted for approval.

1.6   SUBMITTAL COORDINATION

1.6.1   Submittal Coordination Meeting

Meet with the CO, after the preconstruction conference and before any 
submittals are sent to the CO, to further develop the preliminary submittal 
register (ENG Form 4288-R).  During the meeting identify and group all 
required items into the categories as shown in paragraph entitled SUBMITTAL 
DESIGNATION.

1.6.2   Submittal Register ENG Form 4288-R

Coordinate the submittal register with the progress schedule and submit 
within 10 days of Notice to Proceed.  In preparing the final document, 
allow a minimum of 15 days for review and approval, and possible 
resubmittal of each item on the register.

1.6.3   Submittal Register Updates

The CQC System Manager shall review the listing at least every 10 days and 
take appropriate action to maintain an effective system.  Submit copies of 
updated or corrected listings to the CO at least every 10 days in the 
quantity specified.

1.7   SCHEDULING

Schedule and submit concurrently submittals covering component items 
forming a system or items that are interrelated.  Adequate time (a minimum 
of 15 calendar days exclusive of mailing time) shall be allowed and shown 
on the register for Government review and approval.  No delay damages or 
time extensions will be allowed for time lost in late submittals.

a. Coordinate scheduling, sequencing, preparing, and processing of 
submittals with performance of work so that work will not be delayed by 
submittal processing.  Allow for potential resubmittal of requirements.

b. Submittals called for by the Contract documents shall be listed on 
the register.  Approval by the CO does not relieve the Contractor of 
supplying submittals required by the Contract documents but which have 
been omitted from the register.

c. Re-submit register and annotate monthly with actual submission and 
approval dates.  When all items on the register have been fully 
approved, no further re-submittal is required.

d. Carefully control procurement operations to ensure that each 
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individual submittal is made on or before the Contractor scheduled 
submittal date shown on the approved "Submittal Register."

1.8   TRANSMITTAL FORM (ENG FORM 4025-R)

Use the sample transmittal form (ENG Form 4025-R, Attachment A2) for 
submitting both Government Approved and Information Only submittals in 
accordance with the instructions on the reverse side of the form.  These 
forms are included in the QCS software that the Contractor is required to 
use for this Contract, per Section 01 45 00.10 25, QUALITY CONTROL SYSTEM 
(QCS).  Fill forms in completely prior to submittal.  Exercise special care 
to ensure proper listing of the specification paragraph number(s) and 
Contract Drawing sheet number(s) pertinent to the data submitted for each 
item.  List each submittal item separately on the form, naming 
subcontractor, supplier, or manufacturer; applicable specification 
paragraph number(s); drawing/sheet number; pay item number; and any other 
information needed to identify the item, define its use, and locate it in 
the work.  One or more ENG 4025-R forms may be used per Specification 
Section, however, DO NOT include more than one Specification Section per 
transmittal.

1.9   CROSS-REFERENCE (ENG FORM 4288-R/ENG FORM 4025-R)

To provide a cross-reference between the approved submittal register and 
transmittal forms, the Contractor shall record the "transmittal numbers" 
assigned when submitting items in column "Transmittal No." of the ENG Form 
4288-R.  The numbers in column "Transmittal No." of the submittal register 
shall correspond to the column "Item No." on ENG Form 4025-R.

1.10   SUBMITTAL PROCEDURES

Submit the number of copies in accordance with subparagraphs entitled 
Government Approved Submittals and Information Only Submittals, unless 
indicated otherwise in the technical specifications.  Submit a complete 
collated "reviewers copy" with one ENG 4025-R form and attachments (not 
originals).  The remaining copies (four for Government Approval, two for 
Information Only), ENG 4025-R forms, and attachments shall not be 
collated.  This would not apply to a series of drawings.  Submit hard copy 
and electronic copies of Record (as-built) Drawings and O&M Manuals in 
accordance with the applicable Specification Sections.

1.10.1   Approval of Submittals by the Contractor

a. Submit names and titles of Contractor Authorized Shop Drawing 
Approvers to the CO with the ENG Form 4288-R.  Supplier or 
subcontractors certifications are not acceptable as meeting this 
requirement.

b. Before submittal to the CO, the Contractor's Authorized Shop Drawing 
Approvers shall review and correct shop drawings prepared by 
subcontractors, suppliers, and itself, for completeness and compliance 
with Drawings and Specifications.  Do not use red markings for 
correcting material to be submitted.  Red markings are reserved for 
CO's use.  

c. Submittals for Government Approval shall first be 
Contractor-approved and stamped, see paragraph entitled CONTRACTOR 
APPROVAL STAMP.  
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d. Submittals not conforming to the requirements of this Section will 
be returned to the Contractor for correction and resubmittal.

1.10.2   Drawings

Each drawing shall be not larger than D size (22 inches high by 34 inches 
wide), include a title block in lower right hand corner, and a 3- by 4-inch 
clear area adjacent.  The title block shall contain vendor's name, Contract 
number, description of item(s), Contract line item number, and a revision 
block.  Separate drawings are required for each Contract line item.  Where 
drawings are submitted for assemblies of more than one piece of equipment 
or systems, of components dependent on each other for compatible 
characteristics, complete information shall be submitted on all such 
related components at the same time.  The information shall be complete and 
the sequence of drawing submittal shall be such that all information is 
available for reviewing each drawing.  Drawings for all items and 
equipment, of special manufacture or fabrication, shall consist of complete 
assembly and detail drawings.  All revisions after initial submittal shall 
be shown by number, date, and subject in revision block.  Any drawing or 
electronic drawing file submitted, that is not of satisfactory quality, 
will be returned and shall be corrected and re-submitted.

1.10.2.1   As-Built Drawings

Each as-built drawing shall maintain the original size, format, and border 
sheet as provided by the Government, showing final as-constructed 
conditions.  Unless otherwise specified, submit in accordance with Section 
01 78 39.00 25 PROJECT RECORD DOCUMENTS.

1.10.2.2   Shop Drawing Reproducibles

Upon completion of the work under this Contract, provide a complete set of:

a. Electronic drawing files, per Section 01 78 39.00 25, PROJECT RECORD 
DRAWINGS, for all the drawings as finally approved under this 
Contract.  Show all changes and revisions, including any field changes, 
made up to the time that the work is accepted.  Include all pertinent 
data files to reproduce the complete set.  Record files on CD-ROM, CD-R 
discs only, or other digital media noted otherwise in this Contract.    

b. Full-size reproducible hard-copy sets of drawings identical to the 
electronic drawing files.  Show all changes and revisions, including 
field changes, made up to the time that the work is accepted.

1.10.2.3   Printed Material

All requirements for shop drawings shall apply to catalog cuts, 
illustrations, printed specifications, or other data submitted, except that 
the 3- by 4-inch clear area adjacent to the title block is not mandatory.  
Mark out inapplicable portions of the documents.  Applicable items such as 
model numbers, sizes, and accessories shall be indicated by arrow or 
highlighted.

1.11   SAMPLES REQUIRING LABORATORY ANALYSIS

See Section 01 45 00.00 25, CONTRACTOR QUALITY CONTROL, for procedures and 
address for samples requiring Government testing.
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1.12   SAMPLES REQUIRING VISUAL INSPECTION

Coordinate samples requiring only physical inspection for appearance and 
suitability with the on-site Government Quality Assurance Representative 
(GQAR).

1.13   FIELD TEST REPORTS

Deliver routine tests such as soil density, concrete deliveries, and 
repetitive pressure testing to the GQAR with the daily Quality Control 
reports.  See Section 01 45 00.00 25, CONTRACTOR QUALITY CONTROL.

1.14   PURCHASE ORDERS

a. Each purchase order issued by the Contractor for materials and 
equipment to be incorporated into the work shall: 

(1) Clearly identify the applicable Contract number

(2) Carry an identifying number

(3) Be in sufficient detail to identify the material being 
purchased

(4) Indicate a definite delivery date.

b. Furnish copies of purchase orders to the CO when the Contractor 
requests assistance for expediting deliveries of equipment or 
materials, or when requested by the CO for the purpose of quality 
assurance review.

1.15   CERTIFICATES OF COMPLIANCE

Submit the original and two copies of certificates required for 
demonstrating proof of compliance of materials with specification 
requirements.  Each certificate shall be signed by an official authorized 
to certify on behalf of the manufacturing company, contain the name and 
address of the Contractor, the project name and location, and the quantity 
and date or dates of shipment or delivery to which the certificates apply.  
Copies of laboratory test reports submitted with certificates shall contain 
the name and address of the testing laboratory and the date or dates of the 
tests to which the report applies.  Certification shall not be construed as 
relieving the Contractor from furnishing satisfactory material if, after 
tests are performed on selected samples, the material is found not to meet 
the specific requirements.

1.16   DISAPPROVED SUBMITTALS

a. Make all corrections required by the CO and promptly furnish a 
corrected submittal in the form and number of copies specified for the 
initial submittal.  If the Contractor considers any correction or 
notation on the returned submittals to constitute a change to the 
Contract drawings or Specifications; notice as required under Contract 
Clause 52.243-4, CHANGES, is to be given to the CO.  The Contractor 
shall be responsible for the dimensions and design of connection 
details and construction of work.  Failure to point out deviations may 
result in the Government requiring rejection and removal of such work 
at the Contractor's expense.
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b. If changes are necessary to submittals, make such revisions and 
re-submit the submittals in accordance with the procedures above.  No 
item of work requiring a submittal change is to be accomplished until 
the changed submittals are approved.

1.17   APPROVED SUBMITTALS

a. The CO's approval or acceptance of submittals shall not be construed 
as a complete check, and indicates only that the general method of 
construction, materials, detailing, and other information are 
satisfactory.

b. Approval or acceptance will not relieve the Contractor of the 
responsibility for any error which may exist, as the Contractor under 
the Contactor Quality Control (CQC) requirements of this Contract shall 
be responsible for dimensions, the design of adequate connections and 
details, and the satisfactory construction of all work.  

c. After submittals have been approved by the CO, no resubmittal for 
the purpose of substituting materials or equipment will be considered 
unless accompanied by an explanation of why a substitution is necessary.

  
1.18   APPROVED SAMPLES

a. Approval of a sample is only for the characteristics or use named in 
such approval and shall not be construed to change or modify any 
Contract requirements.  Before submitting samples, ensure that the 
materials or equipment will be available in quantities required.  No 
change or substitution will be permitted after a sample has been 
approved.

b. If requested, approved and/or disapproved samples, including those 
which may be damaged in testing, will be returned at the expense of the 
Contractor upon completion of the Contract.

c. Failure of any materials to pass the specified tests will be 
sufficient cause for refusal to consider, under this Contract, any 
further samples of the same brand or make of that material.  Government 
reserves the right to disapprove any material or equipment which 
previously has proved unsatisfactory in service.

d. Samples of various materials or equipment delivered on the site or 
in place may be taken by the CO for testing.  Samples failing to meet 
Contract requirements will automatically void previous approvals.  
Contractor shall replace such materials or equipment to meet Contract 
requirements.

e. Approval of the Contractor's samples by the CO does not relieve the 
Contractor of his responsibilities under the Contract.

1.19   CONTRACTOR'S FILES

Maintain "Approved as Accepted" and "Approved, Except as Noted on Drawings" 
(Action Codes "A" and "B") shop drawing files in fabrication shops and at 
field sites for Government use.

 1.20   PAYMENT

Separate payment will not be made for submittals, and all costs associated 
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therein shall be included in the applicable unit prices or lump sum prices 
contained in the Price Schedule.  Payment will not be made for any material 
or equipment which does not comply with Contract requirements.

1.21   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.  No payment will be made for any 
materials incorporated into the work for Information Only submittals found 
to contain errors.

1.22   CONTRACTOR APPROVAL STAMP

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets Contract requirements shall be similar to the following:

   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --
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SECTION 01 35 26.00 25

GOVERNMENTAL SAFETY REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)

ASSE/SAFE A10.28 (2011) Safety Requirements for Work 
Platforms Suspended from Cranes or 
Derricks - American National Standard for 
Construction and Demolition Operations

ASSE/SAFE A10.32 (2004) Fall Protection

ASSE/SAFE A10.34 (2001, R 2005) Protection of the Public on 
or Adjacent to Construction Sites - 
American National Standard for 
Construction and Demolition Operations

ASSE/SAFE Z359-PKG   (2009) Fall Protection Code

ASME INTERNATIONAL (ASME)

ASME B30.2-26        (2010) Crane Standards

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 241 (2009) Standard for Safeguarding 
Construction, Alteration, and Demolition 
Operations

NFPA 51B (2009; TIA 09-1) Standard for Fire 
Prevention During Welding, Cutting, and 
Other Hot Work

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (2008; Errata 1-2010; Changes 1-3 2010; 
Changes 4-6 2011; Change 7 2012) Safety 
and Health Requirements Manual

ER 385-1-31 (2009) Safety and Occupational Health: The 
Control of Hazardous Energy

U.S. ARMY CORPS OF ENGINEERS - PORTLAND DISTRICT (NWP)

NWP-HECP-01 (2011) Hazardous Energy Control Program
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U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

29 CFR 1910 Occupational Safety and Health Standards

29 CFR 1910.146 Permit-required Confined Spaces

29 CFR 1915 Occupational Ssafety and Health Standards 
for Shipyard Employment

29 CFR 1926 Safety and Health Regulations for 
Construction

CPL 2.100 (1995) Application of the Permit-Required 
Confined Spaces (PRCS) Standards, 29 CFR 
1910.146

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  The 
following shall be submitted in accordance with Section 01 33 00, SUBMITTAL 
PROCEDURES:

SD-01 Preconstruction Submittals

Activity Hazard Analysis (AHA) Training Plan; G

HEC Procedures Training; G

Accident Prevention Plan (APP); G

Activity Hazard Analysis (AHA); G

Hazardous Energy Control Plan; G

Scaffolding; G

SD-06 Test Reports

Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph, REPORTS.

Regulatory Citations, Violations, and Corrective Action

Drug Prevention Program

Accident Reports

SD-07 Certificates

Confined Space Entry Permit

Hot Work Permit

   Submit one copy of each permit attached to each Daily 
Contractor Quality Control Report (Section 01 45 00.00 25 Quality 
Control).
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1.3   DEFINITIONS

a. High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility.

b. Medical Treatment.  Treatment administered by a physician or by 
registered professional personnel under the standing orders of a 
physician.  Medical treatment does not include first aid treatment even 
though provided by a physician or registered personnel.

c. Recordable Injuries or Illnesses.  Any work-related injury or 
illness that results in:

(1) Death, regardless of the time between the injury and death, or 
the length of the illness;

(2) Days away from work (any time lost after day of injury/illness 
onset);

(3) Restricted work;

(4) Transfer to another job;

(5) Medical treatment beyond first aid;

(6) Loss of consciousness; or

(7) A significant injury or illness diagnosed by a physician or 
other licensed health care professional, even if it did not result 
in (1) through (6) above.

d. "USACE" property and equipment specified in EM 385-1-1 shall be 
interpreted as Government property and equipment.

1.4   REGULATORY REQUIREMENTS

a. In addition to the detailed requirements included in the provisions 
of this Contract, comply with the most recent edition of EM 385-1-1, 
and applicable Federal, state, and local laws, ordinances, criteria, 
rules and regulations.  Submit regulatory citations, violations, and 
corrective action and matters of interpretation of standards to the 
appropriate administrative agency for resolution before starting work.  
Where the requirements of this specification, applicable laws, 
criteria, ordinances, regulations, and referenced documents vary, the 
most stringent requirements shall apply.

b. Contact the Contracting Officer immediately of any OSHA or other 
regulatory agency inspection or visit, and provide the Contracting 
Officer with a copy of each citation, report, and Contractor response.  
Correct violations and citations promptly and provide written 
corrective actions to the Contracting Officer.

1.5   DRUG PREVENTION PROGRAM

Conduct a proactive drug and alcohol use prevention program for all 
workers, prime and subcontractor, on the site.  Ensure that no employee 
uses illegal drugs, in accordance with Federal law, or consumes alcohol 
during work hours.  Ensure there are no employees under the influence of 
drugs or alcohol during work hours and are fit for duty.  During the 

SECTION 01 35 26.00 25  Page 5



Bonneville Dam AFF Improvements

Contract period a copy of tests, to include results of random testing, 
shall be submitted to the Contracting Officer.  No personal data shall be 
submitted, only numbers of individuals tested and results of tests.

1.6   SITE QUALIFICATIONS, DUTIES, AND MEETINGS

1.6.1   Personnel Qualifications 

1.6.1.1   Site Safety and Health Officer (SSHO)

a. Provide a Safety oversight team that includes a minimum of one 
competent person to function as the SSHO.  The SSHO shall meet the 
requirements of EM 385-1-1, section 1, and ensure that the requirements 
of 29 CFR 1926 are met for the project.  The SSHO shall be at the work 
site at all times to implement and administer the Contractor's safety 
program and Government-accepted Accident Prevention Plan.  The SSHO's 
training, experience, and qualifications shall be as required by 
EM 385-1-1 paragraph 01.A.17 and all associated sub-paragraphs.  

b. Provide a Competent Person for all of the hazards identified in the 
Contractor's Safety and Health Program in accordance with the accepted 
Accident Prevention Plan, and shall be on-site at all times when the 
work that presents the hazards associated with their professional 
expertise is being performed.  Provide the credentials of the Competent 
Persons(s) for acceptance by the Contracting Officer in consultation 
with the Safety Office.  

c. The Contractor Quality Control (CQC) manager can be the SSHO on this 
project.

d. The SSHO may have duties other than SSHO.  The SSHO shall meet the 
following requirements:

Level 3:   
A minimum of five years construction industry safety experience on 
similar projects.
30-hour OSHA Construction safety class or equivalent within the 
last four years.
At least 24 hours of formal safety training every four years.
Competent person training as needed.

1.6.1.2   Assistant SSHO

Qualifications for an assistant SSHO’s are a minimum of five years safety 
work on similar projects and a 30-hour OSHA construction safety class or 
equivalent.  Competent Person training as needed.  Assistant SSHO’s may be 
necessary during the main shift along with the lead SSHO, but are primarily 
intended to be on-site during the times that the lead SSHO is absent from 
the work site.  The assistant SSHO may have other duties on the jobsite.

1.6.1.3   Competent Person for Confined Space Entry

Provide a Competent person for confined space meeting the definition and 
requirements of EM 385-1-1 who is assigned in writing by the Designated 
Authority to assess confined spaces and who possesses demonstrated 
knowledge, skill, and ability to:

a. Identify the structure, location, and designation of confined and 
permit-required confined spaces where work is done;
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b. Calibrate and use testing equipment including but not limited to, 
oxygen indicators, combustible gas indicators, carbon monoxide 
indicators, and carbon dioxide indicators, and to interpret accurately 
the test results of that equipment;

c. Perform all required tests and inspections specified in 
29 CFR 1910.146 and 29 CFR 1915 Subpart B;

d. Assess hazardous conditions including atmospheric hazards in 
confined space and adjacent spaces and specify the necessary protection 
and precautions to be taken;

e. Determine ventilation requirements for confined space entries and 
operations;

f. Assess hazards associated with hot work in confined and adjacent 
space and determine fire watch requirements; and,

g. Maintain records required.

1.6.2   Personnel Duties

1.6.2.1   Site Safety and Health Officer (SSHO)

Failure to perform the following duties will result in dismissal of the 
superintendent, QC manager, SSHO, and a project work stoppage will go into 
effect.  The project work stoppage will remain in effect pending approval 
of a suitable replacement.  The SSHO shall:

a. Conduct daily safety and health inspections and maintain a written 
log which includes area/operation inspected, date of inspection, 
identified hazards, recommended corrective actions, estimated and 
actual dates of corrections.  Attach safety inspection logs to the 
Daily Contractor Quality Control Report. 

b. Conduct mishap investigations and complete required reports.  
Maintain the OSHA Form 300 and Daily Contractor Quality Control Report 
for prime and subcontractors.

c. Maintain applicable safety reference material on the job site.

d. Attend the pre-construction conference, pre-work meetings including 
the Contractor Quality Control Preparatory Phase inspection meeting, 
Initial Phase inspection meetings, Follow-up Phase, additional 
Preparatory and Initial Phase meetings, and periodic in-progress 
meetings.

e. Implement and enforce accepted APPs and AHAs.

f. Maintain a safety and health deficiency tracking system that 
monitors outstanding deficiencies until resolution.  Post a list of 
unresolved safety and health deficiencies on the safety bulletin board.

g. Ensure subcontractor compliance with safety and health requirements.

h. Maintain a list of hazardous chemicals on site and their material 
safety data sheets (MSDS).
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1.6.3   Meetings

1.6.3.1   Preconstruction Conference

a. The purpose of the Preconstruction conference is for the Contractor 
and the Contracting Officer to become acquainted and explain the 
functions and operating procedures of their respective organizations.

b. Contractor representatives who have a responsibility or significant 
role in accident prevention on the project shall attend the 
preconstruction conference.  This includes the project superintendent, 
SSHO, quality control supervisor, or any other assigned safety and 
health professionals who participated in the development of the APP 
(including the Activity Hazard Analyses (AHAs) and special plans, 
program and procedures associated with it). 

c. Discuss the details of the submitted APP to include incorporated 
plans, programs, procedures, and a listing of anticipated AHAs that 
will be developed and implemented during the performance of the 
Contract.  This list of proposed AHAs will be reviewed at the 
conference and an agreement will be reached between the Contractor and 
the Contracting Officer's representative as to which phases will 
require an analysis.  In addition, establish a schedule for the 
preparation, submittal, review, and acceptance of AHAs to preclude 
project delays. 

d. Deficiencies in the submitted APP will be brought to the attention 
of the Contractor at the Preconstruction conference, and the Contractor 
shall revise the plan to correct deficiencies and re-submit it for 
acceptance.  Do not begin work until there is an accepted APP.

1.6.3.2   Safety Meetings

Conduct weekly safety meetings at the project site for all employees as 
required by EM 385-1-1.  The Contracting Officer shall be informed of the 
meeting in advance and be allowed attendance.  Minutes showing Contract 
title, signatures of attendees, and a list of topics discussed shall be 
attached to the Daily Contractor Quality Control Report.

1.6.3.3   Work Phase Meetings

Appropriate AHA’s shall be discussed during CQC work phase meetings as 
required in Section 01 45 00.00 25, QUALITY CONTROL.

1.7   TRAINING

1.7.1   New Employee Indoctrination

New employees (prime and subcontractor) shall be informed of specific site 
hazards before they begin work.  Documentation of this orientation shall be 
kept on file at the project site.

1.7.2   Periodic Training

Provide Safety and Health Training in accordance with EM 385-1-1 and the 
accepted APP.  Ensure all required training has been accomplished for all 
onsite employees.
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1.7.3   Activity Hazard Analysis (AHA) Training Plan

Prior to beginning a new phase, training shall be provided to all affected 
employees to include a review of the AHA to be implemented.

1.7.4   HEC Procedures Training

a. Annual Hazardous Energy Control Plan and Procedure training shall be 
provided to the following designated individuals, as defined in 
NWP-HECP-01:

(1) AI - Authorized Individuals

(2) AP - Affected Persons

(3) IP - Incidental Persons

b. All costs for this training shall be considered incidental to the 
work, and therefore, no additional payment will be made.  Coordinate 
with the Project POC, at least one week in advance, to obtain the 
Government-provided training curriculum, materials, supplies, and 
necessary links for e-access.  A minimum of seven days prior to 
commencement of work, provide a complete list of all personnel who have 
successfully completed annual training to the Project POC.  Maintain 
list and document the employee's name and date of training in 
accordance with NWP-HECP-01.

1.7.5   Fall Protection Training Program

Institute a fall protection training program.  As part of the Fall Hazard 
Protection and Prevention Program, provide training for each employee who 
might be exposed to fall hazards, see paragraph FALL HAZARD PROTECTION AND 
PREVENTION PROGRAM.  Provide training by a Competent person for fall 
protection shall in accordance with EM 385-1-1, section 21.B.  Training and 
evaluations for fall protection and rescue shall be documented and retained 
for the current training program per ASSE/SAFE Z359-PKG.

1.8   ACCIDENT PREVENTION PLAN (APP)

1.8.1   General Information

a. Use a Qualified person to prepare the written site-specific APP.  
See Appendix Q of EM 385-1-1 for definition of Qualified Person.  
Prepare the APP in accordance with the format and requirements of 
EM 385-1-1 and as supplemented herein.  Cover all paragraph and 
subparagraph elements in EM 385-1-1, Appendix A, entitled Minimum Basic 
Outline for Accident Prevention Plans.  Specific requirements for some 
of the APP elements are described below:

(1) The APP shall be job-specific and shall address any unusual or 
unique aspects of the project or activity for which it is written.

(2) The APP shall interface with the Contractor's overall safety 
and health program.  Include any portions of the Contractor's 
overall safety and health program referenced in the APP in the 
applicable APP element and made site-specific.

(3) The Government considers the Prime Contractor to be the 
"controlling authority" for all work site safety and health of the 
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subcontractors.

(4) Contractors shall inform their subcontractors of the safety 
provisions under the terms of the Contract and the penalties for 
noncompliance, coordinating the work to prevent one craft from 
interfering with or creating hazardous working conditions for 
other crafts, and inspecting subcontractor operations to ensure 
that accident prevention responsibilities are being carried out.

(5) The APP shall be signed by the person and firm (senior person) 
preparing the APP, the Contractor, the on-site superintendent, the 
designated SSHO.

b. Submit the APP to the Contracting Officer 15 calendar days after 
Notice to Proceed for acceptance.  Work cannot proceed without an 
accepted APP.  The Contracting Officer will review and comment on the 
Contractor's submitted APP and accept it when it meets the requirements 
of the Contract provisions.

c. Once accepted by the Contracting Officer, the APP and appendices 
will be enforced as part of the Contract.  Disregarding the provisions 
of this Contract or the accepted APP will be cause for stoppage of 
work, at the discretion of the Contracting Officer, until the matter 
has been rectified.

d. Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO, and quality control manager.  Should any severe 
hazard exposure, i.e. imminent danger, become evident, stop work in the 
area, secure the area, and develop a plan to remove the exposure and 
control the hazard.  Notify the Contracting Officer, both verbally and 
in writing, within 24 hours of discovery.  In the interim all necessary 
action shall be taken by the Contractor to restore and maintain safe 
working conditions in order to safeguard on-site personnel, visitors, 
the public (as defined by ASSE/SAFE A10.34), and the environment.  

e. Copies of the accepted APP shall be maintained at the CO's office 
and at the work site.  Continuously review and amend the APP, as 
necessary, throughout the life of the Contract.  Incorporate unusual or 
high-hazard activities not identified in the original APP in the plan 
as they are discovered.

1.8.2   EM 385-1-1 Contents

In addition to the requirements above and those outlined in Appendix A of 
EM 385-1-1, the following is required:

a. Names and qualifications (resumes including education, training, 
experience and certifications) of all site safety and health personnel 
designated to perform work on this project to include the designated 
site safety and health officer and other Competent and Qualified 
personnel to be used.  The duties of each position shall be specified.

b. Qualifications of Competent and Qualified persons.  As a minimum, 
designate Competent persons and submit qualifications for each of the 
following major areas: excavation; scaffolding; fall protection; 
hazardous energy; confined space; health hazard recognition, evaluation 
and control of chemical, physical and biological agents; personal 
protective equipment and clothing to include selection, use and 
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maintenance.

c. Confined Space Entry Plan.  Develop a confined space entry plan in 
accordance with EM 385-1-1, applicable OSHA standards 29 CFR 1910, 
29 CFR 1910.146,  29 CFR 1915, and 29 CFR 1926, and any other Federal, 
State, and local regulatory requirements identified in this Contract.  
Identify the Qualified person's name and qualifications, training, and 
experience.  Delineate the Qualified person's authority to direct work 
stoppage in the event of hazardous conditions.  Include procedure for 
rescue by Contractor personnel and the coordination with emergency 
responders.  (If there is no confined space work, include a statement 
that no confined space work exists and none will be created.)

d. Health Hazard Control Program.  Designate a Competent and Qualified 
person to establish and oversee a Health Hazard Control Program in 
accordance with EM 385-1-1, Section 6.  The program shall ensure that 
employees, on-site Government representatives, and others, are not 
adversely exposed to chemical, physical, and biological agents and that 
necessary controls and protective actions are instituted to ensure 
health.

e. Alcohol and Drug Abuse Plan.  Provide description of the on-site 
prevention program.

f. Training Records and Requirements.  List of mandatory training and 
certifications which are applicable to this project (e.g. explosive 
actuated tools, confined space entry, fall protection, crane operation, 
hazardous energy control, vehicle operator, forklift operators, 
personal protective equipment); list of requirements for periodic 
retraining/certification; outline requirements for supervisory and 
employee safety meetings.

g. Fall Protection and Prevention (FP&P) Plan.  The plan shall be site 
specific and address all fall hazards in the work place and during 
different phases of construction (paragraph entitled FALL HAZARD 
PROTECTION AND PREVENTION PROGRAM).  It shall address how to protect 
and prevent workers from falling to lower levels when they are exposed 
to fall hazards above 6 feet.  A Competent Person For Fall Protection 
or a Qualified Person for Fall Protection prepare and sign the plan.  
See Appendix Q of EM 385-1-1 for definitions of Competent and Qualified 
Person for Fall Protection.  The plan shall include fall protection and 
prevention systems, equipment and methods employed for every phase of 
work, responsibilities, self-rescue, rescue and escape equipment and 
operations, evacuation procedures, training requirements, and 
monitoring methods.  For Horizontal Lifelines, see EM 385-1-1, section 
21.H.05.d(6)(b) and Change 2.  Revise the Fall Protection and 
Prevention Plan, reflecting any changes during the course of 
construction due to changes in personnel, equipment, systems, or work 
habits.  The accepted Fall Protection and Prevention Plan shall be kept 
and maintained at the job site for the duration of the project.

h. Site Safety and Health Plan.  The safety and health aspects prepared 
in accordance with EM 385-1-1.

1.9   ACTIVITY HAZARD ANALYSIS (AHA)

1.9.1   General

a. The Activity Hazard Analysis (AHA) format shall be in accordance 
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with EM 385-1-1.  Submit the AHA for review at least 10 calendar days 
prior to the start of each phase.  Format subsequent AHAs as amendments 
to the APP.  The analysis shall be used during daily inspections to 
ensure the implementation and effectiveness of the activity's safety 
and health controls.  Develop an AHA for every operation involving a 
type of work presenting hazards not experienced in previous project 
operations or where a new work crew or subcontractor is to perform 
work.  The analysis shall identify and evaluate hazards and outline the 
proposed methods and techniques for the safe completion of each phase 
of work.  At a minimum, define activity being performed, sequence of 
work, specific safety and health hazards anticipated, control measures 
(to include personal protective equipment) to eliminate or reduce each 
hazard to acceptable levels, equipment to be used, inspection 
requirements, training requirements for all involved, and the Competent 
and Qualified persons in charge of that phase of work.  For work with 
fall hazards, include fall hazards associated with scaffold erection 
and removal, identify the appropriate fall arrest systems.  For work 
with materials handling equipment, address safeguarding measures 
related to materials handling equipment.  For work requiring 
excavations, include requirements for safeguarding excavations.  For 
work with commissioning, address safeguarding measures related to 
commissioning.

b. An activity requiring an AHA shall not proceed until the AHA has 
been accepted by the Contracting Officer and a meeting has been 
conducted by the Contractor to discuss its contents with everyone 
engaged in the activity, including on-site Government representatives.  
The Contractor shall document meeting attendance at the preparatory, 
initial, and follow-up phases of quality control inspection.  

c. The AHA shall be continuously reviewed and, when appropriate, 
modified to address changing site conditions or operations. 

d. Develop the activity hazard analyses using the project schedule as 
the basis for the activities performed.  Any activities listed on the 
project schedule will require an AHA.  The AHAs will be developed by 
the Contractor, supplier, or subcontractor and provided to the Prime 
Contractor for submittal to the Contracting Officer. 

1.9.2   Periodic AHA Review and Updating

Review the AHAs periodically (at least monthly) at the Contractor 
supervisory safety meeting and update when procedures, scheduling, or 
hazards change.  The on-site superintendent, SSHO, and Competent persons 
used to develop the AHAs, including updates, shall sign and date the AHAs 
before they are implemented.

1.10   DISPLAY OF SAFETY INFORMATION

Within one calendar day after commencement of on-site work, erect a Safety 
and Health Bulletin Board at the job site.  Where size, duration, or 
logistics of project do not facilitate a bulletin board, an alternative 
method, acceptable to the Contracting Officer, that is accessible and 
includes all mandatory information for employee and visitor review, will be 
deemed as meeting the requirement for a bulletin board.  Include and 
maintain information on safety bulletin board as required by EM 385-1-1, 
section 01.A.06.  Additional items required to be posted include:

a. Confined space entry permit.
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b. Hot work permit. 

1.11   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in paragraph entitled REFERENCES.  Maintain applicable 
equipment manufacturer's manuals.

1.12   EMERGENCY MEDICAL TREATMENT

Contractors shall arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.

1.13   PROJECT SAFE CLEARANCE PROCEDURE

1.13.1   General

Prior to beginning work, submit a Hazardous Energy Control Plan in 
accordance with NWP-HECP-01.  Ensure that each employee is familiar with 
and complies with the Lockout/Tagout Safe clearance procedures in EM 385-1-1, 
ER 385-1-31, and Government-furnished Hazardous Energy Control Program 
Supplemental Procedures, as practiced by the U.S. Army Corps of Engineers, 
Portland District, NWP-HECP-01.  The Project will be responsible for 
providing instruction and training, see Paragraph HEC Procedures Training, 
to personnel that have any involvement with electrical equipment or lines; 
mechanical equipment; pressure systems; and vessels and lines containing 
dangerous or hazardous material which can be energized, pressurized, 
activated, or released remotely or inadvertently.  This requirement also 
applies to any interface of ongoing Project operations.  All work requiring 
a clearance under EM 385-1-1 and Project Specific Safe Clearance Procedures 
shall be coordinated with the Government at least 24 hours in advance.  No 
work shall proceed until the proper clearances have been obtained from the 
Government for the work authorized and the Contractor has signed and locked 
onto the principal authorized clearance.  Where the requirements of this 
specification and referenced documents vary, the most stringent 
requirements shall apply.

1.13.2   Safe Clearance Procedure System

A safe clearance system is used by Project Personnel to insure continuity 
of service and safety to personnel and equipment.  Any work, service, or 
delivery performed which requires taking Project operating equipment out of 
service shall be done only after a formal clearance is obtained through the 
Project POC.  Clearance shall not be violated by Contractor personnel.  Any 
violation of Safe Clearance Procedures will be grounds for removal of the 
offender(s) from the project.  The use of locks and tags is required in the 
Projects Safe Clearance Procedure for all clearance points that locks can 
be applied.  Where locks cannot be applied, apply Project Clearance Tags.  
Equipment locks, keys, and a lockbox will be supplied and installed by the 
Government.  The keys to the Government-supplied locks will be placed in 
the lockbox and locked with a Government lock; the Contractor shall provide 
keyed lock(s) for this lockbox for Contractor personnel working under Safe 
Clearance.  The use of personal locks for individuals working under Safe 
Clearance is required by NWP-HECP-01.  The Contractor shall provide the 
necessary personnel locks as there are limited number of guest locks 
available.
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1.14   REPORTS

1.14.1   Accident Notification

Notify the Contracting Officer as soon as practical, but no more than four 
hours, after any accident meeting the definition of Recordable Injuries or 
Illnesses or High Visibility Accidents; accidents meeting EM 385-1-1, 
Section 01.D.02, to include cranes and rigging; or property damage equal to 
or greater than $2,000.  In conjunction with Section 00700 Contract Clause 
52.236-13 Alt I, ACCIDENT PREVENTION - ALTERNATIVE I, and EM 385-1-1 
Section 1, paragraph 01.D.05, the Contractor shall report to the Government 
monthly the total manhours expended at the project site by all employees 
(supervisory as well as labor) together with those of all subcontractors.  
The reporting period will start at 12:01 a.m. the first day of each month 
and end as of midnight on the last day of each month.  Reporting shall be 
made by telephone to the CO and Resident Engineer's office prior to the 5th 
day of the following month.

1.14.2   Accident Reports

All accidents involving property damage, fires, personal equipment, and all 
injuries to the public, regardless of degree, shall be reported to the CO 
and Resident Engineer on ENG Form 3394 and according to the schedule which 
follows:

a. Investigation and Reporting

(1) Conduct an accident investigation for recordable injuries and 
illnesses, for Medical Treatment as defined in paragraph 
DEFINITIONS, property damage accidents resulting in at least 
$20,000 in damages, and near misses as defined in EM 385-1-1, to 
establish the root cause(s) of the accident.  Complete the 
accident report form, ENG Form 3394, and provide the report to the 
CO within five calendar days of the accident.

(2) Conduct an accident investigation for any crane and rigging 
accident (including rigging gear accidents) to establish the root 
cause(s) of the accident, complete ENG Form 3394 and provide the 
report to the Contracting Officer within five calendar days of the 
accident.  Do not proceed with crane operations until cause is 
determined and corrective actions have been implemented to the 
satisfaction of the CO.

(3) The CO and Resident Engineer shall be notified by the most 
expeditious means available of all fatal and permanent total 
disability injuries, three or more persons hospitalized, all 
property damage of $500,000 or more, and structural damage 
involving a question of structural adequacy.  All incidents 
involving disabling injury or an injury which may result in an 
employee's lost time, or property damage of $2,000 or more shall 
be reported to the CO and Resident Engineer by telephone as soon 
as possible and in all cases within four hours.

(4) In all accidents enumerated in subitem (3), the Contractor 
shall investigate the circumstances before the scene of the 
accident is changed, take corrective action, and within 48 hours 
forward to the CO and Resident Engineer four copies of ENG Form 
3394.
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(5) In the event of an accident involving a fatality, permanent 
total disability, hospitalization of three or more persons, or 
property damage of $500,000 or more, the Contractor shall promptly 
suspend all operations at the scene of the accident and notify the 
CO and Resident Engineer of the occurrence.  The Contractor shall 
immediately provide for the rescue and/or care of the injured.  
Except in situations where safety may be compromised, access to 
the area shall be restricted and the scene left undisturbed until 
investigated by a Government appointed board of investigation and 
until the Contractor is authorized to resume operations.

(6) If property damage and injury result from the same accident, 
the consequence may be noted on the same ENG Form 3394.  If more 
than one person is injured in a single accident, ENG Form 3394 
shall be submitted for each person injured.  The Resident Office 
staff will provide the required forms and assist in their 
preparation immediately upon notification of an accident.

b. Types of Accidents and Reports.  For each accident that results in a 
consequence or combination of the consequences listed below, a complete 
report on ENG Form 3394 shall be furnished to the CO and Resident 
Engineer.  Please note that these reports cannot be used for any 
purpose other than accident reporting.

(1) Disabling injury (including death) is an injury that renders a 
person unable to perform a regularly established job on the day 
following the injury or on any subsequent day.  Known suicide or 
deaths from natural causes are not reportable.

(2) Damage of $2,000 or more to the Contractor's property or 
equipment, including motor vehicles and fire and/or damage to 
other property caused by the Contractor while executing the 
Contract.

(3) Accidents occasioned by flood, hurricane, tornado, fire, 
navigation, wind, ice, etc., and structural failure in excess of 
$2,000.

1.15   HOT WORK

Submit and obtain a written permit prior to performing "Hot Work" (i.e. 
welding or cutting, etc.) or operating other flame-producing/spark 
producing devices, from the CO.  Contractors are required to meet all 
criteria before a permit is issued.  In accordance with EM 385-1-1, provide 
at least two 20 pound 4A:20 BC rated extinguishers for normal "Hot Work".  
All extinguishers shall be current inspection tagged, approved safety pin, 
and tamper resistant seal.  It is also mandatory to have a designated FIRE 
WATCH for any "Hot Work" done.  The Fire Watch shall be trained in 
accordance with NFPA 51B and remain on-site for a minimum of 60 minutes 
after completion of the task or as specified on the hot work permit.

1.16   FACILITY OCCUPANCY CLOSURE

Streets, walks, and other facilities occupied and used by the Government 
shall not be closed or obstructed without written permission from the CO.

1.17   SEVERE STORM PLAN

In the event of a severe storm warning, the Contractor shall:
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a. Secure outside equipment and materials and place materials that 
could be damaged in protected areas.

b. Check surrounding area for loose material, equipment, debris, and 
other objects that could be blown away or against existing work.

c. Ensure that temporary erosion controls are adequate.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION

3.1   CONSTRUCTION AND OTHER WORK

3.1.1   General

The Contractor shall comply with EM 385-1-1, NFPA 241, ASME B30.2-26, the 
APP, the AHA, Federal and/or State OSHA regulations, and other related 
submittals and activity fire and safety regulations.  The most stringent 
standard shall prevail.

3.2   FALL HAZARD PROTECTION AND PREVENTION PROGRAM

3.2.1   General

The Contractor shall designate a Qualified person to establish, prepare, 
and sign a fall protection and prevention (FP&P) plan for the protection of 
all employees exposed to fall hazards in accordance with ASSE/SAFE Z359-PKG 
and EM 385-1-1.  Establish a fall protection and prevention program, for 
the protection of all employees exposed to fall hazards.  The plan shall 
include: company policy, identify responsibilities, qualifications, 
education and training requirements, fall hazard identification, prevention 
and control measures, inspection, storage, care and maintenance of fall 
protection equipment, and rescue and evacuation procedures; and shall be 
submitted in the APP.  Definitions and nomenclature shall be used in 
accordance with ASSE/SAFE Z359-PKG.  The Contractor shall identify 
Competent/Qualified persons, as required, for fall protection and shall 
maintain a list of current certificates and completed training courses for 
each person.  Qualified and Competent persons (See EM 385-1-1, Appendix Q) 
requirements are as follows:

a. A Qualified person shall have a recognized degree or professional 
certificate that relates to fall protection and rescue and with 
extensive knowledge, training, and experience in the fall protection 
and rescue field and shall be capable of designing, analyzing, 
evaluating, specifying, inspecting, and assembling fall protection and 
rescue equipment and systems.  The Qualified person shall also have 
working knowledge of current fall protection regulations and standards, 
physical sciences, engineering principles, and meet the qualifications 
of a Competent person.

b. A Competent person, designated in writing by the Contractor, shall 
be responsible for the immediate supervision, implementation, and 
monitoring of the Contractor's managed Fall Hazard Protection and 
Prevention Program, who through training and knowledge in the fall 
protection and rescue field, is capable of identifying, evaluating, and 
addressing existing and potential fall hazards, and who has the 
authority to take necessary corrective measures.  A Competent person 
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shall complete training at least every two years to stay current with 
fall protection and rescue educational industry requirements, or when 
new fall protection systems are used or installed, or new fall hazards 
are encountered per ASSE/SAFE Z359-PKG.  A Qualified person may perform 
the duties and responsibilities of a Competent person.

3.2.2   Fall Protection Equipment and Systems

3.2.2.1   General

Enforce use of the fall protection equipment and systems designated for 
each specific work activity in the Fall Protection and Prevention Plan 
and/or AHA at all times when an employee is exposed to a fall hazard.    
Protect employees from fall hazards as specified in EM 385-1-1, Section 
21.  In addition to the required fall protection systems, safety skiff, 
personal floatation devices, and life rings etc., are required when working 
above or next to water in accordance with EM 385-1-1, paragraphs 05.J. and 
05.K and 21.N through 21.N.04.  Personal fall arrest systems are required 
when working from an articulating or extendible boom, swing stages, or 
suspended platform.  Safety requirements for work platforms suspended from 
cranes or derricks shall comply with ASSE/SAFE A10.28.  In addition, 
personal fall arrest systems are required when operating other equipment 
such as scissor lifts if the work platform is capable of being positioned 
outside the wheelbase.  The need for tying-off in such equipment is to 
prevent ejection of the employee from the equipment during raising, 
lowering, or travel.  Fall protection shall comply with EM 385-1-1, 
ASSE/SAFE A10.32, and ASSE/SAFE Z359-PKG.

3.2.2.2   Personal Fall Arrest Equipment

Personal fall arrest equipment, systems, subsystems, and components shall 
meet ASSE/SAFE Z359-PKG.  Only a full-body harness with a shock-absorbing 
lanyard or self-retracting lanyard is an acceptable personal fall arrest 
body support device.  Body belts may only be used as a positioning device 
system (for uses such as steel reinforcing assembly and in addition to an 
approved fall arrest system).  Harnesses shall have a fall arrest 
attachment affixed to the body support (usually a Dorsal D-ring) and 
specifically designated for attachment to the rest of the system.  Only 
locking snap hooks and carabiners shall be used.  Webbing, straps, and 
ropes shall be made of synthetic fiber.  The maximum free fall distance 
when using fall arrest equipment shall not exceed 6 feet.  The total fall 
distance and any swinging of the worker (pendulum-like motion) that can 
occur during a fall shall always be taken into consideration when attaching 
a person to a fall arrest system.  

3.2.3   Existing Anchorage

Existing anchorages, to be used for attachment of personal fall arrest 
equipment, shall be certified (or re-certified) by a Qualified person for 
fall protection in accordance with ASSE/SAFE Z359-PKG.  Exiting horizontal 
lifeline anchorages shall be certified (or re-certified) by a registered 
professional engineer with experience in designing horizontal lifeline 
systems.

3.2.4   Horizontal Lifelines

Design, install, certify, and use under the supervision of a Qualified 
person horizontal lifelines for fall protection as part of a complete fall 
arrest system which maintains a safety factor of at leaset two (EM 385-1-1, 
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Section 21).

3.2.5   Guardrails and Safety Nets

Design, install, and use guardrails and safety nets in accordance with 
EM 385-1-1.

3.2.6   Rescue and Evacuation Procedures

When personal fall arrest systems are used, ensure that the mishap victim 
can self-rescue or can be rescued promptly should a fall occur.  Prepare a 
Rescue and Evacuation Plan and include a detailed discussion of the 
following: methods of rescue; methods of self-rescue; equipment used; 
training requirement; specialized training for the rescuers; procedures for 
requesting rescue and medical assistance; and transportation routes to a 
medical facility.  Include the Rescue and Evacuation Plan within the AHA 
for the phase of work, in the FP&P Plan, and the APP.

3.2.7   Aerial Lift Equipment and Movable Work Platforms

In addition to the guardrail provided, the equipment shall be equipped with 
anchorages meeting ASSE/SAFE Z359-PKG.  A restraint system shall be used in 
addition to guardrails and the lanyards shall be sufficiently short to 
prohibit workers from climbing out of, or being ejected from the platform.

3.2.8   Safety Monitoring System

The use of a safety monitoring system by itself as a fall protection method 
is prohibited.  Safety monitoring systems may only be used in conjunction 
with other fall protection systems.

3.2.9   Controlled Access Zones

The use of Controlled Access Zones as a fall protection method is 
prohibited.

3.3   SCAFFOLDING

a. Provide employees with a safe means of access to the work area on 
the scaffold.  Climbing of any scaffold braces or supports not 
specifically designed for access is prohibited.  Access to scaffold 
platforms greater than 20 feet in height shall be accessed by use of a 
scaffold stair system.  Vertical ladders commonly provided by scaffold 
system manufacturers shall not be used for accessing scaffold platforms 
greater than 20 feet in height.  The use of an adequate gate is 
required.  Ensure that employees are qualified to perform scaffold 
erection and dismantling.  Do not use scaffold without the capability 
of supporting at least four times the maximum intended load or without 
appropriate fall protection as delineated in the accepted fall 
protection and prevention plan.  Stationary scaffolds shall be attached 
to structural building components to safeguard against tipping forward 
or backward.  Special care shall be given to ensure scaffold systems 
are not overloaded.  Side brackets used to extend scaffold platforms on 
self-supported scaffold systems for the storage of material are 
prohibited.  The first tie-in shall be at the height equal to four 
times the width of the smallest dimension of the scaffold base.  Work 
platforms shall be placed on mud sills.  Scaffold or work platform 
erectors shall have fall protection during the erection and dismantling 
of scaffolding or work platforms that are more than 6 feet.  Delineate 
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fall protection requirements when working above 6 feet or above 
dangerous operations in the Fall Protection and Prevention (FP&P) Plan 
and Activity Hazard Analysis (AHA) for the phase of work.

b. Scaffolding shall comply in every respect with EM 385-1-1.  Any 
scaffolding, ladder, stairway, or other access schemes proposed to be 
used shall be submitted to include type, layout, connections, and 
product literature.  Approved anti-slip surface material shall be 
installed on scaffolding platforms.

3.4   WORK IN CONFINED SPACES

The Contractor shall comply with the requirements in Section 34 of 
EM 385-1-1, OSHA 29 CFR 1915, OSHA Directive CPL 2.100, and OSHA 29 CFR 1926.  
Any potential for a hazard in the confined space requires a permit system 
to be used.

a. Entry Procedures - Prohibit entry into a confined space by personnel 
for any purpose, including hot work, until the Qualified person has 
conducted appropriate tests to ensure the confined or enclosed space is 
safe for the work intended and that all potential hazards are 
controlled or eliminated and documented.  See EM 385-1-1, Section 34, 
for entry procedures.)  All hazards pertaining to the space shall be 
reviewed with each employee during review of the AHA.

b. Forced air ventilation is required for all confined space entry 
operations and the minimum air exchange requirements shall be 
maintained to ensure exposure to any hazardous atmosphere is kept below 
its' action level. 

c. Ensure the use of rescue and retrieval devices in confined spaces 
greater than 5 feet in depth.  Conform to Section 34 of EM 385-1-1.

d. Sewer wet wells require continuous atmosphere monitoring with 
audible alarm for toxic gas detection.

e. Include training information for employees who will be involved as 
entrants and attendants for the work.  Conform to Section 34 of 
EM 385-1-1.

f. Post the confined space entry permit in a conspicuous place close to 
the confined space entrance.

3.5   HOUSEKEEPING

3.5.1   Clean-Up

All debris in work areas shall be cleaned up daily or more frequently if 
necessary.  Construction debris may be temporarily located in an approved 
location; however garbage accumulation shall be removed each day.

3.5.2   Dust control

In addition to the dust control measures required elsewhere in the Contract 
documents, dry cutting of brick or masonry shall be prohibited.  Wet 
cutting shall address control of water runoff.

    -- End of Section --
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SECTION 01 42 00

SOURCES FOR REFERENCE PUBLICATIONS

PART 1   GENERAL

1.1   REFERENCES

Various publications are referenced in other sections of the specifications 
to establish requirements for the work.  These references are identified in 
each section by document number, date and title.  The document number used 
in the citation is the number assigned by the standards producing 
organization, (e.g.   ASTM B564 Nickel Alloy Forgings).  However, when the 
standards producing organization has not assigned a number to a document, 
an identifying number has been assigned for reference purposes.

1.2   ORDERING INFORMATION

The addresses of the standards publishing organizations whose documents are 
referenced in other sections of these specifications are listed below, and 
if the source of the publications is different from the address of the 
sponsoring organization, that information is also provided.  Documents 
listed in the specifications with numbers which were not assigned by the 
standards producing organization should be ordered from the source by title 
rather than by number.

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE)
1800 East Oakton Street
Des Plaines, IL  60018-2187
Ph:  847-699-2929
Fax:  847-768-3434
E-mail:  customerservice@asse.org
Internet:  http://www.asse.org

ASME INTERNATIONAL (ASME)
Three Park Avenue, M/S 10E
New York, NY 10016-5990
Ph:   800-854-7179 or 800-843-2763
Fax:  212-591-7674
E-mail:  infocentral@asme.org
Internet:  http://www.asme.org

ASTM INTERNATIONAL (ASTM)
100 Barr Harbor Drive, P.O. Box C700
West Conshohocken, PA  19428-2959
Ph:   610-832-9585
Fax:  610-832-9555
E-mail: service@astm.org
Internet:  http://www.astm.org

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)
1 Batterymarch Park
Quincy, MA  02169-7471
Ph:   617-770-3000 or 800-344-3555
Fax:  617-770-0700
E-mail: webmaster@nfpa.org
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Internet:  http://www.nfpa.org

U.S. ARMY CORPS OF ENGINEERS (USACE)
Order CRD-C DOCUMENTS from:
Headquarters Points of contact
441 G Street NW
Washington, DC 20314-1000
Ph:   202-761-0011
E-mail: hq-publicaffairs@.usace.army.mil
Internet: http://www.wes.army.mil/SL/MTC/handbook.htm
Order Other Documents from:
USACE Publications Depot
Attn:  CEHEC-IM-PD
2803 52nd Avenue
Hyattsville, MD  20781-1102
Ph:  301-394-0081
Fax: 301-394-0084
E-mail: pubs-army@usace.army.mil
Internet: http://www.usace.army.mil/publications
     or   http://www.hnd.usace.army.mil/techinfo/engpubs.htm

U.S. ARMY CORPS OF ENGINEERS - PORTLAND DISTRICT (NWP)
Portland District, 
U.S. Army Corps of Engineers
PO Box 2946
Portland, OR  97208-2946
Ph: 503-808-5150
Internet: http://www.nwp.usace.army.mil/home.asp

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)
8601 Adelphi Road 
College Park, MD 20740-6001
Ph:  866-272-6272
Fax: 301-837-0483
E-mail: contactcenter@gpo.gov
Internet: http://www.archives.gov
Order documents from:
Superintendent of Documents
U.S.Government Printing Office (GPO)
732 North Capitol Street, NW
Washington, DC  20401
Ph:   202-512-1800
Fax:  202-512-2104
E-mail: contactcenter@gpo.gov
Internet:  http://www.gpoaccess.gov 

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --
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QUALITY CONTROL

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only.

ASTM INTERNATIONAL (ASTM)

ASTM C 1077 (2009b) Standard Practice for Laboratories 
Testing Concrete and Concrete Aggregates 
for Use in Construction and Criteria for 
Laboratory Evaluation

ASTM C 1093 (2009) Standard Practice for Accreditation 
of Testing Agencies for Masonry

ASTM D 3666 (2009a) Minimum Requirements for Agencies 
Testing and Inspecting Road and Paving 
Materials

ASTM D 3740 (2008) Standard Practice for Minimum 
Requirements for Agencies Engaged in the 
Testing and/or Inspection of Soil and Rock 
as Used in Engineering Design and 
Construction

ASTM E 329 (2009) Standard Specification for Agencies 
Engaged in the Testing and/or Inspection 
of Materials Used in Construction

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01 33 00, SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Contractor Quality Control Plan; G 

Construction Quality Management for Contractors

  The Contractor shall furnish documentation that the Contractor 
Quality Control System Manager has completed the Corps of 
Engineers course titled "Construction Quality Management for 
Contractors."

SD-06 Test Reports
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Daily CQC Report

1.3   LABORATORY VALIDATION

For tests performed under this Contract, use a testing laboratory validated 
by the Corps of Engineers Material Testing Center (MTC).  See paragraph 
entitled TESTS.

1.4   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control system, and all associated costs will be included 
in the applicable unit prices or lump-sum prices contained in the Price 
Schedule.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

3.1.1   Quality Control System

Establish and maintain an effective quality control (QC) system in 
compliance with Contract Clause 52.246-12, INSPECTION OF CONSTRUCTION.  The 
quality control system shall consist of plans, procedures, and organization 
necessary to produce an end product which complies with the Contract 
requirements.  The QC system shall cover all construction operations, both 
onsite and offsite, and be keyed to the proposed construction sequence.

3.1.2   Project Superintendent

Identify an individual, within the onsite work organization, as Project 
Superintendent.  The Project Superintendent shall be a Journeyman with a 
minimum of five years experience in a verifiable Project Superintendent 
role on jobs similar to this Contracts.  The designated Project 
Superintendent shall be acceptable to the CO.  The Project Superintendent 
shall be held responsible for the quality of work on the job and is subject 
to removal by the Contracting Officer (CO) for non-compliance with the 
quality requirements specified in the Contract.  In this context the 
highest level manager responsible for the overall construction activities 
at the site, including quality and production is the Project 
Superintendent.  The Project Superintendent shall maintain a physical 
presence at the site at all times, except as otherwise acceptable to the 
CO, and shall be responsible for all construction and construction related 
activities at the site.  The Project Superintendent may perform the duties 
of the QC Manager but shall have no other duties; they may not perform the 
duties of an equipment operator, flagger, laborer, or any other position.  
Identify an alternate for the Project Superintendent to serve in the event 
of the Project Superintendent's absence and/or to cover work performed on 
additional shift.  The requirements for the alternate are the same as the 
designated Project Superintendent.

3.2   CONTRACTOR QUALITY CONTROL PLAN

Submit no later than 10 days after receipt of Notice to Proceed, the 
Contractor Quality Control (CQC) Plan proposed to implement the 
requirements of Contract Clause 52.246-12, INSPECTION OF CONSTRUCTION.  The 
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Government will consider an interim plan for the first five days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work.

3.2.1   Content of the CQC Plan

Include, as a minimum, the following to cover all construction operations, 
both onsite and offsite, including work by subcontractors, fabricators, 
suppliers, and purchasing agents:

a. A description of the quality control organization, including a chart 
showing lines of authority and acknowledgment that the CQC staff shall 
implement the three phase control system for all aspects of the work 
specified.  Include in the staff a CQC System Manager.

b. The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function; see paragraph entitled QUALITY CONTROL ORGANIZATION.

c. A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the responsibilities 
and delegates sufficient authorities to adequately perform the 
functions of the CQC System Manager, including authority to stop work 
which is not in compliance with the Contract.  Letters of direction to 
all other various quality control representatives outlining duties, 
authorities, and responsibilities shall be issued by the CQC System 
Manager.  Copies of these letters shall be furnished to the Government.

d. Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors, offsite fabricators, 
suppliers, and purchasing agents.  These procedures shall be in 
accordance with Section 01 33 00, SUBMITTAL PROCEDURES.

e. Control, verification, and acceptance testing procedures for each 
specific test to include the test name, specification paragraph 
requiring test, feature of work to be tested, test frequency, and 
person responsible for each test.  (Use laboratory facilities approved 
by the CO.)

f. Procedures for tracking preparatory, initial, and follow-up control 
phases and control, verification, and acceptance tests including 
documentation.

g. Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  Establish 
verification procedures that identified deficiencies have been 
corrected.

h. Reporting procedures, including proposed reporting formats.

i. A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, has 
separate control requirements, and may be identified by different 
trades or disciplines, or it may be work by the same trade in a 
different environment.  Although each Section of the specifications may 
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generally be considered as a definable feature of work, there are 
frequently more than one definable features under a particular 
section.  This list will be agreed upon during the coordination 
meeting.  

3.2.2   Acceptance of CQC Plan

Acceptance of the CQC plan is required prior to the start of construction.  
Acceptance is conditional and will be predicated on satisfactory 
performance during the construction.  The Government reserves the right to 
require the Contractor to make changes in the CQC Plan and operations 
including removal of personnel, as necessary, to obtain the quality 
specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, notify the CO in writing of any proposed 
change.  Proposed changes are subject to acceptance by the CO.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the CO and discuss the Contractor's quality control system.  
Submit the CQC Plan for review a minimum of 10 calendar days prior to the 
Coordination Meeting.  During the meeting, a mutual understanding of the 
system details shall be developed, including the forms for recording the 
CQC operations, control activities, testing, administration of the system 
for both onsite and offsite work, and the interrelationship of Contractor's 
Management, and control with the Government's Quality Assurance.  Minutes 
of the meeting will be prepared by the Government and signed by both the 
Contractor and the CO and will become a part of the Contract file.  There 
may be occasions when subsequent conferences will be called by either party 
to reconfirm mutual understandings and/or address deficiencies in the CQC 
system or procedures which may require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure Contract 
compliance.  Personnel identified in the technical provisions as requiring 
specialized skills to assure the required work is being performed properly 
shall be included as part of the CQC organization.  The Contractor's CQC 
staff shall maintain a presence at the site at all times during progress of 
the work and have complete authority and responsibility to take any action 
necessary to ensure Contract compliance.  All CQC staff members shall be 
subject to acceptance by the CO.  Promptly complete and furnish all 
letters, material submittals, shop drawing submittals, schedules, and all 
other project documentation to the CQC organization.  The CQC organization 
shall maintain these documents and records at the site at all times, except 
as otherwise acceptable to the CO.

3.4.2   CQC System Manager Qualifications

Identify an individual, within the onsite work organization, as CQC System 
Manager who shall be responsible for writing and executing a complete CQC 
plan, overall management of CQC, and have the authority to act in all CQC 
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matters for the Contractor.  The CQC System Manager shall be a graduate of 
construction management with a minimum of five years experience in a 
verifiable CQC role on jobs similar to this Contract.  This CQC System 
Manager shall be on the site at all times during construction and be 
employed by the prime Contractor.  The CQC System Manager can be the SSHO 
on this project.  The ability of the CQC System Manager to perform multiple 
duties may be revoked by the CO if the CQC System Manager fails to 
adequately perform their duties.

3.4.3   Construction Quality Management for Contractors

In addition to the above experience and/or education requirements, the CQC 
System Manager shall have successfully completed the course entitled 
"Construction Quality Management For Contractors."  This course is 
periodically offered by the Associated Builders and Constructors, Inc., or 
Associated General Contractor, Inc. and shall be retaken every five years.  
The course has been coordinated with the Navy and certificates from the 
Navy will be accepted.  For further information regarding courses in the 
Portland area contact: Associated General Contractors, Oregon-Columbia 
Chapter at (503) 682-3363 or 
http://www.agc-oregon.org/education-and-training/army-corps-of-engineers/.

3.4.4   Organizational Changes

Maintain the CQC staff at full strength at all times.  When it is necessary 
to make changes to the CQC staff, revise the CQC Plan to reflect the 
changes and submit the changes to the CO for acceptance.

3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall comply with the requirements in Section 
01 33 00, SUBMITTAL PROCEDURES.  The CQC organization shall be responsible 
for certifying that all submittals and deliverables are in compliance with 
Contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction, to include that of subcontractors and suppliers, 
complies with the requirements of the Contract.  At least three phases 
(Preparatory, Initial, and Follow-up) of control shall be conducted by the 
CQC System Manager for each definable feature of the construction work as 
follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase 
includes:

a. Review each paragraph of applicable specifications, reference codes, 
and standards.  Make available during the preparatory inspection a copy 
of those sections of referenced codes and standards applicable to that 
portion of the work to be accomplished in the field.  Maintain and make 
available in the field for use by Government personnel until final 
acceptance of the work.

b. Review of the Contract drawings.
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c. Check to assure that all materials and/or equipment have been 
tested, submitted, and approved.

d. Review of provisions that have been made to provide required control 
inspection and testing.

e. Examination of the work area to assure that all required preliminary 
work has been completed and is in compliance with the Contract.

f. Physical examination of required materials, equipment, and sample 
work to assure that they are on hand, conform to approved shop drawings 
or submitted data, and are properly stored.

g. Review of the appropriate activity hazard analysis to assure safety 
requirements are met.

h. Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction tolerances 
and workmanship standards for that feature of work.

i. Check to ensure that the portion of the plan for the work to be 
performed has been accepted by the CO.

j. Discussion of the initial control phase.

k. Notify the Government at least 24 hours in advance of beginning the 
preparatory control phase.  Include a meeting conducted by the CQC 
System Manager and attended by the superintendent, other CQC personnel 
(as applicable), and the foreman responsible for the definable 
feature.  The CQC System Manager shall prepare and document the results 
of the preparatory phase actions by separate minutes, and attach to the 
daily CQC report.  The Contractor shall instruct applicable workers as 
to the acceptable level of workmanship required in order to meet 
Contract specifications.

3.6.2   Initial Phase

This phase shall be accomplished at the beginning of a definable feature of 
work.  Accomplish the following:

a. Check work to ensure that it is in full compliance with Contract 
requirements.  Review minutes of the preparatory meeting.

b. Verify adequacy of controls to ensure full Contract compliance.  
Verify required control inspection and testing.

c. Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.  Compare with required sample panels 
as appropriate.

d. Resolve all differences.

e. Check safety to include compliance with and upgrading of the safety 
plan and activity hazard analysis.  Review the activity analysis with 
each worker.

f. Notify the Government at least 24 hours in advance of beginning the 
initial phase.  Document separate minutes of this phase, prepared by 
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the CQC System Manager, and attach to the daily CQC report.  Indicate 
exact location of initial phase for future reference and comparison 
with follow-up phases.

g. Repeat the initial phase for each new crew to work onsite, or any 
time acceptable specified quality standards are not being met.

3.6.3   Follow-up Phase

Perform daily checks to assure control activities, including control 
testing, are providing continued compliance with Contract requirements, 
until completion of the particular feature of work.  Record the daily 
checks in the CQC documentation.  Conduct final follow-up checks and 
correct all deficiencies prior to the start of additional features of work 
which may be affected by the deficient work.  The Contractor shall not 
build upon nor conceal non-conforming work.

3.6.4   Additional Preparatory and Initial Phases

Conduct additional preparatory and initial phases on the same definable 
features of work if:  the quality of on-going work is unacceptable; if 
there are changes in the applicable CQC staff, onsite production 
supervision, or work crew; if work on a definable feature is resumed after 
a substantial period of inactivity; or if other problems develop.

3.7   TESTS

3.7.1   Testing Procedure

Perform specified or required tests to verify that control measures are 
adequate to provide a product that conforms to Contract requirements.  
Report all test results using industry standard forms at the frequency 
specified in the Contract.  Upon request, furnish to the Government 
duplicate samples of test specimens for QA verification testing by the 
Government.  Procure the services of a Corps of Engineers approved testing 
laboratory, as described in subparagraph entitled Testing Laboratories, or 
establish an approved testing laboratory at the project site.  Perform the 
following activities and record and provide the following data:

a. Verify that testing procedures comply with Contract requirements.

b. Verify that facilities and testing equipment are available and 
comply with testing standards.

c. Check test instrument calibration data against certified standards.

d. Verify that recording forms and test identification control number 
system, including all of the test documentation requirements, have been 
prepared.

e. Record results of all tests taken, both passing and failing, on the 
CQC report for the date taken.  Include Specification paragraph 
reference, location where tests were taken, and the sequential control 
number identifying the test.  If approved by the CO, actual test 
reports may be submitted later with a reference to the test number and 
date taken.  Provide an information copy of tests performed by an 
offsite or commercial test facility directly to the CO.  Failure to 
submit timely test reports as stated may result in nonpayment for 
related work performed and disapproval of the test facility for this 

SECTION 01 45 00.00 25  Page 8



Bonneville Dam AFF Improvements

Contract.

3.7.2   Testing Laboratories

The Government reserves the right to check laboratory equipment in the 
proposed laboratory for compliance with the standards set forth in the 
Contract specifications and to check the laboratory technician's testing 
procedures and techniques.

a. Validation.  The validation of a testing laboratory is site-specific 
and cannot be transferred to a facility at a different location.  Costs 
for validation by the Corps of Engineers MTC shall be borne by the 
laboratory and/or the Contractor.  Validation is granted only for the 
specific testing procedures requested to be validated.  The laboratory 
may select the testing procedures to be validated, except for the 
Quality Assurance requirements of the applicable ASTM standards listed 
in this paragraph.  

b. Validation Procedures.  Validation of a testing laboratory consists 
of either an inspection or audit, as defined below:

(1) Inspection shall be performed by the MTC to verify compliance 
with the applicable provisions of ASTM C 1077, ASTM C 1093, 
ASTM D 3666, ASTM D 3740, and ASTM E 329.

(2) An audit would be performed by the MTC in lieu of an 
inspection for laboratories holding a current AASHTO 
accreditation.  Inspection by the MTC may be required after 
auditing if critical testing procedures required in the Contract 
were not included in the applicable CCRL or AMRL inspections.

c. Validation Schedule.  For aggregate, concrete, bituminous materials, 
soil, rock, riprap, and metal components, the frequency of validation 
inspections or audits is once every two years.  For water quality and 
sediment testing the validation schedule is every 18 months.  When 
conditions change substantially from the time of the last validation, 
laboratories shall be re-validated.

d. Validation Process.  For information on the validation process and 
costs contact the MTC at (601) 634-2496 or fax at (601) 634-3242.  
Procedures for validation, including forms requesting validation may be 
obtained from the MTC web site at http://gsl.erdc.usace.army.mil/SL/MTC/.  
The Contractor is cautioned that the validation process is lengthy and 
that it requires immediate action.  Keep the CO informed about the 
validation process as it proceeds in a timely manner.

3.7.3   Onsite Laboratory

The Government reserves the right to utilize the Contractor's control 
testing laboratory and equipment to make assurance tests, and to check the 
Contractor's testing procedures, techniques, and test results at no 
additional cost to the Government.

3.7.4   Furnishing or Transportation of Samples for Testing

Costs incidental to the transportation of samples or materials shall be 
borne by the Contractor.  Samples of materials for test verification and 
acceptance testing by the Government shall be delivered to the Portland 
District contract commercial Laboratory in the District area.  Coordination 
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for each specific test, exact delivery location, and dates shall be made 
through the Portland District Resident Office.

3.8   COMPLETION INSPECTION

3.8.1   Punch-Out Inspection

The CQC Manager shall conduct an inspection of the work near the end of the 
work, or any increment of the work established by a time stated in the 
specifications, or the Contract Clause 52.211-10, COMMENCEMENT, 
PROSECUTION, AND COMPLETION OF WORK.  As required by paragraph 
DOCUMENTATION, prepare and include in the CQC documentation a punch list of 
items which do not conform to the approved drawings and specifications.  
Include within the list of deficiencies the estimated date by which the 
deficiencies will be corrected.  The CQC System Manager or staff shall make 
a second inspection to ascertain that all deficiencies have been 
corrected.  Once this is accomplished, notify the Government that the 
facility is ready for the Government Pre-Final inspection.

3.8.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
work is complete.  A Government Pre-Final Punch List may be developed as a 
result of this inspection.  The Contractor's CQC System Manager shall 
ensure that all items on this list have been corrected before notifying the 
Government, so that a Final inspection with the customer can be scheduled.  
Correct any items noted on the Pre-Final inspection in a timely manner.  
These inspections and any deficiency corrections required by this paragraph 
shall be accomplished within the time slated for completion of the entire 
work or any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.8.3   Final Acceptance Inspection

The Contractor's Quality Control Inspection personnel, plus the 
superintendent or other primary management person, and the CO shall be in 
attendance at the final acceptance inspection.  Additional Government 
personnel including, but not limited to, those from Base/Post Civil 
Facility Engineer user groups and major commands may also be in 
attendance.  The final acceptance inspection will be formally scheduled by 
the CO based upon results of the Pre-Final inspection.  Notify the CO at 
least 14 days prior to the final acceptance inspection and include the 
Contractor's assurance that all specific items previously identified to the 
Contractor as being unacceptable, along with all remaining work performed 
under the Contract, will be complete and acceptable by the date scheduled 
for the final acceptance inspection.  Failure of the Contractor to have all 
Contract work acceptably complete for this inspection will be cause for the 
CO to bill the Contractor for the Government's additional inspection cost 
in accordance with Contract Clause 52.246-12, INSPECTION OF CONSTRUCTION.

3.9   DOCUMENTATION

Daily CQC Report:

a. Maintain current records providing factual evidence that required 
quality control activities and/or tests have been performed.  Include 
in these records the work of subcontractors and suppliers on an 
acceptable form that includes, as a minimum, the following information:
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(1) Contractor/subcontractor and their area of responsibility.

(2) Operating plant/equipment with hours worked, idle, or down for 
repair.

(3) Work performed each day, giving location, description, and by 
whom.

(4) Test and/or control activities performed with results and 
references to specifications/drawings requirements.  Identify the 
control phase (Preparatory, Initial, or Follow-up).  List of 
deficiencies noted, along with corrective action.

(5) Quantity of materials received at the site with statement as 
to acceptability, storage, and reference to 
specifications/drawings requirements.

(6) Submittals and deliverables reviewed, with Contract reference, 
by whom, and action taken.

(7) Offsite surveillance activities, including actions taken.

(8) Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

(9) Instructions given/received and conflicts in plans and/or 
specifications.

(10) Contractor's verification statement.

(11) Deficiency Tracking System.  Maintain a cumulative list of 
deficiencies identified for the duration of the project.  
Deficiencies to be listed include those failures, Government oral 
observations, and Notifications of Noncompliance.  Maintain the 
list at the project site.  Submit copies of updated listings to 
the Government at least every 10 days.

b. Indicate a description of trades working on the project; the number 
of personnel working; weather conditions encountered; and any delays 
encountered.  Cover both conforming and deficient features and include 
a statement that equipment and materials incorporated in the work and 
workmanship comply with the Contract.  Electronically submit daily 
reports and a signed, printed copy of these records to the Government 
within 24 hours after the date covered by the report, except that 
reports need not be submitted for days on which no work is performed.  
As a minimum, prepare and submit one report for every seven days of no 
work and on the last day of a no work period.  All calendar days shall 
be accounted for throughout the life of the Contract.  The first report 
following a day of no work shall be for that day only.  Reports shall 
be signed and dated by the CQC System Manager.  Include copies of test 
reports and copies of reports prepared by all subordinate quality 
control personnel within the Daily CQC Report.

3.10   NOTIFICATION OF NONCOMPLIANCE

The CO will notify the Contractor of any detected noncompliance with the 
foregoing requirements.  The Contractor shall take immediate corrective 
action after receipt of such notice.  Such notice, when delivered to the 
Contractor at the work site, shall be deemed sufficient for the purpose of 
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notification.  If the Contractor fails or refuses to comply promptly, the 
CO may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  The Contractor shall make no part of the 
time lost due to such stop orders the subject of claim for extension of 
time or for excess costs or damages.

    -- End of Section --
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QUALITY CONTROL SYSTEM (QCS)

PART 1   GENERAL

1.1   CONTRACT ADMINISTRATION

1.1.1   General Information

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this Contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the Contract period.  The Contractor module, user 
manuals, updates, and training information can be downloaded from the RMS 
web site at http://rmssupport.helpserve.com/.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the Contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.2   Correspondence and Electronic Communications

For ease and speed of communications, both the Government and Contractor 
are required, to the maximum extent feasible, exchange correspondence, and 
other documents in electronic format.  Correspondence, pay requests, and 
other documents comprising the official Contract record shall also be 
provided in paper format, with signatures and dates where necessary.  Paper 
documents govern in the event of discrepancy with the electronic version.

1.1.3   Other Factors

Particular attention is directed to Section 00700 Contract Clauses 
52.236-15, SCHEDULES FOR CONSTRUCTION CONTRACTS, and 52.232-5, PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS; Sections 01 33 00, SUBMITTAL 
PROCEDURES, and 01 45 00.00 25, CONTRACTOR QUALITY CONTROL, which have a 
direct relationship to the reporting to be accomplished through QCS.  Also, 
there is no separate payment for establishing and maintaining the QCS 
database; all costs associated therewith shall be included in the Contract 
pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction Contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install, and use the latest version of the QCS software from the 
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Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on CD-ROM (CD).  Any 
program updates of QCS will be made available to the Contractor via the 
Government RMS Website as they become available.

1.3   SYSTEM REQUIREMENTS

The following is the minimum system configuration that the Contractor shall 
have to run QCS:

QCS and QAS System

a. Hardware

(1) IBM-compatible PC with 1000 MHz Pentium or higher processor

(2) 256+ MB RAM for workstation / 512+ MB RAM for server

(3) 1 GB hard drive disk space for sole use by the QCS system

(4) Compact Disk (CD) Reader (CD-R, 8x speed or higher)

(5) Color monitor (1024x768, 256 colors)

(6) Mouse or other pointing device

(7) Windows compatible printer (Laser printer must have 4 MB+ of 
RAM)

(8) Connection to the Internet (Minimum 56k BPS)

b. Software

(1) MS Windows 2000 or higher

(2) QAS-Word Processing software: MS Word 2000 or newer

(3) Latest version of: Netscape Navigator, Microsoft Internet 
Explorer, or other browser that supports HTML 4.0 or higher

(4) Virus protection software that is regularly upgraded with all 
issued manufacturer's updates

(5) Electronic mail (E-mail) compatible with MS Outlook

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After Contract award, download instructions for the installation and use of 
QCS from the Government RMS Internet Website (see paragraph General 
Information).  In case of justifiable difficulties, the Government will 
provide the Contractor with a CD-ROM containing these instructions.

1.4.2   Quality Control System (QCS) Training 

The use of QCS will be briefly discussed with the Contractor's QC System 
Manager during the mandatory CQM Training course.  The QCS training course 
is periodically offered through the Associated General Contractors (AGC). 
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For further information regarding courses in the Portland, Oregon area, 
contact: Associated General Contractors. Oregon-Columbia Chapter at (503) 
682-3363 or 
http://www.agc-oregon.org/education-and-training/army-corps-of-engineers/. 

1.5   CONTRACT DATABASE

Prior to the pre-construction conference, the Government will provide the 
Contractor with basic Contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by using 
the Government's SFTP repository built into QCS import/export function.  
These updates will generally consist of submittal reviews, correspondence 
status, QA comments, and other administrative and QA data.

1.6   DATABASE MAINTENANCE 

Establish, maintain, and update data in the QCS database throughout the 
duration of the Contract at the Contractor's site office.  Submit data 
updates to the Government (e.g., daily reports, submittals, RFI's, schedule 
updates, payment requests, etc.) using the Government's SFTP repository 
built into QCS export function.  If permitted by the Contracting Officer, 
email or CD-R discs may be used (see paragraph entitled DATA SUBMISSION VIA 
CD-ROM).  The QCS database typically shall include current data on the 
following items:

1.6.1   Administration

1.6.1.1   Contractor Information

Contain within the database the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, deliver Contractor 
administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

Contain within the database the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor shall 
be listed separately for each trade to be performed.  Assign each 
subcontractor/trade a unique Responsibility Code, provided in QCS.  Within 
14 calendar days of receipt of QCS software from the Government, deliver 
subcontractor administrative data in electronic format via E-mail.

1.6.1.3   Correspondence

Identify all Contractor correspondence to the Government with a serial 
number.  Prefix correspondence initiated by the Contractor's site office 
with "S".  Prefix letters initiated by the Contractor's home (main) office 
with "H".  Letters shall be numbered starting from 0001.  (e.g., H-0001 or 
S-0001).  The Government's letters to the Contractor will be prefixed with 
"C".

1.6.1.4   Equipment 

Contain within the database a current list of equipment planned for use or 
being used on the jobsite, including the most recent and planned equipment 
inspection dates.
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1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of QCS.  Among these reports are:  Progress Payment Request worksheet, 
Daily CQC Report, QA/QC comments, Submittal Register Status, and 
Three-Phase Inspection checklists. 

1.6.1.6   Request For Information (RFI)

Exchange all Requests For Information (RFI) using the Built-in RFI 
generator and tracker in QCS.

1.6.2   Finances

1.6.2.1   Pay Activity Data

Include within the database a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total Contract amount, including 
modifications.  Group pay activities by Contract Line Item Number (CLIN); 
the sum of the activities shall equal the amount of each CLIN.  The total 
of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

Prepare all progress payment requests using QCS.  Complete the payment 
request worksheet, prompt payment certification, and payment invoice in 
QCS.  Update the work completed under the Contract, measured as percent or 
as specific quantities, at least monthly.  After the update, generate a 
payment request report using QCS.  Submit the payment request, prompt 
payment certification, and payment invoice with supporting data using the 
Government's SFTP repository built into QCS export function.  If permitted 
by the Contracting Officer, email or a CD-R may be used.  A signed paper 
copy of the approved payment request is also required, which shall govern 
in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

1.6.3.1   General

a. QCS provides a means to track implementation of the 3-phase QC 
Control System, prepare daily reports, identify and track deficiencies, 
document progress of work, and support other Contractor QC 
requirements.  Maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  

b. Provide the Government a Contractor Quality Control (CQC) Plan 
within the time required in Section 01 45 00.00 25, QUALITY CONTROL.  
Within seven calendar days of Government acceptance, the Contractor 
shall submit a QCS update reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, 
submittal register, QC requirements, and equipment list.

1.6.3.2   Daily Contractor Quality Control (CQC) Reports

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
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generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Submit daily CQC Reports as 
required by Section 01 45 00.00 25, QUALITY CONTROL.  Electronically submit 
reports to the Government within 24 hours after the date covered by the 
report.  In addition, provide the Government a signed, printed copy of the 
Daily CQC Report.

1.6.3.3   Deficiency Tracking

Use QCS to track deficiencies.  Deficiencies identified by the Contractor 
shall be numerically tracked using QC punch list items.  Maintain a current 
log of its QC punch list items in the QCS database.  The Government will 
log the deficiencies it has identified using its QA punch list items.  The 
Government's QA punch list items will be included in its export file to the 
Contractor.  Regularly update the correction status of both QC and QA punch 
list items.

1.6.3.4   QC Requirements

Develop and maintain a complete list of QC testing, transferred and 
installed property, required structural and life safety special inspections 
required by the International Code Council (ICC), and user training 
requirements in QCS.  Update all data on these QC requirements as work 
progresses, and promptly provide this information to the Government via QCS.

1.6.3.5   Three-Phase Control Meetings

Maintain scheduled and actual dates and times of preparatory and initial 
control meetings in QCS and provide documentation per Section 01 45 00.00 25, 
QUALITY CONTROL.

1.6.3.6   Labor and Equipment Hours

Log labor and equipment exposure hours on a daily basis.  This data shall 
be rolled up into a monthly exposure report.

1.6.3.7   Accident/Safety Tracking

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, utilize QCS to advise the Government of any accidents occurring 
on the jobsite.  This brief supplemental entry is not to be considered as a 
substitute for completion of mandatory reports, e.g., ENG Form 3394 and 
OSHA Form 300.

1.6.3.8   Features of Work

Include a complete list of the features of work in the QCS database.  A 
feature of work may be associated with multiple pay activities.  However, 
each pay activity (see subparagraph entitled Pay Activity Data) shall only 
be linked to a single feature of work.

1.6.3.9   Hazard Analysis

Use QCS to develop a hazard analysis for each feature of work included in 
the CQC Plan.  Address any hazards, or potential hazards, that may be 
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associated with the work.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, maintain a complete 
list of all submittals, including completion of all data columns.  Dates on 
which submittals are received and returned by the Government will be 
included in its export file to the Contractor.  Use QCS to track and 
transmit all submittals.  ENG Form 4025, submittal transmittal form, and 
the submittal register update shall be produced using QCS.  QCS and RMS 
shall be used to update, store, and exchange submittal registers and 
transmittals, but shall not be used for storage of actual submittals. 

1.6.5   Schedule

Develop a construction schedule consisting of pay activities, in accordance 
with Section 00700 Contract Clause 52.236-15, SCHEDULES FOR CONSTRUCTION 
CONTRACTS.  Include the updated schedule data with each progress payment 
request.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data from RMS.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  Ensure that sufficient resources are available to maintain the 
QCS database and to provide the Government with regular database updates.  
QCS shall be an integral part of the Contractor's management of quality 
control.

1.8   DATA SUBMISSION VIA CD-ROM

The Government-preferred method for Contractor's submission of QCS data is 
by using the Government's SFTP repository built into QCS export function.  
Other data shall be submitted using E-mail with file attachment(s).  For 
locations where this is not feasible, the CO may permit use of CD-ROM, CD-R 
discs only, for data transfer.  Export data onto CD-Rs using the QCS 
built-in export function.  If used, CD-Rs shall be submitted in accordance 
with the following: 

1.8.1   File Medium 

Submit in English two CD-R copies of the required data conforming to 
industry standards used in the United States.

1.8.2   CD-ROM Labels

Affix a permanent label to each CD-R submitted.  Indicate on the label in 
English, the QCS file name, full Contract number, Contract name, project 
location, data date, name, and telephone number of person responsible for 
the data.

1.8.3   File Names

The files will be automatically named by the QCS software.  The naming 
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convention established by the QCS software must not be altered.

1.9   MONTHLY COORDINATION MEETING

a. Update the QCS database each workday.  At least monthly, generate 
and submit an export file to the Government with progress payment 
request.  As required in Section 00700 Contract Clause 52.232-5, 
PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS, at least one week 
prior to submittal, meet with the Government representative to review 
the planned progress payment data submission for errors and omissions.

b. Make all required corrections prior to Government acceptance of the 
export file and progress payment request.  Payment requests accompanied 
by incomplete or incorrect data submittals will be returned.  The 
Government will not process progress payments until an acceptable QCS 
export file is received.

1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this Specification.  The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED
   

    -- End of Section --
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SECTION 01 57 20.00 25

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   GENERAL INFORMATION

This Section covers preventing environmental pollution and minimizing 
environmental degradation during and as a result of construction 
operations.  Other requirements in the Technical Sections may also contain 
specific requirements for environmental protection.  Those specific 
requirements are in addition to or modify the requirements in this 
Section.  The control of environmental pollution requires consideration of 
sound levels, air, water, and land resources. 

1.2   PUBLICATIONS

1.2.1   Applicable Regulations

Prevent, abate, and control all environmental pollution, and minimize 
environmental degradation by complying with all applicable Federal, State, 
and local laws and regulations, as well as specific requirements of this 
Contract.  Where conflicting or duplicate regulations apply, the most 
stringent requirement shall govern.  Comply with the most current version 
of the following list of environmental regulations where applicable.  This 
list is not inclusive of all environmental laws and regulations with which 
the Contractor shall comply, but represents those that are most likely to 
apply to work under this Contract:

a. Clean Air Act

As implemented by regulations including, but not limited to: 
40 CFR 61-94

b. Solid Waste Disposal Act (as amended by the Resource Conservation 
and Recovery Act)

As implemented by regulations including, but not limited to: 
40 CFR 260, 263-268

c. Comprehensive Environmental Response, Compensation and Liability Act

As implemented by regulations including, but not limited to: 
40 CFR 300, 302, and 310-311

d. Clean Water Act/Federal Water Pollution Control Act

(1) Section 401 as implemented by regulations including, but not 
limited to: 40 CFR 121 and applicable State regulations

(2) Section 402 as implemented by regulations including, but not 
limited to: 40 CFR 110-113, 116-117, and 121-131

(3) Section 404 as implemented by regulations including, but not 
limited to: 33 CFR 320-330, 332, 335-338
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e. Rivers and Harbors Act of 1899, Section 10

As implemented by regulations including, but not limited to: 
33 CFR 320, 322, and 325

f. Marine Protection, Research, and Sanctuaries Act

As implemented by regulations including, but not limited to: 
40 CFR 220-239

g. Emergency Planning and Community Right-to-Know Act

As implemented by regulations including, but not limited to: 
40 CFR 355, 370, and 372

h. Endangered Species Act

As implemented by regulations including, but not limited to: 
50 CFR 10-24

i. Magnuson-Stevens Fishery Conservation and Management Act

As implemented by regulations including, but not limited to: 
50 CFR 600

j. Toxic Substances Control Act

As implemented by regulations including, but not limited to: 
40 CFR 700-799

k. Noise Control Act of 1972

As implemented by regulations including, but not limited to: 
40 CFR Parts 201-209

1.2.2   Referenced Publications and Regulations

The publications and regulations listed below form a part of this 
specification to the extent referenced.  The publications are referred to 
in the text by basic designation only.

U.S. Army Corps of Engineers (USACE)

EM 385-1-1   (2008; Errata 1-2010; Changes 1-3 2010; 
Changes 4-6 2011; Change 7 2012) Safety 
and Health Requirements Manual

WETLANDS DELINEATION MANUAL   (1987) Corps of Engineers Wetlands 
Delineation Manual, Technical Report Y-87-1

U.S. National Archives and Records Administration (NARA)

33 CFR 328   Definition of Waters of the United States

40 CFR 112 Oil Pollution Prevention

40 CFR 122.26 Storm Water Discharges (Applicable to 
State NPDES Programs, see section 123.25)
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49 CFR 171-178   Hazardous Materials Regulations

40 CFR 260   Hazardous Waste Management System: General

40 CFR 261   Identification and Listing of Hazardous 
Waste

40 CFR 262   Standards Applicable to Generators of 
Hazardous Waste

40 CFR 264   Standards for Owners and Operators of 
Hazardous Waste Treatment, Storage and 
Disposal Facilities

40 CFR 279   Standards for the Management of Used Oil

40 CFR 302   Designation, Reportable Quantities, and 
Notification

40 CFR 355   Emergency Planning and Notification

40 CFR 68   Chemical Accident Prevention Provisions

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  Submit the following, 
within 10 days after Notice to Proceed (NTP) and prior to commencing work, 
as stated in accordance with Sections 01 10 00.00 25, CONTRACT 
ADMINISTRATION DATA, and 01 33 00, SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G

Storm Water Pollution and Prevention Plan; G

1.4   DEFINITIONS

1.4.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally, and/or historically.

1.4.2   Environmental Litigation

The term "environmental litigation," as used herein, means a lawsuit 
alleging that the work will have an adverse effect on the environment or 
that the Government has not duly considered, either substantively or 
procedurally, the effect of the work on the environment.
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1.4.3   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.4.4   Contractor Generated Hazardous Waste

Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners, excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.4.5   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.5   GENERAL REQUIREMENTS

Minimize environmental pollution and damage that may occur as the result of 
construction operations.  The environmental resources within the project 
boundaries and those affected outside the limits of permanent work shall be 
protected during the entire duration of this Contract.  Comply with all 
applicable environmental Federal, State, and local laws and regulations.  
Any delays resulting from failure to comply with environmental laws and 
regulations shall be the Contractor's responsibility.

1.6   SUBCONTRACTORS

Ensure compliance with this Section by subcontractors.

1.7   PAYMENT

No separate payment will be made for work covered under this Section.  
Payment of fees associated with environmental permits, application, and/or 
notices obtained by the Contractor, and payment of all fines and fees for 
violation or non-compliance with Federal, State, Regional and local laws 
and regulations shall be the Contractor's responsibility.  Include all 
costs associated with this Section in the Contract price.

1.8   NONCOMPLIANCE

An order may be issued stopping all or part of the work for failure to 
comply with the provisions of this Section until corrective action has been 
taken.  No time lost due to such stop orders shall be the subject of a 
claim for extension of time or for costs or damages unless it is later 
determined that the Contractor was in compliance.
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1.9   ENVIRONMENTAL LITIGATION

If the performance of all or any part of the work is suspended, delayed, or 
interrupted due to an order of a court of competent jurisdiction as a 
result of environmental litigation, as defined below, the Government at the 
request of the Contractor will determine whether the order is due in any 
part to the acts of omissions of the Contractor or a subcontractor at any 
tier not required by the terms of this Contract.  If it is determined that 
the order is not due in any part to acts or omissions of the Contractor or 
a subcontractor at any tier other than as required by the terms of this 
Contract, such suspension, delay, or interruption shall be considered as if 
ordered by the Government in the administration of this Contract under the 
terms of Section 00700 Contract Clause 52.242-14, SUSPENSION OF WORK.  The 
period of such suspension, delay, or interruption will be considered 
unreasonable, and an adjustment will be made for any increase in the cost 
of performance of this Contract (excluding profit) as provided in this 
clause, subject to the provisions thereof.

1.10   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, submit an Environmental Protection Plan for review and approval by 
the Contracting Officer (CO).  The purpose of the Environmental Protection 
Plan is to present a comprehensive overview of known or potential 
environmental issues which the Contractor shall address during 
construction.  Define issues of concern within the Environmental Protection 
Plan as outlined in this Section.  Address each topic at a level of detail 
commensurate with the environmental issue and required construction 
task(s).  Identify and discuss topics or issues which are not identified in 
this Section, but which the Contractor considers necessary, after those 
items formally identified in this Section.  Prior to submittal of the 
Environmental Protection Plan, meet with the CO for the purpose of 
discussing the implementation of the initial Environmental Protection Plan; 
possible subsequent additions and revisions to the plan including any 
reporting requirements; and methods for administration of the Contractor's 
Environmental Plans.  The Environmental Protection Plan shall be current 
and maintained on site by the Contractor.

1.10.1   Compliance

No requirement in this Section shall relieve the Contractor of any 
applicable Federal, State, and local environmental protection laws and 
regulations.  During Construction, identify, implement, and submit for 
approval any additional requirements to be included in the Environmental 
Protection Plan.

1.10.2   Contents

The environmental protection plan shall include, but not be limited to, the 
following:

a. Name(s) and phone numbers of individual(s) within the Contractor's 
organization responsible for ensuring adherence to the Environmental 
Protection Plan.

b. Name(s), phone numbers, and qualifications of individual(s) 
responsible for manifesting hazardous waste to be removed from the 
site, if applicable.
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c. Name(s), phone numbers, and qualifications of individual(s) 
responsible for training the Contractor's environmental protection 
personnel.

d. Description of the Contractor's environmental protection personnel 
training program.

e. A Storm Water Pollution and Prevention Plan for the United States 
Environmental Protection Agency (EPA) shall be prepared by the 
Contractor.  Update or modify this plan as necessary to identify the 
type and location of the erosion and sediment controls to be provided.  
Implement the  storm water pollution prevention measures to prevent 
sediment from entering streams or water bodies.

f. Include in the Spill Control Plan the procedures, instructions, and 
reports to be used in the event of an unforeseen spill of a substance 
regulated by 40 CFR 68, 40 CFR 112, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

(1) Name of the individual who shall report any spills or 
hazardous substance releases and who shall follow up with complete 
documentation.  This individual shall immediately notify the CO 
and Facility Response Personnel in addition to the legally 
required Federal, State, and local reporting channels (including 
the National Response Center (NRC) 1-800-424-8802) if a reportable 
quantity is released to the environment.  The plan shall contain a 
list of the required reporting channels and telephone numbers.

(2) Name(s) and qualifications of the individual(s) responsible 
for implementing and supervising the containment and cleanup.

(3) Training requirements for Contractor's personnel and methods 
of accomplishing the training.

(4) List of materials and equipment to be immediately available at 
the job site, tailored to cleanup work of the potential hazard(s) 
identified.  For all work in or adjacent to water, a 200-foot-long 
minimum containment boom, skimming equipment, and an absorbent 
cleanup kit shall be available at the job-site.  Number required 
and availability shall consider the logistics and time required to 
begin containment and cleanup of a spill, accessibility, number of 
remote work areas, number, and location of floating plants on the 
river, etc.  Materials and equipment for other cleanup work shall 
be tailored to the potential hazards involved. 

(5) Names and locations of suppliers of containment materials and 
locations of additional fuel oil recovery, cleanup, restoration, 
and material-placement equipment available in case of an 
unforeseen spill emergency.

(6) Methods and procedures to be used for expeditious contaminant 
cleanup.

(7) The 24-hour spill notification telephone numbers including 
NRC, County, and local police and/or Emergency Response 
organization as appropriate and required.  The plan shall include 
24-hour emergency number for the Government Quality Assurance 
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Representative (GQAR), Project Engineer, and Resident Engineer.  
For Washington, the Washington Emergency Management Division, 
appropriate Department of Ecology regional office at website 
http://www.ecy.wa.gov/programs/spills/other/reportaspill.htm. The 
SW Region for Skamania County shall also be notified.

1.10.3   Appendix

Attach copies of all environmental permits, permit application packages, 
approvals to construct, notifications, certifications, reports, and 
termination documents as an appendix.

1.10.4   Sample: Spill Emergency Initial Report Form

Include a hazardous material Spill Emergency Initial Report Form, similar 
to Attachment A4.  Ensure that all of the elements shown on the sample form 
are provided and submitted within 24 hours of a spill.

1.11   PROTECTION FEATURES

This paragraph supplements Contract Clause 52.236-9, PROTECTION OF EXISTING 
VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND IMPROVEMENTS.  Prior to 
start of any on-site construction activities, the Contractor and the CO 
shall make a joint condition survey.  Immediately following the survey, 
prepare a brief report including a plan describing the features requiring 
protection under the provisions of the Contract Clauses, which are not 
specifically identified on the drawings as environmental features requiring 
protection along with the condition of trees, shrubs, and grassed areas 
immediately adjacent to the site of work and adjacent to the Contractor's 
assigned storage area and access route(s), as applicable.  This survey 
report shall be signed by both the Contractor and the CO upon mutual 
agreement as to its accuracy and completeness.  Protect those environmental 
features included in the survey report and any indicated on the drawings, 
regardless of interference which their preservation may cause to the 
Contractor's work under the Contract.

1.12   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings, plans, and 
specifications which may have an environmental impact will be subject to 
approval by the CO and may require an extended review, processing, and 
approval time.  The CO reserves the right to disapprove alternate methods, 
even if they are more cost effective, if the CO determines that the 
proposed alternate method will have an adverse environmental impact.

1.13   NOTIFICATION

The CO will notify the Contractor in writing of any observed noncompliance 
with Federal, State, or local environmental laws or regulations, permits, 
and other elements of the Contractor's Environmental Protection Plan.  
After receipt of such notice, inform the CO of the proposed corrective 
action and take such action when approved by the CO.  The CO may issue an 
order stopping all or part of the work until satisfactory corrective action 
has been taken.  No time extensions will be granted or equitable 
adjustments allowed to the Contractor for any such suspensions.  This is in 
addition to any other actions the CO may take under the Contract, or in 
accordance with the Federal Acquisition Regulation or Federal Law.
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PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

3.1.1   General

Obtain all permits and licenses required for this project as stated in 
Section 00700 Contract Clause 52.236-7, PERMITS AND RESPONSIBILITIES.  
Provide three copies of each permit or license critical to project control 
and execution during project construction to the Government.  These may 
include inter-agency coordination agreements and subsequent compliance 
requirements.  Comply with all environmental permits and commitments 
required by Federal, State, Regional, and local environmental laws and 
regulations.

3.2   LAND RESOURCES

Confine all activities to areas defined by the Drawings and 
Specifications.  Prior to the beginning of any construction, identify any 
land resources to be preserved within the work area.  Do not remove, cut, 
deface, injure, or destroy land resources including trees, shrubs, vines, 
grasses, topsoil, and landforms without approval, except in areas indicated 
on the Drawings or specified to be cleared.  Do not fasten or attach ropes, 
cables, or guys to any trees for anchorage unless specifically authorized.  
Provide effective protection for land and vegetation resources at all times 
as defined in the following subparagraphs.  Remove stone, soil, or other 
materials displaced into uncleared areas.

3.2.1   Work Area Limits

Prior to commencing construction activities, mark the areas that need not 
be disturbed under this Contract.  Mark or fence isolated areas within the 
general work area which are not to be disturbed.  Protect monuments and 
markers before construction operations commence.  Where construction 
operations are to be conducted during darkness, any markers shall be 
visible in the dark.  Contractor's personnel shall be knowledgeable of the 
purpose for marking and/or protecting particular objects.

3.3   WATER RESOURCES

Monitor all water areas affected by construction activities to prevent 
pollution of surface and ground water.  Do not apply toxic or hazardous 
chemicals to soil or vegetation unless otherwise indicated.  No water 
courses shall be polluted by or have existing pollution contributed to with 
any petroleum products, fuels, oils, lubricants, bitumen, sandblast grit, 
paint chips, calcium chloride, insecticides, herbicides, or other toxic 
materials harmful to life.  Chemical emulsifiers, dispersants, coagulants, 
or other cleanup compounds shall not be used without prior written 
approval.  Compliance with State water quality standards and conditions of 
any permits and clearances obtained for the work shall be the Contractor's 
responsibility.

3.3.1   Washing and Curing Water

Do not allow water used in embankment material processing, aggregate 
processing, concrete curing, foundation and concrete cleanup, equipment 
washing, and other waters to enter any water course without prior treatment 
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and without approval.

3.3.2   Excess Material Deposits

Do not allow deposit of any materials, effluents, trash, garbage, oil, 
grease, chemicals, or other contaminants in areas adjacent to streams.  If 
any unwanted material is dumped in unauthorized areas, remove the material 
and restore the area to a condition approximating the adjacent undisturbed 
area.  Excavate, remove, and restore the contaminated ground area as 
directed. 

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed shall be in 
accordance with all Federal and State air emission and performance laws and 
standards.

3.4.1   Particulates

Control dust particles; aerosols and gaseous by-products from construction 
activities; and processing and preparation of materials at all times, 
including weekends, holidays, and hours when work is not in progress.  
Maintain excavations, stockpiles, haul roads, permanent and temporary 
access roads, plant sites, spoil areas, borrow areas, and other work areas 
within or outside the project boundaries free from particulates which would 
cause the Federal, State, and local air pollution standards to be exceeded 
or which would cause a hazard or a nuisance.  Sprinkling, chemical 
treatment of an approved type, baghouse, scrubbers, electrostatic 
precipitators, or other methods will be permitted to control particulates 
in the work area.  To be efficient, repeat sprinkling to keep the disturbed 
area damp at all times.  Have the proper equipment available to accomplish 
these tasks.  Perform particulate control as the work proceeds and whenever 
a particulate nuisance or hazard occurs.  Comply with all State and local 
visibility regulations.

3.4.2   Odors

Control odors from construction activities at all times.  The odors shall 
be in compliance with State regulations and/or local ordinances and shall 
not constitute a health hazard.

3.4.3   Sound Intrusions

Keep construction activities under surveillance and control to minimize 
environment damage by noise.  Comply with the provisions of the State of 
Washington rules.

3.4.4   Burning

Burning is prohibited on the Government premises. 

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Dispose of wastes as directed below, unless otherwise specified in other 
Sections and/or shown on the Drawings:

3.5.1   Solid Wastes

Provide waste receptacles.  Place solid wastes (excluding clearing debris) 
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in Contractor-provided containers which are emptied or removed from the job 
site on a regular schedule.  Conduct handling, storage, and disposal to 
prevent contamination.  Employ segregation measures so that no hazardous or 
toxic waste will become co-mingled with solid waste.  Transport solid waste 
off Government property and dispose of it in compliance with Federal, 
State, and local requirements for solid waste disposal.  A Subtitle D 
Resource Conservation and Recovery Act (RCRA) permitted landfill shall be 
the minimum acceptable off-site solid waste disposal option.  Verify that 
the selected transporters and disposal facilities have the necessary 
permits and licenses to operate.  Comply with Federal, State, and local 
laws and regulations pertaining to the use of landfill areas.

3.5.2   Chemicals and Chemical Wastes

Dispense chemicals ensuring no spillage to the ground or water.  Perform 
and document periodic inspections of dispensing areas to identify leakage 
and initiate corrective action.  This documentation will be periodically 
reviewed by the Government.  Collect chemical waste in corrosion resistant, 
compatible containers.  Monitor collection drums and remove to a staging or 
storage area when contents are within 6 inches of the top.  Classify, 
manage, store, and dispose of wastes in accordance with Federal, State, and 
local laws and regulations.  

3.5.3   Contractor Generated Hazardous Wastes and Excess Hazardous Materials

Hazardous wastes are defined in 40 CFR 261, or are as defined by applicable 
State and local regulations.  Hazardous materials are defined in 
49 CFR 171-178.  At a minimum, manage and store hazardous waste in 
compliance with 40 CFR 262.  Take sufficient measures to prevent spillage 
of hazardous and toxic materials during dispensing.  Segregate hazardous 
waste from other materials and wastes, protect it from the weather by 
placing it in a safe covered location, and take precautionary measures such 
as berming or other appropriate measures against accidental spillage.  
Manage, store, describe, package, label, mark, and placard hazardous waste 
and hazardous material in accordance with 40 CFR 260, 40 CFR 262, 40 CFR 264, 
49 CFR 171-178, State, and local laws and regulations.  Immediately report 
spills of hazardous or toxic materials to the CO.  Cleanup and cleanup 
costs due to spills shall be the Contractor's responsibility.  The 
disposition of Contractor generated hazardous waste and excess hazardous 
materials shall be the Contractor's responsibility.

3.5.4   Disposal of Hazardous Waste

The following shall apply to disposal of any hazardous waste:

a. Use, or propose for use, materials which may be considered 
environmentally friendly in that waste from such materials is not 
regulated as a hazardous waste or is not considered harmful to the 
environment.

b. Documentation for analysis, sampling, transportation, and disposal
of all hazardous waste generated during this Contract shall be in
accordance with 40 CFR parts 260 through 262.

c. Remove all Contractor hazardous wastes from the project 
for proper disposal within 30 days of waste generation or at the 
completion of on-site work.  Package, label, and mark all hazardous 
waste in accordance with 49 CFR 172 and 40 CFR 262.  Store all 
hazardous waste in accordance with 40 CFR 264.
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d. Transportation of Contractor hazardous material shall be in 
accordance with 49 CFR 171-178.  

e. Use the Contractors Environmental Protection Agency (EPA) 
identification number to dispose of all hazardous waste generated by 
the Contractor and its subcontractors under this Contract.  This is 
construed to mean all hazardous waste the Contractor or subcontractors 
generate from materials brought on the site for the purpose of 
performing work under the terms of the Contract.

f. The Government will dispose of all hazardous waste generated from
Government-owned facilities on the project.  This is construed to mean
hazardous wastes generated from the repair, demolition, or removal of
any existing materials and buildings from the Government facilities and 
is not intended to include any wastes generated by the Contractor in 
the performance of its work.

g. The GQAR will notify the project Environmental Compliance 
Coordinator (ECC) when Government owned wastes are generated.  
The project ECC will ensure that the wastes are labeled correctly.  
The GQAR will notify the project ECC when waste containers are full.  
The project ECC will then arrange for movement of the waste to a 
designated Government waste collection area.  

h. It is the responsibility of the Contractor to prepare hazardous 
waste manifests for Contractor generated hazardous waste.  The 
Government will review the Contractor's hazardous waste manifest to 
ensure the use of the Contractor's own EPA identification number.

i. Recycle hazardous or dangerous waste to the maximum extent 
possible.  Placing hazardous or dangerous waste in a permitted 
hazardous waste landfill shall be the last resort.

3.5.5   Fuel and Lubricants

Conduct storage, fueling, and lubrication of equipment and motor vehicles 
in a manner that affords the maximum protection against spill and 
evaporation.  Manage and store fuel, lubricants, and oil in accordance with 
all Federal, State, Regional, and local laws and regulations.  Store used 
lubricants and used oil to be discarded in marked, corrosion-resistant 
containers and recycle or dispose of in accordance with 40 CFR 279, State, 
and local laws and regulations.  Storage of fuel on the project site is not 
allowed.  Bring fuel to the project site each day that work is performed.

3.6   PREVIOUSLY USED EQUIPMENT

Clean all previously used construction equipment prior to bringing it onto 
the project site.  Ensure that the equipment is free from soil residuals, 
egg deposits from plant pests, noxious weeds, and plant seeds.  Consult 
with the USDA jurisdictional office for additional cleaning requirements.

3.7   MAINTENANCE OF POLLUTION FACILITIES

Maintain permanent and temporary pollution control facilities and devices 
for the duration of the Contract or for that length of time construction 
activities create the particular pollutant.
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3.8   TRAINING OF CONTRACTOR PERSONNEL

Train all Contractor personnel in all phases of environmental protection 
and pollution control.  Conduct environmental protection/pollution control 
meetings for all Contractor personnel prior to commencing construction 
activities.  Conduct additional meetings for new personnel and when site 
conditions change.  Include in the training and meeting agenda:  methods of 
detecting and avoiding pollution; familiarization with statutory and 
contractual pollution standards; installation and care of devices, 
vegetative covers, and instruments required for monitoring purposes to 
ensure adequate and continuous environmental protection/pollution control; 
anticipated hazardous or toxic chemicals or wastes, and other regulated 
contaminants; recognition and protection of archaeological sites, 
artifacts, wetlands, and endangered species and their habitat that are 
known to be in the area.

3.9   DISCHARGE TO PROJECT DRAINS

No liquids or debris generated by this contract shall be allowed to enter 
Project floor or storm drains.

3.10   POST CONSTRUCTION CLEANUP

Clean up all areas used for construction in accordance with Contract Clause 
52.236-12, CLEANING UP.  Unless otherwise instructed in writing by the CO, 
obliterate all signs of temporary construction facilities such as haul 
roads, work area, structures, foundations of temporary structures, 
stockpiles of excess or waste materials, and other vestiges of construction 
prior to final acceptance of the work.  Grade, fill, and seed entire 
disturbed area, unless otherwise indicated.

    -- End of Section --
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SECTION 01 78 39.00 25

PROJECT RECORD DOCUMENTS

PART 1   GENERAL

1.1   GENERAL INFORMATION

This Section covers record drawings complete, as a requirement of the 
Contract.  Record drawings are those which are revised by the Contractor to 
be used for preliminary and final record drawings submittals showing 
as-built conditions.  Record drawings showing final as-built conditions of 
the work are defined, but not limited to:

a. Contract Drawings - Drawings created specifically for this Contract  
and provided to the Contractor upon Award.  As-built drawings are 
copies of Contract drawings that are revised to show additions and 
changes occurring during construction, eventually becoming final record 
drawings.

b. Contractor and Shop Drawings - Drawings shall include diagrammatic 
and design information provided by the Contractor and the Contractor's 
subcontractors, vendors, or suppliers which meet requirements of and 
provide additional details of the work required by the Contract.  

c. Reference Drawings - Drawings provided to the Contractor upon Award 
for reference.  Reference drawings are listed on the Reference Drawing 
Index sheet.

1.2   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. ARMY CORPS OF ENGINEERS (USACE)

ERDC/ITL TR-09-2 (2009) A/E/C CAD Standard

1.3   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01 33 00, SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Record Drawings Execution Plan; G

SD-11 Closeout Submittals

Preliminary Record Drawings; G

Final Inspection Drawings; G
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Final Record Drawings; G

1.4   RECORD DRAWINGS EXECUTION PLAN

1.4.1   General Requirements

Submit for approval a discussion detailing how the Contract requirements 
for Record Drawings, as set forth in this Section, will be met.  Identify 
Contractor personnel who shall be responsible for maintaining marked up 
as-built conditions during the prosecution of the work and identify an 
authorized Contractor representative who will certify the monthly review in 
conjunction with periodic progress payments.  Identify Contractor personnel 
who shall be responsible for meeting the the Preliminary Record Drawing 
submittal requirements at the time of Final Inspection(s), the Final Record 
Drawings submittal requirements, and describe the process of how these 
requirements will be met.  Include the name and contact information of 
service providers to the Record Drawings execution process if the 
requirements will be partially fulfilled by outside firms.  The monthly 
Contractor-certified working as-built drawings will be signed by the CO and 
the authorized representative of the Contractor and shall then be attached 
to the periodic progress payment request.

1.4.2   Project Schedule

Time required to accomplish the requirements of this Section shall be 
included in the Project Schedule.

1.5   WORKING AS-BUILT DRAWINGS

a. During the execution of the work, mark up one full-size paper set of 
Contract, Reference, and Contractor and Shop Drawings in accordance 
with this Section and Section 01 33 00 SUBMITTAL PROCEDURES, 
subparagraph entitled Drawings, to show the current as-constructed 
conditions.  Keep working as-built drawings current on a continuous 
basis and available on the job site at all times.  By means of details 
and notes, accurately and neatly record changes, as they occur, from 
the Contract and Reference drawings that are made in the work and 
additional information uncovered in the course of construction.  Mark 
up the hard copy of the working as-built drawings, including details 
and notes, with the following colored pencils:   

(1) Deletions - red

(2) Additions - green

(3) Special information - blue 

b. Working as-built drawings are part of the permanent records of this 
Contract and will be retained by the Government upon approval.  Record 
drawings shall include, but not be limited to:

(1) Contract Drawings - Use working as-built Contract drawings, 
and additional drawings or sketches which may be required to 
thoroughly describe deviations or additions to the Contract 
Drawings, to revise the Government-provided Computer-Aided Design 
(CAD) Contract Drawings.

(2) Contractor and Shop Drawings - Incorporate working as-built 
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Contractor and Shop Drawing field conditions into the Final Record 
Drawing Package to ensure the ability to cross-reference between 
Contract, Reference, and Shop Drawings.

1.6   CAD STANDARDS

a. The CAD standards mandated by US Army Corps of Engineers (USACE) and 
this Contract is ERDC/ITL TR-09-2.  ERDC/ITL TR-09-2 is available, 
under the District CADD Standards, at the following web link: 
http://www.nwp.usace.army.mil/About/Standards.aspx.  The web link 
contains the guides, libraries, and templates that shall be utilized by 
the Contractor to produce CAD files that are compliant with the CAD 
standards required in this Contract.  The digital support files in this 
web link are in .dgn format (MicroStation).

b. Computer-Aided Design (CAD) work for this Contract shall be 
accomplished with personnel that are knowledgeable and experienced with 
ERDC/ITL TR-09-2.  Employ proficient personnel for the creation of CAD 
files.

c. Additions and corrections to the Contract drawings shall be equal in 
quality and detail to that of the original drawings.  Format, line 
colors, line weights, line types, lettering, level names, symbols, 
sheet space, title block, and drawing border shall be the same as that 
used on the original Contract drawings.  The folder structure, CAD file 
names, and reference file system shall remain the same as the original 
drawing structure, system, and file naming convention.

1.7   PRELIMINARY RECORD DRAWINGS

1.7.1   Requirements

The following requirements relate to all systems provided under this 
Contract including, but not limited to: connections, distances, and 
components that interact with one another across an interface.  Interfaces 
can be, but are not limited to: liquid, gaseous, steel, concrete, power 
transmission systems, transducers, digital signal processing, 
communications, and electrical.  Drawing modifications and revisions shall 
be in accordance with paragraph CAD STANDARDS.  The preliminary and final 
record drawings shall show, but not be limited to:  

a. Civil - Use existing benchmarks to locate subsurface utilities.   
Show dimensions on the drawings between the benchmarks and the 
utilities.  Locate valves, splice boxes, and similar appurtenances by 
dimensioning along the utility run from a reference point.  Record the 
minimum depth below the surface of each run.  Show dimensions between 
the benchmarks and nearby existing structures.  Correct the grade, 
elevations, cross section, alignment of roads, earthwork, structures, 
or utilities if changes were made from Contract drawings.  Show the 
location, topography, subsurface work, invert elevations, ground 
improvements, and grades of permanent ditches and outlets installed or 
affected as a part of the Contract.

Location control shall be in survey feet, include northing and 
easting coordinates in an identified state plane coordinate 
system, elevations in an identified North American Vertical Datum 
(NAVD), and include dimensions between existing benchmarks and 
alignments (i.e. dam axis, navigation lock axis, powerhouse axis, 
roads, railways, fish ladders), to appropriate locations of the 
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constructed and installed elements of this Contract.

b. Mechanical - Show interconnectivity between new equipment and 
existing equipment utilizing the National Standard naming conventions.  
Create or modify schematic diagrams to clearly show system 
configuration.  Show spatial orientation and layout of new and existing 
mechanical equipment, including dimensions to adjacent structures and 
equipment, machinery foundations, associated electrical components, 
ductwork, and similar mechanical components.  Show equipment details 
such as pump sizes, shaft sizes, motor sizes, type and configuration, 
corrosion prevention devices, piping, pumps, conduit, and valves.

c. Modifications (include within change order price the cost to change 
working and final record drawings to reflect modifications).

d. Corrections related to approved RFI's and submittal variances.

e. Corrections resulting from final inspection(s).

1.7.2   Review and Approval

1.7.2.1   Weekly Review

An authorized representative of the Contractor and the Contracting Officer 
(CO) shall meet on a weekly basis to review the current working as-built 
drawings for accuracy and completeness.  The cover sheet shall be signed 
and dated by the CO and the authorized Contractor's representative to 
document and certify the review.  Discrepancies noted during the review 
shall be amended prior to progress payment approval.

1.7.2.2   Final Inspection Drawings

Ten calendar days prior to final acceptance, submit five complete 1/2-size 
sets of as-built drawing redlines, marked "Draft".  Allow a minimum of 15 
calendar days, exclusive of mailing time, for Government review and 
approval.  The CO will review final preliminary record drawings for 
accuracy and completeness and return them to the Contractor for required 
corrections, changes, additions, and deletions.  If changes are required, 
make such revisions within 10 calendar days, and re-submit five 1/2-size 
sets to the Government for review and approval.

1.8   FINAL RECORD DRAWINGS

Allow a minimum of 15 calendar days, exclusive of mailing time, for 
Government review and approval.  The CO will review final record drawings 
for accuracy and completeness and return them to the Contractor for 
required corrections, changes, additions, and deletions.  If revisions are 
required, make such revisions within 10 calendar days, and re-submit to the 
Government for review and approval.  Paper prints, electronic CAD, and PDF 
files of the final record drawings and shop drawings submitted will become 
the property of the Government upon final approval.

1.8.1   Paper Copies

Ten calendar days from acceptance of the preliminary record drawings, 
submit three complete 1/2-size sets of all final record drawings, in 
accordance with this Section and Section 01 33 00, SUBMITTAL PROCEDURES, 
subparagraph Drawings.  Amend discrepancies noted during the review and 
re-submit three complete 1/2-size sets to the Government for review and 
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approval. 

1.8.2   Electronic Copies

1.8.2.1   General

Submit final record drawing files in the same format as originally provided 
by the Government.  Electronic copies of existing Contract drawings 
contained in this Contract will be made available to the Contractor.  Use 
working as-built drawings to revise Government-provided electronic drawings 
to show as-constructed revisions.  Ten calendar days from acceptance of the 
preliminary record drawings, submit a complete set of final electronic CAD 
files on permanently labeled CD-ROM, CD-R discs only.  Final record 
drawings shall be in accordance with paragraph CAD STANDARDS.  A list of 
firms capable of performing this work is available on the ACEC of Oregon 
website at 
http://www.acecoregon.org/documents/list_of_AutoCad-Microstation_firms.pdf. 
Publish final approved record drawings and shop drawings to Adobe PDF and 
include in the final record drawing package on CD-R with data organized 
identically to the complete hard copy package.  

1.8.2.2   Drafting Standards

a. General Drafting Standards.  The drafting standards used in the 
provided CAD electronic files shall be in accordance with paragraph CAD 
STANDARDS.  The Government will furnish the cell and font libraries and 
the standard border for use in preparing the drawings.  Upon request, 
the Government will provide documentation and specific drafting 
requirements.

b. As-Built Drafting Standards:

(1) A record of revisions shall remain in the title block; 
revision triangles are to be removed from the rest of the drawings.

(2) Add the final revision notation to the title block of "Record 
Drawings/As-Built Conditions" or "Revised Record Drawings/As-Built 
Conditions."

(3) Add as-built block to all drawings with information complete.  
A sample will be provided.

1.9   PAYMENT BASIS FOR AS-BUILT DRAWINGS

1.9.1   Monthly Pay Estimate

As-built marked prints and electronic CAD files will be jointly inspected 
for accuracy and completeness by the CO and an authorized representative of 
the Contractor prior to submission of the monthly pay estimate.  Failure to 
keep working as-built drawings maintained on a current basis, in accordance 
with paragraph PRELIMINARY RECORD DRAWINGS, will be sufficient 
justification to withhold a percentage of the monthly pay estimate in an 
amount representing the estimated cost of completing the preliminary record 
drawings.  Approval and acceptance of final record drawings will be 
accomplished before final payment is made to the Contractor.  Moreover, 
failure to provide complete final record drawings and approved working 
as-built drawings required in accordance with this Section will result in a 
final unsatisfactory overall performance rating, despite the nature of all 
other ratings.
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Bonneville Dam AFF Improvements

1.9.2   Payment

No separate payment will be made for compliance with this Section.  All 
costs associated with the requirements of this Section are considered 
incidental to the work.

PART 2   PRODUCTS - NOT USED

PART 3   EXECUTION - NOT USED

    -- End of Section --
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 SPILL EMERGENCY - INITIAL REPORT FORM 
 
 
1. Reporting Name: _____________________  Responsible  Party: ____________________          

2. Location of Spill (include County, Nearest Town, County, Township, Range, Rivermile) 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

3. Spill Description (time & date spilled, material involved, quantity) 

______________________________________________________________________________ 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

4. Environmental Impacts: Air? Surface Water? Groundwater? Fish? Wildlife? 

______________________________________________________________________________ 

______________________________________________________________________________ 

 

5.  Reporting      Tracking No.      Date/Time  POC 

National Response Center:                ______________________________________________  

Oregon Emergency Response System:  ______________________________________________ 

Washington Emergency Management:  ______________________________________________ 

 

6. Incident Action Plan: Strategic Goals (what to do) and Tactical Objectives (who & how) 

           Strategic Goals   Tactical Objectives 

a.  Perform Hazard Assessment                ____________________________________________ 

b.  Establish Site Security                         ____________________________________________ 

c.  Establish Incident Command                ____________________________________________ 

d.  Evacuate Injured or Exposed                ____________________________________________  

e.  Contain the Spill  ____________________________________________  

f.  Control the Spill  ____________________________________________  

g.  Initiate Cleanup ____________________________________________ 
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General Decision Number: WA120099 09/21/2012  WA99 
 
Superseded General Decision Number: WA20100114 
 
State: Washington 
 
Construction Type: Heavy 
including water and sewer line construction 
 
County: Skamania County in Washington. 
 
HEAVY CONSTRUCTION PROJECTS (including sewer/water 
construction). 
 
 
Modification Number     Publication Date 
          0              01/06/2012 
          1              01/13/2012 
          2              02/17/2012 
          3              04/06/2012 
          4              07/06/2012 
          5              07/20/2012 
          6              08/10/2012 
          7              09/21/2012 
 
 BRWA0001-009 06/01/2011 
 
                                  Rates          Fringes 
 
BRICKLAYER.......................$ 32.75            15.28 
---------------------------------------------------------------- 
 CARP0003-017 10/01/2011 
 
                                  Rates          Fringes 
 
Carpenters: (Including Form    
Work)............................$ 32.04            14.18 
PILEDRIVERMAN....................$ 28.04            13.30 
 
Zone Differential (Add to Zone 1 rates): 
Zone 2 - $0.85 
Zone 3 -  1.25 
Zone 4 -  1.70 
Zone 5 -  2.00 
Zone 6 -  3.00 
 
BASEPOINTS: GOLDENDALE, LONGVIEW, AND VANCOUVER 
 
  ZONE 1:  Projects located within 30 miles of the respective 
  city hall of the above mentioned cities 
 
  ZONE 2:  Projects located more than 30 miles and less than 40 
  miles of the respective city of the above mentioned cities 
 
  ZONE 3:  Projects located more than 40 miles and less than 50 
  miles of the respective city of the above mentioned cities 
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  ZONE 4:  Projects located more than 50 miles and less than 60 
  miles of the respective city of the above mentioned cities. 
 
  ZONE 5:  Projects located more than 60 miles and less than 70 
  miles of the respective city of the above mentioned cities 
 
  ZONE 6:  Projects located more than 70 miles of the respected 
  city of the above mentioned cities 
---------------------------------------------------------------- 
* ELEC0048-014 07/02/2012 
 
                                  Rates          Fringes 
 
ELECTRICIAN......................$ 37.05            18.41 
 
HOURLY ZONE PAY:    
 
  Hourly Zone Pay shall be paid on jobs located outside of the 
  free zone computed from the city center of the following 
  listed cities: 
 
  Portland, The Dalles, Hood River, Tillamook, Seaside and 
  Astoria 
                    
Zone Pay: 
Zone 1: 31-50 miles  $1.50/hour 
Zone 2: 51-70 miles  $3.50/hour 
Zone 3: 71-90 miles  $5.50/hour 
Zone 4: Beyond 90 miles  $9.00/hour 
 
  *These are not miles driven. Zones are based on Delorrne 
  Street Atlas USA 2006 plus. 
---------------------------------------------------------------- 
 ELEC0077-001 02/01/2012 
 
                                  Rates          Fringes 
 
Line Construction:   
     LINEMEN.....................$ 44.73          4%+7.85 
---------------------------------------------------------------- 
 ENGI0701-016 01/01/2012 
 
                                  Rates          Fringes 
 
Power equipment operators:   
     GROUP 4.....................$ 33.71            12.08 
     GROUP 5.....................$ 32.60            12.08 
     GROUP 6.....................$ 29.61            12.08 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS    
 
  GROUP 4:   TRACKHOE-ROBOTIC: up to and including 20,0000 lbs. 
  with any or all attachments; DRILLING: Churm Drill and 
  Earth Boring Machine Operator; Directional Drill Operator 
  over 20,000 lbs pullback; CRANE: Chicago boom and similar 
  types; Boom type lifting device, 5 ton capacity or less; 
  Paver; Piledriver; Scraper; Screed 
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  GROUP 5: TRACKHOE-HYDRAULIC: up to and including 20,000 lbs.; 
  Boom truck operator; DRILLING: Churm Drill and Earth Boring 
  Machine Operator; Directional Drill Operator less than 
  20,000 lbs pullback; 
 
GROUP 6:  Oiler; Roller (Subgrade); Drill Assistant 
 
Zone Differential (add to Zone 1 rates):  
Zone 2 - $3.00 
Zone 3 - $6.00   
 
  For the following metropolitan counties: MULTNOMAH; 
  CLACKAMAS; MARION; WASHINGTON; YAMHILL; AND COLUMBIA; 
  CLARK; AND COWLITZ COUNTY, WASHINGTON WITH MODIFICATIONS AS 
  INDICATED: 
 
  All jobs or projects located in Multnomah, Clackamas and 
  Marion Counties, West of the western boundary of Mt. Hood 
  National Forest and West of Mile Post 30 on Interstate 84 
  and West of Mile Post 30 on State Highway 26 and West of 
  Mile Post 30 on Highway 22 and all jobs or projects located 
  in Yamhill County, Washington County and Columbia County 
  and all jobs or porjects located in Clark & Cowlitz County, 
  Washington except that portion of Cowlitz County in the Mt. 
  St. Helens "Blast Zone" shall receive Zone I pay for all 
  classifications. 
 
  All jobs or projects located in the area outside the 
  identified boundary above, but less than 50 miles from the 
  Portland City Hall shall receive Zone II pay for all 
  classifications. 
 
  All jobs or projects located more than 50 miles from the 
  Portland City Hall, but outside the identified border 
  above, shall receive Zone III pay for all classifications. 
 
  For the following cities: ALBANY; BEND; COOS BAY; EUGENE; 
  GRANTS PASS; KLAMATH FALLS; MEDFORD; ROSEBURG 
 
  All jobs or projects located within 30 miles of the 
  respective city hall of the above mentioned cities shall 
  receive Zone I pay for all classifications. 
 
  All jobs or projects located more than 30 miles and less than 
  50 miles from the respective city hall of the above 
  mentioned cities shall receive Zone II pay for all 
  classifications. 
 
  All jobs or projects located more than 50 miles from the 
  respective city hall of the above mentioned cities shall 
  receive Zone III pay for all classifications. 
---------------------------------------------------------------- 
 IRON0029-010 01/01/2012 
 
                                  Rates          Fringes 
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IRONWORKER (Reinforcing,    
Structural and Ornamental).......$ 33.87            20.12 
---------------------------------------------------------------- 
 LABO0335-011 06/01/2012 
 
                                  Rates          Fringes 
 
LABORER (Mason    
Tender-Cement/Concrete)..........$ 30.30             9.70 
LABORER (MasonTender-Brick)......$ 30.30             9.70 
---------------------------------------------------------------- 
 LABO0335-017 06/01/2012 
 
                                  Rates          Fringes 
 
Laborers:   
     ZONE 1: 
      GROUP 1....................$ 28.24             9.70 
      GROUP 2....................$ 28.84             9.70 
      GROUP 4....................$ 29.66             9.70 
      GROUP 5....................$ 25.74             9.70 
 
LABORERS CLASSIFICATIONS 
 
GROUP  1: Form-Stripping    
 
GROUP  2: Handheld Drill  
 
GROUP  4: Grade Checker 
 
GROUP 5:  Flaggers    
     
ZONE DIFFERENTIAL (Add to Zone Rates): ZONE 2 - $0.65 
ZONE 3 -  1.15 
ZONE 4 -  1.70 
ZONE 5 -  2.75   
 
  ZONE 1:  Projects within 30 miles of the respective city 
  hall. 
 
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
 
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
 
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
 
ZONE 5:  More than 80 miles from the respective city hall.   
 
BASE POINTS: GOLDENDALE, LONGVIEW, AND VANCOUVER 
---------------------------------------------------------------- 
 PAIN0055-019 07/01/2009 
 
                                  Rates          Fringes 
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Painters:   
     Brush, Roller...............$ 19.59             7.24 
     Spray.......................$ 20.19             7.24 
---------------------------------------------------------------- 
*  SUWA2009-065 08/07/2009 
 
                                  Rates          Fringes 
 
CEMENT MASON/CONCRETE FINISHER...$ 24.64             5.82 
   
LABORER:  Common or General......$ 20.60             4.53 
   
LABORER:  High Scaler............$ 21.08             6.61 
   
LABORER:  Landscape &    
Irrigation.......................$ 12.27             2.73 
   
LABORER:  Pipelayer..............$ 16.61             0.72 
   
OPERATOR:  Asphalt Plant.........$ 34.14             0.68 
   
OPERATOR:  Backhoe...............$ 18.03             0.00 
   
OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 10.63             0.00 
   
OPERATOR:  Broom/Sweeper.........$ 27.03             4.67 
   
OPERATOR:  Bulldozer.............$ 28.33             5.20 
   
OPERATOR:  Crane.................$ 28.00             7.43 
   
OPERATOR:  Excavator.............$ 29.43             3.60 
   
OPERATOR:  Forklift..............$ 28.17             5.97 
   
OPERATOR:  Grader/Blade..........$ 29.43             3.60 
   
OPERATOR:  Loader................$ 18.03             0.00 
   
OPERATOR:  Mechanic..............$ 28.46             6.04 
   
OPERATOR:  Power Shovel..........$ 25.12             7.83 
   
OPERATOR:  Roller................$ 28.87             3.60 
   
TRUCK DRIVER, Includes Dump    
Truck............................$ 16.34             3.60 
   
TRUCK DRIVER:  Flatbed Truck.....$ 22.74             6.29 
   
TRUCK DRIVER:  Lowboy Truck......$ 22.89             5.72 
---------------------------------------------------------------- 
* TEAM0037-007 06/01/2012 
 
                                  Rates          Fringes 
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Truck drivers:   
     GROUP 1.....................$ 26.90            13.25 
     GROUP 2.....................$ 27.02            13.25 
     GROUP 3.....................$ 27.15            13.25 
     GROUP 4.....................$ 27.41            13.25 
 
Zone Differential (Add to Zone 1 Rates): 
Zone 2 - $0.65 
Zone 3 -  1.15 
Zone 4 -  1.70 
Zone 5 -  2.75   
 
BASE POINTS: ASTORIA, THE DALLES, LONGVIEW AND VANCOUVER   
 
  ZONE 1:  Projects within 30 miles of the respective city 
  hall. 
 
  ZONE 2:  More than 30 miles but less than 40 miles from the 
  respective city hall. 
 
  ZONE 3:  More than 40 miles but less than 50 miles from the 
  respective city hall. 
 
  ZONE 4:  More than 50 miles but less than 80 miles from the 
  respective city hall. 
 
ZONE 5:  More than 80 miles from the respective city hall. 
 
TRUCK DRIVERS CLASSIFICATIONS    
 
GROUP 1: Water Truck up to 3,000 gallons 
 
  GROUP 2: Semi-Trailer Truck; Water Truck over 3,000 to 5,000 
  gallons 
 
GROUP 3: Water Truck over 5,000 to 10,000 gallons 
 
GROUP 4: Water Truck over 10,000 to 15,000 gallons 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
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cited type(s) of construction in the area covered by the wage 
determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification.     Example:  PLUM0198-005 07/01/2011.  The 
first four letters , PLUM, indicate the international union and 
the four-digit number, 0198, that follows indicates the local 
union number or district council number where applicable , 
i.e., Plumbers Local 0198.  The next number, 005 in the 
example, is an internal number used in processing the wage 
determination.  The date, 07/01/2011, following these 
characters is the effective date of the most current 
negotiated rate/collective bargaining agreement which would be 
July 1, 2011 in the above example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rate. 
 
Non-Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union rates, LA 
indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
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Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
 

A6-8


	01 10 00.00 25
	CONTRACT ADMINISTRATION DATA
	CONTRACT ADMINISTRATION DATA
	PART 1   GENERAL
	1.1   REFERENCES
	1.2   MEANING OF TERMS
	1.3   CONTRACT ADMINISTRATION
	1.4   CONTRACTING OFFICER
	1.5   SERIAL LETTER CORRESPONDENCE
	1.5.1   Numbering
	1.5.2   Subcontractors
	1.5.3   Transmittals

	1.6   EM 385-1-1 SAFETY AND HEALTH REQUIREMENTS MANUAL
	1.7   PROJECT-SPECIFIC MANAGEMENT PLAN
	1.8   LETTERS OF AUTHORITY
	1.9   LABOR STANDARDS
	1.9.1   Coverage
	1.9.2   Wages
	1.9.3   Overtime
	1.9.4   Deductions
	1.9.5   Apprentices
	1.9.6   Equal Opportunity
	1.9.7   Reporting
	1.9.8   Subcontracts
	1.9.9   Payrolls
	1.9.10   Records
	1.9.11   Job Interviews
	1.9.12   Work Stoppage
	1.9.13   Other


	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	01 10 10.00 25
	CONTRACTOR'S OPERATIONS AND REQUIREMENTS
	CONTRACTOR'S OPERATIONS AND REQUIREMENTS
	PART 1   GENERAL
	1.1   DESCRIPTION OF WORK
	1.2   REFERENCES
	1.3   SUBMITTALS
	1.4   SCHEDULE FOR CONSTRUCTION
	1.5   INTERIM COMPLETION DATES
	1.6   PERMITS AND RESPONSIBILITIES
	1.7   IN-WATER WORK
	1.7.1   In-Water Work Periods
	1.7.2   In-Water Work Activities

	1.8   INCLEMENT WEATHER CONSTRUCTION
	1.9   WORK BY THE GOVERNMENT CONCURRENT WITH CONTRACTOR WORK
	1.10   WEEKLY COORDINATION MEETINGS
	1.11   PARTNERING
	1.12   CONTRACTOR EMPLOYEES
	1.13   ACCESS AGREEMENTS AND WORK AREAS
	1.13.1   Access Agreements
	1.13.2   Work Areas
	1.13.3   Employee Access and Parking

	1.14   SECURITY PROCEDURES
	1.14.1   Project Security
	1.14.2   Contractor's General Personnel
	1.14.3   Identification of Employees
	1.14.4   Foreign Born Employees
	1.14.5   Identification of Contractor Vehicles
	1.14.6   Use of Private Vehicles

	1.15   UTILITIES
	1.15.1   Sanitary Facilities
	1.15.2   Electrical Power
	1.15.2.1   General

	1.15.3   Telephone
	1.15.4   Water

	1.16   CONTRACTOR USE OF GOVERNMENT CRANES
	1.17   DAMAGED EQUIPMENT OR ABNORMAL CONDITIONS
	1.18   NOISE CONTROL
	1.18.1   General
	1.18.2   Nighttime Noise Limitations

	1.19   USE OF EXPLOSIVES
	1.20   DAILY CLEANUP AND DISPOSAL
	1.21   PROTECTION OF MATERIAL AND WORK
	1.22   PROTECTION OF EXISTING UTILITIES
	1.23   PROTECTION AND RESTORATION OF EXISTING FACILITIES
	1.24   RESTORATION OF PROJECT ROADS
	1.25   Shop Drawings

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	01 11 00.00 25
	SUMMARY OF WORK
	SUMMARY OF WORK
	PART 1   GENERAL
	1.1   SUMMARY
	1.2   WORK COVERED BY CONTRACT DOCUMENTS
	1.2.1   Project Description
	1.2.2   Location

	1.3   Description of Work to Be Performed
	1.3.1   Weir Modifications
	1.3.1.1   Replace Existing Weir Channels
	1.3.1.2   New Stop Log Guide
	1.3.1.3   New Stoplogs
	1.3.1.4   Stoplog Plating
	1.3.1.5   Perforated Plates

	1.3.2   Observation Boxes
	1.3.2.1   Box Details
	1.3.2.2   Fabrication
	1.3.2.3   Installation
	1.3.2.4   Box Exit

	1.3.3   Bypass Flume Modifications
	1.3.4   Raw Water Supply System

	1.4   CONTRACT DRAWINGS
	1.5   OCCUPANCY OF PREMISES
	1.6   EXISTING WORK
	1.7   ON-SITE PERMITS

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	01 22 00.00 25
	MEASUREMENT AND PAYMENT
	MEASUREMENT AND PAYMENT
	PART 1   GENERAL
	1.1   GENERAL INFORMATION
	1.2   UNIT PRICE PAYMENT ITEMS
	1.3   LUMP SUM PAYMENT ITEMS
	1.4   SERVICES OF MISCELLANEOUS HIRE ITEMS FOR GOVERNMENT DIRECTED WORK
	1.5   1.4   MEASUREMENT AND PAYMENT
	1.5.1   Mobilization and Demobilization, CLIN 0001 
	1.5.2   Weir Modifications, CLIN 0002
	1.5.3   Observation Boxes, CLIN 0003
	1.5.4   Bypass Flume Modifications, CLIN 0004
	1.5.5   Raw Water Supply System, CLIN 0005
	1.5.6   Skilled Craftsmen Hours, CLIN 0006
	1.5.7   Miscellaneous Materials, CLIN 0007


	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	01 33 00
	SUBMITTAL PROCEDURES
	SUBMITTAL PROCEDURES
	PART 1   GENERAL
	1.1   GENERAL INFORMATION
	1.2   SUBMITTALS
	1.3   DEFINITIONS
	1.3.1   Submittal Descriptions SD
	1.3.2   Approving Authority
	1.3.3   Work

	1.4   SUBMITTAL DESIGNATION
	1.5   SUBMITTAL REGISTER
	1.5.1   Maintain Submittal Register
	1.5.2   Use of Submittal Register
	1.5.3   Government Approval Submittals
	1.5.3.1   Quantity of Submittals
	1.5.3.2   Processing of "G" Submittals.

	1.5.4   Information Only Submittals
	1.5.4.1   General
	1.5.4.2   Processing of Information Only Submittals


	1.6   SUBMITTAL COORDINATION
	1.6.1   Submittal Coordination Meeting
	1.6.2   Submittal Register ENG Form 4288-R
	1.6.3   Submittal Register Updates

	1.7   SCHEDULING
	1.8   TRANSMITTAL FORM ENG FORM 4025-R
	1.9   CROSS-REFERENCE ENG FORM 4288-RENG FORM 4025-R
	1.10   SUBMITTAL PROCEDURES
	1.10.1   Approval of Submittals by the Contractor
	1.10.2   Drawings
	1.10.2.1   As-Built Drawings
	1.10.2.2   Shop Drawing Reproducibles
	1.10.2.3   Printed Material


	1.11   SAMPLES REQUIRING LABORATORY ANALYSIS
	1.12   SAMPLES REQUIRING VISUAL INSPECTION
	1.13   FIELD TEST REPORTS
	1.14   PURCHASE ORDERS
	1.15   CERTIFICATES OF COMPLIANCE
	1.16   DISAPPROVED SUBMITTALS
	1.17   APPROVED SUBMITTALS
	1.18   APPROVED SAMPLES
	1.19   CONTRACTOR'S FILES
	1.20   PAYMENT
	1.21   WITHHOLDING OF PAYMENT
	1.22   CONTRACTOR APPROVAL STAMP

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	01 35 26.00 25
	GOVERNMENTAL SAFETY REQUIREMENTS
	GOVERNMENTAL SAFETY REQUIREMENTS
	PART 1   GENERAL
	1.1   REFERENCES
	1.2   SUBMITTALS
	1.3   DEFINITIONS
	1.4   REGULATORY REQUIREMENTS
	1.5   DRUG PREVENTION PROGRAM
	1.6   SITE QUALIFICATIONS, DUTIES, AND MEETINGS
	1.6.1   Personnel Qualifications 
	1.6.1.1   Site Safety and Health Officer SSHO
	1.6.1.2   Assistant SSHO
	1.6.1.3   Competent Person for Confined Space Entry

	1.6.2   Personnel Duties
	1.6.2.1   Site Safety and Health Officer SSHO

	1.6.3   Meetings
	1.6.3.1   Preconstruction Conference
	1.6.3.2   Safety Meetings
	1.6.3.3   Work Phase Meetings


	1.7   TRAINING
	1.7.1   New Employee Indoctrination
	1.7.2   Periodic Training
	1.7.3   Activity Hazard Analysis AHA Training Plan
	1.7.4   HEC Procedures Training
	1.7.5   Fall Protection Training Program

	1.8   ACCIDENT PREVENTION PLAN APP
	1.8.1   General Information
	1.8.2   EM 385-1-1 Contents

	1.9   ACTIVITY HAZARD ANALYSIS AHA
	1.9.1   General
	1.9.2   Periodic AHA Review and Updating

	1.10   DISPLAY OF SAFETY INFORMATION
	1.11   SITE SAFETY REFERENCE MATERIALS
	1.12   EMERGENCY MEDICAL TREATMENT
	1.13   PROJECT SAFE CLEARANCE PROCEDURE
	1.13.1   General
	1.13.2   Safe Clearance Procedure System

	1.14   REPORTS
	1.14.1   Accident Notification
	1.14.2   Accident Reports

	1.15   HOT WORK
	1.16   FACILITY OCCUPANCY CLOSURE
	1.17   SEVERE STORM PLAN

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION
	3.1   CONSTRUCTION AND OTHER WORK
	3.1.1   General

	3.2   FALL HAZARD PROTECTION AND PREVENTION PROGRAM
	3.2.1   General
	3.2.2   Fall Protection Equipment and Systems
	3.2.2.1   General
	3.2.2.2   Personal Fall Arrest Equipment

	3.2.3   Existing Anchorage
	3.2.4   Horizontal Lifelines
	3.2.5   Guardrails and Safety Nets
	3.2.6   Rescue and Evacuation Procedures
	3.2.7   Aerial Lift Equipment and Movable Work Platforms
	3.2.8   Safety Monitoring System
	3.2.9   Controlled Access Zones

	3.3   SCAFFOLDING
	3.4   WORK IN CONFINED SPACES
	3.5   HOUSEKEEPING
	3.5.1   Clean-Up
	3.5.2   Dust control




	01 42 00
	SOURCES FOR REFERENCE PUBLICATIONS
	SOURCES FOR REFERENCE PUBLICATIONS
	PART 1   GENERAL
	1.1   REFERENCES
	1.2   ORDERING INFORMATION

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	01 45 00.00 25
	QUALITY CONTROL
	QUALITY CONTROL
	PART 1   GENERAL
	1.1   REFERENCES
	1.2   SUBMITTALS
	1.3   LABORATORY VALIDATION
	1.4   PAYMENT

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION
	3.1   GENERAL REQUIREMENTS
	3.1.1   Quality Control System
	3.1.2   Project Superintendent

	3.2   CONTRACTOR QUALITY CONTROL PLAN
	3.2.1   Content of the CQC Plan
	3.2.2   Acceptance of CQC Plan
	3.2.3   Notification of Changes

	3.3   COORDINATION MEETING
	3.4   QUALITY CONTROL ORGANIZATION
	3.4.1   Personnel Requirements
	3.4.2   CQC System Manager Qualifications
	3.4.3   Construction Quality Management for Contractors
	3.4.4   Organizational Changes

	3.5   SUBMITTALS AND DELIVERABLES
	3.6   CONTROL
	3.6.1   Preparatory Phase
	3.6.2   Initial Phase
	3.6.3   Follow-up Phase
	3.6.4   Additional Preparatory and Initial Phases

	3.7   TESTS
	3.7.1   Testing Procedure
	3.7.2   Testing Laboratories
	3.7.3   Onsite Laboratory
	3.7.4   Furnishing or Transportation of Samples for Testing

	3.8   COMPLETION INSPECTION
	3.8.1   Punch-Out Inspection
	3.8.2   Pre-Final Inspection
	3.8.3   Final Acceptance Inspection

	3.9   DOCUMENTATION
	3.10   NOTIFICATION OF NONCOMPLIANCE



	01 45 00.10 25
	QUALITY CONTROL SYSTEM QCS
	QUALITY CONTROL SYSTEM QCS
	PART 1   GENERAL
	1.1   CONTRACT ADMINISTRATION
	1.1.1   General Information
	1.1.2   Correspondence and Electronic Communications
	1.1.3   Other Factors

	1.2   QCS SOFTWARE
	1.3   SYSTEM REQUIREMENTS
	1.4   RELATED INFORMATION
	1.4.1   QCS User Guide
	1.4.2   Quality Control System QCS Training 

	1.5   CONTRACT DATABASE
	1.6   DATABASE MAINTENANCE 
	1.6.1   Administration
	1.6.1.1   Contractor Information
	1.6.1.2   Subcontractor Information
	1.6.1.3   Correspondence
	1.6.1.4   Equipment 
	1.6.1.5   Management Reporting
	1.6.1.6   Request For Information RFI

	1.6.2   Finances
	1.6.2.1   Pay Activity Data
	1.6.2.2   Payment Requests

	1.6.3   Quality Control QC
	1.6.3.1   General
	1.6.3.2   Daily Contractor Quality Control CQC Reports
	1.6.3.3   Deficiency Tracking
	1.6.3.4   QC Requirements
	1.6.3.5   Three-Phase Control Meetings
	1.6.3.6   Labor and Equipment Hours
	1.6.3.7   Accident/Safety Tracking
	1.6.3.8   Features of Work
	1.6.3.9   Hazard Analysis

	1.6.4   Submittal Management
	1.6.5   Schedule
	1.6.6   Import/Export of Data

	1.7   IMPLEMENTATION
	1.8   DATA SUBMISSION VIA CD-ROM
	1.8.1   File Medium 
	1.8.2   CD-ROM Labels
	1.8.3   File Names

	1.9   MONTHLY COORDINATION MEETING
	1.10   NOTIFICATION OF NONCOMPLIANCE

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	01 57 20.00 25
	ENVIRONMENTAL PROTECTION
	ENVIRONMENTAL PROTECTION
	PART 1   GENERAL
	1.1   GENERAL INFORMATION
	1.2   PUBLICATIONS
	1.2.1   Applicable Regulations
	1.2.2   Referenced Publications and Regulations

	1.3   SUBMITTALS
	1.4   DEFINITIONS
	1.4.1   Environmental Pollution and Damage
	1.4.2   Environmental Litigation
	1.4.3   Environmental Protection
	1.4.4   Contractor Generated Hazardous Waste
	1.4.5   Waters of the United States

	1.5   GENERAL REQUIREMENTS
	1.6   SUBCONTRACTORS
	1.7   PAYMENT
	1.8   NONCOMPLIANCE
	1.9   ENVIRONMENTAL LITIGATION
	1.10   ENVIRONMENTAL PROTECTION PLAN
	1.10.1   Compliance
	1.10.2   Contents
	1.10.3   Appendix
	1.10.4   Sample: Spill Emergency Initial Report Form

	1.11   PROTECTION FEATURES
	1.12   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS
	1.13   NOTIFICATION

	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION
	3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS
	3.1.1   General

	3.2   LAND RESOURCES
	3.2.1   Work Area Limits

	3.3   WATER RESOURCES
	3.3.1   Washing and Curing Water
	3.3.2   Excess Material Deposits

	3.4   AIR RESOURCES
	3.4.1   Particulates
	3.4.2   Odors
	3.4.3   Sound Intrusions
	3.4.4   Burning

	3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL
	3.5.1   Solid Wastes
	3.5.2   Chemicals and Chemical Wastes
	3.5.3   Contractor Generated Hazardous Wastes and Excess Hazardous Materials
	3.5.4   Disposal of Hazardous Waste
	3.5.5   Fuel and Lubricants

	3.6   PREVIOUSLY USED EQUIPMENT
	3.7   MAINTENANCE OF POLLUTION FACILITIES
	3.8   TRAINING OF CONTRACTOR PERSONNEL
	3.9   DISCHARGE TO PROJECT DRAINS
	3.10   POST CONSTRUCTION CLEANUP



	01 78 39.00 25
	PROJECT RECORD DOCUMENTS
	PROJECT RECORD DOCUMENTS
	PART 1   GENERAL
	1.1   GENERAL INFORMATION
	1.2   REFERENCES
	1.3   SUBMITTALS
	1.4   RECORD DRAWINGS EXECUTION PLAN
	1.4.1   General Requirements
	1.4.2   Project Schedule

	1.5   WORKING AS-BUILT DRAWINGS
	1.6   CAD STANDARDS
	1.7   PRELIMINARY RECORD DRAWINGS
	1.7.1   Requirements
	1.7.2   Review and Approval
	1.7.2.1   Weekly Review
	1.7.2.2   Final Inspection Drawings


	1.8   FINAL RECORD DRAWINGS
	1.8.1   Paper Copies
	1.8.2   Electronic Copies
	1.8.2.1   General
	1.8.2.2   Drafting Standards


	1.9   PAYMENT BASIS FOR AS-BUILT DRAWINGS
	1.9.1   Monthly Pay Estimate
	1.9.2   Payment


	PART 2   PRODUCTS - NOT USED
	PART 3   EXECUTION - NOT USED


	PROJECT.pdf
	PROJECT TABLE OF CONTENTS

	A4 Final Drawings.pdf
	BDF1.107_M-001-M-001-000
	BDF1.107_M-002-M-002-000
	BDF1.107_M-003-M-003-000
	BDF1.107_M-004-M-004-000
	BDF1.107_M-005-M-005-000
	BDF1.107_M-006XXX-RAWWATER


	Text1: Dimensions shall be independently verified.It is permissible to install the UHMW on the inside of the weir webbing if a backer rod and caulking is installed to minimize leakage.
	PROJ NAME: Bonneville Adult Fish Facility Improvements
	TOC TITLE: TABLE OF CONTENTS
	SF1442/1449: 00010   SOLICITATION, OFFER, AND AWARD (SF 1442)
	SF30: SF 30   INFORMATION ON AMENDMENT: NOT USED
	00010: 00010   PRICE SCHEDULE
	00100: 00100   INSTRUCTI0NS TO BIDDERS
	00600: 00600   REPRESENTATION AND CERTIFICATIONS
	00700: 00700   CONTRACT CLAUSES
	00800: 00800   SPECIAL CONTRACT REQUIREMENTS
	GEN TECH REQS: GENERAL AND TECHNICAL SPECIFICATION REQUIREMENTS
	ATT TITLE: ATTACHMENTS
	att1: A1:  Submittal Register, ENG FORM 4288-R 
	att2: A2:  Transmittal Form (ENG FORM 4025-R)
	att3: A3:  Spill Emergency - Initial Report Form
	att4: A4:  Contract and Reference Drawings
	att5: A5:  Weir Reference Photos With Dimensions
	att6: A6:  Washington Wage Rates


