Update for Natalie Richards- 02/7/2013
CRFM

373409-BONN WA Shores-Gravity Flow-Lamprey construction continuing, Contractor Partnering meeting 2/1, on-going negotiations with RCC BPA, weekly updates to CRITFC and Tribes, IWW extension request March 1-14, 2013 
118618-Adult Salmon and Steelhead Studies-scheduling FY13 work
138171-John Day North Fish Ladder 
Entrance 

Slayden- 
· Oct 23-ROV possible entrance undermining work. See what damage has occurred.  Fix with CM? –No undermining found
· Working on gratings, sluice gates and trash rack delivery
Olsson-6 Pumps, Power Controls and Housing- Pumps #1-#4 are up and running ladder in criteria.
-Ktr working on #5 lower bearing issue. #6 awaiting results from #5

-Correction plan forward provided. Awaiting schedule
353174-TDA PIT Alternatives Study Report- 
-Team completed on 100% Alternative Report. 
- Setting up team for DDR 

- Count Stations viable for 3 years 
- $4 million- $2 million each CS 

- Thin walled antenna discussion – anticipate this would be cheaper but don’t know how much 
393762-Fall Creek Fish Facility- 

-BPA, NMFS 60% EDC review until 2/4/2013.  Review Meeting 1/23 and Site visit 1/29/2013 
O&M
354296-Bradford Island Reliability– DDR starting- Stopping work no funding

-Cascade Ladder Reliability - EDR started- Stopping work no dewatering
2406 Program
373284- JDA PH Monolith Drainage issues – Team working on 100% DDR
