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TTHHEE  JJAAMMEESS  LLEEFFFFEELL  &&  CCOO..  
Manufactures of 

HYDRAULIC TURBINES 
1978 Commerce Circle—Springfield, Ohio USA 45504 
Office (937) 322-0116      Telefax  (937) 322-0467 

 
September 06, 2011 
 
RFI-0028: Proposal of Additional Work, REV A 
 
Contract: W9127N-10-C-0029 
Proposal: Additional Work/Supply per 48 13 13.12 26, Items 5, 6, 11, 12 & RFI-0026 
 
This proposal covers additional work stemming from results of findings and government 
responses to Submittals 48 13 13.12 26 Items 5, 6, 11, & 12 and RFI-0026. 
 
The proposal only addresses work that is extra, or beyond, what is covered by the 
specification. In other words, where work involved is part of existing contract work or 
efforts are a direct exchange, no additional costs are including. This is specifically true 
with the pump bearing housings. No additional costs are extended for painting of the 
propeller end cap or for new additional hardware, although this work and supply will be 
performed. 
 
This revised proposal adds the weld build-up and machining of the propeller blade tip 
diameter, Submittal 48 13 13.12 26 Item 12 
 
Schedule Impact: None 
This revised proposal includes costs to accelerate the remaining schedule in order to 
have Unit 3 ready for water-up NLT February 03, 2012, ahead of the end of a January 
23-February 03, 2012 “in water” maintenance period and with Unit 3 close out by 
February 29, 2012 per current contract. 
 
The above is based on a NTP date of no later than September 14, 2012. 
 
At a minimum, the following additional submittals will be added to the registry under 
section 48 13 13.12 26: 
Additional Shop Refurbishment Plan per RFI-0028 
Additional Shop Drawings per RFI-0028 
If and as needed, additional NDT personnel qualifications will be submitted 
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From Submittal 48 13 13.12 26 Item 5 
 
Lower Pump Bearing Housing     $ 6,104.00 
The additional work & costs center around the rework of the lower locating diameter on 
the housing. The existing worn band will be removed and a new band of bonze or brass 
prepared and attached. On site measurements have been taken of the bore in the 
diffuser where this lower diameter fits to assure a close clearance fit. 
 
Additional work here is to weld repair the gouge on the top side of the bearing. Millings 
from the bearing will be chemically analyzed to determine the material and the gouge 
will be prepared, weld repaired, and ground smooth where required. 
 
Shop drawings will be prepared and submitted 
 
Breakdown by  CLIN: 
CLIN0023 Misc Parts & Materials (Incls. Engr Efforts) $ 3,994.00 
CLIN0025 Misc Welding   6 lbs   $    360.00 
CLIN0026 Machinist Hire  10 hrs   $    950.00 
CLIN0028 Skilled Craftsman Hire 4 hrs   $    320.00 
CLIN0029 General Labor  8 hrs   $    480.00 

    
 
 
Upper Pump Bearing Housing     $ 1,304.00 
The only additional work & costs is coverage for engineering and preparation of shop 
drawings of which copies will be submitted. 
 
Breakdown by CLIN: 
CLIN0023 Misc Parts & Materials (Incls. Engr Efforts) $ 1,304.00 
 
 
 
Propeller Support Ring      $ 1,688.00 
The additional work & costs center around the refurbishment work as recommended in 
the submittal including: refinishing thickness, true-up of split lines, re-boring, and 
painting.  
 
Shop drawings will be prepared and submitted 
 
Breakdown by CLIN: 
CLIN0023 Misc Parts & Materials (Incls. Engr Efforts) $     928.00 
CLIN0026 Machinist Hire  8 hrs   $     760.00 
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From Submittal 48 13 13.12 26 Item 6 
 
Diffuser Cone        $ 6,179.00 
The additional work & costs center around the rework of the diffuser cone as 
recommended in the submittal including: machining of split-line, bottom surface, seal 
bore, and blasting/painting. 
 
Shop drawings will be prepared and submitted 
 
Breakdown by CLIN: 
CLIN0023 Misc Parts & Materials (Incls. Engr Efforts) $ 3,609.00 
CLIN0026 Machinist Hire  22 hrs   $ 2,090.00 
CLIN0029 General Labor  8 hrs   $   480.00 
 
 
Turbine-Gearbox Coupling      $ 1,726.00 
The additional work & costs center around replacement of the coupling’s rubber 
element.  
 
Breakdown by CLIN: 
CLIN0023 Misc Parts & Materials    $ 1,726.00 
 
 
 
 
 
 
From Submittal 48 13 13.12 26 Item 11 
 
On-site Machining       $ 8,853.00 
The additional work & costs center around the field machining of the lower pump 
bearing mounting flange and diffuser cone mounting flange on the diffuser as well as 
the upper pump bearing mounting flange on the cover plate. 
  
Breakdown by CLIN: 
CLIN0023 Misc Parts & Materials (Incls. Engr Efforts) $ 4,733.00 
CLIN0026 Machinist Hire    8 hrs   $    760.00 
CLIN0028 Craftsman Hire  42 hrs   $ 3,360.00 
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From Submittal 48 13 13.12 26 item 12 
 
Weld / Machine Propeller Blade Tip Diameter  $ 24,799.00 
The additional work & costs center around additional welding and machining of the 
blade tip diameter. 
 
Breakdown by CLIN: 
CLIN0023 Misc Parts & Materials (Incls. Engr Efforts) $ 1,449.00 
CLIN0025 Misc Welding   75 lbs   $ 4,500.00 
CLIN0026 Machinist Hire  50 hrs   $ 4,750.00 
CLIN0029 General Labor  80 hrs   $ 4,800.00 
CLIN0030 Liquid Penetrant  60 hrs   $ 9,300.00 
 
` 
 
 
 
 
 
From RFI-0026 
 
Dresser Couplings & Pipe      $ 5,563.00 
The additional work & costs center around additional inspections/measurements of the 
coupling components and pipes as well as straightening of the out of shape embedded 
turbine discharge pipe. Additionally, new gaskets will be provided for the couplings. 
  
Breakdown by CLIN: 
CLIN0023 Misc Parts & Materials (Incls. Engr Efforts) $ 2,683.00 
CLIN0028 Skilled Craftsman Hire 36 hrs   $ 2,880.00 
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Summary 
 
 
Total RFI-0028 Rev A proposal:       $56,216.00 
 
Summary by Submittal/RFI: 
 
Per Submittal 48 13 13.12 26 Item 5:     $   9,096.00 
Per Submittal 48 13 13.12 26 Item 6:     $   7,905.00 
Per Submittal 48 13 13.12 26 Item 11:     $   8,853.00 
Per Submittal 48 13 13.12 26 Item 12:     $ 24,799.00 
Per RFI-0026:        $   5,563.00 
 
 
 
Summary by CLIN: 
 
CLIN 0023:      (Incls. Engr Efforts)   $ 20,426.00 
CLIN 0025:     81 lbs    $   4,860.00 
CLIN 0026:     98 hrs    $   9,310.00 
CLIN 0028:     82 hrs    $   6,560.00 
CLIN 0029:     96 hrs    $   5,760.00 
CLIN 0030:     60 hrs    $   9,300.00 
     
 
 
 
 
Sincerely, 
 
 
Jim Ward 
Project Manager 
The James Leffel & Co. 
 
 
Attachments: 
Cost Estimate Breakdown 
Climax Rental (Portable Flange Facer) 
AIT Quote (Dodge Coupling Rubber Element) 


