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CENWP-OD-B

MEMORANDUM FOR THE RECORD 
SUBJECT:  BONNEVILLE DAM WINTER NON-ROUTINE FISHWAY MAINTENANCE 2015/2016.

This is a working document; reviewers can expect changes as we approach the winter maintenance season.  

1. OREGON SIDE
1.1. Bradford Island Adult Ladder – (1 Dec 15 – 13 Mar 16) 
Go to orifice flow on 29 Nov 15 (Ops) 
Dewater to tailwater on 1 Dec 15 
1.1.1. Repair FV1-1. (Mechanics, Riggers, Electricians)

1.1.2. Repair FV4-3. (Mechanics, Riggers, Electricians)

1.1.3. Repair FV3-7 seals. *** if time allows at end of maintenance season
1.1.4. Repair FG3-3. (Mechanics, Riggers, Electricians)
1.1.5. Repair FG3-5. (Mechanics, Riggers, Electricians)

1.1.6. WG-1 repair. (Mechanics, Riggers, Electricians)

1.1.7. Repair broken grating in FG6-30 diffuser pit at B-br entrance – video available (Riggers)

1.1.8. Remove vegetation from top of ladder weirs -- please make this a priority this year. (Garage, Riggers) 
1.1.9. Remove derelict research gear at same time as vegetation. (Garage, Riggers)
1.1.10. B-branch N entrance gate motor install (Riggers, Mechanics, Electricians)
1.1.11. Dredging upstream of B-branch exit 
1.1.12. B-branch count station mods for lamprey – TBD by Fisheries
1.1.12.1. Perf plating under counter area
1.1.12.2. Fill in gaps (extra bar?) on side of counter brush mechanism

1.1.12.3. Filler brush under counter brush mechanism to prevent lamprey getting stuck under counter brush.
1.2. PH1CC and Entrances – (1 Dec 15 – 28 Feb 16)
1.2.1. Dewater past tailwater on 3 Dec 15.
1.2.2. Remove derelict research equipment? (Garage) 

2. WASHINGTON SIDE
2.1. Cascades Island – 19 Oct – 30 Nov (UMT not dewatering) 
Subsidence investigation the week of 5 October (while watered). 
Go to orifice flow on 15 October after UMT south bulkhead installed (Fisheries). 

Dewater to tailwater on 19 October 
Dewater below tailwater on 20 October. 

Winter ROV inspection in January.
2.1.1. Repair FV5-3 (Mechanics, Riggers, Electricians) 

2.1.2. Repair FV5-4 (Mechanics, Riggers, Electricians)
2.1.3. Investigate sunk-in grating at FG6-19 diffuser pit – video available (Riggers, Fisheries)

2.1.4. 1 Nov – 1 April: LPS – Reposition and replace current PVC drain plugs with ball valves (Mechanics) WO# G216-21863
2.1.5. 1 Nov – 1 April: Mod LPS pump casing to eliminate gap between pump and black cover. (Riggers – weld shop) WO# G216-20450
2.2. Washington Shore Ladder – Not dewatering 

Winter ROV inspection in January.

2.2.1. NORTH and SOUTH MONOLITH – Not dewatering

Winter ROV inspection in January.
2.2.2. NDE LPS - Replace current PVC drain plugs with ball valves by 1 April (Mechanics) NEEDS WO#
2.2.3. Blow out old wasp hives and place fine mesh caps around the perforated caps of the LFS vents on the grassy knoll (Garage).  NEEDS WO#
2.3. B2 Corner Collector  (01 Sep 14 – Mar 15)

2.4. DSM 2 (15 Dec 2014 – 28 Feb 2015)

2.4.1. Pull STSs week of 14 Dec 15.

2.4.2. Turn off orifice lights on 21 Dec 15.
2.4.3. Dewater DSM late-December.
2.4.4. Water up in Feb 15.
2.4.5. Install STSs starting Feb 16. (Riggers)

3. RESEARCH FACILITIES 

3.1. Adult Fish Facility (18 Nov 15 – April 2016) Dates estimated

Go to orifice flow on 16 Nov 15
Dewater exit section on 18 Nov 15
Dewater entrance on 18 Nov 15
3.1.1. Install fish blocks on all brail pool pulleys as done on SW pulley (Mechanics) 
3.1.2. Repair lamprey trap guides on side of fishway ladder (two locations). (Mechanics)
3.1.3. Replace net by recovery tank with a piece of metal or wood to block fish jumping (Mechanics or Garage)
3.1.4. Investigate lamprey mods for exit section of ladder (Fisheries)
3.2. Smolt Monitoring Facility (31 Oct 15 – 28 Feb 16)

Switch to bypass, drain and inspect sample flume on 30 Oct 13. (PSMFC)

3.2.1. TDB 
KEY TO COLORS-
Red - Painters       

Blue – Mechanics
Pink – Riggers             







Green – Garage 

Orange – Electricians           
Aqua- Fisheries 
Yellow- contractors or researchers
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