Draft 8/23/16
THE DALLES DAM FISHWAY DEWATER SCHEDULE

WINTER 2016/2017
North/South entrance sill 


-ROV

South Oct 13, ‘16









North first week Dec

· Coordinate logistics – TDF
· Inspect diffuser grating -TDF
North Fish Ladder                             
- Dewater     
Jan 3, ’17 – Jan 17, ‘17
· PM count station  and diffuser valve (TDM, TDE)

· Re-secure count station floor (TDF)

· PM entrance weirs (TDM, TDE, TDS)

· PM diffuser valves (TDM)

· Trim trees (TDF)

North Entrance



-Dewater
Jan 4, ’17 – Jan 17, ‘17
· PM entrance weir (TDM, TDS)
· Inspect grating (TDS)
East Fish Ladder 



-Dewater
Dec 1, ’16 – Feb 28, ‘17 
· Inspect exit weirs (TDS, TDM)

· PM count station  (TDM, TDE, TDS)
· Crowder brush (TDF)
· Window brush replace (TDM)

East Entrances, Coll. Chan., Trans. Chan.
-Dewater
Dec 2, ’16 – Feb 28, ‘17
· PM entrance weirs (TDM, TDE, TDS)
· PM diffuser valves, excluding collection channel (TDM)
· Rehab west weirs (TDS, Eng)
· Inspect all grating (TDS)

· Collection channel pump #6 remove

Ice Trash Sluiceway



-Inspect
~Dec 16-Feb28
· Inspect flume spalling downstream endgate (TDF)
· PM endgate and sluicegates (TDS, TDM)

· Adjust new sluicegate settings (TDE, TDS)

